

Business Plan, Charter and Consultation Plan

| Task | Duration | Start Date | End Date |
|---|----------|------------|------------|
| Autumn consultation 2011 and stat analysis | 18 days | 29/11/2011 | 22/12/2011 |
| Pull together priorities from autumn consultation and analysis for AC paper | 13 days | 03/01/2012 | 19/01/2012 |
| Charter finance and priorities/spring cons approved at AC | 1 day | 30/01/2012 | 30/01/2012 |
| Spring consultation 2012 on priorities inc Area Committee event | 22 days | 31/01/2012 | 29/02/2012 |
| Set priorities, refresh business plan and draft charter | 9 days | 01/03/2012 | 13/03/2012 |
| Refreshed business plan to AC | 1 day | 14/03/2012 | 14/03/2012 |
| Draft charter to AC | 1 day | 14/03/2012 | 14/03/2012 |
| Business Plan sent round to partners and put on Internet | 5 days | 19/03/2012 | 23/03/2012 |
| Draft Charter to finalise and take to ward member meetings | 55 days | 19/03/2012 | 01/06/2012 |
| Charter approved at June AC | 1 day | 04/06/2012 | 04/06/2012 |
| Final text to Media Mad | 5 days | 05/06/2012 | 11/06/2012 |
| Media Mad final amendments and printing | 10 days | 12/06/2012 | 23/06/2012 |
| Charter out to groups | 10 days | 25/06/2012 | 06/07/2012 |
| Summer events | 18 days | 23/06/2012 | 15/07/2012 |
| Vol TQ event and Moortown/Chapel Allerton cons MUVF | 6 days | 09/07/2012 | 15/07/2012 |
| Roundhay Live | 1 day | 23/06/2012 | 23/06/2012 |
| Autumn consultation 2012 | 65 days | 03/09/2012 | 30/11/2012 |
| Spring consultation 2013 | 39 days | 01/01/2013 | 22/02/2013 |