

Monitoring returns on wellbeing projects

Project: Target Hardening Scheme (Inner East)			
Lead organisation: East North East Homes		Wellbeing Funding: £9,000	
<p>The project has, so far, run extremely smoothly because the majority of high risk burglary areas have, to date, been in areas which have predominantly consisted of Leeds City Council properties. The funding aims to complement the works undertaken in these highlighted areas by providing a provision to “target harden” non ALMO properties in conjunction with a ENEHL lock upgrading programme in burglary hotspot areas. The hotspot areas have been identified through the OBA sessions carried out across Leeds and individual streets have been pinpointed by West Yorkshire Police. Outcomes are as follows:</p>			
Area Committee Money spent by CASAC - 1st August 2012 to 31st March 2013			
Area	Burmantofts & Richmond Hill	Killingbeck & Seacroft	Gipton & Harehills
Amount Available	£1,500	£1,500	£1,500
Amount Spent	£1,498.64	£1,437.10	£0.00
Amount Remaining	£1.36	£62.90	£1,500.00
Area	Chapel Allerton	Roundhay	Moortown
Amount Available	£1,500	£1,500	£1,500
Amount Spent	£1,498.42	£0.00	£22.80
Amount Remaining	£1.58	£1,500.00	£1,477.20
Grand Total			
Amount Available		£9,000	
Amount Spent		£4,457	
Amount Remaining		£4,543	
<p>The number of properties that have received security upgrades as a result of this Area Committee funding are as follows:</p> <ul style="list-style-type: none"> • Burmantofts & Richmond Hill – 25 – the majority of works carried out here was around the Clifton’s, which were designated as burglary hotspot areas • Killingbeck & Seacroft – 25 – a burglary hotspot was identified in Cross Gates Lane and as a result the majority of referrals came from there • Gipton & Harehills – 0 – work has not commenced in this area as yet • Chapel Allerton – 30 – the majority of works carried out here were around Scott Hall Road and Meanwood Road, as they are on the periphery of the predominantly ALMO owned Beckhill and Farm Hill estate. These estates were identified as burglary hotspots and works were carried out here. • Roundhay - 0 – work has not commenced in this area as yet • Moortown – 1– work has not commenced in this area as yet – this specific referral was for a vulnerable elderly lady 			
<p>The reason for the variance in properties with security upgrades by region is that the assessments provided are bespoke and as a result the target hardening measures provided vary at every property.</p>			
<p>We anticipate that the success of the project will continue throughout the remaining period due to excellent working relations with the West Yorkshire Police and Leeds City Council</p>			