

Phased Remodelling of our Estate

Phase 1 (by Easter 2021)

Merrion House	Expanding the collaborative offer. Initial changes to levels 8, 9 and 10.
Deacon House	Initial area of collaborative space
Dewsbury Rd One Stop	Initial area of collaborative space
Tribeca	Initial area of collaborative space
Civic Hall	2 nd West and Chief Exec's collaborative space offer
Seacroft Depot	Initial area of collaborative space

Phase 2 (By end of December 2021)

Merrion House	Initial collaborative spaces delivered in all areas
Civic	Initial collaborative spaces delivered to other office areas of building
Adams Court	Initial areas of collaborative space as part of new social work hub
Apex House	Initial areas of collaborative space, as part of wider building review.
Albion House	Initial area of collaborative space
Armley Community Hub	Initial area of collaborative space
Chapelton Community Hub	Initial area of collaborative space
Burmantofts Community Hub	Initial area of collaborative space
Compton Centre	Initial area of collaborative space
Garforth Community Hub	Initial area of collaborative space
Rothwell Community Hub	Initial area of collaborative space
Newmarket Approach depot	Collaborative space delivered as part of new build fit out

Phase 3 (By Summer 2022)

Killingbeck Court	Initial area of collaborative space
Kernel House	Initial area of collaborative space
Westland Road	Collaborative space
Seacroft South One Stop	Collaborative space offer delivered
Morley Town Hall	Wider building review to be undertaken

Further development of collaboration space offer to all of the above in line with feedback, demand and service need

Phase 4 (By December 2022)

Unit 6 Waterside	Temporary mortuary, long term plan for Assisted Living Leeds.
Further development of collaboration space offer to all of the above in line with feedback, demand and service need	

