

East Leeds Greenspace Schedule - Completed Schemes

Project:	East Leeds Greenspace Schedule
Author:	East Leeds Regeneration Programmes Team
Version:	Lisa Thornton
Date:	V0.1
	26/09/11

Purpose The following information provides a summary of the East Leeds greenspace programme. The programme has been developed in partnership with Parks & Countryside through consultation with Ward members East North East Area Management, Parks & Countryside, East North East Homes Leeds, Planning Policy East Team and Groundwork Leeds. The project deliverability priority is based on the following information:

- High - projects with funding in place, designs developed, approvals obtained and work to take place this financial year.
- Medium - Projects with designs and initial approval but no firm funding in place and work proposed to take place over the next 2-3 years.
- Low - projects have yet to have designs developed and to obtain approvals and funding and timescales are yet to be confirmed.

Number	Scheme Title	Scheme Description	Delivery Service	Priority	Timescales	Funding								
						Access to Nature	Area Committee	Big Lottery	Green Leeds	Playbuilders	S106	Other	TOTAL	
Wyke Beck Valley Pride														
TOTAL														
Gipton & Harehills														
	Oaktree Drive Greenspace	Footpath resurfacing, pitch improvements, new planting	P&C	Completed	Completed March 2011		26,000					20,000		46,000
	Gipton Square - Phase 1	New playground and facilities	P&C	Completed	Completed March 2011		20,000			25,000				45,000
	Harehills Cemetery	Improvements to surfacing, security, signage, trees and planting.	P&C	Completed	Completed Sept 2011		20,000							20,000
	Harehills Park - Phase 1	Improvements to access, relocation of the playground, new planting, benches and footpath improvements	P&C	Completed	Completed March 2011			90,000				50,000		140,000
TOTAL							66,000	90,000		25,000	70,000		251,000	

Number	Scheme Title	Scheme Description	Delivery Service	Priority	Timescales	Funding							
						Access to Nature	Area Committee	Big Lottery	Green Leeds	Playbuilders	S106	Other	TOTAL
Killingbeck & Seacroft													
	Wyke Beck Way Cycle Path	The cycle path is needed through Killingbeck Fields to complete the route from Roundhay Park to Temple Newsam.	Highways	Completed	Completed March 2011							250,000	250,000
TOTAL												250,000	250,000
Burmantofts & Richmond Hill													
	East End Park	New tennis courts	P&C	Completed	Completed July 2010			70,000					70,000
	Raincliffe Recreation area	Improved park facilities	P&C	Completed	Completed in 2010			39,000			20,000	8,000	59,000
	Longclose Lane	New park and recreation facilities	P&C	Completed	Completed Autumn 2009		12,000			45,000			57,000
TOTAL							12,000	109,000		45,000	20,000	8,000	186,000
Temple Newsam													
TOTAL													
TOTAL						0	78,000	199,000	0	70,000	90,000	258,000	687,000