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HIGHWAYS AND TRANSPORTATION

PHASE 1 (4 wks) PHASE 2 (4 wks) PHASE 3 (4 wks)

PHASE 5 (4 wks)

1   Reconstruct DIRO Bays 1 - 5 2   Reconstruct DIRO Bays 6-10   3   Reconstruct DIRO Bays 11-15   

5 Reconstruct DIRO Bays 21-26   

REQUIRED WORKING SPACE

PHASED CONSTRUCTION AREAS

KEY

PHASE 7

8 Resurface running lanes

(Weekend full closure:

Friday night 23.30 -

Sunday night)

PHASE 6 (6 wks)

6 Reconstruct entrance  

PHASE 4 (4 wks)

4   Reconstruct DIRO Bays 16-20

PHASE 8

9 Surface course running lanes

10 Roadmarkings   

(Weekend full closure:

Friday night 23.30 -

Sunday night)

to binder course level

7 Reconstruct exit  

(concurrent with Phases 4 & 5,

closures to be staggered)
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