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Summary of main issues 

1. Our vision is for Leeds to be a compassionate, caring city that helps all our residents 
benefit from the city’s economic growth. Getting our transport system right is a critical 
element of achieving this Best City ambition. Leeds City Council (LCC) and West 
Yorkshire Combined Authority (WYCA) are working together to improve our transport 
system to support a city which is Prosperous, Healthy and Liveable and reflects our 
position at the heart of the Leeds City Region. The approach is currently being guided 
by the ongoing Transport Conversation, which is engaging as many people as possible 
to help shape the future of transport in Leeds, and the strategy required to achieve it. 
 

2. As part of the Site Allocations Process, development of other major schemes and a 
review of existing network performance, LCC Transportation has identified a number of 
junctions which are congestion hotspots, which are constraining network capacity 
and/or could constrain the ability to deliver future development and hence support 
economic growth. Three key junctions have been selected with a view to implementing 
improvements by March 2021, subject to development of successful business cases 
and consultation. These are Dawsons Corner, Dyneley Arms and Fink Hill / Outer Ring 
Road. These are consistent with emerging priorities across the range of initiatives 
currently being progressed including the draft transport strategy and seek to address 
issues raised by respondents as part of the Transport Conversation. 
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3. A647 / A6120 Dawsons Corner – this is a key strategic location on the transport 
network, at the junction of the Leeds-Bradford corridor, Outer Ring Road, New Pudsey 
station and City Connect. The proposed junction is likely to be an enlarged signalised 
junction with a large footprint, which requires LCC to acquire land south west of the 
existing junction. The scheme objectives include accommodating development traffic, 
reduced bus journey times, reduced air quality problems from standing traffic, better 
pedestrian and cycle facilities, and facilitating more park and ride at New Pudsey 
Station. 
 

4. A660 \ A658 Dyneley Arms –purchase of third party agricultural land would be required 
to provide a junction upgrade. The scheme’s objectives include improving access to 
and from local district centres, assisting with accessibility to key growth points in North 
West Leeds, including Leeds Bradford Airport, and reduced journey time for buses. It is 
a key junction at the intersection of the Otley-Leeds and Bradford-Harrogate routes and 
the biggest source of delay and congestion on the A660 between the Outer Ring Road 
and Otley. 
 

5. Fink Hill \ A6120 Outer Ring Road – the junction improvements will assist with 
accessibility to key growth sites in North Leeds by enhancing Outer Ring Road capacity 
whilst providing safer infrastructure for both pedestrians and cyclists. This is a key 
junction because it is close to the A65 / A6120 Horsforth roundabout and provision of 
sufficient capacity is important for the functioning of both the A65 radial route and the 
A6120 orbital route. 
 

6. An initial funding package of £20M to £30M has been identified, with the majority of 
funds coming from the Corridor Improvement Programme (CIP). This is a West 
Yorkshire Plus Transport Fund (WY+TF) funded, West Yorkshire wide programme of 
highway interventions on strategic highway corridors, which aims to improve 
connectivity and accessibility to support economic growth. CIP is split into three 
delivery phases of which these junction improvements form part of Phase 1. For 
Dawsons Corner, some additional funding is expected to be required from the £173.5M 
Leeds Public Transport Improvement Programme (LPTIP) and developer contributions, 
but this will be fully considered once a scheme design has been selected and robustly 
costed. 
 

7. On 29th June 2017 WYCA approved progression of CIP Phase 1 to Outline Business 
Case and have issued draft grant funding agreements, for each of the three schemes, 
which are currently being scrutinised by LCC Legal Services. To further develop the 
scheme designs and prepare business cases, it is proposed to appoint consultants to 
provide the required professional services. In the event of delay with the funding 
agreements, it is still proposed to commission the work, in line with recent practice, to 
prevent programme delay. 
 

8. All schemes are at an early development stage and full consultation will be undertaken 
as soon as possible once proposals have been suitably developed. Upon completion of 
the above development work, including consultation, a further report will be presented 
to Executive Board to confirm the designs, report on consultation, value for money and 
deliverability, and to seek approval for construction.  

 
 
 
 



 
Recommendations 

9. Executive Board is recommended to:  
 
i) Support in principle the development of junction improvement schemes at 

Dawsons Corner, Dyneley Arms and Fink Hill, and land acquisition where 
required, noting that WYCA has approved in principle enough capital to 
substantially fund implementation under the Corridor Improvement Programme 
(CIP); 

 
ii) Give authority to spend £1.525M funded from the WYCA CIP grant to enable  

Phase 1 scheme development, in advance of signing of the grant funding 
agreements if required; 

 
iii) Note that officers will return to Executive Board to seek approval for construction 

of Phase 1 schemes, subject to the outcome of the development work and 
consultation; and 

 
iv) Note that the Chief Officer Highways and Transportation is responsible for the 

programme delivery, with a substantial completion date of March 2021. 
  



 

1. Purpose of this report 

1.1 This report seeks authority to spend up to £1.525M from the West Yorkshire Plus 
Transport Fund Corridor Improvement Programme, including the appointment of 
consultants to undertake design and develop business cases for three junctions, 
namely Dawsons Corner, Dyneley Arms and Fink Hill / Outer Ring Road. 

2. Background information 

2.1 Our vision is for Leeds to be a compassionate, caring city that helps all our 
residents benefit from the city’s economic growth. Getting our transport system right 
is a critical element of achieving this Best City ambition. Leeds City Council (LCC) 
and West Yorkshire Combined Authority (WYCA) are working together to improve 
our transport system to support a city which is Prosperous, Healthy and Liveable. 
The approach is being guided by the ongoing Transport Conversation, which seeks 
to engage as many people as possible to help shape the future of transport in 
Leeds and the strategy to achieve it. 
 

2.2 As part of the Site Allocations Process, development of other major schemes and a 
review of existing network performance, LCC Transportation has identified a 
number of junctions which are congestion hotspots, which are constraining network 
capacity and could constrain the ability to deliver future development and hence 
support economic growth. Three junctions have been selected with a view to 
implementing improvements by March 2021, subject to development of successful 
business cases and consultation. These are Dawsons Corner, Dyneley Arms and 
Fink Hill / Outer Ring Road.  
 

2.3 An initial funding package of £20M to £30M has been identified, with the majority of 
funds coming from the Corridor Improvement Programme (CIP). Some additional 
funding is expected to be required from the £173.5M Leeds Public Transport 
Improvement Programme (LPTIP) and developer contributions, but this will be fully 
considered once schemes have been selected and robustly costed. 
 

2.4 CIP is a West Yorkshire Plus Transport Fund (WY+TF) funded, West Yorkshire 
wide programme of highway interventions on strategic highway corridors, which 
aims to improve connectivity and accessibility to support economic growth. In order 
to achieve this, the programme aims to deliver a reduction in journey times for all 
traffic, with a higher reduction in journey times for buses. The Programme is split 
into 3 distinct delivery phases. 
 
 Phase 1 – package of 13 junction improvements across WY to deliver junction 

improvements at key locations by 2021, at an estimated cost of £67.8M. 
 

 Phases 2 & 3 – includes wider corridor work across WY, which includes 
feasibility (Phase 2), development and delivery (Phase 3) of further schemes by 
2025 at an estimated cost of £62.5M. 
 

2.5 CIP Phase 1 includes design and delivery of the 3 identified projects in northwest 
Leeds, namely, Dawsons Corner, Dyneley Arms and Fink Hill, to deliver junction 
improvements at these key locations by 2021. 



 
2.6 On 29th June 2017 WYCA approved progression of CIP Phase 1 to Outline 

Business Case and have issued draft grant funding agreements which are currently 
being scrutinised by LCC Legal Services.  
 

2.7 WYCA funding eligibility is based upon a scheme’s strategic fit to the Strategic 
Economic Plan (SEP) 2016. The proposed junction improvements contribute to the 
following SEP Headline Indicators: 

 
  Jobs created / safe guarded 

 Delivery of Site Allocations including employment land and through better 
connectivity between Leeds and Bradford for bus, car and goods traffic. 

 Facilitates development at LBA and associated transport improvements 
connected with the A65-A658 link road project. 

 Improved journey times increases journey reliability (a key factor for highway 
users which have regimented work schedules) 
 

Business created / assisted 
 

 Delivery of Site Allocations including employment land and through better 
connectivity between Leeds and Bradford for bus, car and goods traffic . 

 
Housing units completed 
 

 Enabling delivery of proposed housing in this area as per Site Allocations. 
 

CO2 reduction potential 
 

 Less congestion and smoother flow through the junction and wider network 
efficiency, coupled with improved cycle and pedestrian facilities encouraging 
modal transfer, and capacity which enables park and ride expansion should 
reduce CO2 emissions during congestion. 

 
2.8  As a consequence of these measures, we aim to provide economic and 

environmental benefits as follows: 
 

 Provide improved facilities for pedestrians and cyclists 
 Improve air quality and reduce carbon emissions 
 Support economic growth and job creation  
 Reduce congestion 
 Reduce journey time variability 

 
2.9 This package supports our overarching objectives: 

 
 Prosperous Leeds – improved connectivity on the key corridors will 

generate economic growth by encouraging people to access a wider labour 
market. A better modern transport infrastructure makes the movement of 
freight and logistics more efficient and therefore stimulates economic growth 
through encouraging employers to re-locate. 



 Liveable Leeds – improving congestion hotspots along key corridors creates 
efficient movement of people and therefore making cities more attractive to 
both live and work in and at the same time giving people access to a wider 
labour market. An improved public transport infrastructure lessens social 
exclusion. 

 Healthy Leeds – providing safe walking and cycling facilities and improved 
bus priority encourages people to walk and cycle more and therefore 
stimulating mode shift towards more sustainable form of transport. This will 
improve air quality and reduce carbon emissions, while greater levels of 
physical activity will improve people’s physical and mental health and 
wellbeing.  

 
2.10 Together with the full range of current programmes being progressed by LCC 

Development and WYCA, CIP serves to make progress towards the Strategic 
Economic Plan 2016 and Leeds Adopted Core Strategy. Not progressing these 
schemes will introduce extra risk to the Site Allocations process, threaten the 
delivery of station car park expansion at New Pudsey Station and these junctions 
will continue to act to constrain movement on the highway network with resultant 
economic and air quality impacts. 

 
2.11 These proposals will build on recent successes such as the junction improvements 

at Thornbury Barracks and Rodley Roundabout and are consistent with current and 
future transport schemes and initiatives. In addition to the programme outlined in 
this report a further £450M is being invested in Leeds through the West Yorkshire 
Transport Fund and improvements are being undertaken to the local rail and 
motorway networks as well as the £173.5M approved by DfT for the LPTIP. Taken 
together these measures will allow easier and quicker access to jobs and services 
for the citizens of Leeds and neighbouring districts. 

3     Main Issues 
 
3.1 Dawsons Corner, Dyneley Arms and Fink Hill junctions have been selected for 

scheme development because of a combination of existing issues, forecast network 
constraints, opportunities for improvement, and deliverability to meet the funding 
programme as articulated below.  
 

3.2 In line with current best practice, the design development will follow the Green 
Streets procedure to maximise environmental benefits and integrate them into the 
design process. The work will also consider the impact of the proposals on local air 
quality and will include an assessment of vehicle emissions with and without 
scheme options using analytical techniques commensurate with the stage of design 
development. 
 
A647 / A6120 Dawsons Corner 
 

3.3 This is a key strategic location on the transport network, at the junction of the 
Leeds-Bradford corridor and Outer Ring Road as well as New Pudsey station and 
City Connect. It is expected that the required layout will be an enlarged signalised 
junction with a large footprint, which is required to accommodate the significant 
conflicting traffic movements at this key node. The proposed junction upgrade 
requires LCC to acquire charity land south west of the existing roundabout as there 



is not sufficient land within the highway boundary. The following problems and 
opportunities currently exist: 
 
 The need to alleviate current peak capacity issues to reduce pressure on less 

suitable roads, improving the environment for residents. Opportunity to provide a 
step change in traffic capacity, maximising investment at Thornbury Barracks 
and Rodley junctions, to maximise use of the Outer Ring Road and A647 to/from 
Bradford and reduce air quality issues from standing traffic. 

 Buses get delayed in traffic queues at this junction, and there is limited scope for 
segregating buses from traffic. Opportunity – to improve journey times between 
Leeds and Bradford for bus and other modes through capacity enhancement, 
and to complement other CIP / Leeds Public Transport Improvement Package 
(LPTIP) investment on the Leeds Bradford corridor, increasing bus patronage. 

 Congestion at this location potentially constrains proposed Site Allocations in 
this area, as this is a key node in the network. Opportunity from new housing 
developments (over 1,000 dwellings) to secure S106 developer contributions 
towards this and other complementary schemes (such as a cycle route around 
the Outer Ring Road to connect housing with sites such as New Pudsey 
Station). 

 Lack of high quality cycle facilities across the junction, on this cycle 
superhighway route. Opportunity to improve these as part of the scheme and 
contribute towards encouragement of travel by sustainable modes. 

 The New Pudsey station car park can be full very early in the morning, despite a 
car park expansion in 2012, and further increases may be hampered by lack of 
traffic capacity at Dawsons Corner. Opportunity to expand the car park at New 
Pudsey station to increase the capacity of park and ride (funded elsewhere) and 
provide the needed traffic capacity as part of this scheme. Increasing park and 
ride capacity has the potential to reduce car vehicle kilometres with resulting 
benefits for the environment and the economy. 

 
3.4 The scheme objectives are as follows: 

 
 Accommodate the cumulative effect of traffic from future housing and other 

developments as per the Site Allocations Plan, to minimise the impact of traffic 
on less suitable roads. 

 Facilitating accessibility to employment growth sites. 
 Journey time enhancements for both public transport and private car users. 
 Provision of better cycle and pedestrian infrastructure to encourage active travel. 
 To facilitate increased capacity at New Pudsey Station car park for park and ride 

to reduce vehicle kilometres in Leeds and Bradford. 
 To reduce air pollution caused by standing traffic at this congested location. 

 
3.5 Dawsons Corner improvements would improve journey times on the Leeds-Bradford 

corridor where there are pockets of deprivation and poor access to jobs. By 
improving connectivity between two major cities in West Yorkshire, life enriching 
opportunities for local communities are more likely to materialise. The health of 
residents will be improved through the easing of congestion (promoting better air 
quality), promotion of sustainable transport and by minimising traffic pressure on 
local roads. The Transport Conversation feedback showed that respondents located 
in the Outer West area committee sector, where Dawsons Corner is located, were 
most likely to want investment in schemes to reduce congestion at busy junctions 
(78% of respondents identified this as a priority). 



 
A660/A658 Dyneley Arms 

 
3.6.  An improved junction will require purchase of third party agricultural land. The 

following problems and opportunities currently exist: 
 

 There is an opportunity to reduce congestion by improving highway conditions at 
the junction and by expanding capacity on the approaches to Dyneley Arms. 

 Leeds City Council has conducted a junction hotspot exercise using 
Trafficmaster data (GPS sourced dataset providing detailed analysis of 
congestion), the junction was ranked within the top 30 most congested junctions 
in the Leeds District. 

 Dyneley Arms acts as a crucial intersection connecting Wharfedale, North 
Yorkshire, Leeds Bradford Airport and Leeds. While there are no adjacent 
development sites, improvements to Dyneley Arms will facilitate access and 
increased demand to/from surrounding local areas including Otley, the Airport, 
proposed Airport Parkway station and the proposed Employment Hub north of 
the Airport.  

 Possible synergy with the A65-Airport-A658 Link in realising improved 
connections and route choice between Otley and Leeds. 

 
3.7 The scheme objectives are as follows: 

 
 Assist with accessibility to Leeds Bradford Airport and key growth points in North 

West Leeds. 
 Efficient movement of vehicles will boost business growth and productivity. 
 Facilitating accessibility to employment growth sites (including the proposed 

Employment Hub at Leeds Bradford Airport). 
 Journey time enhancement to bus routes. 
 Improving access to and from local district centres. 
 Reducing congestion will promote better air quality. 
 

3.8 Improvements to Dyneley Arms will speed up journey times for those who are 
accessing new employment sites in Leeds City Centre, the Airport and Otley. Bus 
reliability will also improve which will assist in the realisation of connecting people 
with skills and jobs. The Transport Conversation feedback showed that respondents 
located in the Outer North West area committee sector, where Dyneley Arms is 
located, were most likely to want investment in new infrastructure to be prioritised 
on main routes approaching the city centre (81% of respondents identified this as a 
priority). This scheme would help to address this issue raised. 
 
Fink Hill / A6120 Outer Ring Road 

3.9  The junction improvements would allow for more efficient movements of both 
vehicles and pedestrians  

 
3.10 The following opportunities currently exist: 
 

 There is an opportunity to reduce congestion by improving highway conditions at 
the junction and by expanding capacity on the Outer Ring Road approaches to 
Fink Hill.  



 A scheme would also maximise the value of any further investment on the Outer 
Ring Road to cater for future development or higher flows on the Outer Ring 
Road arising from other initiatives and would maximise the efficiency of the A65 
Horsforth roundabout junction.  

 Pedestrians in particular would benefit from improved, safe, controlled crossing 
facilities.  

 There is the potential for junction improvements to form an element of the 
Ambition to develop the Ring Road Superhighway cited in West Yorkshire’s 
successful bid for the Cycle City Ambition Grant. 
 

3.11 The scheme has the following objectives:  
 

 Will assist with accessibility to key growth sites in North Leeds. 
 Provide journey time enhancements for both public transport and private cars 

users. 
 Provision of safer infrastructure for both pedestrians and cyclists. 
 Reducing congestion will promote environmental improvements and better air 

quality. 
 Improved network capacity enhances accessibility between residential zones 

and recreational facilities. 
 

3.12 Fink Hill improvements will complement works which have previously occurred on 
the Outer Ring Road and will help to future proof this part of the Outer Ring Road 
maximising the value of any future investment in the highway in this vicinity. Orbital 
bus services calling at White Rose, Pudsey and Farsley utilise this section of 
highway network in order to access Horsforth. The council is regularly called upon 
to improve junctions on the orbital bus routes in order to improve their reliability. 
Given that some of these routes connect areas where residents are skills deficient 
or struggle to access jobs, improvements to the operations of these services will 
increase the likelihood that the prospects of these communities are enhanced. As 
per Dyneley Arms, also located in the Outer North West area, this scheme would 
help to address the desire for investment to be prioritised on main routes 
approaching the city centre, given that the satisfactory operation of this junction is 
important for maximising the efficiency of the adjacent A65 Horsforth roundabout. 
 
Next Steps 
 

3.13 The next step is to consider options and confirm the preferred improvement scheme 
to be developed, including consultation. A business case will be developed for each, 
to consider the case for progressing through to implementation. 
 

3.14  It is proposed to appoint consultants to undertake the preliminary design and 
outline business case work.  
 

3.15 Approval is now sought to spend a total of £1.525M from the WYCA CIP budget to 
appoint said consultants and incur any necessary expense, including utilising in-
house staff, the retained consultant WSP if required, and may include the 
acquisition of land required for the schemes and any associated expenses. 
 

3.16 In the event of delay in concluding the funding agreements, it is recommended to  
progress the work at risk (which is minimal given the WYCA approval in place), in 
line with recent practice on other WY+TF schemes. 



 
3.17 Upon completion of the above work package, including consultation, a further report 

will be presented to Executive Board to confirm the designs, report on consultation, 
value for money and deliverability, and to seek approval for construction. 

 
3.18 Draft programme milestones for each scheme have been developed for liaison with 

 WYCA to confirm deliverability by March 2021. These programmes will be subject 
 to change once the consultant partner has been appointed and a full and detailed 
 review has been undertaken. 

4.       Corporate considerations 

4.1     Consultation and engagement 

4.1.1 No specific consultation has been undertaken to date because the proposals are 
still in their infancy. Full consultation with stakeholders and the public is proposed 
as part of the scope of works recommended in this report. 

4.1.2 The scheme outputs and outcomes aim to align with the feedback received from the 
ongoing Transport Conversation as noted in Section 3. Local communities, Ward 
Members and specific interest groups will be engaged to ensure that any emerging 
scheme proposals meet their aspirations wherever possible and take full account of 
local views. 

 
4.1.3 Ward Members were contacted in August 2017 to begin engagement. Wider 

consultation and engagement with Area Committees, Stakeholders and Local 
Communities is scheduled to commence after November 2017, but opportunities to 
bring this forward are being sought and will be communicated if realised. 

 
4.2     Equality and diversity / cohesion and integration 
 
4.2.1  Different highways users have different needs and these are sometimes conflicting. 

The Council is committed to continuing dialogue with a wide range of stakeholders 
to ensure that our highway network is designed in such a manner that it caters for 
both the needs of motorised vehicles and yet at the same time provides a safe 
environment for pedestrians, cyclists and wheelchair users. An equality screening 
has been completed for the Phase 1 schemes and this suggests no significant 
issues with potential benefits for the mobility impaired and children. The 
assessment is included as Appendix A. A full equality impact assessment will be 
undertaken for each scheme if required. 

4.3     Council policies and best council plan 

4.3.1 The anticipated benefits of the full Corridor Improvement Plan, and of Phase 1 in 
particular, creating improvements at key junctions on the Key Road Network (KRN), 
has the potential to contribute to the vision for Leeds 2030 to be the best city in the 
UKand address following Best City and Best Council ambitions, outcomes and 
priorities; good growth, resilient communities, transport and infrastructure and low 
carbon.4.3.2  The strategy also contributes to the objectives of the Local 
Development Framework, Leeds Core Strategy, Local Transport Plan 3, emerging 
WYCA/Leeds Transport Strategies, and the Strategic Economic Plan. 



4.4     Resources and value for money 

4.4.1  It is proposed to report on alternative options as part of the business case. This work 
will capture the rationale behind the schemes and consider whether any other 
alternatives would provide better value for money. Note that the funding from WYCA 
for CIP Phase 1 cannot be diverted onto alternative solutions which fall outside of 
the remit of CIP. As such the option assessment work will be most productive in 
assessing whether the right design option has been selected at each location. 

4.4.2 In order to progress the schemes through various design stages and obtain full 
planning approval it is proposed to appoint a professional services supplier to 
progress the substantive elements of the next stage of development work for Phase 
1, supplemented by in-house staff.  

 
4.4.3 Budget cost estimates have been established for each scheme within the CIP 

Phase 1 programme. As the schemes progress, further approval will be sought from 
Executive Board before construction, reporting on engagement and to confirm that 
the designs are deliverable, acceptable and meet the scheme objectives. 

 
4.4.4 Funded through WY+TF, the CIP Phase 1includes total funding of  £67.8M across 

all five West Yorkshire Districts, with a Leeds allocation of £23.95M.  
 
4.4.5 In order to meet the tight deadlines for the programme, the appointment process 

has been initiated for the next step in Phase 1. The Preliminary Design Brief 
includes consultancy support for the delivery of Preliminary Design, Scheme 
Assessment, Consultation, Programme Support and Planning Application 
submission. It is estimated that the cost for this will be between £0.5M to £1M 
based on recent experience and is within the forecast allocation from WYCA. This 
work is necessary to enable proper engagement on the proposals and to assess 
whether the schemes should progress to construction. 

 
4.4.6 Further Authority to Spend for subsequent phases of CIP, or for any substantive 

changes to Leeds’ contribution, will be requested in due course if required. 

4.5 Legal implications, access to information, and call-in 

4.5.1 This report is eligible for call-in. There are no specific legal implications arising from 
this report.  

 
4.6    Risk management 

4.6.1  The CIP serves to make progress towards the Strategic Economic Plan 2016 and 
Leeds Adopted Core Strategy. If the programme is not implemented, Leeds will not 
be able to develop an integrated, sustainable transport system which is fundamental 
in supporting the ambitions of the Core Strategy. 

4.6.2   Given the complexity of the projects involved, the programmes developed to date 
by in-house staff will be subject to change as more detailed development 
progresses. Consideration is already being given to the risk of programme slippage 
affecting the spend profile and how this can be mitigated. A full risk assessment and 
contingency plan will be developed as part of the next stage of work.   

4.6.3   The schemes will be assured through the WYCA framework set up for the West 
Yorkshire Transport Fund (WY+TF). Progression through this assurance process in 



a timely manner is necessary in order to avoid delays to the overall programme 
delivery.  

4.6.4 At present there is no CIP Programme Board established to manage delivery of the 
Programme. Consideration to establishing a board will be made by the Chief Officer 
Highways and Transportation as the governance and delivery arrangements are 
developed.  

4.6.5   Interim milestones and/or key performance indicators will be identified to monitor 
progress and to ensure timely delivery of the programme and the agreements with 
key partners. 

5.       Conclusions 

5.1    Leeds is a successful city and its economy continues to grow. Improving the existing 
transport network is an important enabler helping Leeds to be a prosperous, 
liveable and healthy city. Accordingly, supporting these junction improvements, and 
the wider Corridor Improvement Programme, creates an opportunity to deliver 
improvements at existing and future congested ‘hotspots’ on the  Key Road Network 
(KRN), which in turn can deliver benefits for public transport, cyclists, pedestrians, 
private car users, aid movements of goods and services and have positive impacts 
on the environment. 

5.2 These proposals will make a contribution to the quality of life of people living, 
working and visiting the city and contribute to its on-going growth and economic 
success. 

6.          Recommendations 

6.1        Executive Board is recommended to:  
 

i) Support in principle the development of junction improvement schemes at 
Dawsons Corner, Dyneley Arms and Fink Hill, and land acquisition where 
required, noting that WYCA has approved in principle enough capital to 
substantially fund implementation under the Corridor Improvement 
Programme (CIP); 

 
ii) Give authority to spend £1.525M funded from the WYCA CIP grant to enable 

Phase 1 scheme development, in advance of signing of the grant funding 
agreements if required; 

 
iii) Note that officers will return to Executive Board to seek approval for 

construction of Phase 1 schemes, subject to the outcome of the development 
work and consultation; and 

 
v) Note that the Chief Officer Highways and Transportation is responsible for 

the programme delivery, with a substantial completion date of March 2021. 
 
 

 



7.        Background documents1 
  
7.1 None. 

 

 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works. 


