
School Name Works Start on Site

Farsley Farfield Primary Mechanical 27/07/2017

Iveson Primary(Ph2) Mechanical 27/07/2017

Middleton Primary(Ph3) Mechanical 24/07/2017

Millfield Primary (Ph2) Mechanical 24/07/2017

Moortown Primary Mechanical 24/07/2017

Rothwell Haigh Road Infants Mechanical 26/07/2017

Wykebeck Primary Mechanical 24/07/2017

Parklands Primary Windows, Walls &Doors 26/07/2017

Yeadon Westfield Junior Windows, Walls &Doors 24/07/2017

Aberford Primary Windows, Walls &Doors 27/07/2017

Hugh Gaitskell Primary Windows, Walls &Doors 26/07/2017

Alwoodley Primary Roofing 27/07/2017

Clapgate Primary(Ph3) Roofing Deferred

Farsley Farfield Primary(Ph1) Roofing 24/07/2017

Whingate Primary Roofing 24/07/2017

Windmill Primary Roofing 27/07/2017

Templenewsam/Halton PS(Ph2) Roofing 10/07/2017

Whitecote Primary(Ph2) Roofing 27/07/2017

Wigton Moor Primary(Ph2) Roofing 27/07/2017

Beeston Primary(Ph2) Roofing 24/07/2017

Bramhope Primary Roofing 24/07/2017

Brudenell Primary(Ph2) Roofing 24/07/2017

Churwell Primary Roofing 24/07/2017

Fountain Primary Roofing 24/07/2017

Grange Farm Primary Roofing 27/07/2017

Greenmount Primary(Ph2) Roofing 27/07/2017

Kerr Mackie Primary Roofing 22/07/2017

Lawns Park Primary Roofing 27/07/2017

Southroyd Primary Roofing 25/07/2017

St Mary's CE Primary Roofing 24/07/2017

Swarcliffe Primary Roofing 24/07/2017

Talbot Primary Roofing 26/07/2017

Kippax Greenfield PS Kitchen Ventilation 24/06/2017

Manston PS Kitchen Ventilation 28/07/2017

Parklands PS Kitchen Ventilation 24/07/2017

Valley View PS Kitchen Ventilation 25/07/2017
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Boston Spa School LEP 12/06/2017

East SILC - Fire LEP TBC

East SILC LEP TBC

North West SILC - P/Fields Blrs LEP 31/07/2017

Royds School LEP 03/07/2017

South SILC LEP 21/07/2017

Wetherby High LEP 21/07/2017

NWSILC Pennyfields - Fire LEP TBC

NWSILC Bradford Rd - Fire LEP TBC

NWSILC Back Lane - Fire LEP TBC

Swinnow Primary Combined 24/07/2017

Pudsey Lowtown Primary Fire Safety TBC

Pudsey Tyersal Primary Fire Safety TBC

St Bartholomews CE Primary Fire Safety TBC

Quarry Mount Primary Fire Safety 25/07/17

Rothwell Haigh Road Fire Safety TBC

PPPU Fees PPPU N/A



Completion
Pre-Tender construction 

Estimate

Total works package 

estimate

01/09/2017 154,022.55

01/09/2017 201,818.14

01/09/2017 184,158.28

01/09/2017 184,517.00

01/09/2017 81,055.61

01/09/2017 139,850.00

01/09/2017 118,053.70

Mechanical Total 1,063,475.28

01/09/2017 112,791.09

01/09/2017 66,630.36

11/08/2017 15,037.22

01/09/2017 272,198.00

Windows and Doors Total 466,656.67

01/09/2017 119,137.07

Deferred 0.00

01/09/2017 117,843.43

01/09/2017 78,220.03

01/09/2017 77,671.11

01/09/2017 140,636.64

01/09/2017 186,420.75

01/09/2017 110,633.21

01/09/2017 168,175.81

01/09/2017 100,217.51

01/09/2017 119,084.70

01/09/2017 74,628.71

01/09/2017 91,209.60

01/09/2017 121,353.26

01/09/2017 75,750.57

01/09/2017 125,906.79

01/09/2017 156,500.55

01/09/2017 104,227.53

01/09/2017 145,073.71

01/09/2017 87,321.72

01/09/2017 282,892.93

Roofing Total 2,482,905.63

01/09/2017 103,236.92

31/08/2017 67,685.00

31/08/2017 94,668.86

01/09/2017 157,245.26

Kitchen Ventilation Total 422,836.04
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15/09/17 1,469,888.08

TBC 260,000.00

TBC 87,830.50

01/09/17 140,905.29

02/09/17 1,189,326.87

01/09/17 165,507.79

01/09/17 627,220.00

TBC 180,831.00

TBC 128,031.00

TBC 87,431.00

LEP Total 4,336,971.53

01/09/2017 145,060.86

Combined Total 145,060.86

TBC £158,763.55

TBC £128,326.51

TBC £284,659.29

01/09/17 £363,589.35

TBC £107,063.40

Fire Safety Total £1,042,402.10

N/A £45,000.00

PPPU Fees Total £45,000.00

Total Committed Budget £10,005,308.11


