
Row Labels Count of Project Sum of EIP Contribution Sum of HRA Contribution
1 8 84,050 51,000
2 15 247,856 69,000
3 5 142,000 -
4 28 433,871 766,520
5 4 50,000 -
6 13 610,014 20,000
7 4 126,000 -
(blank) 4 126,634 156,000
Grand Total 81 1,820,425 1,062,520



Sum of HAP Contribution Sum of Other Sum of Total Project Cost
5,000 120,000 260,050

- 80,000 396,856
- - 142,000

116,600 154,000 1,470,991
- 130,000 180,000

55,000 73,000 758,014
- - 126,000
- - 282,634

176,600 557,000 3,616,545
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Update on the Environmental Improvement Programme
Appendix 1: Current Programme of Activities

Key: Consultation & Design
Construction/Build
Site investigation
Require Prop&C site visit
scheme issues to resolve
completed scheme

1 Delivery rating = Straightforward
2 Delivery rating = More difficult 1 2 3 4 5 6 7 8
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CS01 IE 1 Fewston CCTV M&E
CS02 IE 1 Lincoln Green Road CCTV M&E Apr-15
CS03 OSE 1 Stanks Parade CCTV M&E Apr-15
CS04 INE 1 Sholebroke Mount / Street CCTV M&E Apr-15
CS05 IS 1 Middleton CCTV M&E Apr-15
CS06 OSE 1 Osmondthorpe / Nevilles CCTV M&E
CS07 ONW 1 St James's Close Doors M&E
CS08 ONW 1 Regents Doors M&E
CS09 INW 1 Moor Grange Doors M&E
CS10 IS 1 Marlborough Grange Doors M&E
CS11 IS 1 Hemmingway Glazing CEL
CS12 OSE 1 Oak Place Sheltered Securtity Fence Parks Jul-15
CS13 OSE 1 Birch Grove Sheltered Security Fence Parks Jul-15
CS14 IE 1 Cromwell Mount Fencing Parks Jul-15
CS15 OS 2 John O'Gaunts Fencing Parks
CS16 INE TBA Beckhills Fencing
CS17 OS 2 Harrops & Askeys Fencing / Gates Parks
CS18 OE 2 Dufton Approach Fencing Parks Aug-16
CS19 IW 2 Fairfields Fencing Parks
CS20 OS 1 Dean Hall Close / Wynyard Drive Fence Parks Sep-15
CS21 OSE 1 Naburn Fold Security Lighting Street Lights Sep-15
CS22 OS 1 John O Gaunts Security Lighting Street Lights
CS23 OS 1 Jarvis Square Dusk til Dawn Lighting CEL Aug-15
L01 IE 1 BSG Fencing Painting Mitie Oct-15
L02 IE 2 South Gipton Environmental

ImprovementsL03 OSE 2 Whinmoor Garage Improvements Mears
L04 OSE 1 Glencoe Estate, Great Preston, Play access Parks
L05 IE 1 Gipton Fire Station Access Road Parks Dec-15
L06 ONW 2 St James Estate Footpaths Parks
L07 ONW 1 Well Court Handrails Project Parks
L08 INE 1 Hillside Block External Works Parks
L09 INE 2 Leopold Grove Environmentals Parks
L10 IS 2 Millshaw Road Masterplan Landscaping Parks
L11 IS 1 Middleton Cinderpath Parks
L12 IS 1 Cottingley Roof Garden Mears Jul-15
P01 INE 2 King Alfreds Drive Parks
P02 INE 2 Potternewton Heights Parks
P03 INW 2 Silk Mill Avenue Parks
P04 IW 2 Wortley Heights  Parks Feb-16
P05 IW Biomass Clydes Parking Wilmott Dixon Feb-16
P06 IW 2 Fairfield Hill
P06a IW 2 Fernbank Drive Parks
P07 OE 2 York Road / Inglewood Estate Parks
P08 ONE 2 Tynwald Green and Gardens Parks
P09 ONE 2 Tynwald Drive Parks
P10 ONE 2 Alderton Heights Parks
P11 ONE 2 Keswick Lane Parks
P12 ONW 2 Queensway  Parks plan
P13 OS 2 Jarvis Square Parks plan
P14 OS 1 The Crescent, Tingley Parks
P15 OS 2 Fairfax Avenue Parks
P16 OS 2 Glen Road N Parks
P17 OSE 2 Stanks Drive / Hebden Place / Naburn Fold Parks Feb-16
P18 OW 2 Tong Way Parks
P19 OW 2 Bawn Approach Parks
P20 OW 1 Rycroft Court Parks Sep-15
P21 OW 1 Meadowhurst Gardens Parks Plan
P22 ONW 1 Holtdales Parks Plan
PL1 OSE 2 Kippax Wheeled Sports facility Parks
PL2 OS 1 Wood Lane Play scheme Parks Oct-15
PL3 IS 1 Middleton Skate Park Parks Jul-15
PL4 IS 2 Middleton Crescent Parks
PL5 ONW 2 Hall Park Skatepark Parks
W01 IS 2 Cottingley Phase 2 Parks
W02 IW 1 Ganners Way Parks Feb-16
W03 INE TBA Beckhills
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W04 IS 2 Hemingway Phase (2 &) 3 Groundwork
W05 OW 2 Tong Way Parks
W06 OW 1 Tong Drive Parks Mar-16
W07 OW 1 Heights Drive Parks
W08 OW 1 Farrow Vale / Hill Parks
W09 OW 1 Minster Flats Parks Dec-14?
W10 INW 2 Woodbridge Place Parks
W11 ONW 2 Wells Court / Saxton House / Abbey Garth Parks
W12 INW 2 Iveson Drive Parks
W13 INW 2 Tinshill Flats Parks
W14 IS 2 Leasowe Avenue Parks
W15 OW 1 Gamble Hill Parks Mar-16
W16 OW 1 Burton Street Parks
W17 OW 1 Valley Road Parks
W18 OW 2 Rutland Court Parks
W19 OW 2 Acres Hall Avenue Parks
W20 IE 2 Kitsons, Dents, Clarks & Oxleys ?


