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Summary of main issues
1. Leeds aspires to be a compassionate city with a strong economy, supported by an
efficient and enterprising local authority that works effectively with partners and
communities. The response to December’s flooding in Leeds was a testament to this
compassion and joined-up working and the reinstatement of infrastructure damaged by
the floods will help to alleviate the effects of the flooding on individuals, businesses and
the wider economy of Leeds.
2. The flooding during Storm Eva caused an estimated £4.85m worth of damage to
council infrastructure assets. The single most expensive damage was caused to Linton
Bridge.
3. The council has been awarded £4.5m by government towards the cost of local highway
repairs, listing Linton Bridge as a priority. This report recommends the continuation of
expeditious repairs to Linton Bridge. The repairs are expected to be completed by the
Summer of 2017.
4. The closure of Linton Bridge is causing significant inconvenience to the residents and
businesses of Linton and Collingham. A shuttle bus has been provided and a
temporary footbridge has been considered. Public opinion about a temporary

footbridge seems evenly divided for/against provision. The cost and environmental
impact of installing and removing a temporary bridge outweighs the potential benefit.
This report therefore recommends that a temporary footbridge is not provided.
5. Essential repairs to the remaining infrastructure have been completed. Further repairs
and permanent reinstatement will be prioritised within the limits of departmental funding
or subject to further consideration.
Recommendations
6. Members of Executive Board are requested to:
i. Note the content of this report;
ii. Approve the proposal not to pursue the provision of a temporary bridge between
Linton and Collingham;
iii. Approve the injection of and give authority to spend the £4.5m government grant for
local road repairs into the Bridge Maintenance Capital Programme for the sole
purpose of expeditious repairs to Linton Bridge. Any remaining funding at
completion of the repairs to be distributed proportionally to the cost of repairs to
other Leeds City Council infrastructure assets;
iv. Agree that the Permanent Works be procured and delivered in line with the dates
identified in section 3.11 of this report;
v. Support an approach to be made to Central Government to make additional funds
available for broader infrastructure works;
vi. Note that the Chief Officer Highways and Transportation is responsible for the
implementation of these recommendations.

1

Purpose of this report

1.1

To inform Members of Executive Board on the cost of repairs to council owned
infrastructure as a result of the flooding in December 2015 and the grant award
funding from government to effect repairs.

1.2

To seek approval from Members of Executive Board not to pursue the provision of
a temporary footbridge between Linton and Collingham whilst the main bridge is
being repaired.

1.3

To seek approval from Members of Executive Board to inject the grant award into
the Leeds Bridges Capital Programme and seek authorisation to allocate the
government funding to the design and construction of the repair of Linton Bridge
with any remaining allocation thereafter to be used to reimburse costs of other
repairs on the infrastructure list shown in Appendix A on a pro-rata basis.

1.4

To seek support from Members of Executive Board to approach Central
Government to make additional funds available for broader infrastructure works.

2

Background information

2.1

A report on the consequences of Storm Eva and the resulting recovery was
brought to the Executive Board in January and March 2016. A further report
entitled Storm Eva – Strategic Recovery Plan is included at Agenda Item 25 to
this Executive Board meeting.

2.2

This report expands on the local highway infrastructure damage items within that
report and seeks approval to proceed with the design and construction of the
repairs to Linton Bridge funded from the £4.5m award from Central Government
for the repairs of local highway damage

2.3

The total cost of damage to infrastructure in Leeds as a result of storm Eva is
estimated to cost £9.02m. The estimate includes costs of £4.85m for council
highway assets; £3.0m for Canals and River Trust assets and £1.17m for repairs
to areas within the ongoing flood alleviation scheme. A list of the repairs required
to council assets is included at Appendix A to this report.

2.4

The largest single cost is the repair of Linton Bridge over the River Wharfe
between the villages of Collingham and Linton in the Harewood Ward. The repair
of this Grade 2 listed structure is estimated to cost in the region of £4m. The
bridge was closed to all users on 27th December 2015 and is unlikely to be reopened until summer 2017.

2.5

Officers have been reporting on a weekly basis to the Ministerial Recovery Group
at a UK Government level. On the 17 March 2016 the Minister of State for the
Department of Transport announced an award of £4.5m to Leeds City Council for
the repairs of local highway damage, listing Linton Bridge as a priority.

2.6

In addition to the funding from the Department for Transport the Environment
Agency have opened positive negotiations with the council to contribute towards
the total cost of the £1.17m damage to the Leeds Flood Alleviation Scheme.

2.7

These grant awards fall short of the estimated cost of the repairs to council assets
by £350,000 and by a further £3m to the Canals and River Trust assets.
Discussions are continuing with government departments in this regard.

3

Main issues
Linton Bridge

3.1

The repairs to Linton Bridge were reported to the Ministerial Recovery Group as
the number one priority for the council. Linton Bridge is a substantial grade 2
listed triple masonry arch bridge that is over 100 years old. Linton Bridge connects
the two communities of Linton and Collingham and serves as an important
alternative route to the A58 between Collingham and Wetherby. The two
communities rely heavily on each other for schools, shops and business.

3.2

The community is currently suffering severance as a result of the total closure of
the bridge (including pedestrians) due to its precarious nature. A minimum
diversion of around 4 miles is available via Wetherby. A diversion of such a
distance brings significant disruption to pedestrians and cyclists. The closure of
the road has a significant reduction in traffic in Linton which is affecting passing
trade at the local shops and public house.

3.3

A free shuttle service bus has been provided since the end of December between
Linton and Wetherby between the hours of 7am and 7pm, Monday to Saturday.
The service has been provided by Metro at no cost to the council.

3.4

Officers have made the reinstatement of Linton Bridge a priority and have been
working at pace since its closure on 27 December 2015. The contractors working
on the Flood Alleviation Scheme were immediately drafted in to assist with the
stabilisation of the bridge. Work is now continuing with the design and
implementation of the permanent repairs

3.5

The cost to repair the bridge is currently estimated to be in the region of £4m. As
with any listed structure of this age the estimate is not without risk and any
additional work identified as a result of the on-going repairs has the potential to
add to the cost. For that reason it is recommended that a reasonable contingency
sum be anticipated until the repairs are well advanced.

3.6

It is therefore recommended that the whole of the £4.5m government award be
ring fenced to the repair of Linton Bridge and any savings that can be made on
the scheme be distributed proportionally to the remaining repairs to Leeds
infrastructure assets.
Programme

3.7

The flooding undermined the southern pier, causing it to subside which in turn has
cracked the adjacent arch. The cracked arch has deformed sufficiently to stop it
acting as an arch and is therefore in danger of collapse. This situation makes it
very difficult to undertake any detailed work on the bridge as it is unsafe for
personnel to be on or around the structure. This concern also keeps the bridge
closed to pedestrians until a full repair can be undertaken.

3.8

Concrete has been placed in and around the sunken pier to reduce the potential
for further settlement. Further grouting beneath the pier may be required and the
final solution will require a piled foundation down to firmer ground about 3m
beneath the river bed.

3.9

Whilst the pier has been partially supported the arch remains at risk of collapse.
Work is now ongoing off-site to fabricate an arch support that can be installed
without putting personnel at risk on or near to the structure. This is planned to be
installed early in July 2016.

3.10

Once the arch is supported work will continue with the removal of pipes and
cables from the bridge, piled foundation to the pier, removal of the road surface,
repairs to the arch from above and below, take down and rebuild the parapets,
install concrete arch support above and a new foundation for the road, re-install
the pipes and cables and reinstatement of parapets, road and footway. The bridge
is planned to be re-opened in Summer 2017.

3.11

Subject to approval of this report the permanent repairs will be subjected to
competitive tender in July/August 2016 with completion of the work and reopening
of the bridge in Summer 2017.
Disruption and economic impact

3.12

The closure of the bridge to all traffic and pedestrians results in a minimum of a 4
mile diversion by road through the centre of Wetherby. This is resulting in reports
of increased congestion and is an impractical diversion for most pedestrians.

3.13

The economic impact of the closure of the bridge is difficult to determine as there
are no statistics of the previous number of users of this route. Locally there are
1,115 households and 42 businesses on both sides of the bridge that had the
potential to benefit from use of the bridge. The economic impact of their loss is
difficult to estimate due to the lack of data but over a 12 month period, could be in
the region of £290,000.

3.14

Businesses affected by the bridge may be able to obtain temporary reductions in
the rateable value of their property, and consequently a reduction in the rates
payable, for the duration of the closure, and the Council will assist them wherever
possible in this process. Additionally the Council has the discretion to award relief
from rates on the grounds of hardship, and will consider such relief for any
business which is suffering significant financial loss as a result of the bridge.
Alternative Provision

3.15

The feasibility of a temporary structure to allow at least pedestrians across the
river has been under consideration since the bridge was closed. A simple
structure over the top of the existing bridge has been discounted as it would need
to be removed for long periods to allow for the repairs to be undertaken. A site
approximately 30m downstream of the main bridge has been identified where a
temporary footbridge could be located.

3.16

The installation of a temporary bridge is estimated to cost in excess of £450,000
and in addition would require lengthy access paths to and from the proposed site.
The installation would involve the removal of around 150 trees of varying sizes
from saplings to mature trees. Environment Agency approval has been granted.
Indications are that Tree Preservation Order consent would be forthcoming if the
proposal were to go ahead. There are understandable liability issues with the
adjacent golf course that would need to be resolved.

3.17

Local public opinion appears divided over the provision of a temporary bridge.
Letters and emails received present a relatively even split between the number of
people supporting and objecting to a temporary bridge proposal. At a public
meeting attended by officers in Collingham on the evening of 26th April 2016,
Collingham with Linton Parish Council reported “The meeting was evenly split
between those that support a temporary bridge and those that are against”

3.18

The cost and environmental impact outweigh the economic benefits of providing a
temporary bridge. For this reason and due to the balanced local desire for a
temporary bridge at the location proposed it is recommended that a temporary
bridge is not provided. The disruption and economic impact of the closure of the
main bridge should not be underestimated however and officers recognise the
need to re-instate the bridge as soon as possible and to help mitigate any
disruptive effects by looking at alternative options.
Shuttle bus

3.19

A shuttle bus has been provided to maintain bus services between Linton and
Wetherby since 4 January 2016. The service provided by Metro is free to use and
runs hourly between 7am and 7pm Monday to Saturday, from Linton to Wetherby
Bus Terminus. It became clear at the public meeting that the service was
welcomed but largely ineffective at making any real link between both sides of the
closed bridge as it relied on connecting services between Collingham and
Wetherby. Since the end of May 2016 the service has been extended to travel
directly from Linton to Collingham along the diversionary route and remains free of
charge. Proposals to extend the operating hours longer into the evening and to
include Sunday are now being considered.
Other Leeds Assets

3.20

The list in Appendix A shows the repair costs to all other assets damaged by the
flooding and the current status of repairs.

3.21

There is a funding shortfall to complete all of the repairs listed. Essential repairs
(those that affect safety) have been completed using existing departmental
funding. This has put pressure on departmental budgets.

3.22

Non-essential, but nevertheless necessary repairs are being considered but the
funding shortfall means that Departments are having to prioritise work which may
then take some time to complete, or not at all.

3.23

Notable pressures on departmental budgets that mean that repairs may have to
wait a considerable time or that may not be completed at all are the repairs to

Back Bridge Avenue in Otley that requires a full resurfacing at a cost of £100,000
and the Public Rights of Way Network which has been washed away in numerous
locations at an estimated repair cost of £193,000. The funding stream for these
will require further consideration.
4

Corporate considerations

4.1

Consultation and engagement

4.1.1

Consultation has been on-going with Ward Members, Parish Council, schools and
businesses in the area of Linton Bridge. Officers have attended the Collingham
with Linton Parish Council public meeting and regular progress notices have been
mailed to 18 stakeholder organisations and 61 local private and business
addresses. Consultation continues with Metro, Environment Agency, Historic
England and internal departments.

4.1.2

Officers have engaged with Canals and River Trust to provide an estimate to
Government of the damage suffered to their assets. So far there has been no
award of funding to assist them in their repairs and dialogue continues in this
respect.

4.2

Equality and diversity / cohesion and integration

4.2.1

There are no specific equality and diversity issues in relation to the damage to
infrastructure. The closure of Linton Bridge has an impact on cohesion and
integration which will be mitigated as far as possible by expediting repairs and
providing alternative measures such as a shuttle bus where appropriate.

4.2.2

A screening document has been prepared and an independent impact assessment
is not required for the approvals requested. The screening document is attached
as an appendix.

4.3

Council policies and best council plan

4.3.1

Under the council’s renewed Best Council/Best City ambition agreed by the
Executive Board in September 2015, Leeds aspires to be a compassionate city
with a strong economy, supported by an efficient and enterprising local authority
that works effectively with partners and communities. The response to
December’s flooding in Leeds was a testament to this compassion and joined-up
working and the reinstatement of infrastructure damaged by the floods will help to
alleviate the effects of the flooding on individuals, businesses and the wider
economy of Leeds.

4.4

Resources and value for money

4.4.1

In line with the council value of ‘spending money wisely’, the council is committed
to using its resources in the best possible way in both the initial response and
longer-term recovery stages from a flooding incident.

4.4.2

To date, the council has received £4.5m of grant from the Department of
Transport for the repairs of local highway damage with a priority given to the
repairs of Linton Bridge.

4.4.3

The total cost of repairs to Leeds City Council infrastructure assets is estimated to
be £4.85m.

4.4.4

The recommendations within this report are to inject and authorise the spending
of the £4.5m government grant into the Bridges capital programme for the repair
of Linton Bridge and for any funding not used for that purpose to be invested
proportionately across all other Leeds City Council infrastructure assets damaged
listed in Appendix A

4.4.5

Capital Funding and Cashflow :
Pre vious total Authority
to Spe nd on this s che m e
LAND (1)
CONSTRUCTION (3)
FURN & EQPT (5)
DESIGN FEES (6)
OTHER COSTS (7)
TOTALS
Authority to Spe nd
re quire d for this Approval

TOTAL TO M ARCH
FORECAST
2016
2016/17 2017/18 2018/19 2019/20 2020 on
£000's
£000's
£000's
£000's
£000's
£000's
£000's
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

LAND (1)
CONSTRUCTION (3)
FURN & EQPT (5)
DESIGN FEES (6)
OTHER COSTS (7)
TOTALS

TOTAL TO M ARCH
FORECAST
2016
2016/17 2017/18 2018/19 2019/20 2020 on
£000's
£000's
£000's
£000's
£000's
£000's
£000's
0.0
3550.0
237.6
2360.0
952.4
0.0
900.0
83.3
600.0
216.7
50.0
3.7
40.0
6.3
4500.0
324.6
3000.0
1175.4
0.0
0.0
0.0

Total ove rall Funding
(As pe r late s t Capital
Program m e )

TOTAL TO M ARCH
2016
£000's
£000's

FORECAST
2016/17 2017/18 2018/19 2019/20 2020 on
£000's
£000's
£000's
£000's
£000's

Government Grant

4500.0

324.6

3000.0

1175.4

Total Funding

4500.0

324.6

3000.0

1175.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Balance / Shortfall =

4.5

Legal Implications, access to information and call In

4.5.1

There are no specific legal implications or access to information issues with this
report. This report is subject to call-in.

4.6

Risk management

4.6.1

All corporate risks and action plans are in place to mitigate and review risks
arising from the damage to infrastructure as a consequence of the flooding of
December 2015.

4.6.2

The risks associated with repair of the bridge include working over a live river,
partial demolition and rebuilding of a grade 2 listed structure, associated building
consents and complex access over private land due to a constrained site. These
risks will be monitored and mitigated as with any construction project but make it
advisable and prudent to anticipate cost and time contingencies for the repairs.

4.6.3

The cost to repair Linton Bridge is currently estimated to be in the region of £4m.
For the reasons stated above this report recommends the allocation of the entire
government allocation of £4.5m to the repair of Linton Bridge until there is a
greater cost certainty as the repairs advance.

5

Conclusions

5.1

The flooding of December 2015 caused damage to Leeds City Council
infrastructure assets with estimated repair costs of £5.5m. Linton Bridge is the
most expensive repair at an estimated £4m and its closure is causing the most
inconvenience and disruption. Government have awarded the council £4.5m
towards repair costs of local highways listing Linton Bridge as a priority. The
repair of Linton Bridge is a priority for the local communities and officers are
working on a repair process as quickly as possible. This report recommends the
most expeditious repair of Linton Bridge and that the government grant be
allocated solely to that task until works are completed and any remaining funding
may be redistributed proportionally towards the other damaged infrastructure.

5.2

Officers are aware of the impact that the closure the bridge is having on the local
area. However, the Council has to also give consideration to the value for money
of installing a temporary bridge in the context of other flood damage in Leeds
which will need a permanent solution to be financed and delivered. Accordingly,
on balance, it is proposed that the Council considers mitigation to affected
businesses through discretionary rate relief for the period the bridge remains
closed. This relief would be determined on application basis and is considered to
be a more cost effective way of supporting businesses as opposed to the cost of
providing a temporary structure.

5.3

The repairs to Linton Bridge are complex and extensive. It is anticipated that the
work to reopen the bridge fully will take until Summer 2017 to complete.

6

Recommendations

6.1.

Members of Executive Board are requested to
i.

Note the content of this report;

ii.

Approve the proposal not to pursue the provision of a temporary bridge
between Linton and Collingham;

iii. Approve the injection of and give authority to spend the £4.5m government
grant for local road repairs into the Bridge Maintenance Capital Programme
for the sole purpose of expeditious repairs to Linton Bridge. Any remaining
funding at completion of the repairs to be distributed proportionally to the cost
of repairs to other Leeds City Council infrastructure assets;
iv. Agree that the Permanent Works be procured and delivered in line with the
dates identified in section 3.11 of this report;
v.

Support an approach to be made to Central Government to make additional
funds available for broader infrastructure works;

vi. Note that the Chief Officer Highways and Transportation is responsible for the
implementation of these recommendations.
7

Background documents1

7.1

None

The background documents listed in this section are available to download from the Council’s website,
unless they contain confidential or exempt information. The list of background documents does not include
published works.

1

Storm Eva Flood Recovery – Infrastructure Damage

Appendix A

Estimated financial commitment
Location

Area

Damage

Estimate

Linton Road Bridge, Linton

Harewood Ward

Unsafe road over river bridge
due to pier subsidence

£4,000,000

150 road/pedestrian over river
bridges in various locations.

Rivers Wharfe,
Ouse, Aire

Underwater inspection of
structural integrity.

Back Bridge Avenue

Otley, Leeds

Extensive carriageway surface

Various locations - traffic signals

Leeds

Public Rights of Way Network

Leeds

Various locations culvert screen
damage and cleaning

Leeds

Carlton Lane

Guiseley, Leeds

A659 Pool Road Otley

Otley, Leeds

A58 Wetherby Road Bardsey

Bardsey, Leeds

Various locations, carriageway,
footway and drainage damage
reports.

All flooded areas

East Chevin Road Otley

Otley, Leeds

Cycle Network

Leeds

Kirkstall Road area

Leeds

Illuminated bollards and street
lighting electrical damage.

£12,000

Various locations

Leeds

Flood clean up and minor
repairs to carriageways and
footways in flooded areas.

£15,200

Traffic signal controllers and
equipment written off by
water ingress.
Surface damage and erosion
restricting access.
Culvert screen damage and
clearing
45m of low height retaining
wall failure
Footway damage from vehicle
override avoiding flooded
carriageway.
Overflowing watercourse
discharging onto the highway.
Remedial drainage measures
required.
Isolated damage to highway
infrastructure coming to light
as inspections progress.
200m carriageway channel
edge/soft margin washout.
Various damage/erosion to
cycle tracks lanes

Total

£95,000
£100,000
£78,093
£193,100
£149,000
£25,000
£2,000

£5,000

£150,000
£10,000
£14,500

£4,848,893

Equality, Diversity, Cohesion and
Integration Screening
As a public authority we need to ensure that all our strategies, policies, service and
functions, both current and proposed have given proper consideration to equality, diversity,
cohesion and integration.
A screening process can help judge relevance and provides a record of both the process
and decision. Screening should be a short, sharp exercise that determines relevance for
all new and revised strategies, policies, services and functions. Completed at the earliest
opportunity it will help to determine:
 the relevance of proposals and decisions to equality, diversity, cohesion and
integration.
 whether or not equality, diversity, cohesion and integration is being/has already
been considered, and
 whether or not it is necessary to carry out an impact assessment.
Directorate: City Development

Service area: Highways and
Transportation

Lead person: Andrew Molyneux

Contact number: 2475316

1. Title: REPAIR OF LINTON BRIDGE AND OTHER HIGHWAY
INFRASTRUCTURE ASSETS DAMAGED DURING WINTER STORMS OF 2015
Is this a:
Strategy / Policy

Service / Function

X

Other

If other, please specify; Authorisation of expenditure to commit to repairs of
infrastructure damaged by winter flooding.
2. Please provide a brief description of what you are screening
The authorisation of expenditure and commitment to undertake permanent repair to
highway infrastructure, principally Linton Bridge in the Harewood Ward that is
currently closed to all users.

3. Relevance to equality, diversity, cohesion and integration
All the council’s strategies/policies, services/functions affect service users, employees or
the wider community – city wide or more local. These will also have a greater/lesser
relevance to equality, diversity, cohesion and integration.
The following questions will help you to identify how relevant your proposals are.
When considering these questions think about age, carers, disability, gender
reassignment, race, religion or belief, sex, sexual orientation. Also those areas that
impact on or relate to equality: tackling poverty and improving health and well-being.
Questions
Is there an existing or likely differential impact for the different
equality characteristics?
Have there been or likely to be any public concerns about the
policy or proposal?
Could the proposal affect how our services, commissioning or
procurement activities are organised, provided, located and by
whom?
Could the proposal affect our workforce or employment
practices?
Does the proposal involve or will it have an impact on
 Eliminating unlawful discrimination, victimisation and
harassment
 Advancing equality of opportunity
 Fostering good relations

Yes

No
X

X
X
X
X

If you have answered no to the questions above please complete sections 6 and 7
If you have answered yes to any of the above and;
 Believe you have already considered the impact on equality, diversity, cohesion
and integration within your proposal please go to section 4.
 Are not already considering the impact on equality, diversity, cohesion and
integration within your proposal please go to section 5.

4. Considering the impact on equality, diversity, cohesion and integration
If you can demonstrate you have considered how your proposals impact on equality,
diversity, cohesion and integration you have carried out an impact assessment.
Please provide specific details for all three areas below (use the prompts for guidance).
 How have you considered equality, diversity, cohesion and integration?
The decision to repair existing infrastructure damaged by storm Eva has no impact on
equality, diversity, cohesion and integration. A specific element of the proposal is not to
provide a temporary river crossing during the period when the road bridge remains
closed to all users. The alternative diversion route is approximately 4 miles long which
impacts on the ease by which some groups will have access to shops, social and
integration activities.
There have been public concerns over cohesion presented by the lack of provision of
temporary alternatives to the closed bridge. The topography around the bridge makes a
temporary bridge a costly and environmentally damaging proposal. There has been equal
public concern over the cost and environmental impact of a temporary facility.


Key findings

Repairing the bridge will return the ease of access to shops and social and integration
activities to all pedestrians, and will especially benefit those with mobility issues, disabled
people, parents supporting pushchairs and young and old people.
It is therefore important to repair and reopen the bridge as soon as possible.


Actions

The proposal is not to provide a temporary crossing due to cost and environmental
impact. This proposal has been mitigated by the provision of a free shuttle bus at peak
travel times. Extension of the operation of the shuttle bus is being considered but
demand is currently low.
To expedite the permanent repair of the bridge to reopen to all users as soon as
possible.

5. If you are not already considering the impact on equality, diversity, cohesion and
integration you will need to carry out an impact assessment.
Date to scope and plan your impact assessment:
Date to complete your impact assessment
Lead person for your impact assessment
(Include name and job title)

6. Governance, ownership and approval
Please state here who has approved the actions and outcomes of the screening
Name
Job title
Date
Gary Bartlett
Chief Officer Highways
and Transportation
Date screening completed
20 May 2016
7. Publishing
Though all key decisions are required to give due regard to equality the council only
publishes those related to Executive Board, Full Council, Key Delegated
Decisions or a Significant Operational Decision.
A copy of this equality screening should be attached as an appendix to the decision
making report:
 Governance Services will publish those relating to Executive Board and Full
Council.
 The appropriate directorate will publish those relating to Delegated Decisions
and Significant Operational Decisions.
 A copy of all other equality screenings that are not to be published should be
sent to equalityteam@leeds.gov.uk for record.
Complete the appropriate section below with the date the report and attached
screening was sent:
For Executive Board or Full Council – sent to
Date sent:
Governance Services
For Delegated Decisions or Significant Operational
Decisions – sent to appropriate Directorate

Date sent:

All other decisions – sent to
equalityteam@leeds.gov.uk

Date sent:

