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Summary of main issues

1. The East Leeds Extension (ELE) is a major strategic growth area for the city, estimated 
to accommodate around 5,000 new homes by the time it is fully built out, alongside 
major new mixed use development at Thorpe Park.  Its delivery clearly relates to the 
Best Council Plan ambition for a Strong Economy and Compassionate City and to the 
outcomes it seeks to achieve regarding delivery of good quality, affordable homes, well 
cared for places and a well-planned city which is easy to move around.  Delivery of the 
ELE will provide new homes, meeting housing needs as the city grows, boost the local 
economy, deliver new social and physical infrastructure and improve travel and access 
to new employment opportunities.  

2. The Board has received a series of reports since 2013 on the proposals for a new East 
Leeds Orbital Road (ELOR) as part of a wider East Leeds transport package, which will 
underpin and unlock the full development of the ELE.  This report provides an update 
on the progress of this work alongside the emerging proposals for the ELE and sets out 
some of the key issues requiring Executive Board consideration and approval to enable 
the programme to move forward in a timely way.



3. Over the coming year it is anticipated that a start will be made to the Manston Lane 
Link Road, which upon completion in late 2018/early 2019 will provide the southern link 
between the ELE and the M1 and enable the occupation of the new housing, retail and 
leisure facilities at Thorpe Park.  It is also anticipated that outline planning approval will 
be confirmed for the first 2,000 homes in the ELE at the Northern Quadrant, leading to 
more detailed work to bring forward the first new housing developments there.

4. The timescale for the delivery of ELOR is central to the ability of developers and 
landowners to bring forward housing proposals across the whole of the ELE.  It will 
provide highway capacity and access to open up the new housing developments and it 
is proposed that the Council works with all local stakeholders to optimise the 
infrastructure and housing programmes to ensure the soonest availability of growth 
benefits, taking into account the need to manage adverse impacts on existing 
neighbourhoods and communities.

5. The work to bring forward the ELOR has gathered pace and further detail over 2016 
and the Council will shortly submit a planning application for this major new transport 
infrastructure.  The report sets out the need to also now commence the procurement 
process for the main elements of the East Leeds transport package – advance junction 
improvements on the Outer Ring Road and the ELOR scheme itself.

6. Also critical to the ability to deliver ELOR and realise housing growth in the ELE is the 
need to complete land assembly for the road scheme.  Progress has been made in 
acquiring some land for this through negotiation or by agreement for land transfers 
through planning obligations.  Further negotiations are ongoing with landowners to 
establish acquisitions by agreement.  However the scope, scale and programme for the 
scheme are such that it is now likely that compulsory purchase proceedings will need 
to be invoked to ensure that the acquisition of land to secure vacant possession for the 
scheme can be achieved in a timely manner.  The report sets out the strategic case for 
taking forward a Compulsory Purchase Order ("CPO") to assemble land alongside 
continued negotiations with land and property owners and the making of any necessary 
Side Roads Order ("SRO") for the ELOR.

Recommendations

7. Executive Board is recommended to:
i) agree that the Chief Officer for Highways and Transportation commences 

procurement of the East Leeds transport package as set out at paras 3.2 – 
3.4 and authorise the invitation of tenders for a single contract;

ii) agree that the Director of City Development is authorised to acquire land by 
agreement for ELOR in accordance with his existing delegated authority; 

iii) agree that the Head of Land & Property progress all work necessary to 
establish a case for compulsory purchase of land required for the ELOR 
scheme; 

iv) approves, in principle, the use of compulsory purchase powers for the 
acquisition of the land outlined in red on the draft map appended at Appendix 
3 and the making of an SRO to facilitate the construction of ELOR, as set out 
in paras 3.11 – 3.27;



v) agree to receive a further report at the earliest opportunity, setting out the 
detailed case for the making of a CPO for the acquisition of land and for the 
making of an SRO, to facilitate the delivery of ELOR; and

vi) note that the Council’s Red Hall site will be marketed for sale later in 2017 to 
support the Capital Receipts Programme.

1. Purpose of this report

1.1 This report sets out important next steps in bringing forward housing development 
and related infrastructure in the East Leeds Extension and particularly the 
procurement exercise now required to support the delivery of the East Leeds 
transport package and land assembly to secure the site for its delivery.

2. Background information

2.1 Strategic Context
2.1.1 Executive Board has previously noted the importance of the East Leeds Extension 

(ELE) as a major strategic growth area for the city, estimated to accommodate 
around 5,000 new homes by the time it is fully built out.  The plan at Appendix 1 
shows the area and its component parts.  

2.1.2 The ELE was allocated in the 2006 Unitary Development Plan Review and is 
carried forward as allocated residential development land in the Site Allocation 
Plan (Publication Draft).  It forms a significant part of the Core Strategy 
requirement for 70,000 new homes in the city by 2028.

2.1.3 The delivery of the ELE will clearly relate to the Best Council Plan ambition for a 
Strong Economy and Compassionate City and to the outcomes it seeks to achieve 
regarding delivery of good quality, affordable homes, well cared for places and a 
well-planned city which is easy to move around.  Delivery of the ELE will provide 
new homes, meeting housing needs as the city grows, boost the local economy, 
deliver new social and physical infrastructure and improve travel and access to 
new employment opportunities.  

2.1.4 The delivery of the ELE will also assist in delivering the wider objectives of the 
Best Council Plan and the Best City ambition for Leeds to support communities, 
build a child friendly city, deliver the better lives programme, enable positive public 
health outcomes, ensure that development is sustainable and that the Council acts 
in ways that reflect the need to be more efficient and enterprising. 

2.1.5 Executive Board has previously recognised the need to progress the ELE 
programme with clarity and pace. The Board has received a series of reports since 
2013 on the proposals for a new East Leeds Orbital Road (ELOR) as part of a 
wider East Leeds transport package, which will underpin and unlock the full 
development of the area, providing access to development sites and strategic 
highways capacity that will relieve pressure on the existing A6120 Outer Ring 
Road and local highways network.

2.1.6 Adjoining the ELE there is also potential for significant growth at Thorpe Park, with 
further housing development, high quality transport links (including the potential for 
a new rail station), new community, retail and leisure facilities and access to local 
jobs and training, which will also benefit existing neighbourhoods in the area, 
contributing to the regeneration of East Leeds as a whole.  



2.1.7 Together the ELE, ELOR and Thorpe Park have been recognised by the Local 
Enterprise Partnership (LEP) as key components of a Strategic Priority Area in the 
Leeds City Region Strategic Economic Plan and by central government as major 
development and investment opportunities that will help drive forward the 
‘Northern Powerhouse’ initiative.

2.1.8 The Council has committed to playing a leading role in the co-ordination and 
delivery of the transport infrastructure that will be necessary to realise this 
residential and economic growth, in a complex context of multiple land ownership, 
commercial interests and public funding.

2.1.9 The East Leeds transport package comprises three related projects, which in 
combination are considered essential to the overall improvement of travel and 
movement across East Leeds and enabling growth.  These are:  

 improvements to junctions on the A6120 Outer Ring Road in North Leeds; 

 environmental enhancements and measures to improve the A6120 through 
East Leeds for pedestrians, cyclists and public transport; and 

 the construction of the East Leeds Orbital Road (ELOR) between the A6120 at 
Red Hall and the M1 at Thorpe Park.  

2.1.10 Measures to improve public transport accessibility and ensure bus services are 
enhanced and extended to serve new and existing neighbourhoods will also be 
brought forward alongside the delivery of this ‘hard’ infrastructure.

2.2    Progress to Date 
2.2.1 The programme for delivery of the East Leeds transport package sits alongside 

and has an interface with other activities of the Council, developers and 
landowners that will bring about expeditious delivery of housing and infrastructure 
in the East Leeds Extension.  

2.2.2 The Council undertook a co-ordinated public consultation exercise on this basis 
over winter 2015/16, covering proposals for the Council-owned Red Hall site, ‘high 
level’ issues for the Middle and Southern Quadrants, design proposals for ELOR 
and information provision for the Northern Quadrant and Thorpe Park.  The intent 
was to ensure local people were aware of the emerging detail, scale and 
timescales for these major changes in the area, as well as provide opportunity to 
help shape the future.  The outcome of this exercise – the feedback received and 
how it has been used in helping develop proposals for the ELE – was published on 
the Council’s East Leeds Extension website through a comprehensive 
Consultation Report, accompanied by press coverage and publicity through social 
media.  

2.2.3 In addition to wider public consultation the Council has been working with land 
owners and developers with interests in the area to identify the best possible fit of 
the ELOR scheme within the ELE allocation such that it can be designed and 
delivered to meet planning and highway requirements, whilst minimising 
development land take such that housing delivery remains viable, of a scale 
envisaged in the Council’s Local Development Framework and leaving sufficient 
scope for high quality place-making.  



2.2.4 There is a key relationship between the design and delivery of ELOR and the 
scope and timing of the new housing proposals it will unlock.  Progression of the 
ELOR project is also important in supporting housing to come forward on the 
allocated ELE site as early as possible to meet the city’s growth requirements.  

2.2.5 The following sub-sections detail progress on these development issues since the 
last general update to Executive Board in October 2015.  The main body of the 
report sets out the principal issues for Board’s consideration at this stage in 
relation to the delivery of the ELE programme.

  East Leeds Transport Package

2.2.6 The transport package continues to form a key part of the £1bn West Yorkshire 
Transport Fund (WYTF) programme and retains a funding allocation based on the 
Gateway 1 approval of April 2015.  This has been supplemented by a further 
approval of the Combined Authority from the WYTF programme in December 
2016 for land assembly costs associated with ELOR – the total funding allocated 
to the East Leeds Transport Package is now £82.983m.  This will be fully drawn 
down subject to the final detailed business case, which can only be completed 
upon confirmation of all statutory procedures and procurement.

2.2.7 Further design work on ELOR, which is the main element of the transport 
package, has progressed over 2016, informed by the public consultation and 
ongoing dialogue with land owners.  In January 2017 design freeze was reached 
on the scheme along with completion of all technical work to enable a planning 
application, which will be submitted in early February.  The ELOR scheme plans 
are shown at Appendix 2.  The project remains on course for delivery by Dec 
2021, but will be subject to progression of the planning application and any further 
statutory procedures including a potential Public Inquiry, which may also cover 
issues relating to land assembly and side roads as set out in the main issues 
section of this report.

2.2.8 Alongside the design work on ELOR, detailed design of proposed alterations to 
the Outer Ring Road junctions identified in the package has also been progressed, 
covering:

 A6120 Ring Road / King Lane
 King Lane / Stonegate Road
 A61 Ring Road / Harrogate Road
 A61 Scott Hall Road / Harrogate Road / Stonegate Road
 A6120 Ring Road / Shadwell Lane (the need for any works here is still being 

assessed)
 A6120 Ring Road / Roundhay Park Lane / Park Lane

2.2.9 These works can be delivered without the need for planning permission and it is 
proposed to deliver these in advance of the main ELOR scheme.  Consultation 
has been undertaken on the junction schemes and detailed design is programmed 
to be complete by March 2017. Allowing for procurement, construction of the 
Outer Ring Road junctions could proceed from late summer 2017, taking 12 to 15 
months to complete.



2.2.10 The third element of the East Leeds Transport Package is the enhancement 
proposals for the section of the A6120 Outer Ring Road through East Leeds that 
will effectively be replaced by the new ELOR road.  Outline proposals have been 
prepared which include improved provision for pedestrians, cyclists and public 
transport and also how the “green streets agenda”, which is being promoted by 
WYCA, can be embedded in the approach.  To minimise the impact of these 
works on both local and strategic traffic movement and to avoid negative impact 
on local communities, they will only be undertaken when through traffic is re-
routed onto ELOR, upon it being opened.  This being the case, it is proposed to 
undertake further consultation and detailed development of these proposals 
nearer the time of implementation.

2.2.11 At the same time as the above construction work is progressing and planning 
application for ELOR is being determined, the detailed design for ELOR will be 
developed in conjunction with the successful Contractor as well as developing the 
proposals for the enhanced section of the Ring Road.  This will enable 
construction of ELOR to commence late in 2018 subject to the necessary 
approvals being in place.  The detailed programme for ELOR will also be 
developed in this period but it is currently anticipated that the construction of 
ELOR will take approximately 2 years, with the remaining Ring Road 
enhancement works being completed in 2021.

2.2.12 The progress of the ELOR planning design, gathering of detailed site survey 
information and introduction of further engineering, landscaping and highways 
detail alongside the development of plans for the ORR will now enable a further 
estimate of the transport package costs prior to submission of the Gateway 2 
Business Case to WYCA and as the scheme moves into the procurement stage.  
which willIt remains the case that the WYTF grant is intended to cover the full 
costs of the Outer Ring Road elements of the package, but only part of the costs 
of ELOR.  The gap in the initial capital costs of the ELOR scheme will need to be 
met by the Council, using prudential borrowing, the full costs of which would 
ultimately be recovered via a roof tax – incremental payments on the completion of 
each house in the ELE, secured as obligations through planning permissions.  In 
effect the Council will provide a cash flow facility to enable the scheme to move 
forward and for the housing potential to be fully realised.

2.2.13 At its meeting of February 2016, Executive Board was advised of the potential for 
the Council to obtain alternative third party investment that might otherwise 
provide the up-front capital required to meet the costs of the ELOR scheme as an 
investment to be repaid over time through the roof tax.  Officers are still in 
dialogue with the potential investor and at this time it is not possible to confirm if 
this funding can be brought to bear on the project.  In the event that it cannot, then 
it is proposed that the Council will fund the balance required for the project using 
its prudential borrowing powers. 

Northern Quadrant 
2.2.14 An outline planning application for 2,000 homes and associated community 

facilities submitted by a consortium of landowners and developers in July 2012 is 
awaiting approval, subject to the completion of a section 106 legal agreement, 
which is anticipated in early 2017.  This is the first part of the ELE to come forward 
for development; subject to completion of the s106, reserved matters applications 
coming forward for the first sub-phases and the developers’ programme for these, 



a start to housing development could be made here in advance of ELOR.  The 
Council will deliver the full ELOR scheme alongside the early stages of 
development in the Northern Quadrant.

2.2.15 The s106 agreement will commit the landowners to transferring or otherwise 
funding the acquisition of the land required for ELOR within the site.  The Council 
has made one such acquisition of third party land having completed a negotiated 
acquisition in November 2016 with the owners of Bramley Grange Farm and 
through the s106 agreement will be indemnified by the Northern Quadrant 
landowners for the relevant costs.  The remainder of the land is in control of the 
consortium’s members and can be transferred to the Council via dedication in the 
s106 agreement.  The s106 also establishes the roof tax mechanism that will 
recover the full estimated cost of this section of ELOR between the A58 and A64, 
based on incremental payments related to the progress of housing development.

2.2.16 The consortium submitted a further detailed planning application for a new 
roundabout on the A58 in August 2016 that will provide access to the development 
site and form part of the ELOR scheme in advance of the wider project delivery.  
This requires dedication of land from the Red Hall site by the Council, which can 
be actioned under previous approval from Executive Board.   

Red Hall
2.2.17 Executive Board has also previously approved the principles of a planning brief for 

Red Hall, which is in the Council’s ownership.  This has now been drafted in more 
detail and consulted on with local residents and stakeholders over the winter of 
2015/16 and again in revision in November 2016; it details the route of ELOR 
around the site and sets out green space requirements, housing development 
principles, site access and how the setting of the Listed Buildings should be 
treated by development proposals when these come forward.  It also sets out the 
principle of the roof tax as a developer’s contribution to the ELOR scheme.  Land 
for ELOR within the site would be reserved from any sale by the Council to ensure 
its availability for the scheme.

2.2.18 Work is progressing to construct the new nursery and depot facilities at Whinmoor 
Grange, which will enable these to be opened and operational in the Autumn, 
enabling clearance and demolition of the existing facilities at Red Hall.

2.2.19 The wider Red Hall site forms part of the Full Council approved capital receipt 
schedule up to 2019 and beyond and it is anticipated that the brief will be formally 
adopted in early 2017 to support the marketing of the site for disposal later in 
2017, in accordance with the Executive Board’s resolution of October 2015.  

Middle & Southern Quadrants
2.2.20 The Council has drafted a Development Framework for these quadrants that will 

provide outline planning guidance and principles around which the activities of 
landowners and developers can be co-ordinated.  The Framework will establish 
the principle of land being provided for ELOR by landowners that will benefit from 
its construction (as at the Northern Quadrant and Red Hall), the roof tax 
mechanism as the means of securing developer contributions to the cost of the 
road and the approach to co-ordination of planning applications, alongside key 
place-specific development and policy guidance.



2.2.21 The Council has undertaken initial high level public consultation to inform the draft 
framework and will publish it in early 2017 for consultation with all stakeholders, 
including residents, landowners and developers.

2.2.22 The majority of the land required for ELOR in these quadrants is in the ownership 
of (or under Option to) volume house builders.  Taylor Wimpey, Persimmon and 
Redrow all have interests.  The Council remains in discussion with these parties to 
establish the conditions, process and timing under which the land requiredfor 
ELOR can be secured and how the design and delivery of the project will co-
ordinate with their development proposals.  

2.2.23 There are a small number of other land owners in the middle and southern 
quadrants that will not benefit directly from delivery of ELOR and who will not 
therefore be in a position to transfer land as part of a wider development scheme 
that delivers future value to them.  The Council is in dialogue with these interests 
with regard to negotiated acquisitions where necessary.  More details on the 
issues relating to this are provided in the main body of the report.

Thorpe Park
2.2.24 Outline planning approval is in place for office, retail and leisure uses which 

include a cinema. Outline planning permission also exists for up to 300 dwellings. 
Members of City Plans Panel resolved to defer and delegate approval of a detailed 
reserved matters application for the retail and leisure uses in December 2016. A 
new planning application is currently under consideration to enable a new M&S 
food store to open at Thorpe Park, and discussions are currently taking place with 
Redrow in advance of reserved matters submissions for the housing element. 

2.2.25 This development will require the construction of a new Manston Lane Link Road 
(MLLR) through the site, bridging over the Leeds-York train line and connecting 
Manston Lane to the M1 at J46.  Site preparation for the MLLR is currently 
underway, with the developer’s works currently programmed for a formal start that 
will enable completion by late 2018/early 2019.  Opening of the MLLR will unlock 
the further mixed use development of Thorpe Park and form the first part of ELOR 
to be delivered, as its southern arm joining the motorway to Manston Lane.

2.2.26 Members will recall at December Executive Board the principle of a new rail halt at 
Thorpe Park with associated park and ride was approved. This infrastructure will 
be complementary to housing growth in East Leeds. Work is also now progressing 
between the Council, Thorpe Park and WYCA to consider how a new rail station 
may be delivered in the immediate vicinity, to form part of an improved local public 
transport network, provide quick access to and from the city centre along with the 
potential park and ride facilities for those travelling into Leeds from the north and 
east.

3. Main issues

3.1 The Main issues for Executive Board consideration at this stage of the ELE 
programme are as follows and detailed in the following sub-sections of the report:

a. Procurement and tendering for the Outer Ring Road Junctions and ELOR
b. Land Assembly for ELOR



Procurement and tendering for the Outer Ring Road Junctions and ELOR
3.2 The programming and interdependencies of each element of the East Leeds 

transport package have been considered and a procurement strategy developed to 
deliver each of the elements under a single contract, delivered in specific phases:

 Phase 1: Construction of the A6120 Outer Ring Road Junctions.

 Phase 2: Development of the ELOR design, taking the proposals submitted for 
planning approval by the Council and refining and detailing the scheme to 
finalise the construction plans and determine the cost for the delivery of the 
main ELOR works and subsequent A6120 Outer Ring Road improvements, to 
be delivered as a design and build.

 Phase 3: Construction of the developed design for the main ELOR works and 
A6120 Outer Ring Road enhancements on a design and build basis.

3.3 Phases 1 and 2 will run together.  The Council will retain an option whether to 
progress Phase 3, which will be dependent on the relevant approvals being in place 
and progression of other matters such as land assembly, as set out in this report.  It 
will also be subject to Contractor performance in Phases 1 and 2 and also on the 
price generated for the Phase 3 works.

3.4 Executive Board is recommended to agree to this procurement approach as the 
most effective and efficient way or bringing forward this major programme of 
integrated infrastructure works.  

Land Assembly for ELOR
3.5 Whilst progress has been made in discussing acquisitions and dedications from 

land and property owners that will be necessary to assemble land for the route of 
ELOR, this remains a critical issue for the delivery of the scheme.  Clearly the road 
cannot be delivered across land that is not in the ownership of the Council and 
without this, certainty cannot be gained in regard to housing delivery or the 
contribution this would make to the scheme costs.  Appendix 3 shows the current 
maximum extent of the area that will be required for delivery of the scheme.

3.6 The Council has already identified the principal landowners across the area and 
commenced discussions with them regarding the acquisition of land required for 
ELOR.  It has already acquired a private freehold in the Northern Quadrant and will 
secure the transfer of all other land for ELOR in that part of the ELE through the 
s106 agreement as part of the impending planning approval for the housing scheme 
there.  Officers are also in discussion with other freehold and tenancy interests in 
the Southern and Middle Quadrant with a view to reaching agreements for 
acquisition or to establish the basis on which land will be transferred to the Council 
to enable scheme delivery and unlocking of adjoining housing land.  

3.7 To deliver the road as a single project however all relevant land interests will need 
to be brought in, in a timely way, meaning that a construction programme could only 
progress with certainty at a rate dictated by the timing of the last acquisition. The 
making of a Compulsory Purchase Order (CPO) is therefore considered to be 
essential to facilitate delivery of the scheme in line with the Council's intended 
programme.



3.8 A Side Roads Order (SRO) is also likely to be required.  An SRO gives authority to 
stop up, divert, provide as new or improve existing parts of the local highway 
network that cross or enter the route of a proposed new classified road.  They also 
provide authority to stop up and provide new private means of access to premises 
in relation to those road works.

3.9 Not all land and property interests that may be affected by the scheme are 
immediately identifiable, even with reference to information at the Land Registry.  
The Council has therefore commenced a process of land referencing using 
dedicated external professional advisors, through which it will establish a 
comprehensive log of all land and property interests – these will include all 
freeholds, leaseholds, tenancies, easements, rights and any other  legal interests 
that may need to be  acquired for delivery of ELOR.  The outcome of the land 
referencing will show all the relevant parties that the Council will need to contact to 
seek negotiated acquisition of their interest. It will also identify whether there is land 
in unknown ownership which can only be acquired compulsorily in any event.

3.10 Whilst it is anticipated that further progress can be made on the negotiated 
approach for some parcels and interests in land, the size of the scheme, extent of 
the area it covers and number of interests involved will very likely mean that not all 
interests can be acquired by agreement and that compulsory acquisition may be 
required.

3.11 In a scheme such as ELOR it is good practice to review the need for compulsory 
powers as early as possible in the process of land assembly and consider the need 
to run negotiations in parallel with compulsory procedures. This approach is 
supported in Government guidance on the use of CPO powers, set out in paragraph 
2 of "Guidance on Compulsory Purchase Process and the Crichel Down Rules for 
the disposal of surplus land acquired by, or under the threat of, compulsion," ("the 
Guidance") In this way there is a fall-back position to secure a statutory basis for 
acquisition by the Council and reimbursement of appropriate land value to the 
relevant owner if agreement cannot be reached at all or in a timely way in relation to 
the scheme.

3.12 Executive Board has previously noted the potential that the acquisition of all 
necessary land interests required for the delivery of ELOR may require a CPO.   As 
the Guidance makes clear, use of CPO is intended to be a ‘last resort’ measure, 
any case for CPO will need to demonstrate that all reasonable efforts have been 
employed to acquire necessary land for the road by negotiation and that there is a 
compelling case in the public interest justifying the use of CPO powers.  

3.13 The Council has appointed Pinsent Masons, a leading Leeds-based law firm, to 
advise on all aspects of the ELOR scheme and a land assembly strategy has been 
developed which includes advice on CPO. In taking forward both the CPO and the 
SRO, the Council will have regard to the advice set out in the Guidance and also 
the further guidance on the making of CPO's under the provisions of the Highways 
Act contained in DfT Circular 2/97 and also the guidance on the making of SRO's 
contained in DfT Circular 1/97.

3.14 The success of any action would be dependent on demonstrating a compelling case 
in the public interest for both the CPO and SRO, in accordance with the relevant 
guidance referred to above. Human rights and equalities impacts will be key 
considerations, as will  funding and viability, clarity in the acquisition powers, 
securing planning permission for the road and being clear on the technical case for 



the delivery of the road, the considerations of options for it,  and other relevant 
matters as set out in all appropriate CPO and SRO guidance. 

3.15 In regard to funding the Council is continuing to develop its WYTF business case 
and has a Gateway 1 approval as well as an allocation in the wider programme.  
Project development funds have been released and the Council and WYCA 
anticipate signing a conditional funding agreement early in 2017 for the full allocated 
funds for the scheme, which will be subject to a final agreed full business case.  The 
provisionally agreed WYTF allocation now also includes funds for land assembly 
and the ability to draw these down in advance of full business case approval.  The 
Council has already established that it will have recourse to prudential borrowing for 
the gap between WYTF grant and the total amount of upfront scheme costs.  The 
first roof tax commitment will soon be in place when planning approval is issued for 
the Northern Quadrant and further commitments will be secured as housing 
proposals come forward and gain planning approvals.

3.16 In regard to acquisition powers, the legal advice to the Council is that compulsory 
purchase powers under the Highways Act should be employed as these are the 
most appropriate powers in the circumstances of the case. An SRO is also required 
to enable the Council to make the necessary changes to side roads and undertake 
other works in association with the ELOR scheme, which would also be progressed 
in accordance with Highways Act 1980 sections 14 and 125 and all other enabling 
powers and guidance referred to above. 

3.17 A planning application will be submitted for the ELOR scheme in early February and 
it is anticipated that this could be determined by the Local Planning Authority by 
June 2016. 

3.18 It is already assumed that any planning approval for the ELOR scheme will be 
‘called in’ by the Secretary of State to be heard at a Public Inquiry in Leeds.  This 
has been allowed for in the scheme programme, though timescales will depend on 
the availability of dates for the inquiry. 

3.19 The Public Inquiry would also ‘test’ the technical case for the road, as per the details 
that will be included in the final business case to the WYTF, including the options 
considered in arriving at the proposed scheme.  If a CPO is required, this could be 
determined jointly at this Public Inquiry, alongside any SRO.  

3.20 At this stage it would be advisable to include all land and interests in land required 
for the scheme in any CPO.  This provides a backstop position in the event that any 
anticipated land transfers, dedications or acquisitions do not reach agreement or 
land in unknown ownership is identified which needs to be acquired compulsorily, 
and will provide a means to offer confidence that all interests known or unknown 
can be required to deliver a ‘clean’ site for construction of ELOR.

3.21 The ELOR project is moving rapidly.  The programme assumes a start on site in 
December 2018, which allowing for the timescales involved in continued 
negotiations to acquire relevant interests and the process towards a CPO working 
alongside this, may require the formal making of an Order as soon as April 2017.

3.22 Executive Board is recommended to approve that the Council prepares a case for 
compulsory purchase of all land required for the ELOR scheme as shown at 
Appendix 3, with final details of any proposed Order to be reported back at the 
earliest opportunity, together with progress on any agreements for transfer or 
acquisition of land, to enable consideration of a final case for making of a CPO and 
SRO. 



4.       Corporate considerations

4.1  Consultation and engagement

4.1.1 The Council undertook a public consultation exercise over the winter of 2015/16, 
covering ELOR and the East Leeds Extension.  This comprised online information, 
distribution of 20,000 leaflets to local residents, social and print media and drop-in 
events, as well as dedicated meetings with resident and community groups.  The 
Council’s ELE website had over 2,000 unique hits and over 300 people submitted 
feedback through the web, by letter or email.  A feedback report is available on the 
Council’s website.

4.1.2 Alongside this public consultation, the Council has maintained ongoing dialogue 
with statutory bodies and non-statutory interest groups as regards the ELOR 
proposals. 

4.1.3  A separate consultation exercise has been undertaken as part of the detailed 
design for the proposed works to the Outer Ring Road Junctions.  Members from 
the directly affected wards (Alwoodley, Harewood, Wetherby, Crossgates and 
Whinmoor) have been briefed and kept updated and wider consultation 
undertaken included issuing letters to over 1900 residents and local businesses 
that are located within 200m of the junctions. Other stakeholders engaged with 
included Parish Councils, Civic Trust, Emergency Services, WYCA and 
community groups

4.1.4 A new ORR Junction Improvements webpage has been created which was 
subject to a high number of page views during the consultation period. LCC 
Twitter and Facebook accounts were also used to communicate proposals.

4.1.5 The Green Streets Initiative has been progressed with the West Yorkshire 
Combined Authority and the council’s landscape planning and design officers to 
ensure robust attention is paid to any green or environmental mitigation measures 
proposed.

4.1.6 The Leader and Executive Member for Regeneration, Transport and Planning 
have been briefed and are supportive of the East Leeds transport package, whilst 
Ward Members for Crossgates and Whinmoor and Harewood, the two wards the 
ELE covers, have received regular updates on the East Leeds Extension and 
ELOR.

4.1.7 The Council has also maintained regular engagement and discussion with known 
landowners across the East Leeds Extension regarding the emerging proposals.

4.2   Equality and diversity / cohesion and integration

4.2.1 In considering the use of compulsory powers it is important that human rights are 
fully taken into account in any executive decision.  The use of CPO powers in this 
case is necessary and proportionate to facilitate delivery of ELOR and there is in 
principle a compelling case in the public interest justifying interference with the 
human rights of those affected by the scheme.  

4.2.2  An EDCI screening for the proposals in this report is provided at Appendix 4 and 
whilst recognising the need to consider human rights, this indicates that the issues 
set out in this report are unlikely to have equality, diversity/cohesion and 
integration impacts and that there is no need for a full assessment.  

http://www.leeds.gov.uk/residents/Pages/East-Leeds-Extension---Have-your-say.aspx
http://www.leeds.gov.uk/residents/Pages/East-Leeds-Extension---Have-your-say.aspx


4.3   Council policies and best council plan

4.3.1 The East Leeds Extension will play a major role in delivering the housing required 
to meet the Core Strategy requirements for 70,000 new homes by 2028 and will 
assist in the delivery of the Best Council Plan ambition for a Strong Economy and 
Compassionate City and the outcomes it seeks to achieve regarding delivery of 
good quality, affordable homes, well cared for places and a well-planned city 
which is easy to move around.  Delivery of ELOR and its enabling role in 
development of the ELE will provide new homes, meeting housing needs as the 
city grows, boost the local economy, deliver new social and physical infrastructure 
and improve travel and access to new employment opportunities.

4.3.2 The delivery of the ELE will also assist in delivering the wider objectives of the Best 
Council Plan and the Best City ambition for Leeds to support communities, build a 
child friendly city, deliver the better lives programme, enable positive public health 
outcomes, ensure that development is sustainable and that the Council acts in ways 
that reflect the need to be more efficient and enterprising. 

4.4 Resources and value for money

4.4.1 Public funding for the East Leeds Transport package will be obtained through the 
allocation of project grant in the West Yorkshire Transport Fund as set out in the 
main body of this report.  As cost estimates continue to be refined on the main 
ELOR scheme a further report will be brought to Executive Board to set out the 
borrowing requirements to meet the initial capital cost of the works and the 
revenue implications to the Council in carrying debt until it is repaid through the 
roof tax.  Further updates will also be brought on the scope for third party 
investment to cover this capital gap, to offset the need for further public funding to 
deliver the scheme in lieu of developer finance. 

4.4.2 The ability to deliver the ELOR will ultimately require financial contributions from 
both private and public sectors.  Private contributions will be secured through the 
direct delivery of any relevant planning approvals in the ELE and s106 agreements 
secured in relation to these which will include the obligations for roof tax 
payments.  

4.4.3 The WYTF grant allocation will also now fund land assembly costs for ELOR, 
which had previously not been included at the Gateway 1 business case approval.  
This funding can be used to cover the costs of promoting any CPO action and 
SRO powers that may be required, any acquisitions arising from these as well as 
acquisitions by negotiation.

4.5 Legal implications, access to information, and call-in

4.5.1 Section 120 of the Local Government Act 1972 authorises the Council to acquire 
by agreement any land for the benefit, improvement or development of the 
Council’s area or for the purposes of any of the Council’s functions under any 
enactment, notwithstanding that the land is not immediately required for such 
purposes.

4.5.2 Sections 239 and 240 of the Highways Act 1980 are the principal powers covering 
the acquisition of land for the construction of new highways and the improvement 



of existing highways. Section 240(2) of the Act authorises the Council to acquire 
compulsorily or by agreement any land which is required for use by the Council in 
connection with the construction or improvement of a highway.  Section 246 
authorises the acquisition of land for the mitigation of adverse effects, section 248 
authorises the acquisition of land in advance of requirements (the Council may not 
need to rely on this if no land in advance is required), section 249 relates to 
distance limits for land acquisition for various purposes, section 250 authorises the 
acquisition of new rights and section 260 relates to the inclusion in a CPO of land 
acquired by agreement where it is necessary to override the effects of a restrictive 
covenant or other third party right. Sections 14 and 125 are the main relevant 
powers where an SRO is required. 

4.5.3 The precise suite of powers required will be determined once land requirements 
and other matters relating to the road are finally determined.  

4.5.4 The provision of public infrastructure is usually considered to fall outside the 
provisions of the European Commission’s rules as to the provision of State Aid, 
provided that there will be no subsequent commercial exploitation of the 
infrastructure. However, where the infrastructure provides a benefit to an 
undertaking engaged in commercial activities it is possible that State aid will arise.

4.5.5 ELOR will benefit a number of developers in that it will unlock land which they own 
for development. It is also likely that ELOR will enhance the value of such land. It 
is therefore possible that State Aid will arise and legal advice is being sought as to 
whether this is the case and, if so, what the implications are for the project. 
Preliminary legal advice is that recovery of a relevant proportion of the cost of 
construction of the road via roof tax should be sufficient to ensure that State Aid 
does not arise, but further advice is awaited.    

4.5.6 The contract for the construction of the Outer Ring Road junctions and ELOR is 
being procured via the OJEU Restricted Tender procedure. This procedure is 
compliant with the European Commission’s rules as to the procurement of public 
works contracts. 

4.5.7 This report is subject to call-in.

4.6   Risk management

4.6.1 The Council has continued its appointment of highways and engineering 
consultant Mouchel as its strategic partner, which is providing resource and 
expertise to lead on the ELOR scheme.

4.6.2 The Council has appointed a professional Land Referencing company to establish 
all land and property interests that will need to be acquired for the delivery of the 
ELOR scheme.  The Council has also appointed leading law firm Pinsent Masons 
to advise on all aspects of ELOR, including planning, procurement and land 
assembly.

4.6.3 It is further intended to appoint a firm of external surveyors to undertake 
negotiation and valuation of land to be acquired.

4.6.4 A comprehensive risk register is in place for the East Leeds Transport Package 
and for the East Leeds Extension programme.  The Transport Package has a 
dedicated Project Board chaired by the Chief Highways & Transportation Officer 



and including a representative from WYCA; there is a wider Programme Board in 
place for the East Leeds Extension chaired by the Director of City Development.

4.6.5 The Council is maintaining contact and dialogue with all stakeholders across the 
area to ensure transparency of proposals.

5. Conclusions

5.1 The ELE, with Thorpe Park, is an area of strategic growth that will play a key role in 
driving forward the city’s housing and economic ambitions.  Work is now 
progressing rapidly on the infrastructure that will support this growth and the fruition 
of several years of planning will soon begin to be seen through activity on the 
ground from 2017 onwards, starting with the delivery of the Manston Lane Link 
Road, to be followed by the anticipated start of housing development in the 
Northern Quadrant, subject to planning.  

5.2 The ELOR project is also moving into a more detailed phase of planning, requiring a 
commencement to procurement and delivery of a land assembly strategy to ensure 
the programme remains on track and that certainty can be provided to all 
stakeholders about the detail and timescale of the significant changes that will come 
forward in the area.

5.3 Executive Board approvals are now required to enable the procurement and land 
assembly to proceed in a timely way and to offer clarity on the co-ordination of any 
future housing proposals with the availability of new strategic highways and site 
access arrangements.

6. Recommendations

6.1 Executive Board is recommended to:

i) agree that the Chief Officer for Highways and Transportation commences 
procurement of the East Leeds transport package as set out at paras 3.2 – 
3.4 and authorise the invitation of tenders for a single contract;

ii) agree that the Director of City Development is authorised to acquire land by 
agreement for ELOR in accordance with his existing delegated authority; 

iii) agree that the Head of Land & Property progress all work necessary to 
establish a case for compulsory purchase of land required for the ELOR 
scheme;

iv) approves, in principle, the use of compulsory purchase powers for the 
acquisition of the land outlined in red on the draft map appended at Appendix 
3 and the making of an SRO to facilitate the construction of ELOR, as set out 
in paras 3.11 – 3.27;

 
v) agree to receive a further report at the earliest opportunity, setting out the 

detailed case for the making of a CPO for the acquisition of land and for the 
making of an SRO, to facilitate the delivery of ELOR; and

vi) note that the Council’s Red Hall site will be marketed for sale later in 2017 to 
support the Capital Receipts Programme.



7.0  Background documents1 

7.1 None.

1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works.


