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Report of the Director of City Development and the Director of Childrens & 
Families 

Report to the Executive Board 

Date: 19th December 2018 

Subject: Design & Cost Report and Tender Acceptance Report for the 
Learning Places expansion of Allerton Church of England Primary School 

Capital Scheme Number: 32655/ACE/000 

Are specific electoral Wards affected?    Yes   No 

If relevant, name(s) of Ward(s): 

Alwoodley 
  

Are there implications for equality and diversity and cohesion and 
integration? 

  Yes   No 

Is the decision eligible for Call-In?   Yes   No 

Does the report contain confidential or exempt information?   Yes   No 

If relevant, Access to Information Procedure Rule number: 

 Appendix B – Exempt from publication under access to information rule 10.4 (3) 

Summary of main issues  

1. The purpose of this report is to seek approval to incur capital expenditure of £4,696,805.64 
from capital scheme number 32655/ACE/000 to provide supplementary accommodation 
necessary to support the increase in the Published Admission Number (PAN) from 60 to 
90 pupils with effect from September 2018.  Thus taking the capacity of Allerton Church of 
England Primary School from 420 pupils to 630 pupils.  The project detailed within this 
report will follow-on from the previously completed ‘bulge’ cohort project, undertaken for 
the commencement of the 2018/19 academic year, and will provide the final tranche of 
accommodation necessary for the school to provide 630 learning places going forward.  
 

2. The works required at Allerton Church of England Primary School are critical to ensure the 
Learning Places expansion accommodation is in place for commencement of the 2019/20 
academic year.  The works detailed within this report cover the full design and construction 
costs for the expansion at Allerton Church of England Primary School, inclusive of all 
professional fees, surveys, services, and all other costs associated with the development 
that sit outside of the construction contract.  Noting that off-site Highways required as a 
consequence of the project will be addressed under a separate, programme-wide design 
& cost report. 
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3. The project is to be delivered via the Leeds Local Education Partner (LLEP) with Norfolk 
Property Services Leeds (NPS) providing design and architectural services.  The project 
is to be delivered by City Development’s Projects & Programme’s Team on behalf of 
Childrens & Families.  Contract and Legal support is to be provided via Procurement & 
Commercial Service who will support the drafting of construction contract in conjunction 
with the LLEP and our independent technical advisors. 

 
4. Of the funding requested within this report a cumulative total of £492,929.56 has been 

approved separately to undertake packages of ‘Early Works’.  This was necessary to 
ensure the critical delivery path was met and the essential accommodation available for 
the commencement of the 2019/20 academic year.  As per the prior approval, dated 24th 
October 2018 (D48075) and 15th November 2018 (D48126), these works have now been 
undertaken.  The costs associated with the ‘Early Works’ package do not constitute part 
of this approval but are detailed within this report for context as they are included within 
the contract sum figures.  The ‘Early Works’ packages sought to procure key materials and 
secure the necessary temporary decant accommodation.  

 
5. The project at Allerton Church of England Primary School has been subject to market 

testing.  These returns have since been analysed by NPS Leeds on behalf of the Authority, 
from both a technical and financial perspective.  Following this robust analysis the work 
package returns have been confirmed to adhere to the appropriate technical parameters 
and to offer ‘value for money’ to the Authority.   

 
6. Planning for Allerton Church of England Primary School is scheduled for determination in 

the December 2018.  Any pre-commencement conditions will be discharged prior to work 
starting on-site, if they have not already been completed as part of the separately approved 
‘early works’ package. 

 
7. The works detailed within this report are required to ensure a September 2019 completion.  

Failure to meet this critical path will result in the need to provide alternative temporary 
accommodation at Allerton Church of England Primary School to ensure that sufficient 
classroom space is available to place the additional pupils on roll.  An unknown cost 
implication will be associated with this based on the length of any delay. 
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Recommendations  
 
Executive Board is requested to: 
 
1. Approve the expenditure of £4,696,805.64 from capital scheme number 32655/ACE/000 

for the construction work and associated fees for the expansion of Allerton Church of 
England Primary School necessary for occupation from September 2019.   

 
2. Authorise acceptance of the tender submitted via the Leeds Local Education Partnership 

in the sum of £3,846,842.89 inclusive of all professional design fees, development costs 
and surveys incurred by the contractor.  Noting that this figure includes the previously 
approved sum of £492,929.56 for the completion of the necessary ‘Early Works’ packages.  
Release of funding for the construction costs will be subject to valuations completed and 
validated by NPS Ltd. (Leeds). 

 
3. Authorise the requirement to enter into a contractual agreement with Leeds D&B One Co. 

to deliver the development at Allerton Church of England Primary School.  This will take 
the form of a JCT 2016 head contract between the authority and Leeds D&B One Ltd for 
the sum of £3,846,842.89. 

 
4. Exempt the resolutions arising from this report from the ‘Call-In’ process, on the grounds 

of urgency, as detailed within section 4.5 of this report. 
 

5. Note that the estimated scheme cost of £4,696,805.64 includes; £3,846,842.89 for 
construction works (this is the contract / tender submission value inclusive of £492,929.56 
of previously approved ‘Early Works’ costs), professional fees and survey costs of 
£391,571, £30,000 for loose furniture & equipment, £43,707 for supporting costs and a 
client held contingency commensurate to the scale and complexity of the project. 

 
6. Note that the officer responsible for implementation is the Head of Service Learning 

Systems and the Head of Projects and Programmes, Asset Management & Regeneration 
and authorise them to enter into all other agreements required to deliver this project. 
 

 
  



 
 

Page 4 of 12 
 

1.0 Purpose of this Report 
 

1.1. The purpose of this report is: 
 

o To provide background information in respect to the expansion at Allerton Church 
of England Primary School and the necessity to enter into a JCT 2016 contract 
with Leeds D&B One Co. for the delivery of critical works required to adhere to 
the expansion programme. 
 

o Contextualise the associated cost and risk implications of the proposed works, 
both in terms of the construction programme at Allerton Church of England 
Primary School and the wider Learning Places programmes implication. 
 

o To seek approval to incur expenditure of £4,696,805.64 for the full extent of the 
proposed project. 

 
o To seek authority to enter into contract with the LLEP (Leeds D&B One Co.), at a 

contract value of £3,846,842.89, for the construction programme at Allerton 
Church of England Primary School.   

 
o Seek acceptance of the tender submitted by the LLEP in the sum of 

£3,846,842.89 for the aforementioned works. 
 

2.0 Background Information 
 

2.1. The Learning Places programme represents the Council’s response to the 
demographic growth pressures in school place provision. The increasing birth rate in 
Leeds has required Leeds City Council to approve an increasing number of new 
school places since 2009 in order to fulfil its statutory duty.  The scale of the response 
cannot be met through the existing estate; therefore the expansion of existing schools 
or the creation of new schools has been required in many instances.  The capital 
school building solutions to the demographic need is managed via Childrens & 
Families Learning Places Programme.  Project management of schemes arising from 
this process are delivered by City Development’s Projects & Programmes Team. 

 
2.2. This proposal has been brought forward to meet the projected demand for primary 

school places within North Leeds, current demographic data suggests that there is a 
need for additional secondary places within the vicinity of Allerton Church of England 
Primary School. The proposed works outlined in this report is a response to this 
demand and will ensure there are sufficient school places available for local children.  
This proposal builds upon the previous instances where temporary ‘bulge’ cohorts 
have been placed at Allerton Church of England Primary School over a number of 
years. 

 
2.3. A report to and approved by Executive Board on 21st March 2018 detailed the 

outcome of consultation on the proposal to expand primary provision at Allerton 
Church of England Primary School from a capacity of 420 pupils to 630 pupils with 
an increase in the admission number from 60 to 90 with effect from September 2018.   

 
2.4. The first year of this formal expansion would be accommodated by the undertaking 

of a ‘bulge’ project, this project was subsequently school led with the Authority 
providing funding only and was completed for the commencement of the 2018 
academic year.  The proposal detailed herein will provide the final tranche of 
accommodation necessary to ensure the school can accommodate 630 pupils on a 
permanent basis. 
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2.5. In order to deliver the required accommodation in time for commencement of the 

2019 academic year a project was instigated utilising the LLEP, as procurement 
vehicle, and NPS Leeds, as architectural lead.   

 
2.6. A planning application for the proposed works was submitted on the 31st August 2018 

and is scheduled for determination in December 2018.  Prior to submission briefings 
were held with Ward Members and a number of public pre-planning drop-in sessions, 
held at Allerton Church of England Primary School, were convened. 

 
2.7. Due to the compressed construction programme, mandated by the fixed deadline of 

occupation for commencement of the 2019 academic year, it was necessary to 
approve and undertake packages of ‘Early Works’.  The intention of these packages 
was to complete works necessary to setup the site, procure key materials and secure 
temporary accommodation necessary to support the construction programme.   

 
2.8. Package one of the ‘Early Works’ programme was approved on the 24th October 2018 

at a value of £244,057.53, this package enabled procurement of steelwork design 
and fabrication along with installation of decant accommodation for the school.  
Package two for a value of £248,872.03 was approved on the 15th November 2018 
and provided procurement of key materials and pre-case items with long lead-in times 
for delivery.   

 
2.9. The proposal for Allerton Church of England Primary School will form part of the on-

going work to address capacity and sufficiency across all of Childrens & Families; 
which includes secondary places in addition to primary, early years and specialist 
provision. 

 
2.10. These proposals form part of the Council’s Learning Places Programme that embeds 

the ‘One Council’ approach in terms of shared ownership of proposed solution across 
the various departments involved. 

 
2.11. NPS Ltd. (Leeds) have been formally commissioned to undertake technical and 

financial review of the proposals and cost plan submitted by the school. 
 

3.0 Main Points 
 

3.1. Design Proposals and Full Scheme Description 
 

3.1.1. The works at Allerton Church of England Primary School, necessary to facilitate the 
proposed expansion, consists of the following essential components: 

 
o Construction of a new two storey block consisting of six classrooms, associated 

welfare and storage provision and a small hall.  This is to be connected to the 
existing two classroom block via a single storey one classroom extension linking 
into the new small hall. 
 

o Associated landscaping works including upgrades to the sports facilities as per 
Sport England requirements. 

 
o Expansion of the school car park and provision of the necessary green travel 

measures in-line with the imposed planning conditions. 
 

o Package of internal remodelling works to address staff welfare requirements in-
line with requirements for the increased staffing numbers.  
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o Expansion of the school kitchen to support increased meal through-put 

requirements of a 630 place school. 
 

o Additional furniture and equipment necessary to support the increase in pupil 
numbers based on the increase of the published admission number by 30 places. 

 
o Works associated with the formation of a new pedestrian footpath from Nursery 

Lane through Allerton High School into Allerton Church of England Primary 
School.  Includes for associated PFI legal and implementation costs. 

 
o All design development, professional services and survey costs associated with 

the scheme. 
 

3.1.2. A market testing exercise has been undertaken to ensure that the financial close 
contract sum is both affordable, within market trends and represents value for money 
to the Authority.  This exercise was undertaken cross programme with an excess of 
75% of packages to be assessed market tested.  The return has in-turn been 
evaluated by the appointed technical advisors, from both a financial and technical 
perspective, and has been deemed to be a robust proposal which offers value for 
money to the authority. 
 

3.1.3. A planning application for the proposed works was submitted on the 31st August 2018 
and is scheduled for determination in December 2018.  Prior to submission briefings 
were held with Ward Members and a number of public pre-planning drop-in sessions, 
held at Allerton Church of England Primary School, were convened. 
 

3.1.4. The works detailed within this report have been procured under the Strategic 
Partnering Agreement (SPA) between the LLEP and Leeds City Council.  The 
associated procurement rules apply to this process has been adhered to.  The 
exclusive supplier arrangements, detailed under CPR 3.1.5, have been invoked in 
this instance. 

 
3.1.5. Procurement & Commercial Service will provide legal and contractual support with 

the drafting of the construction contract.  This will take the form of a JCT 2016 contract 
between LCC and D&E One Co. (the LLEP).  Signing of the head contract will be 
subject to the evidence of the agreed ‘step-in’ requirements being enacted in all the 
pass down contracts. 

 
3.1.6. As part of the design development process Highways have been commissioned to 

complete the transport assessment and the associated off-site works required as a 
consequence of the proposal.  At present the following is proposed to support the 
expansion scheme; new zebra crossing on Nursery Lane to support the new 
pedestrian footpath, improved connectivity of the ‘park & ride’ to the footpaths leading 
to Allerton Church of England Primary School, improvements to the school entrance 
markings, supporting junction protection markings and a propose ‘no waiting’ zone 
on Lingfield Approach.  The package of off-site Highways works will be subject to a 
separate, programme-wide design and cost report covering the 2019 Learning Places 
Programme. 

 
3.1.7. Due to the constricted programme and necessity to deliver the additional 

accommodation for commencement of the new academic year in September 2018 it 
is essential to approve the works detailed herein by 3rd January 2019 if the critical 
path is to be met. 
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3.1.8. The construction contract for the project is a combination of a ‘head’ JCT 2016 
contract, between LCC and Leeds D&B One Co., and a ‘pass down’ JCT 2016 
contract, between Leeds D&B One Co. and the main contractor.  Evidence of the 
LLEP’s step-in rights to the various pass down contracts is to be provided before 
contract signature can be enacted. 

 
3.2. Programme 

 
3.2.1. The key milestones to achieve the programme are as follows, noting that this 

presumes ‘Call-in’ has been exempted: 
 
 Completion of stat process  21st March 2018 
 Planning application validated  31st August 2018 
 Approval of ‘Early Works’ #01  24th October 2018 
 Approval of ‘Early Works’ #02  15th November 2018 
 ‘Early Works’ period    w/c 29th Oct 2018 to 3rd Jan 2019 
 Planning determination   December 2018 
 Approval of ‘authority to spend’  19th December 2018 
 Implementation of decision date  20th December 2018 
 Contract award    2nd January 2019 
 Start on-site    7th January 2019 
 Building completion & handover  25th October 2019 
 External completion & handover 29th November 2019   

  
3.2.2. A planning application for the proposed works was submitted on the 31st August 2018 

and is scheduled for determination in December 2018.  Prior to submission briefings 
were held with Ward Members and a number of public pre-planning drop-in sessions, 
held at Allerton Church of England Primary School, were convened.  Where possible 
pre-commencement conditions have been addressed as part of the previously 
approved ‘Early Works’ packages. 
 

3.2.3. Approval of this report and contract award represent the critical path and are therefore 
essential to ensure delivery of the project in accordance with the dates above. 
 

4.0 Corporate Considerations 
 

4.1. Consultation and Engagement 
 

4.1.1. A report to Executive Board on 21st March 2018 detailed the outcome of consultation 
on the proposal to increase from 420 to 630 pupils, with effect from September 2018.  
With the initial year of the formal expansion to be accommodated by a ‘bulge’ cohort 
project.  This recommendation was put forward following a full formal consultation led 
by the Sufficiency & Participation Team.  Further details of this process are provided 
within the 21st March 2018 Executive Board report appertaining to the expansion of 
Allerton Church of England Primary School. 
 

4.1.2. The proposed permanent expansion scheme has been subject to consultation with 
key stakeholders including Childrens & Families officers, Ward Members and the 
Executive Member for Children and Families. Consultation has also involved school 
staff and governors, the local residents and other colleagues within the Council.   
  

4.1.3. Pre-planning consultation has been held with representatives from the Planning 
Department, Urban Design, Landscape, Sport England and LCC Highways.  A 
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package of supporting off-site Highways works have been identified as part of the 
planning permission in response to the required expansion.   

 
4.1.4. A formal pre-planning ‘drop-in’ sessions were held at Allerton Church of England 

Primary School on the 17th July 2018, prior to the planning application being 
submitted.  Three sessions were held covering early morning drop-off, afternoon 
collection and an evening.  These were open to the general public, parents, carers 
and any other interested parties.  Comments taken from these events have been 
addressed, where possible, within the proposals and construction phase plan.  

 
4.1.5. Childrens & Families will continue to brief elected members at key stages throughout 

the project development. 
 

4.2. Equality and Diversity / Cohesion and Integration 
 

4.2.1. The recommendations with this report do not have any direct nor specific impact upon 
any of the groups falling under the remit of the equality legislation and the need to 
eliminate discrimination and promote equality.  A screening document has been 
prepared to this effect and an independent impact assessment is not required for the 
approvals requested.  The screening document has been sent to the Equality Team 
to be approved, publishing and held on-file.  A copy is included with this report as 
‘Appendix A’. 
 

4.3. Council Policies and the Best Council Plan 
 

4.3.1. This scheme is due to be delivered under the City Council’s Learning Places 
Programme and is required to fulfil the Local Authority’s statutory responsibility to 
provide sufficient school places.  In providing places close to where the children live 
the proposals will improve accessibility of local and desirable school places, and thus 
reduce any risks of non-attendance. 
 

4.3.2. This contributes to the 2016/17 Best Council Plan outcomes for everyone in Leeds to 
‘Do well at all levels of learning and have the skills they need for life’; ‘Be safe and 
feel safe’ and ‘Enjoy happy, healthy, active lives’.  It also supports the vision in the 
supporting Children and Young People’s Plan 2015-19 to build a child-friendly city 
with a focus on ensuring all children and young people are safe from harm; do well 
at all levels of learning and have the skills for life; enjoy healthy lifestyles; have fun 
growing up; are active citizens who feel they have a voice and influence. The 
programme seeks to deliver a supply of good quality accessible local school places 
which can contribute to these outcomes. 
 

4.4. Resource and Value for Money 
 

4.4.1. The estimated scheme cost is £4,696,805.64; this includes £3,846,842.89 for main 
construction works (this is the contract and tender submission value inclusive of 
£492,929.56 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £391,571, £30,000 for loose furniture & equipment, £43,707 for 
supporting costs.  A client held contingency has also been allowed for within the 
scheme cost which is commensurate to the scale and complexity of the proposed 
works detailed herein. 
 

4.4.2. The package of off-site Highways works will be subject to a separate, programme-
wide design and cost report covering the 2019 Learning Places Programme. 
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4.4.3. The cost will be met through capital scheme number 32655/ACE/000 as part of the 
Learning Places Programme.   

 
4.4.4. NPS have advised that the tender return reflects the value of the scheme and 

recommends the tender is accepted subject to standard practice of ensuring an 
acceptable Construction Phase Health & Safety Plan being provided. 

 
4.4.5. Completion of the works detailed herein is essential to provide the critical 

accommodation for the expansion at Allerton Church of England Primary School for 
the next academic year and achieve a completion date of 1st September 2018.   
 

4.4.6. Capital Funding & Cash Flow 
 
Previous total Authority TOTAL TO MARCH

to Spend on this scheme 2019 2018/19 2019/20 2020/21 2021 On
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 466.0 466.0
FURN & EQPT (5) 0.0
DESIGN FEES (6) 0.0
OTHER COSTS (7) 26.9 26.9

TOTALS 492.9 0.0 492.9 0.0 0.0 0.0

Authority to Spend TOTAL TO MARCH

required for this Approval 2017 2018/19 2019/20 2020/21 2021 On
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 3353.9 3353.9
FURN & EQPT (5) 30.0 30.0
DESIGN FEES (6) 12.5 12.5
OTHER COSTS (7) 807.5 807.5

TOTALS 4203.9 0.0 4203.9 0.0 0.0 0.0

Total overall Funding TOTAL TO MARCH

(As per latest Capital 2017 2018/19 2019/20 2020/21 2021 On
Programme) £000's £000's £000's £000's £000's £000's

0.0
Basic Need Grant 4696.8 4696.8

0.0

Total Funding 4696.8 0.0 4696.8 0.0 0.0 0.0

Balance / Shortfall = 0.0 0.0 0.0 0.0 0.0 0.0

 
Parent Scheme Number: 32450/000/000 

 
Title: Learning Places Expansion 2018/19 
 

4.4.7. Revenue Effects 
 

4.4.8. Any additional revenue consequences that may arise as a result of the project will be 
managed within the respective school budgets.   
 

4.5. Legal Implications, Access to Information and Call-In 
 

4.5.1. Members of Executive Board should note that under the Council’s Constitution a 
decision may be declared as being ‘Exempt from Call-in’ if it is considered that any 
delay would seriously prejudice the Council’s or the public interest.  The development 
programme for the works detailed within this report identifies a start on-site date of 
7th January 2019 in order to facilitate a handover of the new block from 25th October 
2019.  These dates constitute the critical path for the programme and are essential 
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to ensure that impact to both Allerton Church of England Primary School and Allerton 
High School is minimised.  This is achieved by providing the required accommodation 
for the date stipulated to facilitate Allerton Church of England Primary School’s 
expansion and to remove the site access haul road through Allerton High School at 
the earliest convenience, with the delay to the latter being an extended reduction in 
the High School’s ability to deliver it’s physical education curriculum into 2020.  
Further risks include the need to enter into contract to place orders for critical 
materials, delays to which will result in increased cost due to market factors and a 
failure to have the required products for the correct time in the construction process, 
thus resulted in a prolongation of the construction programme.  These delays could 
prejudice the Council’s ability to achieve the optimum financial proposal for the works 
as well as failing to meet the critical path programme dates.  In addition they will result 
in the need for additional temporary accommodation to cover the delay period at a 
currently unknown additional cost. 
 

4.5.2. Due to the accelerated delivery programme the December 2018 Executive Board is 
the earliest opportunity for Members to consider the proposals detailed herein to 
expand Allerton Church of England Primary School.  The final tender submission, 
including revisions following the ‘value engineering’ process, was completed on 30th 
November 2018 and is predicated on the ordering of key materials following in 
December 2018 and start on-site at the commencement of the New Year.  The 
scheme was not fully developed, costed and market tested prior to the 30th November 
2018, as such there was no opportunity to seek a decision earlier so as to have been 
eligible for ‘Call-In’. 

 
4.5.3. In the event ‘call-in’ is invoked and the scheme taken to Scrutiny Board further 

pressure and risk will be placed on the construction programme and target completion 
dates for key phases.  As these are aligned to school shut-down periods, which are 
set in advance, delays encountered here will result in a delay of weeks until the next 
period of school shut down.  This will result in a cost increase to the Authority due to 
the need to prolong the presence of temporary decant accommodation and contractor 
prelim costs. 
 

4.5.4. There are no other legal implications or access information issues arising from this 
report. 

 
4.5.5. Appendix B to this report has been marked as designated exempt from publication 

under Access to Information Procedure Rules 10.4 (3) on the basis that it contains 
information relating to the financial or business affairs of any particular person or 
organisation (including the authority holding that information) which, if disclosed to 
the public, would, or would be likely to prejudice the commercial interests of that 
person, organisation or of the Council. 

 
4.6. Risk Management 

 
4.6.1. Risk is to be managed through the application of ‘best practice’ project management 

tools and techniques via the City Council’s ‘PM Lite’ methodology.  Experienced 
project management resource has been allocated from within City Development’s 
Projects & Programmes Team.  Contractual support is being provided by 
Procurement & Commercial Service.  NPS will be providing technical support. 
 

4.6.2. An Authority held contingency, commensurate with a project of this value, has been 
included within the approval figure to address any risks that occur during construction.  
This is to be used at the Authority’s discretion and is not accessible by any other 
party. 
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4.6.3. Further support on risk is to be provided by the independent technical advisors 

assigned to the project and will be extended to any necessary value engineering 
requirements. NPS Ltd. (Leeds) have been appointed to undertake this function for 
the wider project. 

 
4.6.4. A risk log has been developed for the scheme and will be updated and maintained 

throughout the project by the assigned project officer.  Escalation of risk will be via 
the City Development’s Head of Projects & Programmes, Asset Management & Re-
generation. 
 

5.0 Conclusions 
 

5.1. In order or provide the necessary accommodation to implement the formal expansion 
of Allerton Church of England Primary School, up to three forms of entry per year, it 
is necessary to undertake project detailed herein. 

 
5.2. The delivery of the works at Allerton Church of England Primary School will be 

managed by City Development’s Projects & Programme’s Team on behalf of 
Childrens & Families in conjunction with the joint venture partners (NPS), the Leeds 
Local Education Partner (LLEP), the school and other key stakeholders.   

 
5.2.1. The estimated scheme cost is £4,696,805.64; this includes £3,846,842.89 for main 

construction works (this is the contract and tender submission value inclusive of 
£492,929.56 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £391,571, £30,000 for loose furniture & equipment, £43,707 for 
supporting costs.  A client held contingency has also been allowed for within the 
scheme cost which is commensurate to the scale and complexity of the proposed 
works detailed herein. 
 

5.2.2. Delivery of the critical path construction programme is predicated on acceptance of 
this report being exempt from ‘call-in’.  This will allow the construction contract to be 
signed in the New Year and work to start on-site in-line with the programme, and thus 
mitigate the risk further time delay will create. 

 
5.2.3. The requirement to provide additional accommodation at Allerton Church of England 

Primary School for a September 2019 delivery has been developed through 
continued consultation with the appropriate stakeholders. 
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6.0 Recommendations 
 

6.1. Executive Board is requested to: 
 

6.1.1. Approve the expenditure of £4,696,805.64 from capital scheme number 
32655/ACE/000 for the construction work and associated fees for the expansion of 
Allerton Church of England Primary School necessary for occupation from September 
2019.   
 

6.1.2. Authorise acceptance of the tender submitted via the Leeds Local Education 
Partnership in the sum of £3,846,842.89 inclusive of all professional design fees, 
development costs and surveys incurred by the contractor.  Noting that this figure 
includes the previously approved sum of £492,929.56 for the completion of the 
necessary ‘Early Works’ packages.  Release of funding for the construction costs will 
be subject to valuations completed and validated by NPS Ltd. (Leeds). 

 
6.1.3. Authorise the requirement to enter into a contractual agreement with Leeds D&B One 

Co. to deliver the development at Allerton Church of England Primary School.  This 
will take the form of a JCT 2016 head contract between the authority and Leeds D&B 
One Ltd for the sum of £3,846,842.89. 

 
6.1.4. Exempt the resolutions arising from this report from the ‘Call-In’ process, on the 

grounds of urgency, as detailed within section 4.5 of this report. 
 

6.1.5. Note that the estimated scheme cost of £4,696,805.64 includes; £3,846,842.89 for 
construction works (this is the contract / tender submission value inclusive of 
£492,929.56 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £391,571, £30,000 for loose furniture & equipment, £43,707 for 
supporting costs and a client held contingency commensurate to the scale and 
complexity of the project. 

 
6.1.6. Note that the officer responsible for implementation is the Head of Service Learning 

Systems and the Head of Projects and Programmes, Asset Management & 
Regeneration and authorise them to enter into all other agreements required to 
deliver this project. 
 

7.0 Background Documents1 
 

7.1. None. 
 
Appendix A Equality Impact Assessment Screening Document 

 
Appendix B [Exempt from Publication] 
 
 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 

unless they contain confidential or exempt information.  The list of background documents does not 
include published works. 

 


