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Report of the Director of City Development 

Report to the Executive Board 

Date: 19th December 2018 

Subject: Design & Cost Report & Tender Acceptance Report for the 
renovation of the Highwood Public House as a Children’s Centre & 
Community Centre 

Capital Scheme Number: 32737/MAL/CHI & 32737/MAL/COM 

Are specific electoral Wards affected?    Yes   No 

If relevant, name(s) of Ward(s):. 

Roundhay 
  

Are there implications for equality and diversity and cohesion and 
integration? 

  Yes   No 

Is the decision eligible for Call-In?   Yes   No 

Does the report contain confidential or exempt information?   Yes   No 

If relevant, Access to Information Procedure Rule number: 

 

Summary of main issues  

1. The purpose of this report is to seek approval to incur capital expenditure of £800,000 from 
capital scheme number 32737/MAL/CHI & 32737/MAL/COM to refurbish the Highwood 
Public House for use as a combined Children’s Centre and Community Centre.  
Completion of this work will allow these pre-existing facilities to be relocated from the 
grounds of Moor Allerton Hall Primary School.  This is essential to support the expansion 
of Moor Allerton Hall Primary School from a Published Admission Number (PAN) of 60 to 
90 pupils with effect from September 2019, thus taking the capacity of Moor Allerton Hall 
Primary School from 420 pupils to 630 pupils.  The vacated accommodation will be used 
to support this expansion and is critical to its success. 
 

2. Upon completion of renovation works the Lidgett Lane Community Centre and Moortown 
Children’s Centre will be relocated into adapted Highwood Public House.  The Community 
Centre is run by the Brackenwood Community Association and they will need to surrender 
their current interest in the school site and enter into a lease of the new premises.  .   
 

3. The works detailed within this report cover the full design and construction costs for the 
required renovation of the Highwood Public House in order for it to be used by the facilities 
displaced by the Moor Allerton Hall Expansion.  Inclusive of all professional fees, surveys, 
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services, and all other costs associated with the redevelopment of the public house site.  
These works are required to be completed prior to the end of the 2018/19 financial year in 
order to ensure the main expansion programme for Moor Allerton Hall Primary School can 
be met. 

 
4. The project is to be delivered via the Leeds Local Education Partner (LLEP) with their 

appointed construction partner, Walter West Builders Limited, and Norfolk Property 
Services Leeds (NPS) providing design and architectural services.  The project is to be 
delivered by City Development’s Projects & Programme’s Team.  Contract and Legal 
support is to be provided via LCC Legal and our independent technical advisors. 

 
5. The funding required for the expansion works at Moor Allerton Hall Primary School will be 

subject to a separate report submitted at a future date. 
 

6. The project at the Highwood Public House has been subject to analysis from NPS Leeds, 
acting on behalf of the Authority, from both a technical and financial perspective.  Following 
this robust analysis the work package returns have been confirmed to adhere to the 
appropriate technical parameters and to offer ‘value for money’ to the Authority.   

 
7. Planning for change of use of the Highwood Public House was determined on the 30th 

November 2018.  The noted pre-commencement conditions will be discharged prior to 
work commencing on-site. 

 
8. The works detailed within this report are required be completed by the end of the 2018/19 

financial year in order to ensure the forthcoming expansion of Moor Allerton Hall Primary 
School meets the critical path detailed within the programme.  The premises currently 
occupied by the Moortown Children’s Centre & Lidgett Lane Community Centre need to 
be vacated from April 2019 in order for them to be repurposed for school functions by the 
end of August 2019.  As part of these spaces are within the existing Moor Allerton Hall 
Primary School building renovation works can only take place during school shut down 
periods, thus limiting opportunities for refurbishment to the school holidays. 

  
9. This scheme is to be delivered under the Childrens & Families Early Years and 

Communities & Environments in support of the Learning Places Programme. 
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Recommendations  
 
Executive Board is requested to: 
 
1. Approve the expenditure of £800,000 from capital scheme number 32737/MAL/CHI & 

32737/MAL/COM for the construction work and associated fees for the renovation of the 
Highwood Public House for use as a combined Community Centre and Children’s Centre.  
Necessary to facilitate the forthcoming expansion of Moor Allerton Hall Primary School. 
 

2. Authorise acceptance of the tender submitted via the Leeds Local Education Partnership 
in the sum of £590,938.70 inclusive of all design fees, development costs and surveys.  
Release of funding for the construction costs will be subject to valuations completed and 
validated by NPS Ltd. (Leeds). 
 

3. Authorise the requirement to enter into a contractual agreement with D&B One Co. to 
deliver the development at the Highwood Public House.  This will take the form of a JCT 
2016 head contract between the authority and Leeds D&B One Ltd for the sum of 
£590,938.70.  Noting that there will be a pass-down contract between Leeds D&B One 
Ltd. and Walter West Builders Limited. 

 
4. To approve in principle the grant of a lease to the Brackenwood Community Association 

at less than best consideration of the new premises at the renovated Highwood site and 
to delegate authority to the Director of City Development to agree detailed terms (including 
at a less than best consideration) of the lease and for the surrender of current occupation 
at the school. 
 

5. Note that the officer responsible for implementation is the Head of Service Projects & 
Programmes, Asset Management and Regeneration and the Head of Learning Systems, 
Childrens & Families. 
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1.0 Purpose of this Report 
 

1.1. The purpose of this report is: 
 

o To provide background information in respect to the renovation of the Highwood 
Public House to allow it to be utilised as a Community Hub and the necessity to 
enter into a JCT 2016 head contract with Leeds D&B One Co. for the delivery of 
the project.  Noting that the project is required to relocate the Lidgett Lane 
Community Centre and Moortown Children’s Centre off Moor Allerton Hall 
Primary School’s site to allow these spaces to be utilised for expansion of the 
school. 
 

o Contextualise the associated cost and risk implications of the proposed works, 
both in terms of the construction programme at Allerton Church of England 
Primary School and the wider Learning Places programmes implication. 
 

o To seek approval to incur expenditure of £800,000 for the full extent of the 
proposed project. 

 
o To seek authority to enter into contract with the LLEP (D&B One Co.), at a 

contract value of £590,938.70, for the construction programme at Allerton Church 
of England Primary School.   

 
o Seek acceptance of the tender submitted by the LLEP in the sum of £590,938.70 

for the aforementioned works. 
 

o To seek approval to the principle of granting a lease at less than best 
consideration to the Brackenwood Community Association and to delegate 
authority to the Director of City Development to agree the terms of the lease 
 

2.0 Background Information 
 

2.1. The Learning Places programme represents the Council’s response to the 
demographic growth pressures in school place provision. The increasing birth rate in 
Leeds has required Leeds City Council to approve an increasing number of new 
school places since 2009 in order to fulfil its statutory duty.  The scale of the response 
cannot be met through the existing estate; therefore the expansion of existing schools 
or the creation of new schools has been required in many instances.  The capital 
school building solutions to the demographic need is managed via City 
Development’s Projects & Programmes team on behalf of Childrens & Families under 
the Learning Places Programme. 

 
2.2. This proposal has been brought forward to meet the projected demand for primary 

school places within North Leeds, current demographic data suggests that there is a 
need for additional secondary places within the vicinity of Moor Allerton Hall Primary 
School. The proposed works outlined in this report are necessary to allow land and 
accommodation to be freed at Moor Allerton Hall Primary School in order to facilitate 
its expansion to three forms of entry with effect from September 2019. 

 
2.3. A report to, and approved by, Executive Board on 19th September 2018 detailed the 

outcome of consultation on the proposal to expand primary provision at Moor Allerton 
Hall Primary School from a capacity of 420 pupils to 630 pupils with an increase in 
the admission number from 60 to 90 with effect from September 2018.  
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2.4. Due to site constraints at Moor Allerton Hall Primary School, primarily a lack of 
external sports facility, it is necessary to generate additional area to expand the 
school to three forms of entry.  To achieve this it is necessary to relocate the 
Moortown Children’s Centre, currently occupying approximately 146m2 of the 
building, and the Lidgett Lane Community Centre, who utilise a plot of land 
approximately 2,365m2 in size.  With the expansion proposals to utilise the former as 
part of the expanded ‘early years’ function and the latter to generate additional formal 
sports provision in the form of a multi-use games area.  These works will be subject 
to a separate, future design and cost report. 

 
2.5. The Lidgett Lane Community Centre is currently located in the middle of the Moor 

Allerton Hall site and prevents effective usage of the school campus due to its fenced 
off compound being located in the middle of the site.    The Community Centre is 
managed by a charity, the Brackenwood Community Association.  The lease to the 
Association cannot be found, but Association have occupied the premises for over 
20 years.  The Association have been consulted and are willing in principle to relocate 

 
The Moortown Children’s Centre is located within the existing Moor Allerton Hall 
Primary School building as part of an extension to the original Primary School design.   
The Moortown Children’s Centre is part of a cluster of Children’s Centre whose 
budgets are managed via Allerton Church of England Primary School.  The centre 
was originally funded under the Surestart programme, full details of the funding 
agreement are not available.  Any such funding agreement is likely to have contained 
clawback provisions, and therefore DfE consent will be required to the relocation and 
is being sought. 
 

2.6. The Highwood Public House, located 0.3 miles from Moor Allerton Hall Primary 
School, was identified as a potential site to assist development of the Primary School.  
Various options for its use were investigated as part of the expansion project for the 
school, including utilising it as a satellite site for ‘early years’, however it was 
determined from an educational perspective the school should be kept on one site.  
The proposal to relocate the Lidgett Lane Community Centre and Moortown 
Children’s Centre arose from this determination.   

 
2.7. Following closure of the Highwood Public House the Authority purchased the 

leasehold interest of the property, having historically always owned the freehold, and 
now have unfettered title for the site and property.   

 
2.8. The public house site is approximately 0.75 acres.  The adjacent former garage site, 

also owned by the Authority, is 0.2 acres in size, however this area of land is not 
subject to the project or recommendations detailed within this report.  The purchase 
was instigated in order to prevent the property falling into dereliction and to support 
potential future projects in the area as well as allowing the Authority unfettered rights 
as land owner to decide how the site would be used going forward; whether it be for 
redevelopment, disposal or re-use.  This proposal was put to the Director of City 
Development in October 2017, this was subsequently approved, resulting in the 
leasehold being purchased by Asset Management. 

 
2.9. Due to its prominent location within the Brackenwood Estate support has been 

provided by local Ward Members for its proposed new function as a community hub. 
 

2.10. In addition to the site occupied by the Highwood Public House the Authority also owns 
the adjacent land, accessed via Larkhill Way, currently housing a number of garages.  
This area is not proposed to be utilised for the project detailed within this report, future 
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redevelopment is possible to support local needs or the generation of a capital 
receipt.  

 
2.11. Due to the timescales involved with expanding Moor Allerton Hall Primary School it 

is necessary to complete the renovation and remodelling of the Highwood Public 
House and relocate the Lidgett Lane Community Centre and Moortown Children’s 
Centre there with effect from April 2019.  This will allow their existing accommodation 
to be repurposed in time for commencement of the new academic year in September 
2019.  This is critical to ensure Moor Allerton Hall Primary School has sufficient 
accommodation for its expanded September 2019 intake. 

 
2.12. In order to deliver the required accommodation in time for commencement of the 

2019 academic year a project was instigated utilising the LLEP, as procurement 
vehicle, and NPS Leeds, as architectural lead.  The proposals within have been 
developed following extensive consultation with both trustees of the Community 
Centre and management team for the Children’s Centre. 

 
2.13. The proposal for the Highwood Public House, necessary to facilitate the expansion 

of Moor Allerton Hall Primary School, will help support the on-going work to address 
capacity and sufficiency across all of Childrens & Families; which includes secondary 
places in addition to primary, early years and specialist provision. 

 
2.14. These proposals form part of the Council’s Learning Places Programme that embeds 

the ‘One Council’ approach in terms of shared ownership of proposed solution across 
the various departments involved. 

 
2.15. NPS Ltd. (Leeds) have been formally commissioned to undertake technical and 

financial review of the proposals and cost plan submitted by the school. 
 

3.0 Main Point 
 

3.1. Design Proposals and Full Scheme Description 
 

3.1.1. The works at the Highwood Public House, necessary to facilitate the proposed 
expansion of Moor Allerton Hall Primary School, consists of the following essential 
components: 

 
o Essential condition works to repair damage to the roof and concrete fabric 

including necessary upgrades to the building fabric to generate an acceptable 
‘energy performance certificate’. 
 

o Upgrades to the site utility metering to facilitate ease of billing. 
 

o Splitting of the building into two elements, with the front of house adjacent the 
Brackenwood Drive entrance to form the new Community Centre and the former 
function room located adjacent the Larkhill Road entrance to be the Children’s 
Centre.  Necessary renovation and refurbishment to facilitate the proposed new 
usage requirements. 

 
o Installation of life safety and security systems including new perimeter fencing & 

fire alarm system. 
 

o Remodelling of the external landscaping to form visitor parking, dedicated 
Children’s Centre staff parking including required electronic vehicle charging 
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points,  soft play areas, bin storage areas, pram storage and addition of new 
ramps to provide level access to both sides of the proposed facility. 
 

o All design development, professional services and survey costs associated with 
the scheme. 

 
3.1.2. The Children’s Centre area will equate to approximately 41% of the ground floor and 

the Community Centre approximately 59%.  The latter will have access to the flat 
located above their identified facility and the cellar below.  Works to these areas will 
be limited to what is required under Building Control, full renovation of the flat and 
basement is not included within the scope of the project detailed herein. 
 

3.1.3. The Authority will retain the freehold of the property and propose to grant a lease of 
part of the renovated property for use by the Community Centre.  Detailed terms are 
yet to be agreed, but it is proposed that the rent will be a peppercorn. 
 

3.1.4. The return has in-turn been evaluated by the appointed technical advisors, from both 
a financial and technical perspective, and has been deemed to be a robust proposal 
which offers value for money to the authority. 
 

3.1.5. A ‘change of use’ planning application for the proposed works was validated on the 
21st August 2018 and determined on the 30th November 2018.  
 

3.1.6. The works detailed within this report have been procured under the Strategic 
Partnering Agreement (SPA) between the LLEP and Leeds City Council.  The 
associated procurement rules apply to this process has been adhered to.  The 
exclusive supplier arrangements, detailed under CPR 3.1.5, have been invoked in 
this instance. 

 
3.1.7. As part of the wider Moor Allerton Hall expansion project LCC Legal have been 

appointed to provide legal and contractual support with the drafting of the construction 
contract.  This will take the form of a JCT 2016 head contract between LCC and D&E 
One Co. (the LLEP), who in-turn will have a pass down contract with Walter West 
Builders Limited. 

 
3.1.8. Any off-site Highways works will be subject to a separate design and cost report, this 

will combine any works arising from the future project to construct the new 
accommodation at Moor Allerton Hall Primary School. 

 
3.1.9. Due to the constricted programme and necessity to deliver the additional 

accommodation for commencement of the new academic year in September 2018 it 
is essential to approve the works detailed herein by the w/c 7th January 2019 if the 
critical path is to be met. 

 
3.2. Programme 

 
3.2.1. The key milestones to achieve this programme are as follows: 

 
 Planning application validated  21st August 2018 
 Planning determined    30th November 2018 
 Approval of ‘authority to spend’  19th December 2018 
 Call-In Period    19th December to 7th January 2019 
 Contract award     9th January 2019 
 Start on-site    w/c 14th January 2019 
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 Completion & handover   w/c 8th April 2019 
 Occupation    w/c 15th April 2019 

 
3.2.2. A ‘change of use’ planning application for the proposed works was validated on the 

21st August 2018 and determined on the 30th November 2018.  Ward members have 
been part of the discussions around the relocation of the Community Centre. 
 

3.2.3. Approval of this report and contract award represent the critical path and are therefore 
essential to ensure delivery of the project in accordance with the dates above. 
 

4.0 Corporate Considerations 
 

4.1. Consultation and Engagement 
 

4.1.1. A report to Executive Board in September 2018 detailed the outcome of consultation 
on the proposal to increase from 420 to 630 pupils, with effect from September 2018, 
and noting the need to utilise the Highwood Public House site.  This recommendation 
was put forward following a full formal consultation led by the Sufficiency & 
Participation Team.  This report referred to the proposal to renovate the Highwood 
Public House as a community hub consisting of the Lidgett Lane Community Centre 
and Moortown Childrens Centre. 
 

4.1.2. The proposed permanent expansion scheme has been subject to consultation with 
key stakeholders including trustees of the Brackenwood Community Association, 
Childrens & Families and City Development officers, Ward Members and the 
Executive Member for Children and Families. Consultation has also involved school 
staff and governors, the local residents and other colleagues within the Council.   
  

4.1.3. Pre-planning consultation has been held with representatives from the Planning 
Department, Landscape, and LCC Highways.  Any required off-site Highways works 
arising from the project will be addressed via a separate design and cost report 
including those generating by the expansion of Moor Allerton Hall Primary School.   

 
4.1.4. City Development and Childrens & Families will continue to brief elected members at 

key stages throughout the project development. 
 

4.2. Equality and Diversity / Cohesion and Integration 
 

4.2.1. The recommendations with this report do not have any direct nor specific impact upon 
any of the groups falling under the remit of the equality legislation and the need to 
eliminate discrimination and promote equality.  A screening document has been 
prepared to this effect and an independent impact assessment is not required for the 
approvals requested.  The screening document has been sent to the Equality Team 
to be approved, publishing and held on-file.  A copy is included with this report as 
‘Appendix A’. 
 

4.3. Council Policies and Best Council Plan 
 

4.3.1. This scheme is to be delivered under the Childrens & Families Early Years and 
Communities & Environments in support of the Learning Places Programme and is 
required to fulfil the Local Authority’s statutory responsibility to provide sufficient 
school places.  In providing places close to where the children live the proposals will 
improve accessibility of local and desirable school places, and thus reduce any risks 
of non-attendance.  .   
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4.3.2. This contributes to the 2016/17 Best Council Plan outcomes for everyone in Leeds to 
‘Do well at all levels of learning and have the skills they need for life’; ‘Be safe and 
feel safe’ and ‘Enjoy happy, healthy, active lives’.  It also supports the vision in the 
supporting Children and Young People’s Plan 2015-19 to build a child-friendly city 
with a focus on ensuring all children and young people are safe from harm; do well 
at all levels of learning and have the skills for life; enjoy healthy lifestyles; have fun 
growing up; are active citizens who feel they have a voice and influence. The 
programme seeks to deliver a supply of good quality accessible local school places 
which can contribute to these outcomes. 
 

4.4. Resource and Value for Money 
 

4.4.1. The estimated scheme cost is £800,000; this includes £590,938.70 for main 
construction works, professional fees of £115,487.70, and £20,591.07 to cover 
supporting costs and survey fees.  A client held contingency has also been allowed 
for within the scheme cost which is commensurate to the scale and complexity of the 
proposed works detailed herein. 
 

4.4.2. The cost will be met through capital scheme number 32737/MAL/CHI & 
32737/MAL/COM as part of the Learning Places Programme.   

 
4.4.3. NPS have advised that the tender return reflects the value of the scheme and 

recommends the tender is accepted subject to standard practice of ensuring an 
acceptable Construction Phase Health & Safety Plan being provided. 

 
4.4.4. Capital Funding & Cash Flow 

 
Previous total Authority TOTAL TO MARCH

to Spend on this scheme 2019 2018/19 2019/20 2020/21 2021 on
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 0.0
FURN & EQPT (5) 0.0
DESIGN FEES (6) 0.0
OTHER COSTS (7) 0.0

TOTALS 0.0 0.0 0.0 0.0 0.0 0.0

Authority to Spend TOTAL TO MARCH

required for this Approval 2019 2018/19 2019/20 2020/21 2021 on
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 590.9 590.9
FURN & EQPT (5) 0.0
DESIGN FEES (6) 0.0
OTHER COSTS (7) 209.1 209.1

TOTALS 800.0 0.0 800.0 0.0 0.0 0.0

Total overall Funding TOTAL TO MARCH

(As per latest Capital 2019 2018/19 2019/20 2020/21 2021 on
Programme) £000's £000's £000's £000's £000's £000's

0.0
LCC Borrowing 800.0 800.0

0.0

Total Funding 800.0 0.0 800.0 0.0 0.0 0.0

Balance / Shortfall = 0.0 0.0 0.0 0.0 0.0 0.0

 
Parent Scheme Number: 32737/000/000 
Title: Basic Need Expansions 2019/20 
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4.4.5. Revenue Effects 
 

4.4.6. Any additional revenue consequences that may arise as a result of the project will be 
managed by the respective third parties.   
 

4.5. Legal Implications, Access to Information and Call-In 
 

4.5.1. The approval of this report constitutes a ‘Key Operational Decision’ and as such will 
be subject to ‘Call-In’. 
 

4.5.2. There are no other legal implications or access information issues arising from this 
report.  Powers to grant the lease (at less than best consideration) and compliance 
with state aid regulations will be advised once heads of terms are agreed. 

 
4.6. Risk Management 

 
4.6.1. Risk is to be managed through the application of ‘best practice’ project management 

tools and techniques via the City Council’s ‘PM Lite’ methodology.  Experienced 
project management resource has been allocated from within the Built Environment.  
Contractual and legal support for the formation of the grant agreement is to be 
provided to Childrens & Families from within PP&PU.  NPS will be providing technical 
support. 
 

4.6.2. An Authority held contingency, commensurate with a project of this value, has been 
included within the approval figure to address any risks that occur during construction.  
This is to be used at the Authority’s discretion and is not accessible by any other 
party. 
 

4.6.3. Further support on risk is to be provided by the independent technical advisors 
assigned to the project and will be extended to any necessary value engineering 
requirements. NPS Ltd. (Leeds) have been appointed to undertake this function for 
the wider project.  The proposals have been drawn up by NPS Ltd. in tandem with 
the appointed contractor, Walter West Builders Limited, to ensure value, efficiency 
and buildability is at the core of the project. 

 
4.6.4. Completion of the works detailed herein is essential to free up accommodation at 

Moor Allerton Hall Primary School for use from September 2019 for the proposed 
expansion at that school.  As such it is necessary to complete the proposed 
renovation works to the Highwood Public house and relocate the Lidgett Lane 
Community Centre and Meanwood Children’s Centre here for the start of the 2019/20 
financial year.  Any delay to this will have a correlating effect on the proposed 
expansion works at Moor Allerton Hall Primary School and may necessitate additional 
temporary accommodation being provided.  

 
4.6.5. A risk log has been developed for the scheme and will be updated and maintained 

throughout the project by the assigned project officer.  Escalation of risk will be via 
the Childrens & Families Head of Service Learning Systems. 
 
 

5.0 Conclusions 
 

5.1. In order or provide the necessary accommodation to implement the formal expansion 
of Moor Allerton Hall Primary School, up to three forms of entry per year, it is 
necessary to undertake the project detailed herein in order to release accommodation 
and land at the school.  In order to acquire this land it is necessary to rehome the 
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Lidgett Lane Community Centre and Moortown Children’s Centre into a new facility.  
The proposal to utilise the Highwood Public House for this purpose, following 
renovation, will retain these key community facilities in the locality from which they 
are accessed. 

 
5.2. The delivery of the works at the Highwood Public House will be managed by City 

Development’s Projects & Programme’s Team on behalf of Childrens & Families in 
conjunction with the joint venture partners (NPS), the Leeds Local Education Partner 
(LLEP), Walter West Builders Limited, the school and other key stakeholders.   

 
5.2.1. The estimated scheme cost is £800,000; this includes £590,938.70 for main 

construction works, professional fees of £115,487.70, and £20,591.07 to cover 
supporting costs and survey fees.  A client held contingency has also been allowed 
for within the scheme cost which is commensurate to the scale and complexity of the 
proposed works detailed herein. 

 
5.3. The requirement to deliver this project by April 2019 is essential due to it being a key 

component of a wider project.  Any delays to this will have a correlating effect on the 
expansion of Moor Allerton Hall Primary School and may necessitate that dependent 
project requiring temporary decant accommodation. 
 

6.0 Recommendations 
 

6.1. Executive Board is requested to: 
 

6.1.1. Approve the expenditure of £800,000 from capital scheme number 32737/MAL/CHI 
& 32737/MAL/COM for the construction work and associated fees for the renovation 
of the Highwood Public House for use as a combined Community Centre and 
Children’s Centre.  Necessary to facilitate the forthcoming expansion of Moor Allerton 
Hall Primary School. 
 

6.1.2. Authorise acceptance of the tender submitted via the Leeds Local Education 
Partnership in the sum of £590,938.70 inclusive of all design fees, development costs 
and surveys.  Release of funding for the construction costs will be subject to 
valuations completed and validated by NPS Ltd. (Leeds). 

 
6.1.3. Authorise the requirement to enter into a contractual agreement with D&B One Co. 

to deliver the development at the Highwood Public House.  This will take the form of 
a JCT 2016 head contract between the authority and Leeds D&B One Ltd for the sum 
of £590,938.70.  Noting that there will be a pass-down contract between Leeds D&B 
One Ltd. and Walter West Builders Limited. 

 
6.1.4. To approve in principle the grant of a lease to the Brackenwood Community 

Association at less than best consideration of the new premises at the renovated 
Highwood site and to delegate authority to the Director of City Development to agree 
detailed terms (including at a less than best consideration) of the lease and for the 
surrender of current occupation at the school. 

 
6.1.5. Note that the officer responsible for implementation is the Head of Service Projects 

& Programmes, Asset Management and Regeneration and the Head of Learning 
Systems, Childrens & Families. 
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7.0 Background Documents1 
 

7.1. None 
 
 
Appendix A – Equality Impact Assessment Screening Document 
 
 
 
 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 

unless they contain confidential or exempt information.  The list of background documents does not 
include published works. 

 


