
 
 
Report of:  Director of Resources and Housing, Director of Adults and Health and 
Director of City Development. 
 
Report to:  Executive Board 
 
Date: 19th December 2018 
 
Subject: Council House Growth Programme - Delivery of Extra Care Housing 
 

Are specific electoral wards affected?   Yes  No 

If yes, name(s) of ward(s):  Rothwell, Ardsley and Robin Hood, Armley, Killingbeck and Seacroft, 
Adel and Wharfedale, Middleton Park, Temple Newsam 

Are there implications for equality and diversity and cohesion and 
integration?  

 Yes  No 

Is the decision eligible for call-in?   Yes  No 

Does the report contain confidential or exempt information?   Yes  No 

If relevant, access to information procedure rule number:  

 
 
Summary of main issues 
 
1. Further to the approval of the Council House Growth Programme - Delivery of Extra 

Care Housing report at 17th July 2017 Executive Board, this report provides 
Executive Board with an update on the extra care housing programme. 
 

2. The programme has been split into two packages. In Package 1 the schemes will 
be delivered and managed by an external provider. They will be mixed tenure with 
the Council having nomination rights on the affordable rented units. Package 2 will 
be delivered directly by the Council with all the units being let at affordable rent 
levels and managed by the Council.  

 
Recommendations 

 
The Executive Board is asked to: 

 
1. Note the progress made in the delivery of the extra care housing programme 
 
2. Agree that the north of Cartmell Drive South be dedicated to the delivery of extra 

care housing  
 

Report author: Zoe Dunn 

Tel: 07891 274748 



3. Agree that part of the Throstle Recreation Ground site be dedicated to the delivery 
of extra care housing 

 
4. Note the Adult Social Care system cost savings estimated to be generated from 

Package 1  
 
5. Note the likely position in relation to capital receipts arising from the programme and 

that the Director of City Development will negotiate the detailed terms including the 
financial consideration for the disposal of each site in Package 1 and will seek the 
approval of Executive Board to the final terms of each disposal 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
  



1. Purpose of this Report 
 

1.1. This report provides an update on progress of the delivery of the extra care housing 
programme for older people across the City as part of the Council House Growth 
Programme and supporting the Better Lives Programme.  
 

1.2. This report sets out recommendations to enable the delivery of the programme to 
progress at pace. 
 

2. Background Information 
 

2.1. This report follows a report approved by Executive Board on 17th July 2017 entitled 
‘Council House Growth Programme - Delivery of Extra Care Housing’. Executive 
Board approved proposals for the delivery of extra care housing for older people 
across the City as part of the Council House Growth Programme and to support the 
Better Lives Programme.  
 

2.2. The Executive Board recognised the need to stimulate the delivery of extra care 
homes, which the market in Leeds has been failing to deliver in sufficient quantity. 
The Executive Board agreed to offer six Council owned sites for the purpose of 
extra care housing to developers, with a view that sites which were unviable 
commercially would instead be developed by the Council, utilising a £30m HRA 
fund. A working assumption was that three of the six sites might be required to be 
Council-owned. 

 
3. Main Issues 

 
Leeds Vision for Extra Care 
 

3.1. Extra Care housing is primarily for people who have care and support needs as well 
as a housing need. An extra care scheme: 
 

 Provides on-site access to 24/7 emergency or unplanned care which is an 
additional feature that separates it from other forms of retirement living. 

 Helps to alleviate social isolation through access to shared facilities, dining 
and activities. 

 Allows people to use their personal budgets in order to make their own 
alternative arrangements for the provision of planned care. 

 Is accessible and flexible accommodation designed, or capable of being 
adapted, to support the delivery of personal social and health care services. 

 
3.2. Extra care housing offers an alternative, more cost effective model to residential 

care. A detailed demand analysis exercise including extra care was carried out to 
identify the quantity and type of specialist older people’s housing required across 
the city until 2028. This revealed a shortfall of extra care housing whilst predicting 
that the demand for residential care will decrease as the aspirations of people to live 
well in older age increases.  
 

3.3. The Leeds Vision for Extra Care housing is to work with partner organisations to 
construct more than 1000 units of extra care housing by 2028 to meet the growing 
demand for this accommodation type and population forecasts. 

 



 
Sites Dedicated to Extra Care Housing 
 

3.4. Six sites were dedicated to the delivery of extra care housing by Executive Board in 
July 2017. In accordance with the procurement strategy approved by Executive 
Board, the Council approached providers on the North Yorkshire County Council 
(NYCC) extra care housing framework to gauge their interest in delivering schemes 
on these sites. The Council received a very positive response which resulted in the 
four sites identified in Table 1 below being included in Package 1 for delivery by the 
NYCC provider framework. 
 
 
Table 1 – Sites allocated to extra care housing delivery package 1 (external 
provider schemes) 
 
Committee Area Site/ Location Size 

(ha) 
Outer South 
  

Windlesford Green, Rothwell 0.71  

Westerton Walk. West Ardsley 0.99 

Inner East   
 

Former Seacroft Library, Seacroft 
Crescent, Seacroft 

1.41 

Outer North West (Land off) Farrar Lane, Holt Park 1.31 

 
3.5. Desktop analysis, site surveys and intrusive site investigations have been 

completed on the majority of the sites. Where required, demolition work has been 
undertaken or is planned to enable intrusive surveys to be completed and the 
clearance of underground services. These results will be provided to the awarded 
contractors and support their design development work and preparation for 
planning. 

 
 
Package 1 Update 

 
3.6. The North Yorkshire County Council (NYCC) Extra Care procurement framework 

was used to appoint the external provider to design, build and operate the four 
schemes. The tender was published on 30th April 2018 and closed on 3rd August 
2018. Four bids were received from five of the six providers on the NYCC 
framework, as one joint bid was submitted.  
 

3.7. The tender evaluation was weighted 60% for quality and 40% for price. The quality 
evaluation focused on areas including services, works, programme management 
and design. The pricing criteria included the weekly average affordable rent, cost of 
care per hour, housing management weekly cost and land value offers for each of 
the four sites. Bidders were also required to produce RIBA Stage 2 designs for the 
first site, Westerton Walk in West Ardsley.    
 

3.8. The evaluation concluded in October 2018. Following Executive Board’s original 
decision to proceed with the delivery of extra care housing, the Director of 
Resources and Housing has in accordance with his delegated authority now 



approved the decision to enter into a partnership contract with a consortia to design, 
build and run four Extra Care schemes.   

 
3.9. As part of the project, the Council will dispose of the four sites sequentially to the 

winning bidder. Land disposals will be subject to agreeing detailed heads of terms 
and further final approval from Executive Board. 

 
3.10. The four schemes will deliver around 240 units of extra care. The schemes will be 

mixed tenure, which may include homes for outright sale, shared ownership and 
affordable homes for rent. The Council added a contractual requirement to the 
partnership arrangement to ensure that a minimum of 35% of each new scheme 
would be affordable homes for rent. This level of affordable housing exceeds the 
minimum planning requirement in the majority of the areas in which the Package 1 
sites will be delivered.  
 

3.11. The affordable rented units will be managed by the commissioned provider, but the 
Council will have 100% nomination rights on the affordable rented units for the first 
lettings, followed by 75% nomination rights for 60 years thereafter for subsequent 
lettings. This will be subject to a nominations agreement. Assuming each scheme 
delivers around 65 new extra care homes, this should result in around 91 affordable 
rented homes in addition to those being delivered directly by the Council under 
Package 2. 

 
 
Package 2 Update 
 

3.12. Package 2 is currently in the pre-procurement stage of delivery and will go out to 
tender in early 2019. The schemes in Package 2 will be delivered directly by the 
Council and deliver up to 200 units, subject to planning permission. The Council will 
retain the land and own and manage the schemes. All of the units will be let at 
affordable rent levels. 
 

3.13. Package 2 is to be supported by £30m of HRA capital funding. Due to the 
procurement route taken for Package 1, and the market interest in this, it meant that 
only two sites were available to deliver Package 2. Three sites of up to 1 hectare in 
size are required to be able to deliver up to 200 council units of extra care. The 
Council has been working to identify potential additional sites for Package 2 and to 
assess the viability of sites approved by Executive Board in July 2017. 

 
3.14. The north part of a site at Cartmell Drive South in Halton Moor, Temple Newsam 

LS15 has been identified as being suitable for the third extra care site and it is 
currently available. The red line boundary plan for the site is provided in Appendix 
1. It is proposed that general needs housing will be built on the south of the site. 
Executive Board is recommended to agree that the north of the site be dedicated to 
extra care housing. 

 
3.15. Following site appraisals it has been determined by Housing, Planning and Adults 

and Health that the Middleton Skills Centre site, originally identified as one of the six 
sites for extra care housing in July 2017 has a number of site constraints which 
mean that the Council would only be able to develop an extra care scheme of 
around 40 - 45 units. Options including using more creative design to maximise 



space were explored but it was determined that the site could not deliver a viable 
extra care scheme.  
 

3.16. Work has been carried out to identify a replacement site for extra care in the same 
ward and part of the Throstle Recreation Ground site is being proposed. Part of the 
Throstle Recreation Ground site in Middleton Park has been identified by Strategic 
Asset Management as being suitable and currently available for an extra care 
scheme. The site is included in the Council’s Brownfield Land Programme and is in 
part allocated for housing, although ownership is split between the Council and 
Wade’s Charity.   
 

3.17. The site was identified as a site for the development of private housing, and was 
intended to be brought to the market on the back of the delivery of new market 
homes by Keepmoat at Thorpe Road and Towcester Avenue.  This was intended to 
support regeneration of the areas through increasing the mix of tenures in this part 
of Middleton. The red line boundary for the entire site can be found in Appendix 2. 
 

3.18. Discussions are taking place between Asset Management, Regeneration and 
Planning to determine the most suitable location for the extra care scheme on the 
site taking into account the timescales for delivery and approach to secure 
comprehensive development and appropriate laying out of open space.  
 

3.19. The delivery approach to secure housing development on the remainder of the 
developable land will also be considered as part of this process. Executive Board is 
recommended to agree that part of the Throstle Recreation Ground site be 
dedicated to the delivery of extra care housing.  
 

3.20. If Executive Board support these proposals, the result would be that the sites shown 
in Table 2 below would be dedicated to the delivery of the Package 2 extra care 
housing schemes  
 
Table 2 – Sites allocated to extra care housing delivery package 2 (Council 
provided schemes) 
 
Committee 
Area 

Site/ Location Size 
(ha) 

Inner West  
 

Middlecross, Simpson Grove, Armley 0.79 

Outer East 
 

Cartmell Drive South (part), 
Halton Moor South 

0.94 

Inner South 
 

Throstle Recreation Ground (part), 
Middleton Park Avenue, Middleton 

T.B.C 

 
 
 
 

 
Programme 
 

3.21. The indicative programme for Packages 1 and 2 is as follows. This is subject to 
contract awards and Planning approval: 
 



Table 3 – indicative extra care programme 
 
Contract award for Package 1 Winter 2018 
Tender issued for Package 2 Spring 2019 
Completion of design and planning approval for first site 
in Package 1 

Summer 2019 

Start on Site (for first site in Package 1) Autumn 2019 
Contract award for Package 2 Winter 2019 
Planning submission (for first site in Package 2) Spring 2020 
Start on Site (for first site in Package 2)  Summer 2020 
Practical completion of all Package 1 schemes and final 
occupancy 

Spring 2021 

Practical completion of all Package 2 schemes Winter 2021 
Handover of all Package 2 schemes and final occupancy Spring 2022 

 
4. Corporate Considerations 

 
4.1. Consultation and Engagement 

 
4.1.1. In developing our Extra Care offer, both Voice for Older Leeds Tenants and the 

Leeds Older People’s Forum were consulted and are very supportive of the 
approach we are undertaking to deliver specialist accommodation for older people 
in Leeds. Both groups were keen to ensure that residents’ views were taken into 
account as part of any future developments the Council may deliver in partnership 
with third parties and a number of their key recommendations were incorporated in 
the Leeds Older People’s Housing Prospectus which was produced in Autumn 
2015. 
 

4.1.2. For Package 1, consultation has taken place on an individual basis with members, 
where appropriate, throughout the course of the project to date. Consultation was 
held with local ward members in the four wards which will benefit from these extra 
care housing schemes prior to contract award. Ten Members have actively 
supported the proposals.  At the time of writing, a further consultation session has 
been set up with the remaining member who has not yet been able to comment. 
 

4.1.3. A ward member for Rothwell ward does not support the proposal, as his preference 
is for a Council run and managed extra care housing scheme, rather than a scheme 
delivered through an external provider, as he wishes to maximise the number of 
affordable units available in his ward. The strategy to deliver extra care housing 
through both external providers and directly through the Council, however, was 
previously approved by Executive Board in July 2017. The member for Rothwell has 
asked for assurance about the impact on existing residential care schemes in the 
Rothwell area.  
 

4.1.4. The members in all areas requested confirmation about the level of affordable 
rented housing in schemes and for further information about the lettings policy for 
the schemes. They also agreed that communications plans should be put in place to 
ensure that all the relevant stakeholders could be engaged as schemes progressed 
and to ensure that timelines for key activities during the delivery stage could be 
planned for appropriately. 

 



4.1.5. For Package 2 a consultation process is currently being undertaken with the nine 
local ward members representing Armley, Middleton Park and Temple Newsam 
wards, which are proposed to have extra care housing schemes delivered directly 
by the Council. 
 

4.1.6. The project team follows the Housing Growth Member Engagement Strategy, which 
applies to all Housing Growth projects, be it extra care or general needs housing. 
The project team is committed to ensuring that elected members are effectively 
engaged, consulted and informed throughout the life cycle of the developments. 
The principal method of engagement utilised by the project team is to brief 
members at regular intervals through high quality and informative briefing notes 
and/or face to face updates. The frequency of communication depends on the stage 
of the project and whether enquiries or issues have been raised.  

 
4.2. Equality and Diversity / Cohesion and Integration 

 
4.2.1. An Equality, Diversity, Cohesion and Integration (EDCI) screening was completed in 

2017 which looked at the potential impact of the delivery of up to 200 new Extra 
Care homes on equality, diversity, cohesion and integration as part of the wider 
Council Housing Growth Programme (CHGP). The proposals reflect differences in 
need in relation to existing and predicted supply of Extra Care housing across the 
city’s neighbourhoods and seek to facilitate an increase in supply to meet current 
and predicted localised gaps in provision. This EDCI screening document has been 
updated for December 2018. It is attached for reference at Appendix 3. 
 

4.3. Council Policies and Best Council Plan 
 

4.3.1. The Extra Care programme directly contributes to one of the Best Council Plan’s 
2018/19 outcomes of enabling residents to live with dignity and stay independent for 
as long as possible.   
 

4.3.2. The delivery of the Extra Care programme also contributes to the Housing priority 
contained within the Best Council Plan 2018/19 by creating housing of the right 
quality, type, tenure and affordability in the right places.  It also provides the right 
housing options to support older and vulnerable residents to remain active and 
independent. 

 
4.3.3. In addition, the cross-cutting Extra Care programme works towards the Health and 

Wellbeing objective, notably, by supporting self-care with more people managing 
their own health conditions in their community, and enabling people with care and 
support needs to have choice and control. 

 
4.3.4. The programme supports the delivery of the Better Lives programme through:  

 
 Supporting the health and well-being of older people who wish to live 

independently 
 Providing an alternative to residential care 
 Ensuring that older people have a wider choice of housing and care options 

including the provision of person centred care and support 
 Increasing the supply of specialist homes for older people that are for rent, 

shared ownership and for sale. 
 



4.4. Resources and Value for Money 
 

4.4.1. A multi-disciplinary cross directorate team has been established to deliver the 
project. This includes representatives from Housing Growth, Housing Management, 
Adult Social Care and City Development. The day to day management of the project 
is led by the Director of Resources and Housing who is working in partnership with 
the Director of Adults and Health. 
 

4.4.2. The £30 million funding approved for the extra care schemes was made available 
through the Council House Growth Programme. It is made up of HRA borrowing, 
Right to Buy receipts and Homes England affordable housing grant. The exact mix 
of funding sources used for each extra care scheme delivered will be determined 
once the delivery route and tenure mix for each scheme is confirmed. 
 
Adult Social Care System Cost Savings Estimated to be Generated by 
Package 1 - Local Authority Funded Placements 

 
4.4.3. The table below models the potential benefits of placing local authority funded 

residents in Westerton Walk versus the average price paid by Adults and Health for 
a person living in residential care provision based on current framework rates. It is 
evident that the scheme will deliver significant efficiencies to Leeds City Council for 
each person funded by the local authority living in Westerton Walk, who does not 
enter residential care. 
  

4.4.4. Initial financial comparisons on the average cost of residential care (local authority 
and independent sector provision) versus extra care (based on the actual tendered 
cost of care package for Westerton Walk provided by the winning bidder) reveal that 
extra care, even with all care recipients having high care and support needs, 
provides the opportunity to realise significant system cost savings.  
 
Table 4 – Comparison of extra care and residential care costs  

 
Assessed Care 
Need 

Westerton Walk 
(Estimated weekly 
cost per resident) 

Residential Care 
(average weekly 
cost per resident) 

Westerton Walk 
(average weekly 
saving per 
resident) 

Medium  
(2 hrs per day) 

£210.00* 
 

£544.50** £334.50 
 

High  
(3 hrs per day) 

£315.00* 
 

£544.50 £229.50 
 

 
* Average cost of care based on upper guide costs issued as part of the tender 
exercise. 
**Average cost of Residential care based on Local Authority and Independent 
Sector provision 

  
4.4.5. If the minimum projected efficiency saving of £240.00 per week for an individual 

with high support needs is applied against LCC’s anticipated nomination rights of 
35% for this development, this would generate an estimated system cost saving of 
approximately £274,560 per annum. 

 
 



Self-Funded Placements 
 
4.4.6. We have also modelled the costs for self-funders who are required to meet the full 

cost of their own housing and care. For a self-funder with high support needs 
currently living in residential care (local authority or independent sector provision) 
Westerton Walk is estimated to generate a personal saving of £5,080.40 per annum 
which represents better value for modern, purpose-built, accessible accommodation 
that promotes independent living, has the flexibility to adapt to peoples changing 
needs over time and supports ageing in place. 

 
4.5. Package 1 Affordable Rents 

 
4.5.1. As part of the procurement exercise, the winning bidder of Package 1 was required 

to submit an average weekly affordable rent for the affordable rented units on the 
Westerton Walk scheme. LCC Housing Management and LCC Housing Benefit 
have been consulted and confirmed that the proposed rent levels are reasonable 
and eligible for housing benefit. 

 
4.5.2. Our experience in managing the Council’s extra care housing scheme at 

Wharfedale View, Yeadon extra has identified that since opening in December 2016 
the vast majority of residents in affordable rented flats are fully funded through 
housing benefit, with very few tenants self-funding. All the shared ownership 
residents (and any purchasing homes outright) are very likely to be self-funded. 
 

4.6. Capital Receipts Position 
 
4.6.1. One site in Package 2 has been identified as a potential receipt in future years with 

the notional value of £200k, however, it is not being relied upon to support the 
capital strategy to 2021/22. 

 
4.6.2. The Council owned land at Throstle Recreation Ground is currently included within 

the Brownfield Land Programme, the purpose of which was to deliver new housing 
on the Council’s brownfield land holdings.  Whilst the programme did not set out to 
achieve capital receipts across every site, the Throstle Recreation Ground was 
being prepared for marketing. 
 

4.6.3. The four sites would attract higher offers for private residential developments on the 
open market than for the proposed specialist residential care use.  Selling the land 
for specialist care use will therefore result in the Council not achieving best 
consideration. However, by progressing the proposals for new extra care housing 
as an alternative to other more expensive and less suitable options for those 
needing care and support, the Council expects it can also make significant financial 
savings. 
 

4.6.4. In July 2017 Executive Board approved this approach recognising that a key driver 
for the project was to use existing Council assets to stimulate the market and 
encourage extra care housing growth within the City. Executive Board also noted 
that “the potential revenue savings to the Council which will result from the provision 
of additional extra care housing places across the City… will be accrued through the 
use of sites that would otherwise be disposed of to generate a capital receipt.”  
 



4.6.5. In the evaluation criteria, price (which incorporated land offers) was weighted 40%, 
with the larger 60% focused on quality. Only 6% of the overall evaluation criteria 
was focused on capital receipts because it was understood that the long-term Adult 
Social Care system cost savings resulting from the schemes would vastly outweigh 
these.  
 

4.6.6. As part of the procurement exercise for package 1, bidders were required to submit 
a net purchase offer for the Westerton Walk site and gross offers for the three 
subsequent sites. The Council still expects to receive capital receipts for the sites in 
Package 1, although the final terms of the disposal will be confirmed once detailed 
design is completed for planning purposes and site investigations have been 
undertaken to determine ground abnormals. 
 

4.6.7. Once the final position is known, further reports will be submitted to Executive 
Board requesting approval to the disposal terms and the Council will enter into 
separate development agreements for each of the package 1 sites with the winning 
bidder.    
 

4.7. Legal Implications, Access to Information, and Call-in 
 

4.7.1. The report is a key decision and is subject to call in as a report to Executive Board. 
 
4.8. Risk Management 

 
4.8.1. A risk log is being maintained throughout the project. Any issues arising are 

escalated through the governance process as necessary. Some of the key risks and 
mitigation strategies for the programme are as follows: 

 
 

Key Risk Mitigation Strategy 
1. Planning 

applications are 
refused and / or 
require changes, 
delaying the 
programme and 
resulting in 
increased costs 

The Housing Growth team has a dedicated Planner who 
will carry out the pre-apps for the schemes and will 
review designs during the tender process to ensure they 
are compliant. A Highways representative will also be 
present to review bidders’ designs to ensure 
compliancy. A design officer is part of the project team 
and will review designs to allow greater access to 
planning advice.  

2. Challenging site 
conditions leading 
to programme 
delays / high site 
abnormal costs / 
issues  

Detailed site surveys and investigations are undertaken 
by LCC for all the sites and provided to the selected 
contractors. The programme has been developed taking 
into account this site information. Some site risk 
contingency has been built into the project budget.   

3. The appointed 
provider for 
Package 1 does 
not meet LCC 
design and 
construction 
requirements 

Robust contract management and performance 
monitoring will be in place to ensure the provider 
complies with all LCC requirements and terms and 
conditions. Risks and issues will be addressed and 
managed through monthly progress meetings. 



4. Package 2 tender 
process is 
unsuccessful and 
the project team is 
unable to appoint 
a contractor 

The project team will ensure there are adequate face to 
face clarification sessions / dialogue with bidders to 
assist them in submitting compliant bids. Items will be 
given a RAG rating to clearly highlight to bidders which 
elements require modification. All other bidders’ 
clarification questions will be responded to in writing.  

5. Package 2 build 
contractor does 
not build to LCC 
requirements and 
defects occur 

The technical output specification being produced by 
LCC is clear, robust and free from ambiguity. In addition, 
LCC will issue standard floor layouts for the dwellings in 
the tender documentation to demonstrate to bidders 
what LCC requirements look like in design terms. 
Effective quality assurance will be carried out once the 
contractor is onsite. These factors should reduce the 
potential for defects and specification problems. The 
contractor will be responsible for rectifying defects. 

 
5. Conclusions 

 
5.1. The extra care programme is part of the wider Council House Growth Programme 

and the four sites in package 1 will deliver around 240 homes through an external 
provider of which a minimum of 35% will be affordable rented units. The next 
package of three sites will deliver up to a further 200 council owned and managed 
units by winter 2021. 
 

5.2. As a result of this approach, seven sites will be used for Extra Care schemes, 
ensuring that the HRA funding is maximised and that further progress is made 
towards the target of 1,000 Extra Care units in Leeds by 2028, as set out in the 
Leeds Vision for Extra Care. 
 

5.3. The programme will support the Better Lives Programme and generate significant 
system cost savings for Adult Social Care. If the minimum projected efficiency 
saving of £240.00 per week for an individual with high support needs is applied 
against LCC’s anticipated nomination rights of 35% for the Westerton Walk 
development, this would generate an estimated system cost saving of 
approximately £274,560 per annum. 
 

5.4. The programme will help tackle the critical undersupply of extra care housing in the 
City and deliver high quality homes for older people with care needs in seven 
locations across the City. This will mean that the Council is well on its way to 
meeting its target of 1,000 extra care homes for older people across the city by 
2028. By working in this way, the Council will significantly accelerate delivery of 
these much needed homes over the next 3 years. 

 
 
 
6. Recommendations 

 
The Executive Board is asked to: 
 

6.1. Note the progress made in the delivery of the extra care housing programme. 
 



6.2. Agree that the north of Cartmell Drive South be dedicated to the delivery of extra 
care housing.  
 

6.3. Agree that part of the Throstle Recreation Ground site be dedicated to the delivery 
of extra care housing. 
 

6.4. Note the Adult Social Care system cost savings estimated to be generated from 
Package 1.  
 

6.5. Note the likely position in relation to capital receipts arising from the programme and 
that the Director of City Development will negotiate the detailed terms including the 
financial consideration for the disposal of each site in Package 1 and will seek the 
approval of Executive Board to the final terms of each disposal. 
 

 
7. Background documents1  

 
None 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works. 


