
 
 
Report of Director of City Development and Director of Resources and Housing  
 
Report to Executive Board 
 
Date: 13 February 2019 
 
Subject: Full Fibre Network Programme for Leeds 
 

Are specific electoral wards affected?   Yes  No 

If yes, name(s) of ward(s):  

Are there implications for equality and diversity and cohesion and 
integration?  

 Yes  No 

Is the decision eligible for call-in?    Yes  No 

Does the report contain confidential or exempt information?   Yes  No 

If relevant, access to information procedure rule number: 10.4(3) 

Appendix number:  

A Cover slide finance summary sheet 

B Detailed supplier costs 

 
 
Summary of main issues 

1.  To seek approval to go to procurement for a partner to build and deliver a full fibre 
gigabit capable network to Leeds City Council and partner buildings across the district 
within a financial envelope.  Using these public sector owned sites as anchors the Council 
will seek to accelerate the wider roll out of fibre to the premise (FTTP) to residential and 
commercial premises adjacent to LCC buildings and routes.  If successful the Council 
would hope to make the Leeds metropolitan district the largest gigabit and 5G capable city 
outside of London, attracting increased inward investment, increasing the competitiveness 
of existing businesses and help close the digital/social divide in some of the City’s poorest 
areas. 
 
2.  The Leeds Inclusive Growth Strategy articulates an ambition to improve the digital 
connectivity position of the city.  To achieve its vision of ‘A compassionate city with a 
strong economy’, Leeds City Council is committed to tackling poverty and reducing 
inequalities. Connectivity is recognised as a foundation layer which underpins the 
Council’s wider digital inclusion objectives and is referenced in the Best Council Plan 2018 
to 2021, Leeds Inclusive Growth Strategy and Smart Leeds.  Improving access to and take 
up of good quality connectivity options by residents will allow the Council and its partners 
to explore more widespread digital and telehealth solutions, initiatives to reduce social 
isolation, and enhanced use of sensors to support independent living.  Widespread 
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proliferation of full fibre networks can allow for greater use of environmental sensors to 
support work around traffic management and reducing pollution.   
 
3. As a large organisation with significant connectivity requirements and a large asset 
base, the Council could significantly influence the infrastructure position of the city.  The 
amount of telecommunications network design, build and deployment work required to 
achieve a successful implementation of a gigabit fibre optic network would provide an 
enabling backbone of fibre-optic broadband connectivity to parts of the district which have 
not previously benefitted from commercial investment programmes by incumbent 
operators. 
 
4. It is anticipated that the creation of a full fibre digital infrastructure will be an 
attractive commercial investment opportunity for telecommunications network wholesalers 
and operators, who will want to ‘build on’ to this new provision in order to deliver 
broadband and possibly 5G services to residents and businesses.  This aligns with the 
Council’s inclusive growth ambitions to bring a choice of connectivity types and providers 
to residents and businesses in Leeds. 
 
Recommendations 
 
The Executive Board is requested to: 
 

(i) Authorise a decision to go through a new procurement process for a partner 
to build and deliver full fibre connectivity to ensure the provision of the 
greatest amount of coverage, coupled with the opportunity to extend 
connectivity further with commercial investment within LCC’s financial 
envelope. 

(ii) Agree that all budgets where there is a connectivity requirement be 
incorporated within the ‘Full Fibre Programme’ in order to achieve a greater 
coverage, cost saving and benefits realisation. 

(iii) Note that the Chief Digital and Information Officer will be responsible for 
overseeing the Full Fibre Implementation.  The Chief Economic Development 
Officer will take responsibility for supporting the commercial investment 
opportunities that this build may generate for the city.    

 



 
1. Purpose of this report 

1.1 The report contains a key decision around deployment and implementation of a full 
fibre gigabit capable network to all buildings in scope.  The decision is significant, as 
the ambition of this build process is to provide future-proof full fibre, gigabit capable 
connectivity wherever it is feasible to do so. The proposed deployment will include 
public buildings such as GP surgeries, schools, libraries and Council-owned 
premises. 

1.2 Development of a gigabit capable, full fibre network provides the Council with an 
opportunity to influence the digital infrastructure position of the city which will have 
positive effects for businesses and residents across the district.   

2. Background information 

2.1 The Council has articulated an ambition to deliver wider connectivity benefits for the 
city as a whole.  Secondly commercial investment programmes are targeting Leeds 
as a location for full fibre network build. 

2.2 Developing more extensive full fibre networks has been prioritised by Government 
which recognises that the low penetration rate of full fibre connections is a barrier to 
growth in the UK economy.  Currently c.5% of UK premises are enabled with Fibre 
to the premises – FTTP connectivity, which compares poorly with counterparts in 
Europe such as Spain and Portugal (71% and 89% of premises respectively) and 
the far east e.g. Japan and South Korea where in excess of 95% of premises have 
FTTP connections.   

2.3 Using the Council’s buying power to achieve full fibre connectivity to an ‘anchor’ 
group of sites within the public sector estate could enable Leeds to be an early 
mover in establishing extensive FTTP capability on a city-wide scale. 

2.4 Whilst there is a clear relationship between broadband investment (and penetration) 
and economic growth1, research into the total impact of full fibre networks 
themselves is not well advanced.  A Regeneris report of 2018 identified 11 principle 
impacts of investment in full fibre networks (split into core and wider impacts) and a 
further 4 likely social and economic effects of such investment programmes.  These 
impacts have been mapped below against relevant ‘big idea’ areas in the Leeds 
Inclusive Growth Strategy. 

 

 

 

 

 

 

 

 

                                            
1 Dr Pantelis Koutroumpis ‘The economic impact of broadband – evidence from OECD countries’, 
https://www.ofcom.org.uk/research‐and‐data/telecoms‐research/broadband‐research/economic‐impact‐broadband 



Impact of investment in full fibre2 LIGS ‘big idea’ areas 
Core impacts: 
economic and employment impacts associated with the network 
build 
 
existing businesses exploiting full fibre applications to generate 
productivity improvements 
 
existing businesses exploiting full fibre applications to innovate 
and open new markets 
 
new business start-ups capitalising on gigabit broadband to 
operate new digitally dependent business models at lower cost 
and more flexibly than established businesses 
 
flexible working practices, enabled through gigabit cloud, file 
transfer and communications/conferencing applications and 
delivering additional productivity benefits 
 
private households benefits via increases in house price and 
housing wealth. 

 
Working together to 
create better jobs, tackle 
low pay and boost 
productivity 
 
Leeds as a Digital City 
 
21st century 
infrastructure 
 
Supporting places and 
communities to respond 
to economic change 
 
Backing innovators and 
entrepreneurs 

Wider impacts: 
the impact of 5G mobile networks, which will require full fibre 
backhaul 
 
smart cities infrastructure such as reductions in energy use, 
congestion and fuel costs stemming from smart energy and traffic 
systems 
 
increased manufacturing productivity secured from the emerging 
digital revolution in manufacturing (Industry 4.0) and connected 
Internet of Things (IoT) devices 
 
healthcare benefits through advances in connected health 
technologies 
 
environmental impacts through carbon reduction 
 

 
Leeds as a Digital City 
 
Best City for Health and 
Wellbeing 
 
Working together to 
create better jobs, tackle 
low pay and boost 
productivity 
 
21st century 
infrastructure 
 

Additional social and economic benefits: 
Growth in the tech sector: the continued rise of the fintech and 
healthtech industries will be powered by full fibre and make a 
significant contribution to growth in our future economy. 
 
Public service delivery: full fibre will allow residents and 
businesses to interact with local government and public services 
in a more seamless way as full fibre opens additional means of 
delivering public services. In 2015/16 alone, the government 
made £339 million of operational savings through digital 
transformation. 
 
Digital and social inclusion: reducing the digital divide between 
locations and people to ensure no one is left too far behind. 
 
Access to education: the education sector is already being 
transformed through digital technology. Full fibre will accelerate 
new more flexible ways for students to learn remotely and to use 
interactive e-learning tools 

 
Working together to 
create better jobs, tackle 
low pay and boost 
productivity 
 
Leeds as a Digital City 
 
Supporting places and 
communities to respond 
to economic change 
 
Putting children at the 
heart of the Growth 
Strategy 
 
Employers and people 
at the centre of the 
education and skills 
system 

                                            
2 Regeneris (2018), ‘The Economic Impact of Full Fibre Infrastructure in 100 UK Towns and Cities’ https://cityfibre-
electricstudiolt.netdna-ssl.com/wp-content/uploads/2018/03/The-Economic-Impact-of-Full-Fibre- Infrastructure-in-100-UK-
Towns-and-Cities-12.03.18.pdf 



 

2.5 Improving the digital infrastructure position of the city is an important area of work 
for the Council.  Aligning with Inclusive Growth Strategy, LCC has set out an 
ambition to have the best connectivity in the UK and for all premises across the 
district both residential and commercial, to be able to access gigabit capable 
services.  Outside of London, this will, if approved, be the largest scale full fibre 
gigabit network in the UK and will give Leeds a significant competitive advantage in 
attracting new business to the area, increasing regional GDP, reducing the City’s 
carbon footprint and helping to address issues of digital and social exclusion. 

2.6 The strategic context for this ambition is that encouraging the widespread 
deployment of full fibre networks has the potential to, not exclusively: 

2.6.1 Improve social inclusion and widen digital participation – Child Friendly Leeds puts 
children and young people at the heart of what the Council does.  The Council 
wants to ensure that pupils and staff can access the best quality connectivity to 
diversify and improve learning methods within schools and at home, and teach 
children and young people the digital skills they will need to succeed in later life.  
Supporting connectivity to the LCC social housing portfolio provides a basis for 
engagement of this important cohort of residents in wider digital inclusion initiatives. 

2.6.2 Improve health outcomes – greater roll out and access to high quality digital 
infrastructure will help maximise the benefit of digital/tele-health initiatives including 
better self-care and management of long-term conditions, allowing people to live at 
home longer, and improved communication between primary and secondary 
healthcare providers and social care providers. 

2.6.3 Improve operating conditions for businesses – supporting both the Inclusive Growth 
Strategy and the city region Strategic Economic Plan and emerging Digital 
Framework to encourage the development of the existing digital and tech sector 
and all business, irrespective of their activity, to invest in and utilise digital 
technologies to improve productivity.   

2.6.4 Encourage business start-up – more widespread access to high quality connectivity 
and digital training can significantly reduce the costs associated with business start-
up and operation. Digital tools can increase access to wider markets through more 
seamless collaboration with partners, promotion and selling online.  The increased 
use of cloud storage solutions and subscription based services allows business 
owners, including new start businesses, more flexibility in terms of their operating 
costs and reduces the need for upfront investment in capital items.    

2.6.5 Serve as a differentiator for Leeds to boost the region’s attractiveness as a 
business location.  Building on recent investment decisions by significant national 
organisations such as Channel 4 and Government Digital Service, encouraging 
extensive FTTP networks at scale across the city before other UK cities would raise 
Leeds’ profile as an inward investment location.  

2.6.6 Reduce the number of car journeys and improve air quality – making it easier for 
businesses to explore greater use of remote and home working. 

2.6.7 Futureproof city infrastructure - Government’s Future Telecoms Infrastructure 
Review anticipates that the switchover from copper based technology to fibre will be 
underway in the majority of the country by 2030.  Investing in full fibre networks now 
positions the city advantageously in relation to this future change. 

 



3. Main issues 

3.1 The Council’s ambition is that all premises across the city should be able to access 
gigabit capable connectivity regardless of the use of the building.  This ambition 
gives the backdrop to the Full Fibre Programme.  It is recognised that as the owner 
of significant land and property assets, a sizable consumer of connectivity and 
digital services as well as its various statutory roles in respect of the entire 
development process, Leeds City Council has the opportunity to significantly 
influence the infrastructure position of the city. 

3.2 The aims of the Full Fibre Programme in its entirety are to; 

 Develop a full fibre network to serve every school within the Leeds MD 
(297 schools) allowing schools across the district to access the best 
possible connectivity 

 Provide connectivity to 293 Council Buildings and 156 NHS buildings 
 Provide connectivity to residents within the LCC social housing portfolio 

(first phase 116 tower blocks, c.9,500 residents) 
 Provide connectivity to the LCC CCTV network to support Safer Leeds 

initiatives 
 Explore how to use other assets within the Council’s ownership to 

facilitate the extension of full fibre networks and gigabit connectivity 
 Support and encourage commercial investment in full fibre infrastructure 

across Leeds and the city region 
 

3.3 Commercial investment in full fibre networks is taking place in Leeds.  Openreach 
are delivering their Fibre First rollout across 5 exchange areas within the Leeds MD.  
This investment programme seeks to provide a full fibre connection to every 
premise associated with those exchanges.  CityFibre has recently announced a c. 
£120M investment in Leeds to deliver FTTH connections to c.225k homes.  Virgin 
Media are extending their commercial networks in Leeds with a mixture of full fibre 
connections and their hybrid product Hybrid Fibre Coaxial (HFC). 

3.4 Work to date indicates a full fibre (FTTP) gigabit capable network of approximately 
1300 sites (including all LCC sites, Clinical Commissioning Group and GP sites, all 
schools, CCTV and shared Leeds Community Health sites) can be delivered.  
Providers have indicated that they would make use of this new network to 
accelerate and expand their roll out of full fibre connectivity to adjacent premises. 
Due to State Aid rules a procurement cannot specify for this type of activity (known 
as additionality).  Weightings can be used within the scoring criteria to assess 
procurement responses in order to highlight proposals which contain a degree of 
additionality.    

3.5 Following a Soft Market Test, the output indicates that suppliers can be encouraged 
to include the following elements of additionality in their proposals; 

 Accelerated 5G Deployment 
 Potential future income to LCC based on utilisation of LCC assets 

(rooftops, CCTV poles etc.) 
 The bringing forward of additional capital investment from operators and 

a value associated with that (e.g. investment in wider networks serving 
homes and businesses) 
 



3.6 As a result of the Soft Market Test it is believed that a full fibre programme is 
affordable and the Council will be able to obtain a supplier which can deliver against 
the requirements and within the cost envelope based on the following:  

 Time to deliver 

 Cost of build 

 Cost of CPE (Customer Premises Equipment ((routers)) 

 Network Management Costs 

 Value Ad for Leeds 

3.7 The costs of this are split in the following way: 

 The costs of laying the fibre, clearing existing ducts and associated digs.  

 The annual maintenance and support of ducts and physical fibre. 

 The cost of the Customer Premises Equipment (CPE) that which is the fibre 
connects to and transmits the data. 

 The maintenance and support of the CPE and network overall. 

3.8 The Council currently spends around £1.2M per annum on Wide Area Network 
(WAN) connectivity under the current PSN contract with Virgin Media Business. 
This budget is managed by DIS for connectivity of 293 sites and is based on sub 
gigabit speed links.  In addition to the £1.2M core spend, there are other services 
across the council which are procuring connectivity solutions in isolation.  The 
Council will seek to centralise budgets for any project which has connectivity 
requirements.  An audit is currently underway to determine the extent of this 
additional expenditure.   

3.9 CCG and GP sites will contribute revenue towards the build and ongoing costs.  As 
detailed in section 3.11 it is the aim of the Council to combine these budgets (CCTV 
/ NHS partners / ICT4Leeds Schools) in order to contribute revenue to the network 
build and ongoing maintenance costs.  

3.10 Using £750k of this budget per year would enable the Council to borrow £13M at 
3% over a 25 year term.  This would leave £450k per year for any annual service 
charge.  Additionally, £3.6M capital has previously been allocated in the Capital 
Programme, to support full fibre roll out.  Therefore, the initial affordability envelope 
is £16.6M capital to deliver a full fibre build leaving £450k revenue to support a 
managed service annually.   

3.11 The proposal is to connect approximately 1300 end points/sites.  The soft market 
test has returned total programme costs ranging from £32M to £58M which includes 
capital and revenue spend and is considered very close to the current financial 
envelope for 293 Council sites. 

3.12 There are parts of other revenue budgets available in other services that are used 
to connect CCTV and other services. These funds are often combined with that for 
the end devices e.g. cameras. An audit is currently being undertaken to identify 
these so that the costs can be centrally managed and used to underpin this network 
and the financial envelope. 

 

 



3.13 Furthermore the soft market test has indicated that suppliers would look to 
encourage additionality that would include income from third parties for use of the 
network. E.g. the mobile network providers are reliant on fibre backhaul to connect 
their mobile masts. This is particularly the case for the future provision of 5G. In this 
scenario the 5G providers would pay to use the network and money would come 
back the Council that could fund any gap or perhaps exceed it. 

4. Corporate considerations 

4.1 Consultation and engagement 

4.1.1 The Inclusive Growth Strategy sets an ambition for Leeds to develop 21st century 
infrastructure.  It is recognised that in order to deliver this infrastructure there may 
be some short term disruption.  The Council has established a Connectivity Board 
chaired by Martin Farrington, Director of City Development and comprised of senior 
Highways and Planning Officers. The successful operator would engage with and 
report into this Board.  The successful delivery partner will agree the network design 
in conjunction with the Connectivity Board to ensure that the required approvals, 
including Planning consent where required, are in place at an appropriate point in 
the delivery process. 

4.1.2 Given that the programme of works is technical in nature and unlikely to impact 
outside of the organisations named within this report, DIS has led on this work. 
However, due to the City Digital Partnerships programme in place across the 
Council and local health partners, various partners within the city have been 
consulted about the plans as part of the planning and design phases of this 
network. This included the Leeds CCG, which is supportive of the plans and has 
pledged at least 40% of its sites to be included within the initial core network 
implementation, with a view to providing enhanced connectivity to their remaining 
estate of sites when better solutions (e.g. full fibre broadband) is made available. 

4.1.3 The governance around this programme has been provided by the Leeds 
Connectivity Board, which is chaired by the Director of City Development and 
attended by the Service Heads and senior officers of DIS, Economic Development, 
Highways, Planning and Housing amongst other service areas. 

4.1.4 Elected Members have been briefed and consulted as part of this work including the 
Deputy Leader and Executive Member for Resources and Sustainability, the Chair 
of Scrutiny Board, Infrastructure, Investment and Inclusive Growth, the Leader of 
the Liberal Democrat Group and the Leader of the Conservative Group. 

4.1.5 The Chief Executive has been kept appraised of developments around this 
programme. 

4.1.6 Legal and Procurement Teams have been engaged to identify the best procurement 
route. 

4.2 Equality and diversity / cohesion and integration 

4.2.1 As the team have not yet had access to detailed design proposals, it has not been 
possible to undertake comprehensive equality screening at the current time.  An 
initial ‘Phase 1’ screening assessment has been undertaken and is appended at 
appendix D.   



4.2.2 No individuals or groups will be discriminated against as part of the public services 
network proposal which essentially has a remit to provide improved and upgraded 
connectivity between public sector buildings and assets.  

4.2.3 Instances may arise where particular areas (yet to be determined) receive a degree 
of access to enhanced broadband connectivity and commercial broadband services 
as part of the ongoing rollout, once work commences on the network build. 
Although the Council and health partners cannot specify or lead a commercially-
driven roll out or necessarily influence the areas where private, commercial 
investors wish to offer services, it is envisaged that a by-product of this programme 
would be to assist in the availability of better connectivity to some of the most 
deprived areas of Leeds. 

4.3 Council policies and best council plan 

4.3.1 The Inclusive Growth Strategy sets an ambition for Leeds to develop 21st century 
infrastructure and develop Leeds as a digital city.  As part of the 100% Connectivity 
Programme the Council has established a programme board chaired by Martin 
Farrington, Director of Development and comprised of senior Highways and 
Planning Officers. This board will remain well sighted on the progress of the 
procurement associated with the Full Fibre programme. 

4.3.2 Any commercial rollout following the initial network deployment would have a 
potential alignment with the City Priorities, particularly creating more jobs for the city 
as the broadband speeds will contribute to competitiveness.  The Full Fibre 
programme ultimately fits with the Council’s Best Council objective to promote 
sustainable and inclusive economic growth to improve the economic wellbeing of 
both local people and local businesses.    

4.3.3 Connectivity is a foundation layer within LCC’s Smart Cities approach to enable 
realisation of a wider set of benefits associated with the 100% Digital ambition.  

4.4 Resources and value for money 

4.4.1 The Council currently spends around £1.2M per annum on Wide Area Network 
(WAN) connectivity under the current PSN contract with Virgin Media Business. 
Approximately £250K is recouped from schools customers as part of a managed 
WAN service offered by DIS.  

4.4.2 The programme would be funded by borrowing against this forecasted spend over a 
period of 20 to 25 years in order to provide the funding to undertake the bulk of the 
necessary investment. 

4.4.3 Additionally, £3.6M capital has previously been allocated for full fibre. It is 
recommended as part of this proposal that this capital sum is apportioned towards 
this. 

4.4.4 The precise procurement approach is yet to be finalised, but it is likely that the 
principle will be based on seeking a mandatory bid that fits within the affordability 
envelope. In addition there would an option for suppliers to submit a variant 
proposal that provides a more comprehensive solution for the Council and partners 
to consider. 

 

 



4.5 Legal implications, access to information, and call-in 

4.5.1 The Council is using in-house legal resource to advise on the programme process 
and arrangements. 

4.5.2 This report contains confidential information in the form of commercial pricing from 
those suppliers involved in the Soft Market Test.  In order to obtain the most 
competitive prices possible in response to a future procurement exercise the 
Council do not wish to put pricing information received to date into the public 
domain. It is felt that disclosure of this information would be prejudicial to the 
Council and the suppliers involved. As such this information is deemed exempt from 
publication under Access to Information Procedure rule 10.4(3) due to its 
commercially sensitive nature and may have a detrimental impact on the outcome 
of any future procurement. With this in mind, it is felt that maintaining such 
information as exempt from publication outweighs the public interest in disclosing it 
at this time. 

4.5.3 This report is subject to call-in. 

4.5.4 The delivery of the core infrastructure is for Corporate connectivity and to provide 
core services to the Council and its Partners which mitigates any state aid 
challenge.  The Council is not procuring any additionality as part of this work.  It is 
recognised that additionality will potentially be an output.  As referenced in Section 
3.4, due to State Aid rules a procurement cannot specify for this type of activity 
(known as additionality).  Weightings can be used within the scoring criteria to 
assess procurement responses in order to highlight proposals which contain a 
degree of additionality. 

4.6 Risk management 

4.6.1 There is a risk that the additionality will not be delivered.  Additionality is not a 
guarantee and the market may not respond in the way that is anticipated.  All of the 
providers included in the soft market test process have indicated that it would be 
commercially advantageous to them to roll out fibre quicker using this network as an 
anchor. This model is a model that is recommended by the Department for Digital 
Culture, Media and Sport who are accountable for accelerating the roll out of full 
fibre connectivity across the UK.  

4.6.2 The programme will be delivered using the Council’s agreed project management 
methodology and a programme risk log will be maintained and risks managed, 
monitored and escalated through the governance process as necessary. 

5. Conclusions  

5.1 There is an opportunity to use the Council’s current WAN (Wide Area Network) 
spend to enhance existing commercial investment by taking fibre networks more 
extensively across the district.  This has benefits to the Council in terms of how 
business is transacted and services are delivered as well as improving the overall 
whole city infrastructure position.   

5.2 The delivery of this programme will both provide the futureproofing Leeds needs to 
maintain its competitive advantage and also enable the significant delivery of the 
latest digital technologies on a city-wide scale.  This will lead to greater success in 
the following: 



 provision gigabit capable networks to public sector sites. 

 accelerating the roll out of full fibre to communities and businesses including 
to some of Leeds most deprived areas. 

 accelerate the roll out of 5G. 

 enable more Leeds businesses to become digitally enabled and compete on 
a more global stage. 

 encouragement of more inward investment. 

5.3 The programme will also offer a commercial investment opportunity to further build 
on the connectivity. Investment in fibre broadband technologies across the city will 
create a more competitive marketplace, greater consumer choice and will underpin 
the shared ambition of Leeds becoming a truly digital city. 

6. Recommendations 

6.1 The Executive Board is requested to: 
 

6.1.1  Authorise a decision to go through a new procurement process for a partner to 
build and deliver full fibre connectivity to ensure the provision of the greatest 
amount of coverage, coupled with the opportunity to extend connectivity further with 
commercial investment within LCC’s financial envelope. 

 
6.1.2 To agree that all budgets where there is a connectivity requirement be incorporated 

within the ‘Full Fibre Programme’ in order to achieve a greater coverage, cost 
saving and benefits realisation 
 

6.1.3 Note that the Chief Digital and Information Officer will be responsible for overseeing 
the Full Fibre Implementation.  The Chief Economic Development Officer will take 
responsibility for supporting the commercial investment opportunities that this build 
may generate for the city.    

7. Background documents3  

7.1 None. 
 

8. Appendices 

8.1 Appendix A - Summary Sheet Costs (Exempt from publication under the provisions 
of Access to Information |Procedure Rule 10.4(3) 

8.2 Appendix B - Supplier Costs Comparison (Exempt from publication under the 
provisions of Access to Information |Procedure Rule 10.4(3) 

8.3 Appendix C – Full Fibre Coverage in the UK 

8.4 Appendix D – Screening Assessment 

 
 

                                            
3 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works. 



 
 

 
 


