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Report of the Director of Childrens & Families 

Report to the Executive Board 

Date: 13th February 2019 

Subject: Design & Cost Report and Tender Acceptance Report for the 
Learning Places expansion of Moor Allerton Hall Primary School 

Capital Scheme Number: 32737/MAL/000 

Are specific electoral Wards affected?    Yes   No 

If relevant, name(s) of Ward(s): 

Moortown 
  

Are there implications for equality and diversity and cohesion and 
integration? 

  Yes   No 

Is the decision eligible for Call-In?   Yes   No 

Does the report contain confidential or exempt information?   Yes   No 

If relevant, Access to Information Procedure Rule number: 

Summary of main issues  

1. The purpose of this report is to seek approval to incur capital expenditure of £5,653,729.02 
from capital scheme number 32737/MAL/000, noting that £355,503.43 of this has been 
previously approved to facilitate the ‘Early Works’ enabling package, to provide 
supplementary accommodation necessary to support the increase in the Published 
Admission Number (PAN) from 60 to 90 pupils with effect from September 2018.  Thus 
taking the capacity of Moor Allerton Hall Primary School from 420 pupils to 630 pupils.  
The project detailed within this report will follow-on from the previously completed ‘bulge’ 
cohort project, undertaken for the commencement of the 2018/19 academic year, and will 
provide the final tranche of accommodation necessary for the school to provide 630 
learning places going forward.  
 

2. The works required at Moor Allerton Hall Primary School are critical to ensure the Learning 
Places expansion accommodation is in place for commencement of the 2019/20 academic 
year.  The works detailed within this report cover the full design and construction costs for 
the expansion at Moor Allerton Hall Primary School, inclusive of all professional fees, 
surveys, services, and all other costs associated with the development that sit outside of 
the construction contract.  Noting that ‘off-site’ Highways required as a consequence of 
the project will be addressed under a separate, programme-wide design & cost report. 

 
3. The project is to be delivered via the Leeds Local Education Partner (LLEP) with Norfolk 

Property Services Leeds (NPS) providing design and architectural services.  The project 
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is to be delivered by City Development’s Projects & Programme’s Team on behalf of 
Childrens & Families.  Contract and Legal support is to be provided via Procurement & 
Commercial Service who will support the drafting of construction contract in conjunction 
with the LLEP and our independent technical advisors. 

 
4. Of the funding requested within this report a cumulative total of £355,503.43 has been 

approved separately to undertake packages of ‘Early Works’.  This was necessary to 
ensure the critical delivery path was met and the essential accommodation available for 
the commencement of the 2019/20 academic year.  As per the prior approval, dated 7th 
January 2019 (DDN reference D48283) and 14th January 2019 (DDN reference D48298), 
these works have now been undertaken.  The costs associated with the ‘Early Works’ 
package do not constitute part of this approval but are detailed within this report for context 
as they are included within the contract sum figures.  The ‘Early Works’ packages sought 
to procure key materials, complete pre-construction activities and enabling works including 
establishment of the construction compound.  

 
5. The project at Moor Allerton Hall Primary School has been subject to market testing.  

These returns have since been analysed by NPS Leeds on behalf of the Authority, from 
both a technical and financial perspective.  Following this robust analysis the work package 
returns have been confirmed to adhere to the appropriate technical parameters and to 
offer ‘value for money’ to the Authority.   

 
6. Planning for Moor Allerton Hall Primary School is scheduled for determination on the 8th 

February 2019.  Any pre-commencement conditions will be discharged prior to work 
starting on-site, if they have not already been completed as part of the separately approved 
‘early works’ package in consultation with the relevant statutory consultees. 

 
7. The works detailed within this report are required to ensure a handover of the essential 

accommodation, necessary to facilitate the 2019/20 academic year intake of pupils.  The 
project has been phased accordingly to ensure this requirement is met, the remainder of 
the project will complete in late autumn 2019.  Failure to meet this critical path will result 
in the need to provide alternative temporary accommodation at Moor Allerton Hall Primary 
School to ensure that sufficient classroom space is available to place the additional pupils 
on roll.  An unknown cost implication will be associated with this based on the length of 
any delay. 
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Recommendations  
 
Executive Board is requested to: 
 
1. Approve the expenditure of £5,653,729.02 from capital scheme number 32737/MAL/000 

for the construction work and associated fees for the expansion of Moor Allerton Hall 
Primary School necessary for occupation from September 2019.   

 
2. Authorise acceptance of the tender submitted via the Leeds Local Education Partnership 

in the sum of £4,730,797 inclusive of all professional design fees incurred by the appointed 
contractor, development costs and surveys incurred by the contractor.  Noting that this 
figure includes the previously approved sum of £355,503.43 for the completion of the 
necessary ‘Early Works’ packages.  Release of funding for the construction costs will be 
subject to valuations completed and validated by NPS Ltd. (Leeds). 

 
3. Authorise the requirement to enter into a contractual agreement with Leeds D&B One Co. 

to deliver the development at Moor Allerton Hall Primary School.  This will take the form of 
a JCT 2016 head contract between the authority and Leeds D&B One Ltd for the sum of 
£4,730,797. 

 
4. Approve the entering into of a deed of variation with Environments for Learning Leeds PFI 

One Limited to exclude the existing service road across Allerton Fields from the PFI site 
for Allerton Grange School in order that such access road can be remodelled as part of 
the development at Moor Allerton Hall Primary School. 

 
5. Exempt the resolutions arising from this report from the ‘Call-In’ process, on the grounds 

of urgency, as detailed within section 4.5 of this report. 
 

6. Note that the estimated scheme cost of £5,653,729.02 includes; £4,730,797 for 
construction works (this is the contract / tender submission value inclusive of £355,503.43 
of previously approved ‘Early Works’ costs), professional fees and survey costs of 
£509,285, £30,000 for loose furniture & equipment, £55,500 for supporting costs and a 
client held contingency commensurate to the scale and complexity of the project. The 
construction cost includes £358,694.00 of ‘on-site’ Highways upgrades to facilitate the 
conversion of the PFI service road into a drop-off loop serving both Moor Allerton Hall and 
Allerton Grange School.  This solution has been developed in conjunction with Planning 
and Highways in response to evidenced congestion and road safety issues in the locality 
and represents a significant and critical ‘abnormal’ added to the scheme during design 
development. 

 
7. Note that the officer responsible for implementation is the Head of Service Learning 

Systems and the Head of Projects and Programmes, Asset Management & Regeneration 
and authorise them to enter into all other agreements required to deliver this project. 
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1.0 Purpose of this Report 
 

1.1. The purpose of this report is: 
 

o To provide background information in respect to the expansion at Moor Allerton 
Hall Primary School and the necessity to enter into a JCT 2016 contract with 
Leeds D&B One Co. for the delivery of critical works required to adhere to the 
expansion programme. 
 

o Contextualise the associated cost and risk implications of the proposed works, 
both in terms of the construction programme at Moor Allerton Hall Primary School 
and the wider Learning Places programmes implication. 
 

o To seek approval to incur expenditure of £5,653,729.02 for the full extent of the 
proposed project. 

 
o To seek authority to enter into contract with the LLEP (Leeds D&B One Co.), at a 

contract value of £4,730,797, for the construction programme at Moor Allerton 
Hall Primary School.   

 
o Seek acceptance of the tender submitted by the LLEP in the sum of £4,730,797 

for the aforementioned works. 
 

o Seek approval to enter into a deed of variation with Environments for Learning 
Leeds PFI One Limited to exclude the existing service road across Allerton Fields 
from the PFI site for Allerton Grange School in order that such access road can 
be remodelled as part of the development at Moor Allerton Hall Primary School 
 

2.0 Background Information 
 

2.1. The Learning Places programme represents the Council’s response to the 
demographic growth pressures in school place provision. The increasing birth rate in 
Leeds has required Leeds City Council to approve an increasing number of new 
school places since 2009 in order to fulfil its statutory duty.  The scale of the response 
cannot be met through the existing estate; therefore the expansion of existing schools 
or the creation of new schools has been required in many instances.  The capital 
school building solutions to the demographic need is managed via Childrens & 
Families Learning Places Programme.  Project management of schemes arising from 
this process are delivered by City Development’s Projects & Programmes Team. 

 
2.2. This proposal has been brought forward to meet the projected demand for primary 

school places within North Leeds, current demographic data suggests that there is a 
need for additional secondary places within the vicinity of Moor Allerton Hall Primary 
School. The proposed works outlined in this report is a response to this demand and 
will ensure there are sufficient school places available for local children.  This 
proposal builds upon the previous instances where temporary ‘bulge’ cohorts have 
been placed at Moor Allerton Hall Primary School over a number of years. 

 
2.3. A report to and approved by Executive Board on 19th September 2018 detailed the 

outcome of consultation on the proposal to expand primary provision at Moor Allerton 
Hall Primary School from a capacity of 420 pupils to 630 pupils with an increase in 
the admission number from 60 to 90 with effect from September 2018.  The report 
was subsequently called-in by Members and a Scrutiny Board held on the 10th 
October 2018 wherein the decision was ratified and released for implementation.  

 



 
 

Page 5 of 16 
 

2.4. The formal expansion of Moor Allerton Hall Primary School has been preceded by 
two consecutive years of ‘bulge’ cohorts, effective from the commencement of the 
2017/18 academic year and 2018/19 academic year respectively.  The first of these 
two projects placed a temporary modular classroom provision at Moor Allerton Hall 
Primary School, this provided sufficient accommodation for the two ‘bulge’ years only 
with the permanent expansion requiring the generation of additional teaching space.  
The temporary modular building located at Moor Allerton Hall Primary School is not 
part of the permanent expansion plans, having seven years planning permission only, 
and will be removed from site at the end of the permanent expansion construction 
programme.  This will be utilised elsewhere as part of a separate project to the one 
detailed herein. 

 
2.5. In order to deliver the required accommodation in time for commencement of the 

2019 academic year a project was instigated utilising the LLEP, as procurement 
vehicle, and NPS Leeds, as architectural lead.  Following a competitive tender 
exercise, instigated and managed by the LLEP, Geo Houlton & Sons Limited were 
appointed as the principal contractor for the project. 

 
2.6. A planning application for the proposed works was validated on the 12th November 

2018 and is scheduled for determination on the 8th February 2019.  Prior to 
submission briefings were held with Ward Members and a number of public pre-
planning drop-in sessions, held at Moor Allerton Hall Primary School, were convened.  
Additionally, specific consultation was held with the owners of the residential property 
located within the school grounds, known as ‘The Lodge’, with accommodations 
being made to the plans where appropriate. 

 
2.7. Extensive consultation has taken place with Highways, Planning and Parks & 

Countryside, Allerton Grange High School and their respective PFI management 
team with respect to the adoption (and therefore exclusion from the Allerton Grange 
PFI site) of the service road running through the Allerton Fields, adjacent Moor 
Allerton Hall Primary School, and leading up to the rear of Allerton Grange High 
School.  The proposals included within the proposed construction package and 
detailed within the Planning submission is in direct response to the congestion at 
school pick-up and drop-off times and has been developed following intensive 
consultation with the aforementioned parties. 

 
2.8. Due to the compressed construction programme, mandated by the fixed deadline of 

occupation for commencement of the 2019 academic year, it was necessary to 
approve and undertake packages of ‘Early Works’.  The intention of these packages 
was to complete works necessary to setup the site, procure key materials and 
complete enabling works necessary to support the construction programme.   

 
2.9. Package one of the ‘Early Works’ programme was approved on the 7th January 2019 

(DDN reference D48283) at a value of £127,687.46, this package completed site 
setup works including fencing and hoarding lines, tree protection and preparation of 
the site compound.  Package two, for a value of £248,872.03, was approved on the 
14th January 2019 (DDN reference D48298) and focused on enabling works to 
facilitate the ground works package.  The ‘Early Works’ programme completes at the 
end of February 2019 wherein it is anticipated a seamless transition to the full 
construction contract will occur, in-line with the programme detail in section 3.2 of this 
report. 

 
2.10. The expansion work proposed at Moor Allerton Hall Primary School detailed herein 

is co-dependent the relocation of the Lidgett Lane Community Centre and Moortown 
Children’s Centre into a refurbished Highwood Public House.  This allows critical 
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external and internal space on the school site to be freed up for use by the school to 
support their increase in pupil numbers.  This requirement is subject to a separate, 
supporting project which was approved at the 19th December 2018 Executive Board.  
With this project requiring completion, and the two centres relocated, by circa May 
2019 to allow the vacated areas to be refurbished as appropriate for a September 
2019 occupation.  Further details can be found in the published Executive Board 
report appertaining to this decision. 

 
2.11. The proposal for Moor Allerton Hall Primary School will form part of the on-going work 

to address capacity and sufficiency across all of Childrens & Families; which includes 
secondary places in addition to primary, early years and specialist provision. 

 
2.12. These proposals form part of the Council’s Learning Places Programme that embeds 

the ‘One Council’ approach in terms of shared ownership of proposed solution across 
the various departments involved. 
 

3.0 Main Points 
 

3.1. Design Proposals and Full Scheme Description 
 

3.1.1. The works at Moor Allerton Hall Primary School, necessary to facilitate the proposed 
expansion, consists of the following essential components: 

 
o Construction of a new two storey block consisting of six classrooms, associated 

welfare, storage provision and a small hall.  This is to be an independent building 
located in the former position of the temporary modular classroom block. 
 

o Demolition of the former Community Centre, subject to completion of the 
renovations to the Highwood Public House as per the 19th December 2018 
Executive Board report, and establishment of a new Sport England standard 
multi-use games area on its footprint. 

 
o Expansion of the school car park and provision of the necessary green travel 

measures in-line with the imposed planning conditions. 
 

o Package of internal remodelling works to set the school up as three forms of entry.  
Includes for conversion of the former Children’s Centre into the school Nursery, 
subject to completion of the renovations to the Highwood Public House as per the 
19th December 2018 Executive Board report, to allow the vacated areas to be 
utilised for an expanded Reception classbase.  

 
o Expansion of the school kitchen to support increased meal through-put 

requirements of a 630 place school. 
 

o Additional furniture and equipment necessary to support the increase in pupil 
numbers based on the increase of the published admission number by 30 places. 

 
o Formal adoption of the PFI service road up to Allerton Grange High School by 

Highways.  The road is to be upgraded to form a dedicated parent drop-off loop 
for both Moor Allerton Hall Primary School and Allerton Grange High School.  
Works will be completed to upgrade the road to the required specification, form 
additional lay-bys for drop-off and connect the existing road into the Moor Allerton 
Hall Primary School infrastructure. 
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o All design development, professional services and survey costs associated with 
the scheme. 

 
3.1.2. A market testing exercise has been undertaken to ensure that the financial close 

contract sum is both affordable, within market trends and represents value for money 
to the Authority.  This exercise was undertaken cross programme and the returns 
have exceeded the target market testing rate of 75%.  The return has in-turn been 
evaluated by the appointed technical advisors, from both a financial and technical 
perspective, and has been deemed to be a robust proposal which offers value for 
money to the authority. 
 

3.1.3. A planning application for the proposed works was submitted on the 12th November 
2018 and is scheduled for determination on the 8th February 2019.  Prior to 
submission briefings were held with Ward Members and a number of public pre-
planning drop-in sessions, held at Moor Allerton Hall Primary School, were convened. 
 

3.1.4. The works detailed within this report have been procured under the Strategic 
Partnering Agreement (SPA) between the LLEP and Leeds City Council.  The 
associated procurement rules apply to this process has been adhered to.  The 
exclusive supplier arrangements, detailed under CPR 3.1.5, have been invoked in 
this instance. 

 
3.1.5. Procurement & Commercial Service will provide legal and contractual support with 

the drafting of the construction contract.  This will take the form of a JCT 2016 contract 
between LCC and D&E One Co. (the LLEP).  Signing of the head contract will be 
subject to the evidence of the agreed ‘step-in’ requirements being enacted in all the 
pass down contracts. 

 
3.1.6. As part of the design development process Highways have been commissioned to 

complete the transport assessment and the associated ‘off-site’ works required as a 
consequence of the proposal.  At present the following is proposed to support the 
expansion scheme; new ‘school keep clear’ road markings and yellow lines, removal 
of legacy / superseded road markings, upgrade of legacy crossing to high visibility 
belisha beacons, installation of a new pelican crossing to Lidgett Lane, installation of 
bollards to prevent indiscriminate parking etc.  This is currently in development and 
is subject to change based following review by Highways Board.  The package of ‘off-
site’ Highways works will be subject to a separate, programme-wide design and cost 
report covering the 2019 Learning Places Programme. 

 
3.1.7. Note, the ‘on-site’ Highways scheme for this project are extensive, due to the 

concerns raised by Ward Members and the community during the various statutory 
consultations, and extend beyond Moor Allerton Hall Primary School.  Due to the 
complex interface with the main build construction programme all the ‘on-site’ works 
will be completed by Geo Houlton & Sons Limited to ensure critical path dates are 
met.  This includes the necessary upgrades to the PFI service road to bring it to an 
adoptable standard.  To ensure compliance this will be undertaken in consultation 
with Highways and their required specification. 

 
3.1.8. Due to the constricted programme and necessity to deliver the additional 

accommodation for commencement of the new academic year in September 2018 it 
is essential to approve the works detailed herein 21st February 2019 if the critical path 
is to be met. 

 
3.1.9. The construction contract for the project is a combination of a ‘head’ JCT 2016 

contract, between LCC and Leeds D&B One Co., and a ‘pass down’ JCT 2016 
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contract, between Leeds D&B One Co. and the main contractor, Geo Houlton & Sons 
Limited.  Evidence of the LLEP’s step-in rights to the various pass down contracts is 
to be provided before contract signature can be enacted. 

 
3.2. Programme 

 
3.2.1. The key milestones to achieve the programme are as follows, noting that this 

presumes ‘Call-in’ has been exempted: 
 

 Completion of stat process 19th September 2018

 Planning application validated  12th November 2018

 Start on-site for ‘Early Works 01’ w/c 14th January 2019

 ‘Early Works 01’ Period 14th Jan to 1st Feb 2019

 Target planning determination date 8th February 2019

 Start on-site for ‘Early Works 02’ w/c 4th February 2019

 ‘Early Works 02’ Period 4th Feb to 1st March

 Executive Board date for main scheme DCR 13th February 2019

 Implementation date (Exempt from ‘Call-In’) 14th February 2019

 Contract award for full scheme w/c 18th February 2019

 Start on-site for full scheme 4th March 2019

 Completion of MUGA  28th June 2019

 Completion of remodelling package inc. kitchen 1st September 2019

 Completion of adoptable road 27th September 2019

 New block handover 28th October 2019

 External works completion & handover 22nd November 2019

 Site Clearance / Overall completion 20th December 2019

 
3.2.2. Completion of the works detailed herein is essential to provide the critical 

accommodation for the expansion at Moor Allerton Hall Primary School for the next 
academic year and achieve an occupation date of 1st September 2019, wherein the 
remodelling element must be completed to accommodate the 2019/20 intake of 
pupils.  This element represents the critical path and the essential accommodation 
needed.  The newly constructed two storey block will be available 28th October 2019, 
upon handover and occupation of this block the temporary modular accommodation 
on-site, installed in summer 2016 as part of the ‘bulge’ cohort programme, will be 
vacated and removed from site for use elsewhere as part of a separate project.  The 
space previously occupied by the 2016 modular building will be reinstated as the 
necessary playground space needed to facilitate the expansion to three form entry. 
 

3.2.3. Pressure has been placed on the critical path programme dates due to the statutory 
expansion approval report from September 2018 being ‘called-in’ and subject to 
Scrutiny Board on the 10th October 2018.  As a consequence of this decision being 
called-in all work on the project ceased between the 27th September 2018, wherein 
the report was ‘called-in’, and 10th October 2018.  This was a critical period during 
the programme where the detailed design elements were due for completion in order 
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to meet the pricing programme.  A commensurate delay has been encountered which 
the design team have been working to pull back, further delay by a second ‘call in’ 
request would result in a demobilisation, as the ‘early works’ programme was due to 
segue straight into the main construction contract, for an unknown period.  Resulting 
in costs of demobilising and remobilising the construction site, placing a risk of losing 
key resources and staff and further jeopardise delivery of the programme.   The 
outcome of which could generate the requirement for additional accommodation 
temporary accommodation and works to be funded for a September 2019 start.  As 
such it is recommended that in this instance the decisions within this report are 
exempted from ‘call-in’ in order to meet the critical path programme dates and reduce 
the risk of additional expenditure on temporary measures. 
 

3.2.4. A planning application for the proposed works was submitted on the 12th November 
2018 and is scheduled for determination on the 8th February 2019.  Prior to 
submission briefings were held with Ward Members and a number of public pre-
planning drop-in sessions, held at Moor Allerton Hall Primary School, were convened.   

 
4.0 Corporate Considerations 

 
4.1. Consultation and Engagement 

 
4.1.1. A report to Executive Board on 19th September 2018 detailed the outcome of 

consultation on the proposal to increase from 420 to 630 pupils, with effect from 
September 2019.  Noting that the formal expansion had been preceded by two 
consecutive years of ‘bulge’ cohorts at Moor Allerton Hall Primary School.  This 
recommendation was put forward following a full formal consultation led by the 
Sufficiency & Participation Team.  Further details of this process are provided within 
the 19th September 2018 Executive Board report appertaining to the expansion of 
Moor Allerton Hall Primary School. 
 

4.1.2. The proposed permanent expansion scheme has been subject to consultation with 
key stakeholders including Childrens & Families officers, Ward Members and the 
Executive Member for Children and Families. Consultation has also involved school 
staff and governors, the local residents and other colleagues within the Council.   
  

4.1.3. Pre-planning consultation has been held with representatives from the Planning 
Department, Urban Design, Landscape, Sport England, Parks & Countryside and 
Highways.  A package of supporting ‘off-site’ Highways works have been identified 
as part of the planning permission in response to the required expansion, 
implementation of this will be subject to a separate and future report for the 2019 
Learning Places Expansion programme.   

 
4.1.4. A formal pre-planning ‘drop-in’ sessions were held at Moor Allerton Hall Primary 

School on the 23rd and 25th October 2018, prior to the planning application being 
submitted.  Three sessions were held covering early morning drop-off, afternoon 
collection and an evening.  These were open to the general public, parents, carers 
and any other interested parties.  Comments taken from these events have been 
addressed, where possible, within the proposals and construction phase plan.  

 
4.1.5. Specific consultation was convened with the owners of ‘The Lodge’, a residential 

property located within the school grounds, on the 23rd October 2018 and 20th 
December 2018.  With the former taking place prior to the submission of the planning 
application.  Representation from the design and construction team were present on 
both occasions in order to provide specific and detailed responses. 
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4.1.6. Childrens & Families will continue to brief elected members at key stages throughout 
the project development. 

 
4.2. Equality and Diversity / Cohesion and Integration 

 
4.2.1. The recommendations with this report do not have any direct nor specific impact upon 

any of the groups falling under the remit of the equality legislation and the need to 
eliminate discrimination and promote equality.  A screening document has been 
prepared to this effect and an independent impact assessment is not required for the 
approvals requested.  The screening document has been sent to the Equality Team 
to be approved, publishing and held on-file.  A copy is included with this report as 
‘Appendix A’. 
 

4.3. Council Policies and the Best Council Plan 
 

4.3.1. This scheme is due to be delivered under the City Council’s Learning Places 
Programme and is required to fulfil the Local Authority’s statutory responsibility to 
provide sufficient school places.  In providing places close to where the children live 
the proposals will improve accessibility of local and desirable school places, and thus 
reduce any risks of non-attendance. 
 

4.3.2. This contributes to the 2016/17 Best Council Plan outcomes for everyone in Leeds to 
‘Do well at all levels of learning and have the skills they need for life’; ‘Be safe and 
feel safe’ and ‘Enjoy happy, healthy, active lives’.  It also supports the vision in the 
supporting Children and Young People’s Plan 2015-19 to build a child-friendly city 
with a focus on ensuring all children and young people are safe from harm; do well 
at all levels of learning and have the skills for life; enjoy healthy lifestyles; have fun 
growing up; are active citizens who feel they have a voice and influence. The 
programme seeks to deliver a supply of good quality accessible local school places 
which can contribute to these outcomes. 
 

4.4. Resource and Value for Money 
 

4.4.1. The estimated scheme cost is £5,653,729.02; this includes £4,730,797 for main 
construction works (this is the contract and tender submission value inclusive of 
£355,503.43 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £509,285, £30,000 for loose furniture & equipment, £55,500 for 
supporting costs.  A client held contingency has also been allowed for within the 
scheme cost which is commensurate to the scale and complexity of the proposed 
works detailed herein.  Note; the construction cost includes £358,694.00 of ‘on-site’ 
Highways upgrades to facilitate the conversion of the PFI service road into a drop-off 
loop serving both Moor Allerton Hall and Allerton Grange School.  This solution has 
been developed in conjunction with Planning and Highways in response to evidenced 
congestion and road safety issues in the locality and represents a significant 
‘abnormal’ added to the scheme during design development. 
 

4.4.2. A value engineering exercise is underway, a number of cost saving measures have 
been identified along with high level costings which will result in a commensurate 
reduction in the contract sum figure and overall cost of the project.  This process is 
on-going and its completion and acceptance is conditional to signing of the 
construction contract.  The design team are currently reviewing these proposals with 
a view to assessing impact, revising designs and providing detailed costs.  
 

4.4.3. The package of ‘off-site’ Highways works will be subject to a separate, programme-
wide design and cost report covering the 2019 Learning Places Programme.  Due to 
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programme complexity and co-dependencies the extensive ‘on-site’ highways works, 
adoption of the PFI service road and formation of a parent drop-off loop system, is to 
be undertaken by Geo Houlton & Sons Limited as part of the construction 
programme. 

 
4.4.4. During the consultation process concerns were raised by a number of interested 

parties, including local ward members, regarding the legacy road safety concerns 
associated with the locality of Moor Allerton Hall Primary School, the close proximity 
of a number of primary and secondary schools in relation to Moor Allerton Hall 
Primary School and the perceived correlating exacerbation of highways infrastructure 
and road safety concerns caused by expanding Moor Allerton Hall Primary School by 
a total of 210 pupils.  Resolution of this requirement has been a mandated key 
deliverable for the project, as such the design team have been liaising directly with 
Leeds City Council Highways Department and Planning from the outset of the project 
to identify appropriate solutions to the problems evidenced by the road safety 
accident statistics.  The proposal detailed herein constitutes the ‘on-site’ highways 
works undertaken by Geo Houlton & Sons Limited and allows for the removal of the 
PFI service road to Allerton Grange School from the associated PFI contract, 
upgrading this to form a parent / pupil drop-off to support both Moor Allerton Hall 
Primary School and Allerton Grange School, introduce a new vehicle access route in 
Moor Allerton Hall Primary School and the adoption of this road by Highways.  These 
works are then supported by a further package of ‘off-site’ works to promote safe 
travel to school (noting that the ‘off-site’ works will be part of a wider programme 
design cost report to cover all schemes in the 2019 Learning Places Programme).  
This has resulted in a significant ‘abnormal’ cost of £358,694.00 for the construction 
work and £35,000 in PFI variation fees to the project in the way of mitigation 
measures which have been added to the construction contract value.   

 
4.4.5. The cost will be met through capital scheme number 32737/MAL/000 as part of the 

Learning Places Programme.   
 
4.4.6. NPS have advised that the tender return reflects the value of the scheme and 

recommends the tender is accepted subject to standard practice of ensuring an 
acceptable Construction Phase Health & Safety Plan being provided. 

 
4.4.7. Completion of the works detailed herein is essential to provide the critical 

accommodation for the expansion at Moor Allerton Hall Primary School for the next 
academic year and achieve an occupation date of 1st September 2019, wherein the 
remodelling element must be completed to accommodate the 2019/20 intake of 
pupils.  This element represents the critical path and the essential accommodation 
needed.  The newly constructed two storey block will be available 28th October 2019, 
upon handover and occupation of this block the temporary modular accommodation 
on-site, installed in summer 2016 as part of the ‘bulge’ cohort programme, will be 
vacated and removed from site for use elsewhere as part of a separate project.  The 
space previously occupied by the 2016 modular building will be reinstated as the 
necessary playground space needed to facilitate the expansion to three form entry, 
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4.4.8. Capital Funding & Cash Flow 
 
Previous total Authority TOTAL TO MARCH

to Spend on this scheme 2019 2018/19 2019/20 2020/21 2021 On
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 355.5 355.5
FURN & EQPT (5) 0.0
DESIGN FEES (6) 0.0
OTHER COSTS (7) 0.0

TOTALS 355.5 0.0 355.5 0.0 0.0 0.0

Authority to Spend TOTAL TO MARCH

required for this Approval 2019 2018/19 2019/20 2020/21 2021 On
£000's £000's £000's £000's £000's £000's

LAND (1) 0.0
CONSTRUCTION (3) 4375.5 4375.5
FURN & EQPT (5) 30.0 30.0
DESIGN FEES (6) 0.0
OTHER COSTS (7) 893.0 893.0

TOTALS 5298.5 0.0 5298.5 0.0 0.0 0.0

Total overall Funding TOTAL TO MARCH

(As per latest Capital 2017 2018/19 2019/20 2020/21 2021 On
Programme) £000's £000's £000's £000's £000's £000's

0.0
Basic Need Grant 5654.0 5654.0

0.0

Total Funding 5654.0 0.0 5654.0 0.0 0.0 0.0

Balance / Shortfall = 0.0 0.0 0.0 0.0 0.0 0.0

 
Parent Scheme Number: 32737/000/000 

 
Title: Basic Need Expansions 2019/20 
 

4.4.9. Revenue Effects 
 

4.4.10. Any additional revenue consequences that may arise as a result of the project will be 
managed within the respective school budgets.   
 

4.5. Legal Implications, Access to Information and Call-In 
 

4.5.1. Members of Executive Board should note that under the Council’s Constitution a 
decision may be declared as being ‘Exempt from Call-in’ if it is considered that any 
delay would seriously prejudice the Council’s or the public interest.  The development 
programme for the works detailed within this report identifies a start on-site date of 
4th March 2019, following a programme of ‘early works’ scheduled for January and 
February 2019, in order to ensure the key accommodation required for September 
2019 is in place without the need for procurement and purchase of additional 
temporary accommodation.  These dates constitute the critical path for the 
programme and are essential to ensure that impact to both Moor Allerton Hall Primary 
School and Allerton Grange School is minimised.  This is achieved by providing the 
required accommodation for the date stipulated to facilitate Moor Allerton Hall Primary 
School’s expansion and to complete the works to adopt Allerton Grange School’s 
service road at the earliest convenience.  With the delay to the latter being an 
extended reduction in the High School’s ability to manage pupil drop-off and collection 
via the service road that runs up through the Allerton Fields to the High School 
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4.5.2. Further risks include the need to enter into contract to place orders for critical 
materials, delays to which will result in increased cost due to market factors and a 
failure to have the required products for the correct time in the construction process, 
thus resulted in a prolongation of the construction programme.  These delays could 
prejudice the Council’s ability to achieve the optimum financial proposal for the works 
as well as failing to meet the critical path programme dates.  In addition they will result 
in the need for additional temporary accommodation to cover the delay period at a 
currently unknown additional cost. 
 

4.5.3. As a consequence of the statutory approval Executive Board report being called-in 
by members and subject to a scrutiny board all work on the project ceased between 
27th September 2018 and 10th October 2018 the overall programme for delivery of 
the Moor Allerton Hall expansion project has been delayed by approximately four 
weeks, factoring in re-mobilisation periods for the delivery team.  This has placed 
excessive pressure on the programme resulting in a significant reduction in the period 
between final cost submission and the required Executive Board approval date of 13th 
February 2019. Consequently the final tender submission was delayed resulting in 
the final completed packaged being issued on 30th January 2019.  The scheme was 
not fully developed, costed and market tested prior to the 30th January 2019, as such 
there was no opportunity to seek a decision earlier so as to have been eligible for 
‘Call-In’.   

 
4.5.4. In the event ‘call-in’ is invoked and the scheme taken to Scrutiny Board further 

pressure and risk will be placed on the construction programme and target completion 
dates for key phases.  As these are aligned to school shut-down periods, which are 
set in advance, delays encountered here will result in a delay of weeks until the next 
period of school shut down.  This will result in a cost increase to the Authority due to 
the need to prolong the construction contract period and increases the risk of a 
requirement for the procurement of temporary decant accommodation necessary to 
ensure sufficient teaching space is available for September 2019. 

 
4.5.5. The Council will need to enter into of a deed of variation with Environments for 

Learning Leeds PFI One Limited (E4L) who is the PFI Contractor in respect of the 
BSF1 Schools PFI.  This is to exclude the existing service road across Allerton Fields 
from the PFI site for Allerton Grange School in order that such access road can be 
remodelled as part of the development at Moor Allerton Hall Primary School.  The 
form of deed of variation has already been agreed.  There is a cost risk associated 
with the entering into of the deed as the Council will pay E4L’s legal costs in respect 
of the deed.  This risk has been mitigated by agreeing a cap on legal costs and fees.  
The Council’s PFI contract management team will submit an Authority Notice of 
Change under the PFI contract once the deed of variation is entered into to withdraw 
and services provided by E4L in respect of the service road and deal with any other 
service consequences under the PFI. 
 

4.5.6. There are no other legal implications or access information issues arising from this 
report. 

 
4.6. Risk Management 

 
4.6.1. Risk is to be managed through the application of ‘best practice’ project management 

tools and techniques via the City Council’s ‘PM Lite’ methodology.  Experienced 
project management resource has been allocated from within City Development’s 
Projects & Programmes Team.  Contractual support is being provided by 
Procurement & Commercial Service.  NPS will be providing technical support. 
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4.6.2. An Authority held contingency, commensurate with a project of this value, has been 
included within the approval figure to address any risks that occur during construction.  
This is to be used at the Authority’s discretion and is not accessible by any other 
party. 
 

4.6.3. Further support on risk is to be provided by the independent technical advisors 
assigned to the project and will be extended to any necessary value engineering 
requirements. NPS Ltd. (Leeds) have been appointed to undertake this function for 
the wider project. 

 
4.6.4. A risk log has been developed for the scheme and will be updated and maintained 

throughout the project by the assigned project officer.  Escalation of risk will be via 
the City Development’s Head of Projects & Programmes, Asset Management & Re-
generation. 

 
5.0 Conclusions 

 
5.1. In order or provide the necessary accommodation to implement the formal expansion 

of Moor Allerton Hall Primary School, up to three forms of entry per year, it is 
necessary to undertake the project detailed herein. 

 
5.2. The delivery of the works at Moor Allerton Hall Primary School will be managed by 

City Development’s Projects & Programme’s Team on behalf of Childrens & Families 
in conjunction with the joint venture partners (NPS), the Leeds Local Education 
Partner (LLEP), the school and other key stakeholders.   

 
5.2.1. The estimated scheme cost is £5,653,729.02; this includes £4,730,797 for main 

construction works (this is the contract and tender submission value inclusive of 
£355,503.43 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £509,285, £30,000 for loose furniture & equipment, £55,500 for 
supporting costs.  A client held contingency has also been allowed for within the 
scheme cost which is commensurate to the scale and complexity of the proposed 
works detailed herein.  Note; the construction cost includes £358,694.00 of ‘on-site’ 
Highways upgrades to facilitate the conversion of the PFI service road into a drop-off 
loop serving both Moor Allerton Hall and Allerton Grange School.  This solution has 
been developed in conjunction with Planning and Highways in response to evidenced 
congestion and road safety issues in the locality and represents a significant 
‘abnormal’ added to the scheme during design development. 

 
5.2.2. Delivery of the critical path construction programme is predicated on acceptance of 

this report being exempt from ‘call-in’.  This will allow the construction contract to be 
signed in the February 2019 to allow a seamless transition from the completion of the 
‘Early Works’ programme on the 1st March 2019 to the commencement of the 
construction contract on the 4th March 2019.  This ensures the programme continues 
in-line with the critical path programme dates, and thus mitigates the risk generated 
by further time delay. 

 
5.2.3. The requirement to provide additional accommodation at Moor Allerton Hall Primary 

School for the commencement of the 2019/20 academic year has been developed 
through continued consultation with the appropriate stakeholders. 
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6.0 Recommendations 
 

6.1. Executive Board is requested to: 
 

6.1.1. Approve the expenditure of £5,653,729.02 from capital scheme number 
32737/MAL/000 for the construction work and associated fees for the expansion of 
Moor Allerton Hall Primary School necessary for occupation from September 2019.   

 
6.1.2. Authorise acceptance of the tender submitted via the Leeds Local Education 

Partnership in the sum of £4,730,797 inclusive of all professional design fees incurred 
by the appointed contractor, development costs and surveys incurred by the 
contractor.  Noting that this figure includes the previously approved sum of 
£355,503.43 for the completion of the necessary ‘Early Works’ packages.  Release 
of funding for the construction costs will be subject to valuations completed and 
validated by NPS Ltd. (Leeds). 

 
6.1.3. Authorise the requirement to enter into a contractual agreement with Leeds D&B One 

Co. to deliver the development at Moor Allerton Hall Primary School.  This will take 
the form of a JCT 2016 head contract between the authority and Leeds D&B One Ltd 
for the sum of £4,730,797. 

 
6.1.4. Approve the entering into of a deed of variation with Environments for Learning Leeds 

PFI One Limited to exclude the existing service road across Allerton Fields from the 
PFI site for Allerton Grange School in order that such access road can be remodelled 
as part of the development at Moor Allerton Hall Primary School. 

 
6.1.5. Exempt the resolutions arising from this report from the ‘Call-In’ process, on the 

grounds of urgency, as detailed within section 4.5 of this report. 
 

6.1.6. Note that the estimated scheme cost of £5,653,729.02 includes; £4,730,797 for 
construction works (this is the contract / tender submission value inclusive of 
£355,503.43 of previously approved ‘Early Works’ costs), professional fees and 
survey costs of £509,285, £30,000 for loose furniture & equipment, £55,500 for 
supporting costs and a client held contingency commensurate to the scale and 
complexity of the project. The construction cost includes £358,694.00 of ‘on-site’ 
Highways upgrades to facilitate the conversion of the PFI service road into a drop-off 
loop serving both Moor Allerton Hall and Allerton Grange School.  This solution has 
been developed in conjunction with Planning and Highways in response to evidenced 
congestion and road safety issues in the locality and represents a significant and 
critical ‘abnormal’ added to the scheme during design development. 

 
6.1.7. Note that the officer responsible for implementation is the Head of Service Learning 

Systems and the Head of Projects and Programmes, Asset Management & 
Regeneration and authorise them to enter into all other agreements required to 
deliver this project. 
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7.0 Background Documents1 
 

7.1. None. 
 
 
 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 

unless they contain confidential or exempt information.  The list of background documents does not 
include published works. 

 


