

Appendix D Timescales and Milestones

December 2013	Executive Board decision re delivery of SCC programme Recruit SCC Connection Vouchers delivery team on fixed term contracts/ secondment from Leeds and Bradford Councils
January 2014	Enter into Grant Agreement with BDUK to deliver SCC programme (13/01/14) SCC Connection Vouchers delivery team in place Extensive liaison with broadband providers Launch of SCC Connection Vouchers scheme Surveys of libraries and public buildings commences for provision of free wifi
February/March 2014	First SCC Connection Vouchers issued to SMEs Negotiate with BDUK and agree timescales and milestones for the other strands within the programme: <ul style="list-style-type: none"> • Digital service infrastructure • Transport wireless • General Purpose Ducting
June 2014	First SCC Connection Voucher payments made to broadband providers First new superfast broadband connections made to SMEs
September 2014	850 vouchers awarded
December 2014	1,600 vouchers awarded
March 2015	2,400 vouchers awarded Voucher scheme closes for new applications Completion of digital service infrastructure, transport wireless and general purpose ducting projects
November 2015	Financial completion for SCC programme