

## **Report of Senior Projects Manager Parks and Countryside**

## Report to the Deputy Chief Executive and Chief Officer Parks and Countryside

# Date: 18<sup>th</sup> August 2014

# Subject: Design & Cost Report for the Improvement and Development of visitor services at The Arnold and Marjorie Ziff Tropical World in Roundhay Park

#### Capital Scheme Number: 16504 PH2 000

Are specific electoral Wards affected?	🖂 Yes	🗌 No
If relevant, name(s) of Ward(s): Roundhay		
Are there implications for equality and diversity and cohesion and integration?	Yes	🛛 No
Is the decision eligible for Call-In?	🗌 Yes	🛛 No
Does the report contain confidential or exempt information?	🛛 Yes	🗌 No
If relevant, Access to Information Procedure Rule number:		
Appendix number: Tropical World Report Appendix 4 09-10-13 has been marked as confidential under Access to Information Procedure Rules 10.4 (3)		

#### Summary of main issues

- The Parks and Countryside service have been pursuing a programme of initiatives designed to renew on site infrastructure and visitor facilities at Tropical World. Improvements to visitor services are focussed on the delivery of the following principle initiatives;
- Conservatory extension to the café and construction of a new toilet block.
- Redevelopment of the aquarium space.
- 2. Approvals have been given for the injection and ATS of £815k on capital scheme 16504 to deliver improvements at Tropical World. Authority to spend to the value of £615k has been provided within capital scheme 16504 PH2, which includes within it works associated with the café and toilet block extension.

- 3. A further design and cost report was approved in July 2014 for works associated with the aquarium space, which provided authority to spend of £200k against capital scheme 16504 AQU in the 2014/15 financial year.
- 4. A procurement process for the appointment of a contractor to undertake the work has been completed. Tender returns were significantly in excess of preconstruction tender estimates.

# The Deputy Chief Executive is requested to:

.1. Approve the injection of an additional £95k, funded from prudential borrowing, into capital scheme 16504 PH2 to support the conservatory and toilet block refurbishments.

#### The Chief Officer Parks and Countryside is requested to:

.2. Approve additional authority to spend of £95k on capital scheme 16504 PH2 for the conservatory and toilet block refurbishments, which will bring the total ATS to £710k.

## 1 Purpose of this report

1.1 The purpose of this report is to update the Chief Officer Parks and Countryside and the Deputy Chief Executive on the development of plans to enhance and improve the Arnold and Marjorie Ziff Tropical World in Roundhay Park.

# 2 Background information

- 2.1 The Arnold and Marjorie Ziff Tropical World has been open to the public since 1984, and originally functioned as an indoor botanical garden. The site is made up of several interlocking buildings including Coronation House, which was the original show house for the estate, and the Tropical House. In recognition of the Ziff family, who for many years have been patrons of the park and generous benefactors, the site was renamed the Arnold and Marjorie Ziff Tropical World in 2009.
- 2.2 The attraction is a highly regarded visitor destination that benefits the residents of Leeds and surrounding areas. Improving the visitor attraction and maintaining a high level of service provision for members of the public is a key priority for the Parks and Countryside service. Meeting this objective will ensure that the residents of Leeds continue to visit and enjoy Tropical World which will safeguard future income streams and support key strategic priorities relating to Child Friendly Leeds.
- 2.3 In 2012 Leeds City Council received confirmation that the Ziff family would like to extend their long standing patronage of Tropical World with another generous donation towards enhancing visitor facilities. A business plan was developed to provide further capital funding to supplement this donation.
- 2.4 Approvals have already been given for the injection and ATS of £815k into capital scheme 16504 to deliver improvements at Tropical World. Authority to spend to the value of £615k has been provided within capital scheme 16504 PH2, which includes works associated with the café and toilet block extension.
- 2.5 In addition to the above, a delegated decision was taken, based on a DCR, to provide authority to spend of £200k against capital scheme 16504 AQU to develop the aquarium space.

#### 3 Main issues

- 3.1 The design process for the conservatory and toilet block extension is complete and a procurement process has been undertaken to identify a principle contractor.
- 3.2 A report has been prepared by NPS Leeds Ltd to determine the validity of the returned procurement documents and to identify the most suitable tender for the proposed works. Tender returns were significantly higher than pre tender construction estimates.
- 3.3 In order to progress with the scheme it was necessary to extend prudential borrowing by £95k. The original business case for prudential borrowing has been reviewed and FPG supported the extension of borrowing at the meeting of 15<sup>th</sup> August 2014.

3.4 It is therefore necessary to inject a further £95k into capital scheme16504PH2 and also to seek approval for the additional authority to spend by the same amount to £710k in total.

# 4 Corporate Considerations

## 4.1 Consultation and Engagement

- 4.1.1 Previous reports to Executive Board highlighted that 98 % of people surveyed said that they support the proposals for improvement at Tropical World. The salient points from the consultation undertaken are highlighted below:
  - 84% of people surveyed felt the range of visitor facilities that are available are 'good' or 'very good'.
  - 66% rate the facilities and or services that are provided for children and their parents positively and 31% regarded them as 'fair'.
  - 67% of people surveyed felt that they could identify areas for improvement that would encourage them to use Tropical World more often, or stay for longer.
  - The main areas identified through consultation for improvement were as follows: On site toilet facilities.

Improved attractions. Improved children's facilities. Enhanced café facilities.

4.1.2 The Executive Member for Environmental Services has been briefed on the content of this DCR. Also, Roundhay Ward Members and the Friends of Roundhay Park have been briefed on this project and have positively endorsed the proposals for improvements at Tropical World.

#### 4.2 Equality and Diversity / Cohesion and Integration

4.2.1 A full EDCI Impact assessment has been undertaken for the facilities and infrastructure at Roundhay Park, including Tropical World. In addition an equality diversity, cohesion and integration screening has been undertaken for the principle elements of the project.

#### 4.3 Council policies and City Priorities

- 4.3.1 The Vision for Leeds 2011 to 2030 is to be the best city in the UK by 2030. The aspiration is that Leeds will be the best city to live where people can enjoy good quality places, green spaces and high quality buildings.
- 4.3.2 The Best Council plan sets out a new leadership style of civic enterprise, where the council becomes more enterprising, whilst businesses and partners become more civic.
- 4.3.3 The implementation of improvements at Tropical World will assist in meeting these objectives by providing a vastly enhanced visitor attraction for the enjoyment of Leeds residents.

#### 4.4 Resources and value for money

#### 4.4.1 Full scheme estimate

4.4.2 Included within the appendices of this report is a funding breakdown for the capital project with further details on the financial contributions to this scheme. **Appendix 1** of this report has been marked as confidential under Access to Information Procedure Rules 10.4 (3) on the basis that it contains information relating to the financial or business affairs of any particular person (including the authority holding that information) which if disclosed to the public would, or would be likely to prejudice the commercial interests of that person or of the Council.

#### 4.4.3 Capital Funding and Cash Flow.

4.4.4 A capital funding and cash flow is included within the confidential **Appendix 1** of this report.

Parent Scheme Number : 16504 000 000 Title : Tropical World Improvements

#### 4.4.5 **Revenue Effects**

REVENUE EFFECTS	2014/15	2015/16 and SUBSEQUENT YEARS	
	£000's	£000'S	
EMPLOYEES			
PREMISES COSTS	58.0	812.0	
SUPPLIES & SERVICES			
EXTERNAL INCOME GENERATED	76.0	1761.0	

The alterations illustrated in this table will be incorporated into the department's Revenue Budget by means of increased retail and café sales.

#### 4.5 Legal Implications, Access to Information and Call In

4.5.1 This report is not eligible for call in.

#### 4.6 Risk Management

4.6.1 An officer from Parks and Countryside will undertake the role of Project Manager on this scheme. A risk register has been developed and will be maintained throughout the project.

#### 5 Conclusions

5.1 Development work intended to improve Tropical World is ongoing. The principal aim is to enhance the attraction for the benefit of visitors whilst ensuring that the facility remains both fit for purpose and sustainable for future generations.

## 6 Recommendations

The Deputy Chief Executive is requested to:

.1. Approve the injection of an additional £95k, funded from prudential borrowing, into capital scheme 16504 PH2 to support the conservatory and toilet block refurbishments.

#### The Chief Officer Parks and Countryside is requested to:

.2. Approve additional authority to spend of £95k on capital scheme 16504 PH2 for the conservatory and toilet block refurbishments, which will bring the total ATS to £710k.

# 7 Background documents<sup>1</sup>

7.1 None.

<sup>&</sup>lt;sup>1</sup> The background documents listed in this section are available for download from the Council's website, unless they contain confidential or exempt information. The list of background documents does not include published works.