Better Lives Residential and Day Project (Phases 3) – High Level Programme Plan 01/10/16 01/11/16 01/12/16 01/01/17 01/02/17 01/03/17 01/04/17 01/05/17 01/06/17 01/07/17 01/08/17 01/09/17 01/09/16 01/10/17 September 2016 October 2016 November 2016 December 2016 January 2017 February 2017 March 2017 April 2017 May 2017 June 2017 July 017 August 2017 September 2017 IF Decision to Decommision Care Homes and Day Centres Permission to Commence Assessment & Transition of Residents and Service Users and Closure Process: Manorfield CH, Middlecross CH & DC, Radcliffe Lane DC, Siegen Manor CH & DC, Springfield DC, The Green CH & DC and Wykebeck DC Manorfield CH Springfield DC **Recommendation to De-Commission and Reconfigure Services** Radcliffe Lane DC Middlecross CH Middlecross DC Siegen Manor CH Siegen Manor DC The Green DC The Green CH IF Decision to Remodel Wykebeck to a complex needs hub Additional staffing capacity to be created at Wykebeck DC to accommodate **some** service users from Middlecross and most service users from The Green Day Centres Delivering Better Lives Strategy in Leeds (Ph3) FINALvsd **Produced by ASC Programme Office**