

## Strategic Play Officer Work Plan

<b>Work to carry out</b>	<b>June 08</b>	<b>July 08</b>	<b>August 08</b>	<b>Sept 08</b>	<b>Oct 08</b>	<b>Nov 08</b>	<b>Dec 08</b>
<b>Establish strategic play partnership</b>	Identify suitable partners in line with recommendations	Agree membership and generate interest with	Introduce membership to Pathfinder bid so far and implementation plan	Induction of partnership	Operational partnership to agree Pathfinder bid	Submit pathfinder bid and agree implementation plan	Strategic partnership meeting
<b>Develop a bid for Leeds Play Pathfinder</b>	Establish requirements to become pathfinder	Start pathfinder bid	Ongoing and review	Submit expression of interest		Submit full application	
<b>Implementation Plan of the play strategy</b>	Identify key elements of the play strategy	ongoing	Outline implementation plan	ongoing		Agree implementation plan	
<b>Mapping of play provision</b>	Establish method and source for gathering data	Gather data onto mapping/data base	ongoing	ongoing	ongoing		
<b>Identify additional funding</b>	Ongoing						
<b>Commissioning process for play services</b>	Through the implementation plan			Meet with procurement re CF play funding			
<b>Parents/Carers children and YP involvement</b>							Identify appropriate mechanisms for engaging

