

25.1.11

**Outer South Cleaner Neighbourhood Sub Group Action Plan**

	<b>ADP Action 2009/10</b>	<b>CN Action</b>	<b>Who responsible</b>	<b>Target Outcome</b>	<b>PROGRESS</b>
<b>Tackle Dog Fouling</b>	Support environmental initiatives to target street cleanliness	AMT and Enforcement to arrange additional patrols to tackle Dog Fouling	Enforcement	Reduction in Dog Fouling and cleaner parks and streets in Outer South	Rota agreed and patrols started in October 2010. Patrols in December postponed due to severe weather, these will be rearranged. As number of daylight hours increases, early mornings and later evening patrols will begin.
		16 A4 metal signs produced to tackle dog fouling	AMT		Consultation on locations for signage by Members in Ardsley and Robin Hood.
<b>Littering near schools</b>		Workshops in primary schools to tackle littering problems.	Groundwork	Reduction in littering and cleaner streets.	Area Committee agreed additional funding for 4 primary schools to receive workshop. Members nominated schools. Groundwork now delivering project.
<b>Litterbins</b>		8 additional litterbins for Ardsley and Robin Hood, Morley North and Rothwell. 13 litterbins for Morley South.	Streetscene	Streetscene criteria for installation and maintenance agreed to inform a funding proposal	Streetscene and AMT continue to work together to deliver project. On request of Streetscene Principal Manager, AMT created maps of locations in conjunction with Members.

<b>Ginnels</b>		Map ginnels in Outer South	Environmental Services / Area Management Team / Aire Valley Homes / P&C / Land Records / Highways /PROW	Definitive list of ginnel locations and ownership.	Draft Morley North Map completed. Awaiting electronic and hard copies for final consultation with Members and partners.
<b>Garden Maintenance Scheme</b>	Support garden maintenance provision for vulnerable members of the community across the Outer South	Support delivery of Garden Maintenance Scheme in Outer South.	Parks and Countryside / Morley Elderly Action / Care & Repair Leeds / Area Management / Aire Valley Homes.	Increased number of people benefiting from garden maintenance scheme in Outer South Leeds.Improved appearance of gardens. Vulnerable residents in Outer South supported in independent living.	MEA commissioned to deliver single outer south scheme in 2010/11. AMT met with MEA to monitor delivery of project. Update given at November Area Committee. Scheme continues to operate well. Funding for 2011/12, subject to Executive Board Approval of Area Committee Well being Budget.
<b>Operation Champion</b>	Deliver multi agency Crime and Grime initiatives in targeted neighbourhoods	Support delivery of two Operation Champions in the Outer South	Area Management / Aire Valley Homes / Environmental Services / Police / Fire Service / Youth Service	Operation Champions implemented with clear aims and outcomes achieved	Two Operation Champion in Outer South per year. Delivered on ward rotation bases. Next one 15th and 16th March in Morley North.
<b>Environmental Pride</b>	Deliver Environmental Pride Initiatives to priority areas.	Monitor and influence Environmental Pride days.	Aire Valley Homes / Area Management / Environmental Services	Number of Environmental Pride initiatives held.Improved appearance of local neighbourhoods	Due to changes and issues within services, and severe weather, initiative disrupted November and December. January is always a month off. February plans to be agreed.

<b>CAST</b>	Target the CAST Team to tackle hotspots across the outer south following referrals from Elected Members, Area Management, Police. Fire and other Agencies	Monitor results of CAST referrals and refer hotspot locations to Environmental Services.	Environmental Services / Area Management Team / Environmental Action Teams	Number of Cast Referrals completed.Improved environmental appearance of hotspots in Outer South.	Streetscene to provide an update on the CAST service for Outer South at next meeting.
-------------	---	--	--	--	---