

ID	Task Name	Duration	Start	Finish	23 Jul '12							30 Jul '12							06 Aug '12							13 Aug '12							20 Aug '12							27 Aug '12						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	SCHOOL HOLIDAYS	32 days	Mon 23/07/12	Fri 31/08/12																																										
2	Bank Holiday	1 day	Mon 27/08/12	Mon 27/08/12																																										
3	Chapel Allerton youth service	32 days	Mon 23/07/12	Fri 31/08/12																																										
4	Moortown youth service	32 days	Mon 23/07/12	Fri 31/08/12																																										
5	Roundhay youth service	32 days	Mon 23/07/12	Fri 31/08/12																																										
6	MUVF	15 days	Tue 24/07/12	Fri 10/08/12																																										
7	BCTV	25 days	Tue 24/07/12	Thu 23/08/12																																										
8	Scott Hall Olympic prog	22 days	Mon 30/07/12	Fri 24/08/12																																										
9	Allerton Grange school Olympic prog	21 days	Mon 06/08/12	Fri 31/08/12																																										
10	ZEST Holiday Programme	1 day	Wed 01/08/12	Wed 01/08/12																																										
11	Roundhay Park Sports event	1 day	Tue 07/08/12	Tue 07/08/12																																										
12	Meanwood Junior Playscheme	16 days	Mon 23/07/12	Fri 10/08/12																																										
13	Chapelton Junior Playscheme	16 days	Mon 23/07/12	Fri 10/08/12																																										
14	Chip Ltd	21 days	Mon 06/08/12	Fri 31/08/12																																										
15	Junior YIP	23 days	Mon 23/07/12	Mon 20/08/12																																										
16	Leeds Reach	16 days	Mon 06/08/12	Fri 24/08/12																																										
17	Space2 Chess	16 days	Mon 23/07/12	Fri 10/08/12																																										
18	Space2 Networks	16 days	Mon 23/07/12	Fri 10/08/12																																										
19	CYFDC Champ boxing	32 days	Mon 23/07/12	Fri 31/08/12																																										

Project: events timeline Date: Tue 28/02/12	Task Milestone External Tasks Split Summary Progress Project Summary External Milestone Deadline
--	--