	Prioritisation	
	n	Urgency
Church	Priority 1	Priority 2
Strat	tegic Importance:	As 1 on Strategic Importance but flexibility on Urgency:
		Delivery timeframe has scope for further slippage of up to 12
	r & Significant Savings	months
	cal Service Failure	
	s-cutting / Corporate Solution	
Legis	slative / Compliance	
Unfo	orseen Event e.g. COVID-19	
Urge	ency:	
Imm	noveable deadline or delivery within next 6-9	
mon	iths	
Strategic Importance Uniform U		
<u>e</u>	Priority 3	Priority 4
n		As Priority 1 but flexibility on both Strategic Importance and
	on Urgency but flexibility on Strategic Importance:	Urgency
Low	Savings (savings less than cost to deliver)	
Critic	cal Service Failure - alternative options available	
Cross	ss-cutting / Corporate Solution	
Mitig	gate or accept Legislative / Compliance driver	
Not a	an Unforseen Event	

Prioritisaiton RAG Table

Key	Urgency	
Red	Rigid timeframe	
Amber	Scope for slippage	
Green	No timeframe pressure	
	Strategic Importance	
Red	Compliance / Legislation Driven, Significant Financial	
Kea	Savings, Service failure, Cross-Cutting	
	Can take risk based approach to compliance /	
A contract	legislation, Limited savings, contingency arrangements	
Amber	to deliver service, single or small number of service	
	areas impacted	
	Not compliance / legislation driven, No Financial	
Green	savings, No service failure, Service specific	

Priroity 1	Urgency = Red Strategic Importance - 2 out of 4 Red classifications Note: a Priority 1 is also assigned where there is capacity to deliver the work as the work is being delivered by external resources or delivery is by one discrete DIS team and no other work is impacted
Priority 2	Urgency = Amber Strategic Importance - 2 out of 5 Amber classifications
Priority 3	3 out of 6 Green classifications across Urgency & Strategic Importance
Priority 4	Green on Urgency Strategic Importance - 3 out of 5 Green classifications