

Plans on a Page and Access Audits
Progress update, January 2024

No.	Park	Progress on Plan	Access audit
1	Allerton Bywater Sports Ground	Done as part of external funding bid in 2022	To do
2	Armley Park	Done as part of external funding bid in 2022	Done
3	Bramley Falls Wood Park	Done as part of external funding bid in 2022	Done
4	Churwell Park	Done as part of external funding bid in 2022	Done
5	Dartmouth Park	Done as part of external funding bid in 2022	Done
6	Holbeck Moor	Done as part of external funding bid in 2022	Done
7	Lewisham Park	Done as part of external funding bid in 2022	Done
8	Rothwell Country Park	Done as part of external funding bid in 2022	To do
9	Scarth Gardens	Done as part of external funding bid in 2022	Done
10	Scatcherd Park	Done as part of external funding bid in 2022	Done
11	Springhead Park	Done as part of external funding bid in 2022	To do
12	Stanningley Park	Done as part of external funding bid in 2022	Done
13	Western Flatts Cliff Park	Done as part of external funding bid in 2022	Done
14	East End Park	Done 2023	Done
15	Harehills Park	Done 2023	Done
16	Burley Park	Done 2023	Done
17	Blenheim Square	Consultation closed and results being analysed	Done
18	Woodhouse Ridge	Consultation closed and results being analysed	Done
19	Whinmoor Park	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
20	Grove Hill Park	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
21	Banstead Park	Plan will be developed in 2024.	Done
22	Wortley Recreation Ground	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
23	Cross Flatts Park	Plan will be developed in 2024.	Done
24	Seacroft Gardens	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
25	Tennant Hall POS	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
26	The Rein	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
27	Hartley Avenue Park	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
28	Gotts Park	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
29	Nowell Mount	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
30	Hainsworth Park	Plan will be developed in 2024.	Scheduled for Jan - Feb 2024
31	Barley Hill Park	To do	To do
32	Beckett Park	To do	To do
33	Bramley Park	To do	To do
34	Calverley Park (Victoria Park)	To do	To do
35	Chapel Allerton Park	To do	To do
36	Drighlington Park	To do	To do
37	Farnley Hall Park	To do	To do
38	Glebelands Recreation Ground	To do	To do
39	Grove Road Recreation Ground	To do	To do
40	Halton Dene - Primrose Valley	To do	To do
41	Holt Park	To do	To do
42	Horsforth Hall Park	To do	To do
43	Hunslet Lake Park	To do	To do
44	Hunslet Moor	To do	To do
45	Kirk Lane Park	To do	To do
46	Lovell Park	To do	Done
47	Manston Park	To do	To do
48	Meanwood Park	To do	To do
49	Micklefield Park	To do	To do
50	Moortown Park	To do	To do
51	New Farnley Park	To do	To do
52	Norma Hutchinson Park	To do	To do
53	Nunroyd Park	To do	To do
54	Penny Pocket Park	To do	Done
55	Potternewton Park	To do	To do
56	Pudsey Park	To do	To do
57	Queens Park	To do	To do
58	Rodley Park Recreation Ground	To do	To do
59	Tarnfield Park, Yeadon	To do	To do
60	The Hollies	To do	To do
61	Tyersal Park	To do	To do
62	Westroyd Park	To do	To do
63	Wharfemeadows Park	To do	To do
64	Woodhouse Moor	To do	Done
65	Woodlesford Park	To do	To do