

Public Document Pack

EAST INNER AREA COMMITTEE

2ND FEBRUARY 2012

AGENDA ITEM 4 – SUPPLEMENTARY APPENDIX B

This page is intentionally left blank

Timescales 2012/13

14 Appendix B

	Task Name	Start	Finish
1	Spring Consultation on priorities and NIP's.	31/01/2012	29/02/2012
2	Set priorities, refresh business plan and draft charter	01/03/2012	13/03/12
3	Refreshed Business Plan to Area Committee	22/03/2012	22/03/2012
4	Business Plan sent round partners and put on the internet	26/03/2012	31/03/2012
5	Draft Charter to finalise and take to ward Member meetings and CLT's	26/03/2012	01/06/2012
6	Charter approved at June Area Committee	01/06/2012	05/06/2012
7	Final text to Media Mad	05/06/2012	11/06/2012
8	Media Made final amendments and printing	12/06/2012	23/06/2012
9	Charter out to groups	25/06/2012	06/07/2012
10	Autumn Consultation	03/09/2012	30/11/2012
11	Spring consultation 2013	01/01/2013	22/02/2013

This page is intentionally left blank