

Appendix 2

Locations in alphabetical order	Map Ref	Term			Narrative
		Short	Medium	Long	
Albion Street (Short St - Headrow)	1		✓		<p>It is anticipated exact timing of individual schemes will not be finalised until the feasibility work is completed to allow efficiencies in the delivery process and any interdependencies to be identified.</p> <p>Schemes delivery may cross over multiple time frames. This will be influenced by the approach to the design process, complexity of individual work packages, external factors/adjacent developments and minimising the disruption within the city centre.</p> <p>The make-up of funding package available may also influence the phasing of schemes.</p>
Boar Lane/ Duncan Street/ New Market Street	2			✓	
Bond Ct/ Park Row / Greek Street / South Parade / Crossing point at St Paul's St & East Parade	3	✓	✓	✓	
Buttons Yard (Minor Scheme) (supports City Sq & station environs)	4	✓			
Central Road	5		✓	✓	
City Park and Sovereign Street footbridge	6	✓	✓		
City Square (inc. fountain) and station environs	7	✓	✓	✓	
Clay Pit Lane/ Merrion Way	8	✓	✓		
Commercial Street	9		✓		
Corn Exchange and frontage	10		✓	✓	
Eastgate	11			✓	
Gateway junction and Ibis area	12			✓	
Lands Lane (top 1/3)	13		✓		
Lower Briggate / Bridge End / Water Lane	14	✓	✓		
Lower Kirkgate (Inc Townscape Heritage Initiative Area)	15	✓	✓	✓	
New Briggate/North Street/The Headrow – Briggate Crossing	16	✓	✓		
Quarry Hill/WYPH/St Peter's Street Crossing	17	✓	✓		
The Headrow (entire length)	18	✓	✓	✓	
Town Hall forecourt and Victoria Gardens connectivity	19	✓	✓	✓	
Woodhouse Lane	20			✓	