

Devolution Implementation Timetable

Step	Action/Decision	When – proposed timescales	Who
1	Carry out statutory Review	April - May 2020	Each Constituent Council and the Combined Authority jointly
	Consider Review outcome and resolve: <ul style="list-style-type: none"> • that an Order would be likely to improve statutory functions • agree Scheme for publication • agree to consult public on the Scheme 	W/c 18 May 2020	Each Constituent Council, and the Combined Authority
2	Publish Scheme	25 May 2020	Constituent Councils and the Combined Authority jointly
3	Consultation	25 May 2020 - 19 July 2020	Constituent Councils and the Combined Authority jointly
4	Consider outcome of consultation and resolve to submit a summary of responses to the Secretary of State	1-8 September 2020	Each Constituent Council and the Combined Authority
5	Secretary of State approves proposals set out in Scheme and decides to lay draft Order/Regulations	November 2020	Secretary of State
5	Consent to draft Order	w/c 23 November 2020	Each Constituent Council and the Combined Authority
	Draft order scrutinised by the JCSI legal advisers	November 2020	Joint Committee on Statutory Instruments
	Final consent to the order sought	30 November	Constituent Councils and the Combined Authority by delegation
6	Order laid	Early December 2020	Secretary of State
	Order made and final deal published	January/February 2021	Secretary of State
-	Notice of Mayoral Election	March 2021	Mayoral Combined Authority
-	Election of Mayor	May 2021	-