

1. Scheme List (categorised by delivery status)

Homes completed					
Project Name	Ward	No. of Homes	New Build or Acquisition	Current Stage	Completion
Beeches	Gipton & Harehills	27	New Build	Complete	2020
Nevilles	Temple Newsam	32	New Build	Complete	2020
Healey Croft	Ardsley & Robin Hood	9	New Build	Complete	2022
	SUB-TOTAL	68			
Homes in Construction					
Project Name	Ward	No. of Homes	New Build or Acquisition	Current Stage	Est. Completion
Tarnside Drive & Mardale Crescent	Killingbeck & Seacroft	41	New Build	Construction	2022
Heights Lane "Anderson Approach"	Armley	12	New Build	Construction	2022
Meynell Approach	Beeston & Holbeck	28	New Build	Construction	2022
Silk Mill	Weetwood	2	New Build	Construction	2022
Throstle Rec and Middleton Skills General Needs and Working Age Adults	Middleton Park	116	New Build	Construction	2023
Throstle Rec Extra Care	Middleton Park	60	New Build	Construction	2023
Barncroft Close	Killingbeck & Seacroft	12	New Build	Construction	2023
Scott Hall Drive	Chapel Allerton	16	New Build	Construction	2023
	SUB-TOTAL	287			
Homes in Development					
Project Name	Ward	No. of Homes	New Build or Acquisition	Current Stage	Est. Completion
Property Buy Backs (ROFR)	Various	21	Acquisition	Conveyancing	2022

Rough Sleepers Accommodation Programme 2	Various	3	Acquisition	Conveyancing	2022
Strata Acquisitions (Phase 2)	Killingbeck & Seacroft	4	Acquisition	Construction	2023
Amberton Terrace	Gipton & Harehills	55	New Build	Planning	2024
Seacroft Crescent	Killingbeck & Seacroft	33	New Build	Planning	2024
Ramshead Approach	Killingbeck & Seacroft	20	New Build	Design development	2025
Middlecross Extra Care	Armley	65	New Build	Planning	2025
Oldfield Lane	Farnley & Wortley	50	New build	Planning	2025
	SUB-TOTAL	251			

Notes

1. Carmell Drive, Halton Moor – this site is subject to further site investigation so not included in total feasibility numbers at this stage.
2. Farrar Lane, Cookridge – A site at Farrar Lane (Adel and Wharfedale) was originally identified for the programme in November 2018. Following further site assessment, this site is now proposed to be ringfenced for delivery of affordable housing.