

| | Task Name | Start | Finish |
|----|--|------------|------------|
| 1 | Spring Consultation on priorities and NIP's. | 31/01/2012 | 29/02/2012 |
| 2 | Set priorities, refresh business plan and draft charter | 01/03/2012 | 13/03/12 |
| 3 | Refreshed Business Plan to Area Committee | 22/03/2012 | 22/03/2012 |
| 4 | Business Plan sent round partners and put on the internet | 26/03/2012 | 31/03/2012 |
| 5 | Draft Charter to finalise and take to ward Member meetings and CLT's | 26/03/2012 | 01/06/2012 |
| 6 | Charter approved at June Area Committee | 01/06/2012 | 05/06/2012 |
| 7 | Final text to Media Mad | 05/06/2012 | 11/06/2012 |
| 8 | Media Made final amendments and printing | 12/06/2012 | 23/06/2012 |
| 9 | Charter out to groups | 25/06/2012 | 06/07/2012 |
| 10 | Autumn Consultation | 03/09/2012 | 30/11/2012 |
| 11 | Spring consultation 2013 | 01/01/2013 | 22/02/2013 |