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Summary of main issues  

1. In October 2016, Executive Board agreed to implement a new High Rise Strategy 
for the city. The High Rise Strategy sets out Housing Leeds’ plans to address a 
number of issues linked to High Rise Council homes, including investment need, 
energy efficiency, community safety, communal and grounds maintenance, under-
occupation, day to day management issues and refuse and recycling. 

2. A High Rise Implementation Plan has been in place since October 2016 which is 
being used to monitor the delivery of the High Rise Strategy.  Progress has been 
made in delivering all key areas of the strategy, as outlined in this report, including 
the delivery of a standard housing management model and the development of 
enhanced management models for particular blocks. 

3. Following the Grenfell Tower fire in London Housing Leeds has reviewed a number 
of procedures to ensure the effective management of high rise fire safety.  Resident 
engagement sessions have highlighted that many residents are not aware of what 
we do to manage blocks and resident safety, and there some opportunities to 
improve our feedback to residents on issues relating to blocks. 

4. The 2016 STAR Survey highlighted that there continues to be lower levels of 
resident satisfaction in high rise for some areas of service, in particular with heating 
and insulation in blocks, the neighbourhood and the efficiency and effectiveness of 
services. 

5. A priority for the remainder of 2017/18 is to further develop our communications 
and engagement with residents to ensure that we provide regular feedback to 
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residents on what we are doing to manage blocks and respond to issues being 
raised, and to provide more opportunities for residents to communicate issues with 
the service. 

6. Project governance has been reviewed and a High Rise Strategy Board will be 
established from October 2017 to provide leadership to the delivery of the strategy.  
Further updates will be provided to Housing Advisory Board, with the next update 
being provided in January 2018. 
 

Recommendations 

Housing Advisory Board is invited to note progress to date in delivering the High Rise 
Strategy.  

 

 



 

 

1. Purpose of this report 

1.1 To provide an update to Housing Advisory Board on progress with implementation 
of the High Rise Strategy, which includes the delivery of a number of initiatives, 
including:  

 The development and delivery of the standard housing management models; 

 The development and delivery of the three enhanced management models; 

 An update on communications and engagement with residents. 

2. Background 

2.1 High rise housing is a substantial part of Council Housing in Leeds, with over 7500 
households in 116 blocks across the city.  Housing Leeds faces a number of 
challenges linked to high rise flats, including high investment need, low energy 
efficiency, community safety, communal and grounds maintenance, under-
occupation, day to day management issues and refuse and recycling. 

2.2 The High Rise Advisory Group was set up in 2014 as a group of tenants and 
residents living in high rise homes, to support Housing Leeds in developing 
proposals in response to these issues, as part of a High Rise Strategy.  Prior to 
developing the strategy a survey of all high rise residents was undertaken to 
identity the main issues being faced by residents living in High Rise Council 
homes.   

2.3 In October 2016, Executive Board approved a High Rise Strategy for the city. The 
strategy outlines how we intend to respond to issues which affect all high rise 
blocks, but also how we will deliver a more targeted approach to the management 
of some blocks in order to better meet the needs of residents in those blocks.  

2.4 A High Rise Implementation Plan has been in place since October 2016 to monitor 
the delivery of the High Rise Strategy.  The plan sets out a number of clear 
actions, timescales and lead officers responsible for delivering the aims set out in 
the high rise strategy.   

3. Main Issues 

3.1 An update on progress with delivering each of the High Rise Strategy actions is 
outlined within this section of the report.  These are broken down between: 

 Standard High Rise Management Model  

 Standard Investment Strategy 

 Enhanced Management Models: 

o Enhanced Support 

o Family friendly  



 

 

o Retirement Living 

 Communication and engagement 

4. Standard High Rise Management Model 

4.1 Housing Management 

4.2 An important part of the High Rise Strategy is to provide enhanced housing 
management into all high rise blocks in order to ensure the early identification 
and resolution of management issues.  In support of this the following actions 
have been introduced: 

 Weekly block sweeps and more detailed monthly block inspections are now 
being undertaken by Housing Officers to check for issues within blocks, 
including outstanding maintenance, building management and health and safety 
issues. 

 Refresher training will be provided to all Housing Officers managing high rise 
blocks on how to effectively manage communal areas through the block 
inspection process during autumn 2017. 

 A Block Action Plan has been developed for all 116 high rise blocks outlining 
the main priorities for that block.  These actions are being progressed by 
Housing Officers with partner services. 

4.3 Effective lettings are critical in supporting the overall sustainability of high rise 
communities.  The agreed change to the Lettings Policy to restrict lettings in high 
rise to 16 and 17 year olds will be implemented as part of wider changes to the 
Lettings policy being proposed to the Council’s Executive Board in October 2017.  
Other proposed changes to the Lettings Policy will include strengthening Local 
Lettings Policies to some blocks to place a greater emphasis on applicants 
having a good tenancy record rather than preference being given simply on age.  
Subject to approval by Executive Board these Lettings Policy changes will be 
implemented in blocks in April 2018. 

4.4 Community Safety / Anti-social Behaviour  

4.5 A significant priority for tenants in the High Rise Strategy is to reduce anti-social 
behaviour and fear of crime in blocks. An investment programme is underway to 
roll out CCTV to the remaining high rise blocks in the west of the city; this is on 
target to complete by March 2018.  At this point, all blocks in the south and west 
of the city will have CCTV which can be monitored via the city’s Leeds Watch 
CCTV control room. 

4.6 The East blocks continue to operate on a separate monitoring system, which 
feeds into Leeds Watch Control Room via an aging system called Dvtel. 
Investment is currently being planned to enable monitoring which fully integrates 
and is compatible with existing Leeds Watch CCTV monitoring services. The 



 

 

solution for this integrated system has been designed and a programme is being 
developed to ensure this is fully in place by 2020 at the latest. 

4.7 Leeds Watch have also consulted LCC Digital & Information Services for the 
procurement of a fibre network. Integrating the multi-storey housing CCTV 
network project with the Yorkshire & Humber Public Services Network (YHPSN) 
would provide a more strategic investment and promote additional initiatives such 
as improved connectivity to social housing. As the procurement of a replacement 
for the YHPSN is currently underway, the requirements of a CCTV network have 
now been included in the project scope with the aim of aligning the two systems 
and providing a joined-up approach on one single fibre network. This has been 
agreed corporately, and an award date is anticipated in early 2018. 

4.8 This functionality will provide improved opportunities for proactive housing 
management and enforcement, as it will also allow us to offer an enhanced 
monitoring service in blocks where there are particular issues, linking more 
effectively with Leeds Anti-Social Behaviour Team LASBT) and the Police. 

4.9 Other actions have been taken across the wider housing service to strengthen 
our management of anti-social behaviour.  Procedures have been reviewed and 
refresher training has been provided to all front line staff.  Quality assurance will 
be strengthened over the next few months to ensure that we are more effectively 
managing anti-social behaviour cases. 

4.10 Cleaning 

4.11 Housing Leeds has been working very closely with Civic Enterprise Leeds 
(CEL) to ensure there is a constant and harmonised cleaning service and 
standards at all high rise block across the city. This has now been agreed and will 
be implemented at all High Rise blocks in the city during September. 

4.12 Joint ongoing block audits will continue to ensure standards are being maintained 
and the cleaning standards and frequency will be advertised in all blocks so all 
residents are aware of the cleaning standards being delivered. The High Rise 
Strategy Group will be consulted and involved in the posters being developed and 
we want to encourage residents groups and block champions to be involved in 
joint monitoring of cleaning standards. 

4.13 Waste management 

4.14 Joint working with CEL and Waste Services is ongoing to improve the 
management of waste in High Rise Blocks. Additional afternoon checks have 
been introduced in the Enhanced Management blocks and other blocks where we 
experience problems with waste being left on landings and in foyers to move 
additional waste and bulky items which represent a fire risk. 

4.15 High Rise residents have not previously been able to access the Bulky Waste 
Service available to residents in houses which has resulted in bulky items left in 
communal areas. In order to minimise this risk Housing Leeds and CEL are 
developing a free at the point of request service to collect and remove bulky items 



 

 

directly from tenants flats funded from Service Charges. This service is planned 
to be introduced during October. 

4.16 Blocked rubbish chutes remain an ongoing problem in a number of block and an 
additional Chutes Clearance team have been established which means chutes 
can be unblocked over the weekend period. Access to flats where the chutes are 
on tenants own balconies remains a problem and we are looking at ways to 
improve access and improve advice to residents on the use of chutes to reduce 
blockages. 

4.17 Blocks where Waste Services have a particular problem with access due to 
vehicles parking in the keep clear areas in front of bin room doors is being 
addressed by amending existing Traffic Regulation Orders on car parks of high 
rise blocks to enforce the keep clear areas for Waste Services and Emergency 
vehicles.  We are also looking to introduce new Traffic Regulation Orders at other 
blocks where there is a particular parking problem and introduce restricted 
parking on the entrance roads to High Rise blocks. 

4.18 Communal repairs 

4.19 As part of the High Rise Strategy Housing Leeds has implemented a proactive 
repairs service to communal areas.  Since October 2015 a multi skilled operative 
has been visiting each block on a scheduled basis, assessing the block and 
aiming to complete all outstanding repairs to communal areas during the visit 
where possible, and arranging follow up repairs where needed. 

4.20 When evaluated in 2016 the service was identified as offering good value for 
money, as it addressed a number of repairs that may not be reported through 
usual procedures.  The service was also supported by residents.  A further review 
will take place in autumn 2017 which will consider whether the service is 
adequately targeting the enhanced blocks and to ensure that the service is co-
ordinated with fire risk assessment procedures.  It will also evaluate feedback 
from residents. 

4.21 Investment Strategy 

4.22 As part of the High Rise Strategy, Housing Leeds allocated £134m to deliver its 
investment strategy in High Rise over the next 10 years, focusing on 
improvements to heating systems, lifts, externals and communal areas. A 
summary of the 10 year investment programme was included in the Executive 
Board report in October 2016. 

4.23 Housing Leeds is making good progress in developing and delivering this 
investment programme.  The current investment programme for high rise over the 
next 5 years is outlined in Appendix One. It should however be noted that this is 
constantly under review due to changes in funding (e.g. a £280m reduction in the 
HRA capital programme over a 10 year period due to rent reductions), newly 
arising investment requirements (e.g. new fire safety requirements following 
Grenfell Towers) etc. A revised investment strategy for the entire housing stock is 
due to be presented to Executive Board in November 2017. 



 

 

4.24 Despite being on track for delivery within the agreed timescales, there are some 
risks identified that may impact on progress, particularly around the delivery of 
complex investments such as District Heating Clusters / MSF Electrical Mains 
Strengthening / MSF Structural and Concrete repairs. These are being addressed 
through commencing procurements for specialist consultants to ensure a clear 
scope and programme are in place and are being monitored regularly. 

4.25 In relation to the Recycling and Energy Recovery Facility (RERF) district heating 
(DH) project, the Council has recently awarded 2 conditional contracts to Vital 
Energi for two distinct elements. 

 The first is for the construction of a spine DH network to convert steam from 
the Recycling and Energy Recovery Facility (RERF) to low temperature hot 
water, and supply this via 4.5km of super insulated underground pipes to the 
city centre.   

 The second is for the construction of a housing DH network that will 
construct c4km of super insulated underground pipework to connect the 
spine to clusters of multi-storey flats in Lincoln Green, Ebor Gardens, Saxton 
Gardens and Stoney Rock.  This work will provide affordable, low carbon 
heating and hot water to tenants in 1,983 flats.   

 Both projects are making good progress.  The Housing DH project has 
already started preliminary work, and is due to spend c£1.74m by end of 
October 2017, when work is also due to commence on the Spine DH 
project.  An outline timetable is provided below: 

Project Milestone Date 
Investment Committee approval   September 2017 
Combined Authority approval  October 2017 
Mobilisation commences October 2017 
Planning granted  November 2017 
Construction Commences November 2017 
Spine Commissioning March 2019 
Spine Completion April 2019 
Saxton Gardens and Stoney Rock spine 
connection 

May 2019 

Lincoln Green complete October 2019 
Ebor Gardens complete February 2020 

 

4.26 In total, the two projects are worth c£39m, funded through £17.276m of prudential 
borrowing, £4m of grant from WYCA, £11.3 of HRA capital and £5.774 of 
European Regional Development Fund (ERDF). 

4.27 Progress is also being made regarding providing free Wi-Fi in a number of 
selected tower blocks as follows: 

Clyde Court Installation is fully complete. Currently negotiating an 
activation date to allow sufficient time for tenant 



 

 

communications to be designed and delivered. 

Aim to go live  October / November 2017 – currently 
working with Telcom to develop appropriate marketing 
materials and to ensure support arrangements are in 
place to be able to respond to any resident queries 

Lovell park 
towers   

Installation almost complete - cabled to all floors and the 
roof works completed. 

Aim to go live October / November 2017, potentially 
same date as Clyde Court, currently working with 
Telcom to finalise tenant communications and support 
arrangements. 

Marlborough 
towers  

Awaiting activation  

Naseby grange  Awaiting activation  
Holborn towers  Awaiting activation  

 

4.28 Communications and contractual negotiations are also on-going with 6G to 
develop a programme for the remaining 14 blocks, taking into account the 
structure, future investment works programme and lease arrangements.   The 
Service looks forward to offering this service to residents as a way to engage 
more dynamically, particularly providing new opportunities to further improve 
communications, for example through the creation of localised and unique 
landing pages with useful communication links and key messages for residents. 

5. Enhanced Management Models 

5.1 Enhanced Support Model 

5.2 As part of the High Rise Strategy it is recognised that there are concentrated 
issues and low levels of resident satisfaction in a small number of high rise blocks 
which require more intensive support.  Executive Board therefore agreed for us 
rolling out an enhanced level of management to 19 blocks across the city.  Key 
elements of the Enhanced Support Model are increased security within blocks, a 
more intensive housing management approach and additional support to tenants, 
in order to increase community safety and encourage early intervention on 
issues. 

5.3 The Enhanced Support Model was piloted in the four Clydes and Wortleys blocks 
during 2016, and was rolled out to the remaining 15 blocks during early 2017.  
Key principles of the enhanced model are as follows: 

 Smaller Housing Officer patch sizes to allow a more intensive approach; 

 Daily ‘sweeps’ of the block to identify any issues within the block which require 
an urgent response, and more detailed monthly walkabouts to address routine 
issues; 



 

 

 Weekly surgeries at blocks with communal rooms 

 Additional contact is made with tenants in order to offer a wraparound service.  
Frequency of tenant contact is determined by the support needs identified at the 
Annual Home Visit; 

 Additional support in maximising income and in response to Welfare Reform; 

 Additional checks are in place to ensure effective lettings of flats; 

 Where a tenant needs additional support, the Housing Officer will support them 
with accessing support, either from the Housing Officer (Support) or from a 
specialist support provider; 

 The Housing Officer developing effective relationships with residents, key local 
partners and community groups to ensure a collaborative approach to the 
management of blocks. 

5.4 Housing Officers undertook a robust training programme to enable them to carry 
out this more intensive role, including training on common repairs issues in high 
rise, tenancy support and enhanced income management.  A Team Leader is in 
place to matrix manage the Housing Officers, ensuring a consistent approach 
across the city.  A performance management framework is in place to monitor the 
key outcomes of the project. 

5.5 The project has had a significant impact on tenancy sustainment in the Clydes 
and Wortleys blocks.  The number of evictions, closure orders and warrants has 
plummeted since the project has been in operation, and the number of tenancy 
terminations has reduced by over 40% since the start of the project.  Outcomes of 
the enhanced support model are being monitored at all blocks although it is too 
early to measure the impacts of the model. 

5.6 The enhanced blocks are also receiving additional investment – enhanced CCTV 
which provides cameras on each floor and enhanced controlled entry.  Of the 18 
blocks due to receive improved Controlled Entry (KMS) systems, 9 are on track to 
be completed this financial year, with a further 7 blocks programmed for next 
year, and the remaining 2 during 2019/20. These figures exclude the four family 
friendly blocks that need to be programmed in once the timescales and final 
scope of works has been formally agreed. 

5.7 The works to the blocks have been programmed to take into consideration other 
works such as the RERF, communal electrical upgrades and emergency lighting 

5.8 Enhanced security monitoring is in place at the Clydes and Wortleys blocks. A 
pilot to trial additional security monitoring (for example a ‘virtual concierge’ 
provided by Leeds Watch and lift access fobs) is currently in place which will be 
monitored to help decide on the final scope of works to be rolled out to the other 
enhanced support blocks during October 2017 (once recruitment for additional 
monitoring / security resource is complete).  This enhanced security monitoring 
will involve proactive patrols visiting enhanced blocks out of working hours to 
identify and respond to community safety issues.  A detailed specification for this 
service is currently being developed. Once enhanced CCTV is installed in blocks 



 

 

the nature of the service will change to a CCTV monitoring service, with Leeds 
Watch officers responding to any community safety issues that arise. 

5.9 A pilot was introduced in November 2016 to carry out enhancements to the 
lettable standard in some difficult to let property types, including the enhanced 
management blocks.  The enhancement included the decoration of the kitchen, 
bathroom and one other room before letting.  The impact of the project on lettings 
outcomes will be evaluated in autumn 2017. 

5.10 Retirement Living model 

5.11 The High Rise Strategy outlined a new approach to older tenants in high rise 
stock, through the development of the Retirement Living model, which is being 
piloted at three blocks in East Leeds. This retains an age related focus, primarily 
aimed at the 55 plus age group, and maximises choice to enable older tenants to 
live independently for as long as possible in their home and avoid the need for 
them to move. 

5.12 In particular, this model offers: 

 the opportunity to live in an environment with people of a similar age; 
 Enhanced security (door entry systems and CCTV) to provide increased safety 

and peace of mind; 
 Enhanced Annual Home Visit to identify additional support needs and referrals 

made to appropriate services; 
 Enhanced programme of wellbeing activities and support for tenant groups to 

encourage an active community; 

5.13 Agreement has now been given to re brand this approach as ‘High Life’ – Active 
retirement “Living In a Friendly Environment” and is to be piloted at tenants who 
want to live in communities with people of a similar age. 

5.14 Profiles of the blocks have now been developed along with information advising 
tenants on our service offer and these will be advertised locally within the foyers. 
A housing Manager has been identified to lead on this pilot and our intention will 
be to market any further vacant flats within this pilot from September 2017. 

5.15 Family Friendly model 

5.16 A number of areas in Leeds have insufficient supply of family housing to meet 
demand, and in these areas many families live in high rise homes.  In recognition 
of this the High Rise Strategy outlines how we intend to make high rise living as 
child friendly as possible through the delivery of a pilot to develop four family 
friendly blocks in the Burmantofts area.  The Executive Board report outlined that 
the model will include: 

 Intensive housing management approach, working closely with the Children 
and Families department and other agencies to provide additional support; 

 Enhanced security measures – including controlled access and CCTV; 



 

 

 Enclosure options for the rear private balconies to make them safer; 
 Enhanced communal play facilities; 
 Affordable heating (via the District Heating Scheme); 
 Looking at how individual void properties might be improved to make homes 

more suitable for family living, considering options such as opening up the 
kitchen and living room and providing enhanced storage. 

5.17 Work to date has focussed on the options, design, costs and feasibility of the 
physical improvements specific to the four blocks and their location.  This has 
involved working with a wide range of partners including design services, district 
heating colleagues, and Parks & Countryside, as well as progressing with the city 
wide programmes e.g. for CCTV and security, to accelerate work related to these 
blocks.  The project team is currently engaging with key stakeholders to refine the 
scope of works and designs for subsequent local consultation. 

6. Fire Safety in High Rise 

6.1 Following the tragic fire at Grenfell Tower in London, Housing Leeds has 
undertaken a number of actions to assure itself and residents that fire safety is 
being effectively managed in Leeds’ high rise Council homes. 

6.2 We immediately identified that no Council high rise blocks had the Aluminium 
Composite Material cladding which was present on Grenfell Tower.  We will 
undertake extra tests of our 23 blocks which have cladding or rendered 
insulation; however, there is limited capacity in the testing industry at present as 
blocks with cladding similar to Grenfell are being prioritised. 

6.3 We have been working with Central Government to help identify a national picture 
of the issues relating to fire safety in high rise, and to support a national response 
to these issues.  We are not looking to make major policy decisions linked to high 
rise, including the installation of sprinklers, until further government guidance is 
made available. 

6.4 We have sent three letters to tenants living in all high rise blocks (and a fourth 
letter to blocks with cladding) to keep them informed of what we have done in 
response to the fire at Grenfell.  We have also held resident engagement 
sessions across all blocks, with senior officers and technical support available to 
respond to any concerns and to provide reassurance to residents.  An email 
address and contact telephone number has been provided to residents who wish 
to make contact on particular issues. 

6.5 We are using the feedback from residents to review and strengthen our 
procedures as follows: 

 Fire Safety Checks - we have made some immediate changes to fire safety 
checks and are currently reviewing our more detailed procedures to ensure that 
they are as robust as possible.  Included within the  review is refresher training 
and guidance for staff, and improved communications to residents on the 
outcome of checks; 



 

 

 Waste management – targeted communication to residents in blocks where 
there are issues with waste being left in communal areas, creating fire risks., 
about reviewing our waste management procedures as outlined earlier in this 
report; 

 Parking enforcement in spaces reserved for emergency vehicles – we are 
working with Parking Services Team to consider how parking enforcement can 
be improved around blocks. 

6.6 Housing Leeds has been investing in fire safety measures in its high rise blocks 
for several years now, spending in excess of £10m in the last three years to 
upgrade fire doors, deliver compartmentation, emergency signage and lighting.  A 
programme is currently underway to fit sprinklers to 8 sheltered blocks – 6 blocks 
have now been completed, with the remaining two PFI blocks due for completion 
during 2018/19.  Further plans are being developed to identify the next 8 priority 
blocks to receive additional fire safety measures, based on block height, single 
staircases and frequency of fires. 

6.7 A Fire Safety Action Plan has been developed to co-ordinate all actions being 
taken by Housing Leeds following the Grenfell Tower.  The delivery of this action 
plan is being co-ordinated by the Fire Safety Team in Housing Leeds.  However, 
there are a number of actions which cross over with the overall High Rise 
Strategy Action Plan. 

6.8 One of the main issues arising from the resident engagement sessions is resident 
awareness of fire safety procedures already in place and our feedback on issues 
identified and actions being undertaken.  We will work with the High Rise Strategy 
Group (the tenant group supporting the delivery of the High Rise Strategy) over 
the next couple of months to improve our communications to residents, making 
more effective use of noticeboards in communal areas. 

7. Resident Engagement and Communication 

7.1 While there has been progress in all areas of the High Rise Strategy, there has 
been limited overall communication with high rise residents on the strategy, as 
there are a number of elements to the strategy and each are progressing at a 
different rate, making co-ordinated communications with residents difficult to 
achieve.  There has however been some communication with residents on 
particular areas of the strategy implementation, e.g. on the enhanced support 
model to residents in the affected blocks. 

7.2 It was evident from the recent resident engagement sessions on fire safety that 
many residents are not aware of arrangements that we have in place for managing 
high rise homes and for ensuring resident safety.  There is a huge opportunity for 
us to provide more ongoing information to residents about what we are already 
doing within blocks, in order to provide the greater reassurance and feedback on 
issues raised.   

7.3 There are a number of communication opportunities which are being planned, as 
follows: 



 

 

 Website development to include a general page on high rise, which provides 
regular updates on the high rise strategy and more information on what is 
planned at a block by block level – will be developed in early 2018; 

 Pilot interactive online forums / E-Surveys, linked to the website to provide 
opportunities for ongoing feedback on issues – will be developed during mid 
2018; 

 Pilot greater use of targeted emails / texts to communicate with residents of 
individual blocks on issues relating to the block – from autumn 2017;  

 Consideration is being given to producing a one off High Rise Newsletter in 
autumn 2017 which provides information on the High Rise Strategy and 
progress made, but also more local information about what is happening in 
blocks; 

 Communal Noticeboards – develop a consistent approach to recording block 
specific information and feedback – implemented during autumn 2017; 

  Review of housing surgeries during autumn 2017 to ensure that we offer 
tenants a convenient way to access services, prioritised at blocks where there 
are management issues or low levels of satisfaction; 

7.4 The High Rise Strategy Group has an important role in supporting us to develop 
some areas of the High Rise Strategy, in particular our communication and 
engagement plan to high rise residents.  The group will also have an important role 
in monitoring the delivery of the strategy, acting both as critical friend and reviewing 
quality assurance. 

7.5 There are also lessons that we can learn from the recent resident engagement 
sessions on fire safety.  These were very well received by residents, who 
appreciated our efforts to reassure residents and seek out local issues.  It is 
proposed that more local resident engagement is undertaken in relation to the 
issues at a block by block level, making use of communal rooms or the HUGO bus 
to deliver ongoing engagement sessions. 

7.6 A follow up for the 2014 High Rise Survey will be undertaken during 2018, to 
identify how the Housing Strategy actions have impacted on resident satisfaction. 

8. Project Governance 

8.1 For the last 18 months leadership to the development and delivery of the High Rise 
Strategy has been the responsibility of the Joint Housing Management and 
Property and Contracts Senior Management Team.  However, in recognition that 
responsibility for the delivery of the strategy lies with a number of services, 
including Waste Services, Environmental Services and Civic Enterprise Leeds it is 
proposed that a High Rise Strategy Board is established to provide more cross 
cutting leadership to the strategy.  This will be represented at a Chief Officer level 
across key service areas.  The first meeting will take place in October 2017. 

8.2 The Board will be responsible for monitoring the delivery of the High Rise Strategy 
Action Plan, and for reporting progress to Housing Advisory Board on a six-weekly 
basis initially. 

 



 

 

9. Corporate Considerations 

9.1 Consultation and Engagement 

9.1.1 The High Rise Strategy Group, the citywide tenants group representing the views 
of high rise tenants, was actively involved in the development of the High Rise 
Strategy.  They will continue to be involved in the delivery of the strategy, taking a 
critical friend role, and supporting quality assurance. 

9.1.2 Wider resident engagement and communication has become a higher priority 
which will be delivered during the remainder of 2017/18.  The High Rise Strategy 
Group will be fully involved during the implementation of the project as well as 
exploring opportunities for wider tenant engagement. 

9.2 Equality and Diversity / Cohesion and Integration 

9.2.1 Housing Advisory Board members are being asked to note the progress being 
made with delivery of the High Rise Strategy and as such, a decision is not being 
made.  Individual EIAs will be carried out on particular areas of work where 
required. 

9.2.2 The proposals seek to better meet the needs of children, families, people with 
support needs and older people, as well as improving community cohesion and 
integration.  

9.3 Council policies and City Priorities 

9.3.1 The strategy will contribute towards the delivery of a number of Best Council and 
City priorities, notably for everyone in Leeds to be able ‘to live in good quality 
affordable homes within clean and well cared for places’, ‘to live with dignity and 
stay independent for as long as possible’ and to ‘be safe and feel safe’, thereby 
also contributing to the Safer Leeds Plan.  

9.3.2 High rise housing is a priority of the Housing Advisory Board. Implementation of 
the high rise strategy and investment plan is being delivered in support of the 
Council’s policies and procedures and is designed to deliver an improved and 
more cost effective Housing service for high rise tenants across the city. 

9.4 Resources and value for money 

9.4.1 The Council aims to ensure its housing stock is managed efficiently and best use 
is made of the limited resources. 

9.4.2 One of the main aims of the high rise project is to determine the most efficient and 
effective way of using resources to develop the best offer for high rise tenants. The 
High Rise Strategy will ensure that all investment is determined in a consistent, fair 
and effective way across the city. 

9.4.3 A number of the actions identified throughout this report will need significant 
resources to be delivered. These resources have been identified through 
efficiencies in better working practices to allow additional staffing  resources to be 
engaged in this work, with additional Capital investment being identified as part of 
the Asset Management Strategy with Capital investment being identified as part of 
our High Rise Investment Strategy. 

9.5 Legal Implications, Access to Information and Call In 

9.5.1 None at this stage. The report is an update paper and is not subject to call in. 



 

 

9.6 Risk Management 

9.6.1 A Risk Register will be reviewed by the High Rise Strategy Board at each meeting, 
and major project risks will be notified to the Housing Advisory Board.   

9.6.2 There are a number of risks linked to the delivery of the strategy.  These include 
the availability of resources and capacity to deliver property investment in high rise 
blocks, impacts of the Housing and Planning Act on both the availability of 
resources and tenure, and Welfare Reform changes. The impacts will be reviewed 
when guidance and regulations have been made available by DCLG. 

9.7 Conclusions 

9.7.1 Good progress is being made in implementing the proposals outlined in the High 
Rise Strategy. The Standard Management Model is now in place across all blocks, 
and progress has been made to development and deliver the enhanced models.  
Investment linked to the standard and enhanced models is also being progressed.  
Detailed block profiles are now available for each block which highlight the main 
priorities for the management and investment in that block.  These are being used 
to inform our overall management and investment approach. 

9.7.2 A big priority for the remainder of 2017/18 is to strengthen our resident 
engagement and communication plan, to ensure that residents are kept informed 
of and are involved in plans for their block. 

9.7.3 Leadership to the delivery of the High Rise Strategy will be provided by the High 
Rise Strategy Board which will be in place from October 2017. Further updates on 
progress will be presented to Housing Advisory Board on a regular basis, with the 
next update in January 2018. 

10. Recommendations 

10.1.1 Housing Advisory Board is invited to note progress to date on delivery of the High 
Rise Strategy.  

Background documents1  

None 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not 
include published works. 


