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Summary of main issues 

1. Leeds is a growing and successful city with the Best City Ambition for a Strong 
Economy and a Compassionate City. The proposals in this report support the 
priorities for sustainable Infrastructure and Health & Wellbeing by: 

 
• improving transport connections, safety, reliability and affordability; 
• Improving air quality, reducing pollution and noise; and 
• supporting healthy, physically active lifestyles. 
 
These support the outcomes we want for everyone in Leeds to: 
 
• move around a well-planned city easily; and 
• enjoy happy, healthy, active lives. 

 
2. In the city centre, there has been extensive development in recent years, reinforcing 

the city’s position as a major retail and office location. The continued growth of 
Leeds’ economy is crucial to helping achieve better economic outcomes across the 
region and the North.  Alongside this, there is much housing growth planned in 
future years to contribute to national and Council housing target requirements.  

 
3. Against this background of growth across the city, there has been a lack of 

investment over a number of years in Leeds’ transport infrastructure and it is 
evident that the development of Leeds’ transport infrastructure remains a challenge. 
Significant investment in the transport system is needed in the short, medium and 
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long terms to support the level of growth recently experienced and anticipated for 
the future. 

 
4. To begin to address these transport challenges, the Council is leading on major 

schemes as part of the £1bn West Yorkshire Transport Fund, including the East 
Leeds Orbital Road and Airport Link Road.  In addition, with £174 million of DfT 
funding, the Council is now well placed to progress the first cross cutting national 
investment in public transport in Leeds for decades.  The model being used is now 
being replicated by the Department for Transport’s Transforming Cities Fund. 

 
  
5. The Leeds Public Transport Investment Programme (LPTIP) comprises a 

programme of funding  of £270m to be invested in a number of public transport 
schemes across Leeds.  Funding for LPTIP comprises that devolved by the DfT 
(following the cancellation of the Leeds New Generation Transport scheme) 
alongside that from the Council, Combined Authority, bus operators and 
developers.  Schemes to be delivered from this funding are required to be 
substantially completed by 2020/21.   

 
6. Working with other partners, including the Combined Authority, Network Rail, bus 

operators and key businesses, a comprehensive package of interventions has been 
brought forward and is now being progressed. We understand that First Bus have 
already introduced 105 of the latest high quality, clean buses into the fleet – 
including 8 hybrid electric buses for the Park and Ride sites. Similarly, 37 Arriva 
buses which meet the latest emission standards are operating in Leeds. 
 

7. Projects progressed with LPTIP funding include: 
• bus priority corridors; 
• creation and improvement of the City Centre ‘Gateways’; 
• expansion of existing bus and rail park & ride sites and creation of new sites; 
• improvements to rail stations accessibility and creation of new stations; and 
• complementary investment in bus services and low emission vehicles. 
 
Each scheme is being progressed as a separate project with a separate business 
case, albeit the objectives of each independent scheme align with the overall aim of 
other LPTIP funded schemes in the intention to improve public transport provision 
across Leeds. 

 
8. In June 2017, Executive Board approved a total of £15.31m to progress the 

programme and carry out feasibility design on the projects. Then in July 2018 
approval was given to progress the park and ride sites at Elland Rd and Stourton, 
the bus route between Stourton and the City Centre along the A61 Wakefield Road 
/ Low Road / Hunslet Road and the Early Interventions.  

 
In February 2019 approval was given to advance the A647 Bus Priority Corridor as 
part of the programme. 

 
9. The Council’s work on this agenda has been monitored and reviewed by a Cross-

Party Members’ Group and national transport experts via the Expert Advisory 
Panel. The Panel has found these programmes to be soundly based and reflective 
of the evolving focus of the transport strategy and to be fit for the transformational 
purposes for which they are intended. 
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10.  The Headrow Gateway, Infirmary St and Park Row are major routes for buses, 

pedestrian and cycle users in Leeds City Centre and is home to a range of 
important commercial and cultural buildings. The scheme will deliver a series of 
improvements to bus infrastructure, public realm, pedestrian infrastructure and 
cycling infrastructure which will reduce delays, improve bus reliability and improve 
facilities for bus users. These will assist in the Council’s ambition to double bus 
patronage.  The schemes will also enhance the ability for people to move about the 
city on foot and by bicycle.  Approval is being sought for the detail design and 
construction of this scheme. 

 
11. Improvements to the Harewood junction will reduce delays for all traffic and improve 

bus journey reliability. Approval is being sought for the detail design and 
construction of this scheme. 

 

Recommendations 

12. Executive Board is recommended to: 
 
(i) Note the progress since April 2016 in developing proposals for the relevant 

projects benefitting from LPTIP funding and the subsequent public 
consultation responses. 
 

(ii) Approve the expenditure of £20.7Million, from the existing LPTIP fund, to 
carry out detailed design and construction of the Headrow Gateway. 

 
(iii) Approve the expenditure of £0.65m from the existing LPTIP fund to carry out 

detailed design and construction of the improvements to Harewood junction 
as part of the A61 North Bus Priority Corridor. 

 
(iv) Approve the expenditure of and injection into the Capital Programme of 

£5.6m funded from the West Yorkshire Transport Fund (WYTF) to carry out 
detailed design and construction of the Infirmary Street and Park Row 
schemes. 

 
(v) Subject to ongoing consultation with relevant Executive Members as 

appropriate, note that the Chief Officer for Highways and Transportation will 
be responsible for the implementation of the decisions outlined in this report. 

 
(vi) Note that a separate report will be presented to Executive Board later in the 

year for approval to the detailed design and cost of the public realm 
proposals for Cookridge Street and New Briggate. 

 
 



 

1. Purpose of this report 

1.1 The total value of the projects comprising the LPTIP programme of funding is 
approximately £270m. This report provides an update on the progress of significant 
schemes during 2018/19 and  outlines the next steps for delivering the following 
under the auspices of this funding programme:  

1.1.1 Headrow Gateway (as part of the City Centre Gateways);  

1.1.2 Infirmary Street and Park Row improvement schemes (to complement the 
Headrow scheme); and the implementation of improvements to the busy junction 
of the A61 Harrogate Road and the A659, The Avenue at Harewood (part of the 
A61 North Bus Priority Corridor scheme).  

1.2 Schemes to be delivered from this funding are required to be substantially 
completed by 2020/21.  A number of reports will therefore be presented to 
Executive Board over the forthcoming year to enable LPTIP-funded schemes to 
progress accordingly.  

 

2 Background Information 

2.1 Leeds’ transport infrastructure represents a major challenge for the City.  Years of 
under investment and its impact on the City’s economy and quality of life means a 
comprehensive package of interventions are required over the next decade.  
Accordingly, in order to achieve our stated ambitions, the Council is leading on 
major schemes within the £1bn West Yorkshire Transport Fund and working in 
partnership with the West Yorkshire Combined Authority (WYCA) on  various 
projects under the auspices of the£173.5m LPTIP-fund. 

 
2.2 The LPTIP schemes, including the Headrow Gateway, are an important part of 

moving the City towards our Connecting Leeds Vision which looks to create: 
 

 a world-class connected city, that allows seamless end to end public 
transport journeys internationally, nationally, regionally and locally; 

 an ambitious city, that attracts and plans for inclusive growth; 

 a smart city that embraces innovative technology to efficiently use, manage 
and maintain the transport network; 

 a people-focused city, with well-connected neighbourhoods and a city centre 
that’s easily accessible for everyone; and 

 a healthy city, that allows more people to walk, cycle and be more active, 
with reduced traffic and emissions to create cleaner air. 

2.3 In December 2016, Executive Board agreed the submission of a Strategic Outline 
Business Case (SOBC) for the LPTIP to DfT for £173.5m for public transport. With 
anticipated local and private sector contributions, the total investment package is 
worth c.£270m. At present, the total public funding confirmed comprises the 
contributions from DfT (£173.5m), LCC (£8.8m) and WYCA (£0.97m) totalling 
£183.3m.  This funding will begin to make a real difference in bringing the City in-
line with transport infrastructure funding in other areas (particularly London) and 
preparing for future investment. 



 

2.4 In June 2017, Executive Board approved up to £15.31m from the £173.5m to 
progress LPTIP-funded programmes and carry out feasibility designs. This 
programme of improvements is being jointly developed by LCC and WYCA. 

 

2.5 In July 2018, Executive Board approved the carrying out of detailed design and 
construction, subject to planning approvals, of a new Park and Ride site at Stourton, 
further expansion of the Elland Ride Park and Ride site, bus route improvements 
along the A61 Wakefield Road / Low Road / Hunslet Road and the early 
interventions on the remaining key corridors.  In February 2019, approval was given 
by Executive Board to advance the A647 Bus Priority Corridor as part of the 
programme. 

 

2. 6 The Strategic Outline Business Case proposed a package of public transport 
improvements that, taken together, will deliver a major step change in the quality 
and effectiveness of our transport network. Headline proposals, include: 

 a new Leeds High Frequency Bus Network – over 90% of core bus services 
will run every 10 minutes between 7am and 8pm; 

 development of three new rail stations for key development and economic 
hubs serving Leeds Bradford Airport, Thorpe Park and White Rose; 

 2,000 additional park and ride spaces with the first new site opening at 
Stourton; 

 1,000 more bus stops with real time information; 

 making three more rail stations accessible at Cross Gates, Morley and 
Horsforth; 

 creating 21st Century interchanges around Vicar Lane, the Headrow and 
Infirmary Street and improved facilities in our district centres; and 

 providing improved connectivity across areas. 

 

2.7 In addition, investment by bus companies is proposed to provide new, comfortable, 
and more environmentally clean buses with free wi-fi and contact-less payments.  
The aim is to achieve an estimated reduction of up to 90% in bus related NOx 
emissions by 2020. We understand that First Bus have already introduced 105 of 
the latest high quality, clean buses into the fleet – including 8 hybrid electric buses 
for the Park and Ride sites. Similarly, 37 Arriva buses which meet the latest 
emission standards are operating in Leeds. 

 
2.8 The aims and ambitions of the package of public transport programmes being 

progressed utilising LPTIP funding have been informed by the ongoing Transport 
Conversation and the schemes have been selected to deliver the following 
aspirations: 

 move towards doubling bus patronage from 2016 levels within 10 years; 

 support economic growth by unlocking transport constraints in key growth 
areas and across the city; 



 

 align with the emerging Leeds Transport Strategy, West Yorkshire Transport 
and Bus Strategies, as well as the national/pan northern growth strategies 
including HS2 and Northern Powerhouse Rail; 

 improve health outcomes especially air quality by reducing transport 
emissions and making a significant contribution towards compliance with 
DEFRA’s legal requirement of the city and make improvements to encourage 
people to walk and cycle in the City Centre; 

 complement the existing schemes being delivered through the WYTF such 
as Leeds City Centre Package and the Corridor Improvement Programme; 

 reflect the key messages from the Transport Conversation in terms of 
improving public transport operation and quality; 

 to leverage match funding from the private sector, both public transport 
providers and developments / businesses which will benefit from the public 
investment; 

 Cognisance of and adaptability for the delivery of the longer term strategy. 

In particular, Key City Centre Gateways (including the Headrow Gateway) no longer 
meet the transport and economic needs of the City. The existing transport network:  

 cannot accommodate a further increase in car use; 
 struggles to meet the expectations of bus users in terms of journey time and 

journey time reliability;  
 creates environmental problems such as air pollution and greenhouse gas 

emissions;  
 does not support or facilitate high quality public realm; and 
 does not provide safe and attractive walking and cycling options. 

The LPTIP investment offers an opportunity to implement significant improvements 
to these Gateways starting with the Headrow. This type of investment also allows 
for the iconic buildings of the Headrow to be put into a setting more appropriate for 
their importance. 

 

2.9 It is also beneficial to bring forward proposals for Infirmary Street and Park Row, as 
these are complementary to the Headrow scheme and will avoid abortive works.  
Further, this will allow the enhanced bus routing options to occur immediately rather 
than in phases. 

2.10 Each scheme / project proposed is being progressed as a separate project with a 
separate business case, albeit the objectives of each independent scheme align 
with the overall aim of other LPTIP funded schemes in intending to improve public 
transport provision across Leeds and facilitate delivery of key Council priorities and 
strategies. 

 

3 Main Issues 

3.1 Headrow City Centre Gateway 
 
3.1.1 The Headrow Gateway scheme is located in Leeds City Centre to the north of the 

pedestrianised core. The scope of the scheme includes the Headrow, Westgate, 
Vicar Lane between the Headrow and North Street, New Briggate, Cookridge Street 



 

between the Headrow and Great George Street, Harrison Street, and small lengths 
of streets that intersect with these links. 

 
3.1.2 The Gateway is a major route for buses, pedestrian and cycle users in Leeds City 

Centre and it is home to a range of important commercial and cultural buildings. 
The scheme will deliver a series of improvements to bus infrastructure, public 
realm, pedestrian infrastructure and cycling infrastructure.  

 
3.1.3 The scheme will transform the area into a world-class Gateway to Leeds City 

Centre for bus users, pedestrians and cycle users. This will enable bus services to 
operate with fewer delays and provide high standard waiting facilities for bus users. 
Connectivity for pedestrians and cycle users will be enhanced, making the area 
safer and more inclusive. It will feature high quality public realm, new trees and 
increased footway widths which will improve the townscape and enhance the 
setting of heritage assets, such as the Town Hall and Victoria Gardens. This will 
make the centre more welcoming and attractive for visitors, residents and 
employees. Images of the proposals are shown in Appendices  

 
3.1.4 The scheme will strengthen the provision for sustainable transport modes in the City 

Centre and the wider Leeds district. It will also improve the City Centre as a place to 
work, live, shop and other leisure activities. The Headrow Gateway will strengthen 
the position of Leeds as a Core City with a dynamic economy, an appealing 
environment and a vibrant cultural life. The scheme comprises the following 
interventions:  

 changes to highway geometry; 
 general traffic restrictions; 
 footway widening;  
 provision of new green infrastructure; 
 provision of new public open spaces; 
 improved pedestrian crossings  
 provision of new protected cycle lanes; 
 removal or relocation of some on-street parking, loading and hackney 

carriage  provision; 
 public realm enhancement; and 
 bus re-routing. 

These interventions are designed to address the following problems  

 delays to bus services caused by highway geometry; 
 delays to bus services caused by general traffic; 
 inadequate cycling provision;  
 footway congestion; 
 Hackney Carriage ranks  not strategically located; 
 lack of safe routes for cycling; 
 lack of green infrastructure;  
 pedestrian crossings that are indirect and not always on desired crossing-

lines; 
 tired bus shelters;  
 low quality public realm; and 
 lack of public open space.  

 
 



 

3.1.5 The Headrow Gateway seeks to address these issues with the following proposals: 

 
 Making Vicar Lane (from the Headrow to North St) two-way for buses and for 

some general traffic, which will remove the bottleneck on the Headrow of 
westbound and eastbound buses turning into New Briggate.  
 

 This will also facilitate the closure to vehicular traffic of the lower section of 
New Briggate between the Headrow and Mark Lane (bar servicing which will 
mirror the servicing arrangements for Briggate) which will provide the 
opportunity for the re-development of New Briggate in line with the Council’s 
aspirations. This will reduce the volume of traffic and improve the public 
realm and pedestrian experience around the Grand Theatre and Opera North 
which is currently undergoing improvements.  

 
 The rationalisation of the carriageway and the footway widening, which will 

enable the long-term aspiration of the Council to improve the setting of the 
Town Hall, the Art Gallery and Victoria Gardens to be framed in a more 
attractive and user friendly setting. 
 

 The closure of Cookridge Street at the junction of the Headrow, which will 
allow buses to move far more efficiently but will also provide the opportunity 
for the re-development of Public Realm enhancement on Cookridge Street in 
line with the Council’s aspirations. 

 
 Creating coherent alignments for east/west bus movements which will 

alleviate the current situation, where buses are often delayed due to the 
meandering nature of the current alignment, which does not always allow 
moving buses to pass stationary buses at bus stops. 
 

 Provide high quality shelters with real time information, with stops which will 
be long enough to ensure buses can access and egress efficiently. 
 

 Provide high quality cycle infrastructure (particularly from the west) which will 
allow access to the key north/south route from the station to the University 
area. 
 

 Provide a much enhanced and pleasant pedestrian environment in line with 
the very heavy footfall. 
 

 Enable those pedestrians to cross the road on their desire lines in a safe 
manner. 

 
3.1.6 For the above to occur, there will be some rationalisation in both Pay & Display 

parking and Hackney Carriage Ranks. This will allow several bus shelters to be 
relocated to reduce the overcrowding at a number of stops along the Headrow, and 
for improvements in Public Realm. Furthermore, Hackney Carriage presence on the 
Headrow can cause delays to bus passengers. A number of ranks along the 
Headrow are primarily used as feeder ranks for the Station.  Discussions are 
ongoing with the Hackney trade to reach agreement on the removal of these ranks 
which are used as waiting areas for the station and retain the provision for the 



 

custom generated on Headrow itself. It is proposed to develop consolidated waiting 
areas elsewhere in the City Centre to replace those Ranks lost on the Headrow. 

 
   The loss of around 25 Pay and Display spaces will reduce the income to the 

Council by around £100-£250K annually. 
 

General access will be maintained to all public and private car parks, and for 
loading and servicing of businesses.  

 
The current “Access Only” orders will be replaced with Bus Lane orders, which can 
be enforced by camera. This will enable enforcement to be carried out more 
effectively thus improving compliance. The current “Access Only” orders require 
enforcement by a police officer, and this is not something the police are currently 
able to do on anything more than on an occasional basis. 

 
Some additional restrictions will be introduced particularly eastbound to provide 
both bus priority and to create a better setting for the Town Hall/Victoria Gardens 
area. 

 
 
3.1.7 As mentioned above, the Headrow scheme facilitates Public Realm improvements 

to Cookridge St and New Briggate. Delivery of these elements in line with the 
Council’s aspirations will be the subject of a separate report for funding as these 
works are beyond the scope of the LPTIP funding which is targeted towards Public 
Transport Improvements. 

 
3.1.8 The second phase of the District Heating Network (DHN) is proposed to be laid 

along the length of the Headrow in 2019 as described in a separate report to this 
meeting. The project teams for both schemes are working collaboratively to enable 
the pipework required for the heating scheme to be laid immediately in advance of 
the Headrow works as far as possible. Due to this early engagement, the DHN 
contractor is able to tailor their programme to ensure the most convenient schedule 
is achieved. 

 
A key benefit of working with the DHN project is to share costs so efficiencies can 
be found in both schemes.  

 
3.1.9 These proposals for the Headrow should not prejudice any possible future mass 

aspirations for the City. 
 
 
 

Infirmary St and Park Row 

3.2 Park Row  

3.2.1 Park Row divides the main financial and retail districts and is the link between City 
Square and The Headrow. Most of the City’s major banks are located on the street 
along with many other large companies. Park Row is also important for the night 
time economy with a number of hotels, restaurants and bars located here and on 
surrounding streets including Greek Street and South Parade.  
 



 

The street forms part of the western side of the Leeds Public Transport Box and is 
largely used by buses, taxis and cycles although it carries local access traffic from 
South Parade and Russell Street. It is a key bus route used by services linking all 
sides of the city. As a result the bus stops on Park Row are well-used. 
 
Park Row is an important pedestrian thoroughfare with large numbers of people 
using the route every day to access shops, restaurants and bars. It is also an 
important route for commuters walking from Leeds railway station to the north of the 
city centre. 

 
3.2.2 Key issues for bus users, pedestrians and cyclists on Park Row include:  
 

 Narrow footways on Park Row which can lead to overcrowding and conflict at 
pinch points, especially those around bus shelters. 

 The existing road layout and pedestrian crossing locations make crossing the 
road difficult.  

 Facilities for cyclists on this key strategic cycle route are also minimal. 
 Vehicles dominate Park Row, resulting in very little space for outdoor seating 

and public realm enhancements. Improvement of this provision would 
encourage people to relax and enjoy this part of the City Centre.  

 
3.2.3 A number of opportunities have been identified to help address the existing issues 

and allow the area to realise its full cultural and commercial potential and become a 
much more desirable destination for everyone. The proposals for Park Row will also 
link with those on Infirmary Street and the Headrow, and complement the future 
vision for City Square which will be closed to general motor traffic, as follows:  

 
 By linking to the proposals on Headrow and Infirmary Street, Park Row can 

be converted to one-way operation southbound with one running lane and 
bus lay-bys which will improve bus journey time reliability.  

 A short section of two-way for limited access will be retained between Russell 
Street and Bedford Street ensuring businesses can still receive deliveries 
and that local access is maintained. 

 The requirement for only one lane for traffic throughout its majority offers the 
opportunity to implement enhancements to pedestrian and cycling provision 
and public realm along Park Row, while ensuring this key route for buses is 
retained. 

 

3.3 Infirmary Street  

3.3.1 Infirmary Street is a significant transport interchange hub located to the north west 
of City Square. It services bus service terminations and routes to the North, East 
and West, facilitating onward journeys from the train station a short distance away. 
A busy pedestrian thoroughfare, Infirmary Street is the gateway which connects the 
city centre pedestrian core to the main financial district. The bars, hotels and 
restaurants bordering the street generate significant footfall along its narrow 
footways. 

 
3.3.2 The street forms part of the western extent of the core City Centre and is a key 

interchange for City Centre buses and onward train journeys resulting in heavy use 
of the existing bus stops. Largely used by buses and taxis, Infirmary Street also 



 

carries service traffic to a number of commercial units along its length and provides 
local vehicular access to private car parking facilities on Wine Street and Toronto 
Square. 
 
 

3.3.3 Key issues for bus users, pedestrians and cyclists Infirmary Street include:  
 

 While Infirmary Street has limited access to general motor traffic, the number 
of bus services accessing the interchange causes them to dominate the 
street, as do the number of bus shelters provided. The main bank of shelters 
is located on a dedicated island in the centre of the street intended to 
maximise the space; however, this has resulted in an uninviting glass barrier 
which separates the North and South footways and makes pedestrian 
crossing difficult. 

 Infirmary Street’s current alignment and operation has a negative impact on 
the wider strategic aspiration of reducing traffic on City Square and adjacent 
streets. Without intervention on Infirmary Street, there would be a significant 
reduction in bus access along the city’s East to West routes. 
 

3.3.4 Improvements developed focus on enabling buses to operate more efficiently by 
returning Infirmary Street to bi-directional travel for buses, cycles and hackney 
carriages. This ensures the proposals complement the future closure of City Square 
to general motor traffic. Priority will also be given to improving provision for 
pedestrian users through widened footways and public realm enhancements.  The 
proposals for Infirmary Street are as follows: 

 
 Infirmary Street will be returned to two-way operation, maintaining bus 

connectivity following the implementation of the City Square proposals. 
 The dominating length of bus shelters will be removed from Infirmary Street 

to open the area up and allow increases in footway space on both sides for 
pedestrian access and potential future street activation. 

 Pedestrian crossing provision will be enhanced throughout the area to 
provide better connectivity from the train station and wider area. 

 To reduce traffic volumes on Infirmary Street, time restricted servicing 
arrangements will be introduced. This will not reduce the current level of 
servicing available to local businesses. 

 Access provision to private parking arrangements will be maintained. 
 
 
3.3.5 Internal consultation on both the Park Row and Infirmary Street proposals has been 

undertaken throughout the development and this continues as the scheme is 
finalised. Consultation is ongoing with WYCA Bus Network Planners and bus 
operators to ensure the scheme realises the bus network benefits.  

 
3.3.6 It is proposed for the delivery of these schemes to be undertaken by the LPTIP 

Gateways delivery partner. The cost estimate of the Park Row and Infirmary Street 
proposals is £5.6m and this will be secured through the  WYTF 

 
3.4 Next Steps 
 
3.4.1 The preliminary designs of each of the above elements will be reviewed in light of 

the feedback of the consultation and engagement. Approval of the preliminary 



 

designs will be sought from Highways and Transportation Board, chaired by the 
Chief Officer for Highways and Transportation.  However, if there are significant 
changes to the preliminary designs, these will be bought back to Executive Board 
for consideration. 

 
3.4.2 It is envisaged to commence construction works in the Summer / Autumn 2019. 
 
 
3.5 A61 North Bus Priority Corridor: Harewood junction improvement 

 
3.5.1 The junction of the A61 with the A659 and Harewood House access road in the 

centre of the village of Harewood suffers significant congestion, particularly in the 
AM peak and also during events at Harewood House. This delays the high 
frequency No.36 bus service, with journey times through the village taking double 
the amount of time at busy times of day compared to off-peak periods. Real time 
data shows delays of up to 10 minutes have been recorded, with this variation in 
journey time making bus services unreliable.  

3.5.2 The proposals therefore focus on increasing capacity by improving efficiency of the 
junction through a series of small changes including:  

— Introduce the latest technology to improve queue detection and coordinate the 
traffic lights in response to changing traffic and pedestrian flows, including 
improving the detection on the approach from Harewood House.  

— Convert the existing pedestrian crossing to a straight across facility to avoid the 
need for pedestrians to wait in the middle of the road. This will also enable the 
central island to be reduced in width, allowing traffic to bypass stationary buses at 
the Leeds-bound bus stop. 

— Restrict on-street parking during peak periods only along the southern side of The 
Avenue to increase the length of two lane approach and improve junction efficiency. 

 
3.5.3 Whilst these improvements will not eliminate congestion entirely, together they will 

significantly reduce the extent of queuing and improve traffic flow to the benefit of all 
vehicles, including buses, and the resultant improvement in air quality. 
Improvements for pedestrians are also proposed.  

 
3.5.4 Consultation on this scheme formally started on 11th March 2019 and will run for 6 

weeks. Ward members were also consulted and no adverse comments have been 
received 

 
3.5.5 The preliminary design of this schemes will be reviewed in light of the feedback 

from the current consultation and engagement. Approval of the preliminary design 
will be sought from Highways and Transportation Board, chaired by the Chief 
Officer for Highways and Transportation.  However, if there are significant changes 
to the preliminary designs, these will be bought back to Executive Board. 

 
4 Corporate Considerations 
 
4.1 Consultation and Engagement 
 
4.1.1 A three month transport conversation in the Autumn of 2016, generated 8,169 

questionnaire responses, (along with feedback from 100 workshops, meetings and 



 

presentations) demonstrating a keen interest in engaging with the city on issues of 
transport, both now and in the longer term.  

4.1.2 The Transport Conversation and the £173.5 million programme proposals was 
reported to Executive Board on the 14th December 2016, and developed in 
response to the feedback from the Transport Conversation engagement process in 
the Summer/ Autumn 2016. 

4.1.3 The report showed that across the consultation there was a strong desire to travel 
more sustainably. In the workshops, letters and emails, many of the comments 
referred to wanting to improve public transport, walking and cycling routes and 
respondents felt that investment in the Leeds Transport System was vital to improve 
the economy and the environment. The key themes from the feedback included 
issues around bus reliability, cost, poor service and lack of accessibility of public 
transport; many people felt rail could offer improved capacity and access; there was 
also a strong demand for mass transit (tram) and further park and ride provision. 
There was strong support for making the city a more people focussed place, 
including improved provision for pedestrians and cyclists, whilst reducing the impact 
of congestion and environmental impacts.   

4.1.4 The first phase (1a) of the public consultation was undertaken in February 2018. 
The initial round of consultation on  the City Centre Gateways was undertaken in 
between 20th June and 3rd August 2018 which focused on gathering feedback on 
nine separate proposals across the city centre including the Headrow at New 
Briggate, Victoria Gardens and Cookridge Street, Dortmund Square, Vicar Lane, 
above the Headrow and City Centre Bus stops. 

4.1.5 A comprehensive programme of engagement was delivered which can be 
summarised as: 

 online consultation portal (Commonplace) with full details of the proposals; 
 public drop in events and exhibitions 
 presentations to stakeholders 
 outreach through attending several community groups and with Seldom heard 

groups; 
 printed literature with some 30,000 leaflets and flyers distributed (across all 

corridors); 
 social Media campaign; 
 community outreach; 
 promotion via real time displays in bus stops and on street; and 
 promotion through partner networks, advertising strategy and press coverage. 

 

4.1.6 The consultation attracted a total of 2067 visits to the online materials with 1515 
contributions made.  In total over 76% of responses were positive and 12% 
negative with the remainder neutral. 

4.1.7 The promotional events were well received with high footfall at the majority and 
good interaction and engagement from members of the public. 

4.1.8  The second phase of consultation for the Headrow Gateway (in tandem with the 
consultation for Infirmary St and Park Row) ran from the 11th March through to 12th 
April, with a Stakeholder drop in event held on the 20th March at Leeds Art Gallery. 



 

The feedback from the Consultation was broadly positive of the proposals 
presented.  

4.1.9 Key stakeholders were identified and around 100 businesses along the Headrow 
and Infirmary Street have been consulted. Initial feedback has been positive.  
Further engagement is planned during the ongoing development of the scheme. 

4.1.10 The Hackney Carriage trade have raised concerns over the loss of provision on the 
Headrow. Alternative locations have been proposed and discussions are ongoing. 

4.1.11 The preliminary design incorporates amendments arising out of this phase of 
consultation and engagement.   

4.1.12 Consultation and Engagement on the Harewood junction improvements ran from 
11th February through to the 15th March. In advance of this meetings were held with 
the Harewood Estate and a Ward Member who raised no significant issues.  

The feedback from the Public Consultation was largely supportive. However, the 
proposal to restrict peak time parking on The Avenue raised a number of objections 
from residents and parents dropping off for the Primary School, although it was well 
supported by the travelling public. These parking restrictions will be subject to 
further consultation prior to a formal decision being made on the implementation of 
a Traffic Regulation Order to introduce the parking restrictions 

4.1.13 The Transport Conversation has continued through the development of: 

 A ‘Connecting Leeds’ Communications and Marketing Plan aimed at raising 
public awareness of Leeds’ transport ambitions and the wide role 
connectivity plays in assisting inclusive economic growth for the city and 
Leeds City Region, improving health, greater social mobility through 
education, training and employment, and supporting independent lifestyles. 

 A Bi monthly Cross Party meeting chaired initially by Cllr Wakefield and now 
Cllr Groves which has had early sighting and involvement of the schemes as 
they progress. 

 Reporting and presentation to all 10 Community Committees (Transport sub 
committees and Forums) in late autumn 2017. Discussing the results of the 
Transport Conversation relating to their area and progression of both the 
LPTIP and other transport improvements proposed or on-going for that area. 

 The development of a phased programme of co-investment with other 
partners including identifying early wins with a clear narrative and story board 
of how these improvements would contribute to Leeds as a ‘Best City’ by 
2030. 

4.2 Equality and Diversity / Cohesion and Integration 
 
4.2.1 The LPTIP-funded programmes were developed from the Leeds Transport 

Conversation and extensive engagement with a wide range of groups such as 
Voluntary Action Leeds, Child Friendly Leeds, BME Hub, Disability Hub, LGBT Hub, 
Leeds Society for the Deaf and Blind, Physical and Sensory Impairment (PSI) 
Network, Womens’ Live Leeds, Elderly Action groups and various groups 
representing accessibility and usability. 

 



 

4.2.2  Leeds Involving People (LIP) are a key partner in ensuring that seldom heard 
groups are involved in shaping a transport strategy for Leeds that is inclusive and 
meets the needs of individuals, communities and the city. Through their involvement 
we have undertaken multiple Seldom Heard Group workshops throughout 2018 as 
part of the overall LPTIP proposals. This will continue forward in 2019. 

 
4.2.3 From previous engagement and consultation, it is evident that transport has the 

potential to have a differential impact on equality groups with particular regard to 
gender, disability, race, age, younger and older people.  Equality screening has 
taken place with key stakeholders, prior to consultation and engagement, to ensure 
actions are taken to highlight the positive impacts and reduce the negative impacts. 

 
4.2.4 An individual Equality Screening form has been completed for the Headrow 

Gateway and Infirmary Street and Park Row to ensure due regard to equality issues. 
These are in Appendix A. 

 
4.2.5 The Equality Screening form for Harewood junction is included in Appendix B. 
 

4.3 Council Policies and Best Council Plan 

4.3.1 The anticipated benefits of using the £183.3m to create improvements to the Leeds 
transport network has the potential to contribution our vision for Leeds to be the 
best city in the UK and the following Best Council Plan 2019/20 to 2020/21 
priorities:  

 
 Inclusive growth (Supporting growth and investment, helping everyone 

benefit from the economy to their full potential) 

 Sustainable infrastructure (Improving transport connections, safety, reliability 
and affordability; Improving air quality, reducing pollution and noise) 

 Child-friendly city  (Enhancing the city now and for future generations) 

 
4.3.2 The LPTIP-funded projects will also contribute to the objectives of the Local 

Development Framework, Leeds Core Strategy, Local Transport Plan 3, emerging 
WYCA Transport Strategy, and Strategic Economic Plan. 

 

4.4 Resources and Value for Money 

4.4.1 The funding approvals requested in this report are to be allocated from LPTIP 
which currently stands at £183.3m, comprising contributions from the DfT 
(£173.5m), LCC (£8.8m) and WYCA (£0.97m), Further funding approvals will be 
required from the Combined Authority for spend from the DfT and WYCA funding. 

 
4.4.2 One of the conditions in the letter from the DfT is that investment decisions on 

individual components of the package will be made locally in accordance with the 
WYCA Assurance Framework previously agreed with the government. A parallel 
authorisation is currently being progressed through this assurance process with 
WYCA to release the expenditure requested in this report. 



 

 
 
 
4.4.3 Capital Funding and Cashflow 
 
Previous total Authority TOTAL TO MARCH

to Spend on this scheme 2018 2018/19 2019/20 2020/21

£000's £000's £000's £000's £000's

LAND (1) 1620.1 189.6 1430.5

CONSTRUCTION (3) 59004.0 463.8 30595.8 27944.4

DESIGN FEES (6) 6380.0 1478.8 4191.2 710.0

OTHER COSTS (7) 460.9 460.9

TOTALS 67465.0 2129.3 6085.5 31305.8 27944.4

Authority to Spend TOTAL TO MARCH

required for this Approval 2018 2018/19 2019/20 2020/21

£000's £000's £000's £000's £000's

LAND (1) 0.0

CONSTRUCTION (3) 20700.0 20700.0

DESIGN FEES (6) 659.0 659.0

OTHER COSTS (7) 5600.0 5600.0

TOTALS 26959.0 0.0 0.0 26959.0 0.0

Total overall Funding TOTAL TO MARCH

(As per latest Capital 2018 2018/19 2019/20 2020/21

Programme) £000's £000's £000's £000's £000's

LCC SUPPORTED BORROWING 8932.2 189.6 8742.6

LPTIP GRANT DFT LCC 100000.0 1939.7 6085.5 53892.4 38082.4

SECTION 106 / 278 246.0 246.0

WY + TF 5600.0 5600.0

EUROPEAN GRANT (ERDF) 2867.5 2000.0 867.5

TOTAL FUNDING 117645.7 2129.3 6085.5 61738.4 47692.5

Balance / Shortfall = 23221.7 0.0 0.0 3473.6 19748.1

FORECAST

FORECAST

FORECAST

 
 

The above DfT funding element while based on the original DfT cashflow will change 
significantly as the programme progresses and detailed schemes are approved. 
 

4.5 Legal Implications, Access to Information, and Call-In 

4.5.1 This report is classed as a key decision and is eligible for call-in.  

4.5.2 There is no exempt or confidential information contained within this report. 

4.5.3 There are no specific legal implications arising from this report.  

 



 

4.6 Risk Management 

4.6.1 The LPTIP-funded schemes make progress towards delivery of the vision and 
objectives of the West Yorkshire Transport Strategy and the interim Leeds 
Transport Strategy. If the programme is not implemented, the level of growth in the 
city will be constrained due to the inadequacies of the transport infrastructure.  In 
addition, the lack of a viable public transport alternative will limit the efficacy of the 
Council’s Clean Air Zone – as car usage will not be reduced.  

 
4.6.2  As previously stated, schemes to be delivered from the LPTIP funding are required 

to be substantially completed by 2020/21. Given these timescales, flexibility will be 
required in terms of adjusting the programmes to meet cost, programme and 
deliverability changes. 

 
4.6.3 The schemes will be assured through the WYCA framework set up for the West 

Yorkshire Transport Fund, already approved by the DfT. Progression through this 
assurance process in a timely manner is necessary in order to avoid delays to 
overall deliverability. 

 
4.6.4 A Programme Board has been established to manage delivery of the Programme 

with Package Boards responsible for each project.  Risks are actively managed 
through these Boards with due regard given to risk management through project 
governance.  In addition, these Boards have extensive and varied expertise in 
acting in the assimilation and delivery of such projects 

5 Conclusions 

5.1 Leeds is a successful city and its economy continues to grow. Improving the existing 
transport network is an important enabler helping Leeds be a prosperous, liveable 
and healthy city. Accordingly the £173.5m funding allocated from DfT, added to local 
funding, creates an opportunity to deliver £270m of improvements to public transport 
in Leeds in the short to medium term. These will include a transformation of the bus 
network, plans for new rail stations at key employment growth locations, creation of 
high-quality city centre gateways, and establishing a strong basis for progression of 
longer-term plans envisaged within the Leeds Transport Strategy. 

 
 
5.2 The proposals described in this report mark important first steps in implementing 

several programmes benefitting from LPTIP funding and will make a significant 
contribution to the quality of life of people living, working and visiting the city, 
contributing to its on-going growth and economic success. 

 
 

6 Recommendations 

6.1 Executive Board is recommended to: 
 

  
(i) Note the progress since April 2016 in developing proposals for the relevant 

projects benefitting from LPTIP funding and the subsequent public 
consultation responses. 



 

 
(ii) Approve the expenditure of £20.7Million, from the existing LPTIP fund, to 

carry out detailed design and construction of the Headrow Gateway. 
 
(iii) Approve the expenditure of £0.65m from the existing LPTIP fund to carry out 

detailed design and construction of the improvements to Harewood junction 
as part of the A61 North Bus Priority Corridor. 

 
(iv) Approve the expenditure of and injection into the Capital Programme of 

£5.6m funded from the West Yorkshire Transport Fund (WYTF) to carry out 
detailed design and construction of the Infirmary Street and Park Row 
schemes. 

 
(v) Subject to ongoing consultation with relevant Executive Members as 

appropriate, note that the Chief Officer for Highways and Transportation will 
be responsible for the implementation of the decisions outlined in this report. 

 
(vi) Note that a separate report will be presented to Executive Board later in the 

year for approval to the detailed design and cost of the public realm 
proposals for Cookridge Street and New Briggate. 

 

7 Background documents1  

7.1 None. 
 
 
8        Appendices 

 
8.1 Appendix A – Equality Impact Screening Assessment for the proposals on the 

Headrow, Infirmary Street and Park Row. 

8.2 Appendix B – Equality Impact Screening Assessment for the proposals to improve 
Harewood junction. 

8.3 Appendix C – Westgate Proposals 

8.4 Appendix D – The Headrow from Oxford St to Cookridge St Proposals 

8.5 Appendix E – Cookridge St Proposals 

8.6  Appendix F – The Headrow from Park Row to New Briggate Proposals 

8.7 Appendix G – New Briggate, Vicar Lane and North Street Proposals 

8.8 Appendix H – The Headrow, New Briggate and Vicar Lane Proposals 

8.9 Appendix I   -  Infirmary Street Proposals 

8.10 Appendix J- Before and After Images 

 

 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works. 


