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Summary of main issues 

1. As part of the Better Lives Programme there has been a significant amount of research 
undertaken by Adults and Health to determine how Leeds City Council should respond 
to the predicted increase in the number of older people living longer with long term 
health conditions whilst improving individual choice in terms of how they access care 
and support. As set out in the Better Lives Programme Phase Three Report in 
September 2016 which was endorsed by the Executive Board, the Council continues to 
investigate opportunities to realign services to better fit the needs and aspirations of 
older people in Leeds and a key element of this approach has been consideration of 
the role of extra care housing as an alternative model to residential care.   
 

2. The Leeds vision for extra care housing is to work with partner organisations to 
construct more than 1000 units of extra care housing by 2028 to meet the growing 
demand for this accommodation type and population forecasts. 

3. Adults and Health directorate have undertaken a comprehensive demand analysis 
exercise including extra care housing to identify the quantity and type of specialist older 
peoples housing required across the city currently and forecast to 2028. This has 
revealed a shortfall of extra care housing whilst predicting that the demand for 
residential care will decrease as the aspirations of people to live well in older age 
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increases. There is a current shortfall of 700 units of extra care in the city and by 2028 
the shortfall rises to an under supply of 1100 units. 
 

4.  In order to address this growing need, resources have been identified as part of the 
Council House Growth Programme, to enable the Council to invest £30m in the 
development of extra care housing across the city. At the same time, a shortlist of 
suitable council owned sites for the delivery of extra care has been established, 
utilising evaluation criteria established by Adults and Health and supported by the 
supply and demand evidence for extra care.   
  

5. This combination of funding and sites should support the delivery of up to 200 council 
owned extra care apartments, but will be further supplemented by a significant number 
of private homes with the intention that this programme acts as a catalyst to promote 
the wider development of extra care housing across the city. Details of the potential 
sites for extra care housing development are included in section 3.13. 
 

6. Two preferred procurement options have been identified to enable the project to deliver 
at pace. Where there is wider market interest in delivering extra care housing, there is 
an opportunity to utilise an extra care delivery framework established by North 
Yorkshire County Council (NYCC) which has delivered over 1,000 extra care places 
over the last 10 years. The advantage of this approach is that it enables potential 
partners to use Council sites or additional sites outside our ownership brought forward 
by the developer to provide new homes. The provider would be commissioned to 
provide an end to end service, for one or multiple schemes and the Council would have 
the opportunity to acquire units on these developments. In situations where there is no 
commercial interest but proven local demand, the Council may choose to deliver 
directly through established construction frameworks.  

Recommendations 

The Executive Board is asked to: 

1. Note the investment being made in the delivery of extra care housing as part of the 
Council House Growth Programme. 

2. Agree that the sites included in section 3.13 should be dedicated to the delivery of 
the extra care housing programme and note that any decisions on disposal of 
Council land to enable this will be taken by the Director of City Development. 

3. Agree the intended procurement strategy for the delivery of extra care housing set 
out at para’s 3.15-3.20. 

4. Note the needs assessment already undertaken to provide the evidence base for 
extra care delivery 

5. Note the potential revenue savings to the Council which will result from the provision 
of additional extra care housing places across the City and that these will be accrued 
through the use of sites that would otherwise be disposed of to generate a capital 
receipt. 

6. Note the potential reduction in forecast capital receipts arising from the inclusion of 
the identified sites in the extra care programme which will be kept under review but 
will be offset, by future annual revenue savings and any additional land receipts 
arising from the delivery approach. 

7. Agree that a further report on progress with delivery of the programme be made in 
June 2018.  
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8. Note the responsible officer for implementation is the Director of Resources and 
Housing.



 

1. Purpose of this report 

1.1 This report sets out proposals for the delivery of extra care housing for older people 
across the City as part of the Council House Growth Programme and supporting the 
Better Lives Programme.  
 

1.2 The report sets out recommendations to enable the project to move forward at 
pace, including the use of council owned sites which have been identified as 
suitable for delivery of extra care, the commitment of funding for the project from the 
Council House Growth Programme and the intended delivery strategy. 

2.      Background information 

2.1 As part of the Better Lives Programme there has been a significant amount of 
research undertaken to determine how Leeds City Council should respond to the 
predicted increase in the number of older people living longer with long term health 
conditions whilst improving individual choice in terms of how they access care and 
support.  

2.2 A key element of this has been consideration of the role of extra care housing as an 
alternative model to residential care. A detailed demand analysis exercise including 
extra care has been carried out to identify the quantity and type of specialist older 
peoples housing required across the city currently and forecast to 2028. This has 
revealed a shortfall of extra care housing whilst predicting that the demand for 
residential care will decrease as the aspirations of people to live well in older age 
increases.  

2.3 Extra Care housing is primarily for people who have care and support needs as well 
as a housing need. An extra care scheme; 

  Provides on-site access to 24/7 emergency or unplanned care which is an 
additional feature that separates it from other forms of retirement living. 

 Helps to alleviate social isolation through access to shared facilities, dining 
and activities. 

 Allows people to use their personal budgets in order to make their own 
alternative arrangements for the provision of planned care. 

 Is accessible and flexible accommodation designed, or capable of being 
adapted, to support the delivery of personal social and health care services. 
 

2.4 In January 2016, the Council published the Housing with Care prospectus. The 
purpose of the prospectus was to encourage the delivery of new housing with care 
schemes in line with the current and future demand in Leeds. The prospectus set 
out the pattern of requirements, the approach to site allocations and identified some 
Council owned land to support housing growth. 

2.5 Following the launch of the Housing with Care prospectus, the Council has 
continued its engagement with Extra Care providers to facilitate the delivery of 
mixed tenure Extra Care across the city. The Local Housing Allowance had a 
significant impact on delivery with many Registered Provider boards reluctant to 
invest in new provision and continuing dialogue with them and the Homes and 
Communities Agency is taking place.   

2.6 Through the Council House Growth Programme, the first council extra care scheme 
has been developed; Wharfedale View, Yeadon which was completed in November 
2016. The scheme contains 45 extra care apartments, is operated by Housing 
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Leeds and the core care service was commissioned by Adults and Health. The 
scheme has provided homes over a mix of tenures with 35 apartments for council 
rental and 10 apartments for shared ownership 

2.7 The delivery of Extra Care Housing through the Council Housing Growth 
Programme ties in closely with the Best Council Plan 2017-2018  by providing 
housing as the city grows and supports the delivery of the Better Lives programme 
through:  

 supporting the health and well-being of older people who wish to live 
independently 

 providing an alternative to residential care 
 ensuring that older people have a wider choice of housing and care options 

including the provision of person centred care and support 
 increasing the supply of specialist homes for older people that are for rent, 

shared ownership and for sale. 
 

3. Main issues 

 Leeds Vision for Extra Care 
 
3.1 The Leeds vision for extra care housing is to work with partner organisations to 

construct more than 1000 units of extra care housing by 2028 to meet the growing 
demand for this accommodation type and population forecasts. As part of the 
Council House Growth Programme, the Council intends to invest in the 
development of extra care to enable the initial delivery of up to 200 council owned 
extra care apartments, with the intention that this investment acts as a catalyst to 
promote the wider development of extra care across the city. 

3.2 To promote the delivery of extra care housing which delivers the Leeds vision the 
council, through this project will -  

 Seek to deliver a mix of tenures and locations 
 Enable direct investment by the Council in areas where the market can’t 

deliver 
 Consider acquisition of properties from providers where it fits the Leeds 

approach 
 Encourage developers to bring their own land and schemes forward where 

they support the Leeds vision 
    

In September 2016 a report was submitted to Executive Board on the ‘Better Lives 
Programme’ Phase Three. Within the report was the recommendation of closure for 
three Leeds City Council Care homes. The paper stated that if an older person’s 
current accommodation is not suitable, then extra care housing should be offered as 
an alternative to residential care. Extra care housing offers the benefit of 
independence in a safe environment where social interaction is the norm and care 
and support is tailor made for individual tenants.  

3.3 Recent studies which examined the benefits of extra care housing using research 
based on interviews with residents found that overall they reported improved 
outcomes in relation to their health, happiness, confidence, social life, relationships 
with their families and general well-being. Other potential benefits of Extra Care 
include enabling couples who have different needs to stay together, helping people 
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to maintain independence, reducing the need for hospital admissions or the need to 
move to residential care which is significantly more expensive for the Local 
Authority to fund. It also enables people to move out of houses, where they are 
finding it difficult to cope and into more suitable accommodation where they can feel 
more secure and live independently. 

 
3.4 LCC are currently exploring the potential for assistive technology to enhance 

control, choice and independence for people as part of our approach to the 
development of Extra Care Housing. In addition to the individual alarm call systems 
we currently employ we are also looking at ways in which assistive technology can 
be utilised in the delivery of care and support through a range of SMART technology 
applications around Flood, Smoke and Carbon Monoxide detection, Intruder Activity 
and Falls/Movement/Wandering detection. The SMART cities team at Leeds City 
Council are also working on ACTIVAGE which is a large scale European project to 
promote quality of life and independent living for older people through technology-
enabled smart living solutions which integrate wearable devices with care 
environments. 

 
Demand for Extra Care Housing 

3.5 Currently within Leeds there is an undersupply of 700 units of extra care housing.   
A city the size of Leeds should have 1400 units of extra care but currently only has 
779. As part of the Better Lives Programme, comprehensive supply and demand 
modelling has been undertaken by Adult Social Care up to 2028 (Table 1 below). 
These projections indicate that by 2028, Leeds will require a total of 1,900 extra 
care units.  This suggests that there will be an under supply of 1100 extra care units 
by 2028, taking into account the current provision of 779 units.  The supply and 
demand information has been mapped by committee area.   

Table 1 – Supply and Demand for Extra Care via committee area 

Committee Area EC Units Required 
Current 
Supply 

Over / Under Supply 

(ranked by under supply) 2017 2020 2028 2017 2017 2020 2028 

Outer South 158 173 216 0 -158 -173 -216 

Outer West 142 155 193 0 -142 -155 -193 

Outer East 185 202 252 92 -93 -110 -160 

Inner West 110 120 150 41 -69 -79 -109 

Inner East 106 115 144 40 -66 -75 -104 
Outer North West 208 227 283 165 -43 -62 -118 
Inner South 102 112 139 72 -30 -40 -67 

Outer North East 162 177 220 138 -24 -39 -82 

Inner North West 71 77 96 78 7 1 -18 

Inner North East 136 149 185 153 17 4 -32 

City Wide 1380 1507 1878 779 -601 -728 -1099 

 

3.6 Through the Council House Growth Programme a budget of £30m has been 
allocated to the delivery of extra care, to enable the delivery of up to 200 units of 
council owned extra care. This investment will be spread across a number of 
schemes, either fully council owned or through units acquired on another providers 
scheme.   
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3.7 It is through this acquisition on external provider’s schemes that we envisage we will 
start to stimulate the market. This will enable providers to develop extra care 
schemes on sites currently in council ownership but also bringing forward their own 
sites. In areas where there is proven demand but no council owned sites, this 
approach would be encouraged. One of the benefits of the NYCC Extra Care 
framework is that it enables sites outside of council ownership to be brought forward 
by framework providers, as part of the procurement process, for the development of 
new extra care schemes 

3.8 In addition to this specific project, work is ongoing as part of Housing Growth Teams 
remit to act as a broker to encourage external partners to provide extra housing 
across the city, in conjunction with Adults and Health. This work involves ongoing 
liaison with registered providers, sharing market intelligence, working with partners 
to deliver the next generation of extra care homes and by bringing innovation and 
creativity to design and development within the timescales required. We will also  
continue to work closely with existing providers looking to expand their portfolio in 
Leeds or potential providers/ funders who can assist the market shortfall and who 
can develop outside the requirement for any subsidy. 

 
Site Identification 

3.9 To assess where the delivery of this new extra care provision could take place to 
address the identified under supply across the city, a cross directorate project team 
has assessed the Council’s current portfolio of vacant sites and those that are likely 
to become available as a result of service changes enabling asset rationalisation. 
 

3.10 The assessment has sought to identify suitable and available council owned sites 
that meet as closely as possible the following best practice design criteria for the 
delivery of extra care facilities: 
 

 a location close to a district centre, public transport, health services and local 
amenities; 

 of an area between 0.6ha to1ha to deliver a minimum quantum of extra care 
dwellings, sufficient scope for economies of scale in construction and 
operational management and to allow delivery of an aspirational offer with 
good social opportunities for residents; 

 with minimal technical difficulties through accessibility, topography or site 
condition to minimise any abnormal development costs; 

 where possible, and subject to location and surrounding amenities, the 
preference is for sites to offer opportunities for community facilities that offer 
benefits for the wider neighbourhood, such as health facilities, bistro, 
hairdresser and activity space.   

 
3.11 It should be noted that there is a limited supply of suitable and available Council-

owned sites based on this criteria-lead approach.  Sites of sufficient size, location 
and condition are not always available or likely to become available in a timely way 
to meet the needs of the programme, particularly in the locations closest to where 
there is a need for additional extra care accommodation.  The Council has also a 
number of competing demands for its land such as commitment of sites to the 
delivery of other aspects of its housing growth programme and the Council has also 
previously identified a number of sites in its ownership to be disposed of to deliver 
against capital receipts targets, to assist in delivery of the Medium Term Financial 
Plan and to sustain core frontline services.   
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3.12 The review of sites enabled the ruling out of a large number on grounds of their size 
alone or the timescale over which they are likely to become available in moving 
from operational purposes to surplus to current requirements.  

3.13  A desktop study was undertaken which focused on key criteria including transport 
links, proximity to key amenities and supply and demand within the committee area. 
This information provided context for a series of field visits to assess suitability for 
access, boundaries, levels, landscape and accessibility.  This work also established 
which sites have an existing expectation of a capital receipt through disposal. 

Table 2 below details the shortlisted sites that have been identified as available and 
suitable for Extra Care housing. At the current time sites are not available in all 
committee areas, but the Council will continue to encourage schemes in areas with 
proven demand.  Appendix 1 contains indicative site plans for the six sites included 
in Table 2. 

Table 2 – Identified sites for Extra Care 

Committee 
Area 

Site/ Location Size 
(ha) 

Current status Capital 
Receipt 
Site 

Outer South 

(2017 under 
supply 158 
units) 

 

Windlesford Green, 
Rothwell 

0.71  Site is currently available Yes 

Westerton Walk. 
West Ardsley 

0.99 Site is currently available No 

Inner West  

(2017 under 
supply 69 units) 

Middlecross, 
Simpson Grove, 
Armley 

0.79 Site is currently available  No 

Inner East   

(2017 under 
supply 66 units) 

Former Seacroft 
Library, Seacroft 
Crescent, Seacroft 

1.41 Extent of development 
boundary to be 
confirmed as site has 
potential to 
accommodate both extra 
care and market 
housing. 

No 

Outer North 
West (2017 
under supply 24 
units) 

(Land off) Farrar 
Lane, Holt Park 

1.31 Currently available, 
subject to the finalisation 
of broader regeneration 
proposals for Holt Park 
District Centre. 
Opportunity for provision 
of both extra care and 
market housing.  Site 
previously marketed in 
Spring 2016 for delivery 
of housing with care but 
no offers were taken 
forward.  

Yes 

Inner South 

(2017 under 
supply 30 units) 

Middleton Skills 
Centre, Middleton 
Park Avenue, 

Middleton 

0.62 Building on the site is 
currently in use so site 
will not be available until 
2018 

No 
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3.14 It should be noted that the proposal is to remove sites at Windlesford Green and 
Farrar Lane Holt Park from the schedule of capital receipts sites that was approved 
by Executive Board in February 2017. These sites have a combined value in the 
region of £3m which are contained within the target of £27m of capital receipts for 
2018/19. As such the target will require a re-assessment, although this would be 
offset by the potential revenue savings to the Council arising from the provision of 
additional Extra Care facilities as outlined in the report, coupled with any additional 
land receipts that may arise. 
 
Procurement Approach 

3.15 To determine the most appropriate procurement route to enable the Council to 
deliver extra care across the city, a series of procurement workshops and meetings 
have been undertaken to review the available options, these discussions identified 
the following main options: 

 A new stand-alone full OJEU procurement 
 Use of an existing framework e.g. YORbuild 2 or DPP3 (Homes and 

Communities Agency Delivery Partner Panel) 
 North Yorkshire County Council (NYCC) Extra Care Framework 
 NPS sponsored Social Infrastructure Development Framework 
 New form of Joint Venture or separate legal entity 

 

3.16 Each of the above options have been considered  and in order to move at pace, the 
two most suitable procurement routes identified are: 

  For direct delivery by the Council – the most suitable option would be via 
an existing delivery framework such as Yorbuild 2 or DPP3. Through this 
route the Council would be procuring the construction of the building only. 
The scheme(s) would be managed in house and a separate procurement 
would be undertaken for the care provision. 
 

 For delivery via the wider market - the NYCC Extra Care framework would 
be a viable option. Council identified sites or sites brought forward by the 
development partners could be developed, with a single provider being 
commissioned to provide an end to end service, for one or multiple schemes. 
The Council would have the opportunity to acquire units on these 
developments. There are six providers appointed to the framework. 

 
3.17 The additional advantage of the NYCC framework is that it enables and encourages 

the framework partners to also introduce their own sites for Council consideration 
and support, and means that we may be able to support schemes in areas of 
demand where we do not currently have sites of our own. 

3.18 The other key point and facility offered by the framework is that it will allow the 
Council a degree of flexibility around the level of provision it secures for any given 
scheme. Rather than building a scheme of 60 units and owning and managing all of 
them, the Council could choose to take a smaller number of units across a larger 
number of schemes developed across the city so that the 150-200 Council homes 
sit in a larger provision of perhaps up to 500 new homes. 

3.19 It is proposed at this stage that the first formal engagement with the market will 
involve the offer to develop up to 3 schemes, to demonstrate the Council’s ambition 
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and enable the new approach to be tested and evaluated. Once the first schemes 
have been through the process it should be possible to look at packaging larger 
numbers of schemes if that would be beneficial to the Council or providers. 

3.20 Subject to support for the sites identified for the extra care programme and for the 
proposed approach to delivery, the following outline programme has been 
developed based on the delivery of the first three schemes; 

  Completion of procurement and selection of delivery partner – Early 2018 
  Completion of Design and Planning– Spring/ Summer 2018 
  Commence Construction  – Summer 2018 onwards 
 Complete Construction – Autumn 2019 (1st scheme) 

4. Corporate considerations 

4.1 Consultation and engagement 

4.1.1 In developing our Extra Care offer both Voice for Older Leeds Tenants and the 
Leeds Older People’s Forum have been consulted and are very supportive of the 
approach we are undertaking to deliver specialist accommodation for older people 
in Leeds. Both groups were keen to ensure that resident’s views were taken into 
account as part of any future developments the Council may deliver in partnership 
with third parties and a number of their key recommendations were incorporated in 
the Leeds Older Peoples Housing Prospectus which was produced in Autumn 2015:  

 Specialist housing, including sheltered and extra care, should be planned 
based on clear assessments of need and designed to allow people to 
remain living in them for as long as possible, with links to local services and 
amenities 

 Any new housing developments for older people in Leeds should have 
access to good local transport links and proximity to local shops, G.P’s and 
communal spaces which will help to reduce loneliness and social isolation 

4.1.2 Both the Housing Growth Executive Members Steering Group and the Extra Care 
Members Working Group have steered the approach to the extra care project and 
have been consulted as part of establishing this project and agreeing the basis for 
this report. 

4.1.3 Ward Members of affected wards have been briefed on the proposals.  A 
comprehensive Stakeholder and Engagement plan is being finalised to ensure all 
relevant stakeholders are consulted and communicated with as required throughout 
the programme of work proposed. 

 

4.1.4 Adults and Health are currently undertaking an evaluation exercise of the 
Wharfedale View Extra Care housing scheme to test the efficacy of the Leeds 
Model in improving outcomes for new residents. Leeds Older People’s Forum and 
Leeds City Council are also working in partnership to produce a Housing Strategy 
for older people called Me and My Home and as part of this we are undertaking 
formal consultation with a range of stakeholders. A New Build Design Questionnaire 
will also be completed by residents at Wharfedale View in order to capture their 
views on the design of their new homes to understand which aspects of home 
design are the most important to them. This feedback will inform the design ethos 
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on future Extra Care provision and capture any lessons learned from the current 
development. 

4.2 Equality and diversity / cohesion and integration 

4.2.1 An Equality, Diversity, Cohesion and Integration (EDCI) screening has been 
completed which looks at the potential impact of the delivery of up to 200 new Extra 
Care homes on equality, diversity, cohesion and integration as part of the wider 
Council Housing Growth Programme (CHGP). The proposals reflect differences in 
need in relation to existing and predicted supply of Extra Care housing across the 
city’s neighbourhoods and seek to facilitate an increase in supply to meet current 
and predicted localised gaps in provision. A copy of the EDCI screening document 
is attached for reference at Appendix 2. 

4.3 Council policies and best council plan 

4.3.1 Making Leeds the Best City to Grow Old In has been highlighted as one of our 7 
Breakthrough Projects and a key strategic priority as set out on the Best Council 
Plan. We want Leeds to be an age-friendly city and one in which older people have 
a range of opportunities to live healthy, active and fulfilling lives. The Best Council 
Plan 2017-18 includes a number of the key priority areas will be supported by the 
delivery of extra care housing as follows;  

• Good growth 

• Health and wellbeing 

• Better lives for people with care and support needs 

4.3.2 In aspiring to be the ‘Best city in the UK’, the Core Strategy also takes forward the 
spatial and land use aspects of the Vision for Leeds, City Priority Plans and the 
Best Council Plan (in particular, Objective 2: to ‘Promote sustainable and inclusive 
economic growth’). 

4.3.3 Supporting the delivery of housing growth including affordable housing is integral to 
the Housing Growth and High Standards in all sectors breakthrough project. The 
delivery of affordable housing underpins the Council’s ambition for Leeds as a 
Strong Economy and a Compassionate City. 

4.3.4 Implementing the Better Lives Programme is key to delivering the Council’s ‘Best 
Council Plan 2015-2020’. The Plan identifies specific priorities for 2017-18 to make 
Leeds "The Best Place to Grow Old in” and to provide “Early Intervention… 
reducing health inequalities”.  These priorities link closely with the realignment of 
services to be more responsive to older people’s needs, giving them greater choice 
and control over their care and reducing the impact on longer-term care services. 
The Plan also refers to Leeds intention to “become a more efficient and enterprising 
council”, which again is reflected by the move towards wider provision of extra care. 

4.4 Resources and value for money 

4.4.1 Moving forward with the project, the day to day management of this project is led by 
the Director of Resources and Housing. To enable the project to progress at pace, 
and to ensure all strands of the project are considered a multi-disciplinary cross 
directorate team which includes officers from Adults and Health and Resources and 
Housing has been established to deliver the project. 
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4.4.2 We have modelled the potential benefits of Extra Care versus Residential Care and 

it is evident that it will deliver significant efficiencies to the Council for each person 
funded by the authority living in Extra Care. Initial financial comparisons on the cost 
of residential care versus extra care (based on the actual tendered care package for 
Wharfedale View) reveal that extra care, even with all care recipients having high 
care and support needs, costs significantly less.  

 
 Weekly cost of 

extra care 
Weekly cost of 
residential care 

Weekly 
cashable 
saving 

Medium levels of care - 2 
hours per day 

£231.60 £621.80 £390.20 

High care and support 
needs 

£324.84 £621.80 £296.96 

 
4.4.3 Extra Care would also bring about financial benefits to Self-Funders as the 

comparative weekly cost of Extra Care versus Residential Care is significantly 
lower. They would also have the option as owner/occupiers to retain the capital 
value of their apartment. 

4.4.4 If the minimum projected efficiency saving of £390.20 per week for an individual 
with medium support needs is applied to the proposed 200 units, this will generate a 
potential saving of approximately £4 million per annum against the comparable cost 
of residential care.  In addition to the substantial cost saving against Social Care 
budgets there are also a significant number of qualitative benefits associated with 
Extra Care which have been supported by national research such as a reduction in 
unplanned hospital stays, GP visits, practice and district nurse visits and an 
improvement in cognitive functions, independence, general health and wellbeing 
and depressive symptoms. Extra Care is proven to deliver significantly improved 
outcomes for residents which also make an important contribution to our 
preventative healthcare agenda and wider NHS funding. 

4.4.5 The total funding injected and available for the Council House Growth Programme 
at June 2017 is £108.3m. It is through this funding that the £30m has been 
identified for the delivery of extra care housing. The funding for the extra care 
project is made up of HRA borrowing, Right to Buy receipts and HCA grant. The 
exact mix of funding sources used for each extra care scheme delivered will be 
determined once the delivery route and tenure mix for each scheme is confirmed. 

4.5 Legal implications, access to information, and call-in 

4.5.1 The report is a key decision and  is subject to call in as a report to Executive Board 

4.6 Risk management 

4.6.1 A risk log will be maintained throughout the project and escalated through the 
governance process as necessary. 

5. Conclusions 
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5.1  There is clear evidence to show the demand for extra care housing within Leeds 
and the current shortfall of provision across the city. Previous initiatives to kick-start 
additional provision across the city from the private market have not resulted in the 
development of the required units and the pace and scale of future Extra Care 
development needs to quicken substantially. 

5.2 Through the proposals outlined in this report, most importantly the investment being 
made through the Council House Growth Programme and the identification and 
provision of sites suitable for extra care, will result in the delivery of 200 council 
owned extra care units and will hopefully kick-start the market to deliver the 
additional extra care units required across the city. 

6. Recommendations 

The Executive Board is asked to: 
 
6.1 Note the investment being made in the delivery of extra care housing as part of the 

Council House Growth Programme. 

6.2 Agree that the sites included in section 3.13 should be dedicated to the delivery of 
the extra care housing programme and note that any decisions on disposal of 
Council land to enable this will be taken by the Director of City Development. 

6.3 Agree the intended procurement strategy for the delivery of extra care housing set 
out at para’s 3.15-3.20. 

6.4 Note the needs assessment already undertaken to provide the evidence base for 
extra care delivery 

6.5 Note the potential revenue savings to the Council which will result from the 
provision of additional extra care housing places across the City and that these will 
be accrued through the use of sites that would otherwise be disposed of to generate 
a capital receipt. 

6.6 Note the potential reduction in forecast capital receipts arising from the inclusion of 
the identified sites in the extra care programme which will be kept under review but 
will be offset, by future annual revenue savings and any additional land receipts 
arising from the delivery approach. 

6.7 Agree that a further report on progress with delivery of the programme be made in 
June 2018.   

6.8 Note the responsible officer for implementation is the Director of Resources and 
Housing.



 

 

7. Background documents1  

7.1 None 

                                            
1 The background documents listed in this section are available to download from the Council’s website, 
unless they contain confidential or exempt information.  The list of background documents does not include 
published works. 


