
 

 

Report of the Chief Officer (Highways and Transportation) 

Date: 07 May 2019 

Subject: Local Transport Plan Integrated Programme 2019/20 

Capital Scheme Number: 99609 
 

Are specific electoral Wards affected?    Yes   No 

If relevant, name(s) of Ward(s):  
  

Are there implications for equality and diversity and cohesion and 
integration? 

  Yes   No 

Is the decision eligible for Call-In?   Yes   No 

Does the report contain confidential or exempt information?   Yes   No 

If relevant, Access to Information Procedure Rule number: 

Appendix number: 

Summary of main issues  

1 The report outlines how the 2019/20 Local Transport Plan (LTP) Integrated 
Programme will help deliver objectives set out in the West Yorkshire Transport 
Strategy 2040, complement the delivery of the Connecting Leeds transport 
schemes and help facilitate inclusive growth and details the current funding 
situation. The Integrated Programme is based on the allocation of funding agreed 
as part of the West Yorkshire Integrated Transport Block Programme 2019-2022. 

 

2 In recent years there has been a step change in strategic transport planning in the 
District. Work is underway on several major schemes forming part of the 
Connecting Leeds strategy, including Leeds Public Transport Investment 
Programme, the City Centre Package, the Corridor Improvement Programme, and 
the East Leeds Orbital Ring Road. 

 

3 This year’s LTP Integrated Programme continues to focus on workstreams not 
directly covered by the major programmes above, mainly Road Safety infrastructure 
schemes and enabling safe and active travel though the continued provision of 
20mph speed limits, pedestrian crossings and accessibility improvements.  

 
 
 
 
 
 

Report author:  Gwyn Owen 

Tel:  0113 37 87526 



 

 

Recommendations 

4 The Chief Officer (Highways and Transportation) is requested to approve in 
principle the programme of local integrated transport schemes, up to a maximum 
value of £ 2.870 million for 2019/20, subject to the formal approval of individual 
schemes as required by the Councils’ financial regulations.   

 
 

1      Purpose of this report 

1.1 The purpose of this report is to present the planned programme of Integrated 
Transport Schemes for 2019/20, and provide outline information for 2020/21, based 
on the funding allocation from the West Yorkshire Integrated Transport Block.  

2      Background information 

2.1 Historically, the Capital Programme reflected the allocation of the West Yorkshire 
Local Transport Plan (LPT) funding by the Integrated Transport Authority which, in 
turn, was based on a direct grant provided by the central government. 
Progressively, the direct capital grant got smaller, with bidding competitions taking 
its place. In 2014, the Combined Authority secured a £1 billion Local Growth Deal 
settlement, which resulted in the establishment of a 10 year West Yorkshire 
+Transport Fund (WY+TF) to finance the delivery of large, strategic transport 
projects to facilitate housing and employment growth.  
 

2.2 The West Yorkshire Combined Authority adopted the West Yorkshire Transport 
Strategy 2040 in August 2017. The Transport Strategy is a single plan with multiple 
funding streams, including Local Transport Plan Integrated Transport and Highway 
Maintenance block grant allocations provided by the Department for Transport (DfT), 
alongside the larger West Yorkshire-plus Transport Fund (which uses Local Growth 
Funds), plus other grant or aligned partner funding that becomes available. 

2.3 The Transport Strategy is to be delivered through a series of five year 
Implementation Plans (IPs) that contain specific programmes and projects. The first 
of these five year IPs covers the period 2017-2022, following earlier endorsement of 
a draft programme by the West Yorkshire Combined Authority Transport Committee. 
The Transport Committee oversees the development of the Integrated Transport 
Block (ITB) programme and its delivery. The programme is informed by the policy 
framework and targets of the West Yorkshire Transport Strategy 2040, and is 
developed by the Transport Committee and West Yorkshire District Portfolio Holders. 
The Integrated Transport Block is granted by government to local transport 
authorities to fund the delivery of smaller scale improvements to transport networks 
and facilities, to be spent at local discretion. 

2.4 The Transport Strategy 2040 ambitions and policies are centred around a number 
of core themes. These include  
 

 Inclusive growth, environment and wellbeing, aiming to ‘reduce traffic emissions to 
near zero […] and reduce road accidents, aspiring to ‘zero tolerance’ on transport 
related deaths. 

 



 

 

 Road network: producing a ‘step change in reliability of journey times’ 
 

 Smart futures: making the best use of advanced technology across all of our 
transport networks, including embracing new technology to tackle issues of 
congestion, air pollution and carbon emissions.  
 

 Asset management and resilience: making best use of our existing and future 
transport assets and ensuring that our transport networks are fit for the future and 
properly managed in a safe, environmentally friendly and cost effective way 

 
2.5 The Transport Strategy envisages that inclusive growth will be enabled by engaging 

with those not currently connected to economic growth because of their transport 
needs to create connections that ensure that good jobs are accessible to everyone 
with the potential to work, including the most disadvantaged groups and those with 
disabilities. It will encourage healthy, active travel with improved walking and cycling 
facilities and aim to ensure that health benefits on increased active travel are not 
compromised by increased risk of injury on the roads. The Leeds Inclusive Growth 
Strategy 2018-2023 echoes these aspirations in its three key themes: People -
supporting healthy, active lifestyles through the provision of green and transport 
infrastructure; Place –includes infrastructure such as transport, green infrastructure 
and low carbon; and Productivity - connecting people to jobs, transforming the role 
of local centres as economic and service hubs. 
 

2.6 The Transport Strategy acknowledges that funding proposals are not all about 
strategically important major transport schemes and that smaller interventions offer 
great outcomes and great value, and are less complex and easier to deliver in a 
shorter time period. Phased programmes that provide a balance of small and large 
schemes and a mix of capital and revenue funding will be developed. The delivery 
mechanism for the Strategy is based on the WY+TF allocation resulting from the 
Growth Deal and on the two Local Transport Plan blocks. 

 
2.7 The draft ITB programme was recommended as providing a good strategic fit with 

the West Yorkshire Transport Strategy 2040 and an appropriate development and re-
focussing of the earlier indicative programme endorsed and agreed by the Combined 
Authority in 2017. At West Yorkshire level, the draft programme addresses partner 
priorities, offers local flexibility and discretion in spend and provides confidence in 
effective use of resources and deliverability. 

 
2.8 The focus of this year’s Capital Programme, based on Local Transport Plan 

Integrated Transport block allocation, will remain on workstreams not covered by the 
Leeds Public Transport Investment Programme and other major schemes funded 
through WY+TF that help deliver the objectives of the Transport Strategy and 
contribute to the other policies outlined above. These are mainly smaller 
infrastructure schemes supporting road safety and enabling safe and active travel 
though the continued provision of 20mph speed limits, pedestrian crossings and 
accessibility improvements. It is envisaged that this will provide the correct balance 
between large schemes and smaller scheme packages that offer immediate benefits 
and contribute to the wider strategic objectives for health and wellbeing.  
 



 

 

2.9 Separate Local Transport Plan allocations that help deliver the core theme of asset 
management and resilience have been made for Maintenance and for Bridges and 
Structures (as part of LTP Highways Maintenance block funding), and are covered 
by a separate reports. 

 
3      Main issues 

    Funding Situation 

3.1 In the 2018//19 financial year the Integrated Package spent £2.298m.  
 

3.2 The core Local Transport Plan grant element for 2019/20 is £2.420m. 
 

3.3 The overall Local Transport Plan Integrated Package allocation for Leeds for the 
financial year 2019/20 is (circa) £2.870m, with historic and reward funding taken 
into account. 
 

FUNDING  2018/19  2019/20 

LTP   (£ 000)   (£ 000) 

Original LTP Funding          2,298           2,420 

Variance to LTP Funding -             -              

2,298         2,420         

Other Funding

Carry Over               416              416 

External Income                50                34 

             466              450 

Funding Retained for Major Projects

Total Funding          2,764           2,870 

 

 

Transport Strategy Implementation Plan 

3.4 The West Yorkshire Transport Strategy 2040 was agreed to be delivered through a 
series of five year Implementation Plans (IP) that contain specific programmes and 
projects. The first of these five year IP covers the period 2017-2022. A detailed ITB 
programme for years one (2017-18) and two (2018-19), delivered by the Combined 
Authority and partner councils, had been developed and was approved by the 
Transport Committee in 2017; with the indicative ‘headline’ allocations for years three 
(2019-20), four (2020-21) and five (2021-22). 

  
3.5 The ITB programme for this year (2019-220) was developed with the input of all the 

West Yorkshire partner councils and the Combined Authority. The programme for the 
next three years focuses on three key areas of delivery: 



 

 

 Asset renewal – To “get the asset right” – This was identified as a priority by 
a Transport Committee workshop held in December 2017, to ensure that 
current highways and transport assets are in good operational condition and 
contribute to providing high levels of satisfaction and safety for users. The ITB 
investment would be supplementary to, and include assets not covered by the 
Highway Maintenance Block grant and could be targeted at e.g. the renewal of 
traffic signals and other traffic management equipment and improvements to 
bus shelters and stations; 

 Healthy Safer Streets - an umbrella approach to coordinate the delivery of 
road safety and active travel initiatives identified in the ‘Inclusive Growth, 
Environment, Health and Well-being’ and ‘Places’ core themes of the 
Transport Strategy, with a focus on creating safe and healthy street 
environments, which work well for all people and help them live active, healthy 
lives in areas of good air quality;  

 Improving Public Transport – delivered in Leeds through the Leeds Public 
Transport Investment Programme (and therefore not part of the ITB), designed 
to deliver £174 million worth of funding from the DfT allocation. The 
programme consists of infrastructure investment in the following key areas: 

 Infrastructure to enable the transformation of the city bus network, 
including priority measures and a whole corridor approach to key 
routes (to include walking and cycling as support measures); 

 Delivery of further P+R 

 City centre gateways and bus hubs; and 

 Delivery of new railway stations 
 
The Capital Programme therefore contains just a small allocation of funding 
(£45,000) to address any urgent issues at ‘bus hotspots’.  
 

3.6 This process has ensured that the schemes included in the Programme are 
deliverable, will contribute to the objectives of the West Yorkshire Transport 
Strategy 2040 and have been prioritised through a joint review process with West 
Yorkshire partners. Each scheme will be subject to individual local approval. 

 

Programme  

3.7 As indicated above, Leeds receives funding under two of the above key areas 
(Asset Renewal and Healthy, Safer Streets). The Asset Renewal element is utilised 
by Network Management and delivered by UTMC.  
 

Network Management:  
 
3.8 This work stream will help deliver the Smart Futures element of the Transport 

Strategy 2040, where intelligent traffic management systems are to be deployed to 
reduce traffic delay and disruptions. It aims to develop more efficient Urban Traffic 
Control (Traffic Signals) and improve travel information as part of the First 
Implementation Period of the Transport Strategy Implementation Plan. It is 



 

 

concentrated in three main areas: a continuation of the signal modernisation 
programme to develop and to renew the traffic signals asset and increase resilience 
and operational flexibility; an extension of the current Dynamic Signing programme to 
develop the information side of the Smart Futures theme and, finally, upgrade of the 
communication infrastructure to support future mobility aspirations by increasing 
resilience and bandwidth. All these programmes are subject to separate Reports. 
 

3.9 The Safe, Healthy  Streets allocation includes allocation for road safety schemes 
and sustainable and active travel. It covers traffic engineering road KSI reduction 
engineering schemes, pedestrian crossings, accessibility improvements, active 
travel measures and promotion, which are discussed below. Although the allocation 
is nominally split between Casualty Reduction (KSI) interventions and Local Traffic 
Management, Safety and Accessibility improvements, it remains flexible, with the 
mix of measures and schemes that best reflect local needs. The overall programme 
will be subject to WYCA’s Assurance Framework. 

 
3.10 Casualty Reduction (KSI) Schemes. The Transport Strategy 2040 is ‘seeking to 

reduce isolation through improving road safety and encouraging pedestrian friendly 
environments, paying particular attention to the safety and accessibility needs of 
older people and those with disabilities’. The Safer Roads Partnership has been 
established to deliver evidence-led highway design and road safety interventions. 
This year a programme of predominantly smaller road safety schemes will be 
introduced to seek to address the underlying causes of road casualties - a process 
driven by data analysis of past casualties. This process will also enable the initial 
development of schemes for the delivery in the next financial year. The Capital 
Programme therefore contains an element for staff fees to carry out feasibility work to 
inform and enable future schemes as part of a new forward planning process. 
 

3.11 To streamline the process of gaining approval for these schemes a single approval 
for the whole casualty reduction programme will be obtained. Where appropriate, 
infrastructure schemes will be supported by road safety education, training and 
promotion (ETP). 

 
3.12 20mph Schemes: In March 2017 the Executive Board approved an approach to the 

provision of 20 mph schemes in Leeds, which will extend the coverage of the lower 
speed limit to all residential areas, not just those associated with schools. This year 
will see the continuation of the rollout of 20 mph coverage to residential areas and a 
new 20 mph zone to be established in Leeds City Centre.  

 
3.13 Pedestrian Crossing Review: The road crossings contained within the programme 

have been identified and prioritised through the Annual Pedestrian Crossing Review, 
which will be approved separately. The Review assesses locations where crossing 
facilities have been requested by residents, communities and ward members, and 
then prioritises these against approved criteria.  

 
Healthy Streets 

 
3.14 A key/ new feature of the draft ITB programme is the proposal for Healthy Streets 

Demonstration Projects in each of the five West Yorkshire Districts. 
 



 

 

3.15 The West Yorkshire Transport Strategy includes policies that promote the creation of 
high quality places for people through investments that enhance connectivity and 
also better manage the adverse impacts of traffic to improve personal safety, reduce 
air pollution, and provide better quality environments that are more conducive to 
social interaction and physical activity such as walking and cycling. The Healthy 
Streets approach provides a framework for putting people and their health at the 
heart of improving existing transport networks and places, and can also be applied to 
new developments. 
 

3.16 The Combined Authority have proposed to deliver exemplar schemes in West 
Yorkshire that showcase what can be achieved by communities and various delivery 
agencies working together, and to adapt and refine these approaches for broader 
roll-out. The West Yorkshire allocation makes provision for a Healthy Streets 
demonstration project to be funded to the value of £1 million in each of the five West 
Yorkshire Districts. The projects are envisaged to take up to 3 years to deliver with a 
focus in year 1 on engaging the enthusiasm and involvement of the community to 
direct the project to meeting local needs. The Healthy Streets Demonstration project 
allocation for this year for each of the districts is £100,000. 

 

Sustainable and active travel:  

3.17 A significant proportion of the West Yorkshire allocation goes towards meeting the 
match funding commitment to the DfT as part of the City Connect programme in 
Leeds and elsewhere, to fund remaining activities including ongoing monitoring and 
evaluation. Cycling schemes being progressed this year in Leeds are the result of a 
competitive bidding process and include the cycle Super-Highway along a section of 
the Outer Ring Road (ORR) with funding from National Productivity Investment Fund, 
and City Centre Links (part of the City Connect 2 programme – currently in 
construction).  
 
Cycling facilities are also proposed as part of the Transport Hubs and Connecting 
Communities programme within the LP TIP, as well as City Connect 3, with the 
delivery in the next financial year. They will also form part of other major transport 
schemes, including ELOR and the Armley Gyratory junction works.  
  

3.18 This area of the IP provides additional support to cycle and walking initiatives (for 
example, funding to facilitate cycle parking, including for a future public hire scheme) 
as well as ongoing funding for schemes to assist disabled residents and an allocation 
to enhance the motorcycle parking offer in the City and District Centres, subject to 
approval.   
 
 
Local Walking and Cycling Infrastructure Plan (LCWIP) 
 

3.19 Leeds has also progressed work on preparing a Local Walking and Cycling 
Infrastructure Plan (LCWIP). The Plan initially focused on the area of North East 
Leeds in order to define the desirable cycling network and identify propriety schemes 
for further progression, using evidence – led approach, including stakeholder 
engagement. The Combined Authority ITB allocation includes LCWIP network 



 

 

planning & development to facilitate further phases of development for a wider 
geographic focus plus small scale feasibility funding for initial scheme development. 
 

3.20 Given the development of a two year programme for Casualty Reduction, and the 
relatively small amount of funding involved compared to the past, it is not proposed to 
over-programme this financial year. This is also the advice of the Combined 
Authority’s Portfolio Management Office. 
 
 
Longer Term Aspirations 
 

3.21 In addition to the capital funding involved in this Report, the longer term strategy for 
the Council, looking towards the end of the Transport Strategy 2040, the Council’s 
aspirations will be advanced through a funding stream this year, not previously 
included in recent Integrated Block allocations: Programme Development which will 
allow a more efficient pipeline of schemes going forward.   This year those in 
development include :- 
 

 

 Horsforth Roundabout (and wider area)  

 A65 Savins Mill/Wyther/Lane Bridge Road 

 Otley Transport Strategy 

 Developing the Park & Ride Strategy 

 Smart Cities Initiatives. 

 Bid Development 
 

3.22 Overall Programme 
 

Programme Areas

Sustanable & Active Travel 285

Network Management 925

Programme Devt 66

Safer, Healthy Streets. 1594

2870  
 

 
4     Corporate Considerations 

4.1   Consultation and Engagement  

4.1.1 Both the West Yorkshire Transport Strategy 2040 and the Bus Strategy were 
subject to extensive public consultations. The Leeds Public Transport Investment 
Programme is the product of the Leeds Transport Conversation which engaged 
over eight thousand people in defining transport concerns and priorities for the city. 
The Transport Conversation has highlighted the importance of access to local 
services and facilities, especially for older people, which will be improved through 
holistic schemes such as district centre schemes. The Combined Authority hosted a 
workshop with Transport Committee Members and West Yorkshire District Portfolio 
Holders on 6 August 2018 to provide Members with an early opportunity to shape 



 

 

the content of the ITB programme. The workshop output was circulated to Transport 
Committee Members and Portfolio Holders and summarised in reporting to the 
Transport Committee meeting of 21 September 2018. 

4.1.2 The Combined Authority hosted a workshop with Transport Committee Members 
and West Yorkshire District Portfolio Holders on 6 August 2018 to provide Members 
with an early opportunity to shape the content of the ITB programme. The workshop 
output was circulated to Transport Committee Members and Portfolio Holders and 
summarised in reporting to the Transport Committee meeting of 21 September 
2018. 

4.1.3 All schemes within the programme will be subject to an appropriate level of 
consultation in the course of their development and delivery. The Annual Pedestrian 
Crossing Review and the provision of 20 mph speed limits have been subject to 
initial consultation and will be further consulted on through the detailed design 
process for individual schemes by the scheme promoter (Traffic Engineering). Road 
safety schemes are currently being supported by information and engagement 
campaigns and community engagement and promotion is being pursued in 
conjunction with the introduction of 20 mph speed limits. 

4.1.4 Each programme area or scheme included in the programme will be subject to 
individual approval and consultation in accordance with the Highways and 
Transportation Services consultation procedure, and are included in the H&T 
Annual Programme.  Ward Members will be advised and consulted on each 
scheme during its development.  

4.1.5 The programme has been developed in partnership with WYCA and all areas of the 
H&T service having due regard for the Highway Maintenance Programme and for 
any impacts on highway bridges and structures.  

4.1.6 The Executive Member for Regeneration, Transport and Planning, has also 
reviewed and supports the programme of local integrated transport schemes. 

4.2    Equality and Diversity / Cohesion and Integration 

4.2.1 The West Yorkshire Transport Strategy 2040 has been subject to extensive 
consultations with a specific focus on hard to reach groups and users with protected 
characteristics.    

 

4.2.2 This report outlines how funding allocated as part of the Local Transport Plan 
Integrated Transport Block will help deliver the wider objectives of that strategy. No 
specific impacts have been identified but it is likely that proposals forming part of 
the Capital Programme will have a positive effect on children, older people, women, 
disabled people and carers. EDCI impact assessments/ screening have been 
prepared for separate parts of the Integrated Block funding (e.g. Pedestrian 
Crossing Review, 20 mph speed limits, local safety schemes) as part of previous or 
pending approvals. 

 



 

 

4.3    Council Policies and City Priorities 

4.3.1 West Yorkshire Transport Strategy 2040: Transport Strategy ambitions and policies 
have underpinned the process of preparing this programme. The majority of the 
funding for the proposals is from capital grant made to the Combined Authority from 
the Local Transport Capital Expenditure Settlement 2017/18. 

4.3.2 The Leeds Integrated Programme as presented directly supports the aspirations of 
the Leeds Transport Vision, namely; 

 Prosperous Leeds – A transport system for Leeds that facilitates a 
prosperous, sustainable economy for the City, the City Region, the North, 
cementing our long-term economic competitiveness both nationally and 
internationally. 

 Liveable Leeds – A transport system which helps Leeds to be a great place 
to live and work for everyone. 

 Healthy Leeds – A transport system that has a positive effect on people’s 
health and wellbeing and raises health standards across the city through the 
promotion of walking and cycling and the reduction of air pollution. 

 Sustainable Leeds – A transport system that does not harm the environment 
and will specifically reduce the impacts of air and noise pollution, greenhouse 
gas emissions and energy consumption. 
 

4.3.3 It also contributes positively to the key areas of the Inclusive Growth Strategy by 
helping support healthier, active lifestyles and reduce inequalities in terms of 
access, health and road traffic collisions. 

4.3.4 This report will also contribute to the Health and Wellbeing Strategy, by enabling old 
people to remain independent, and more generally enabling making the wider 
population to become more physically active. 

4.3.5 As the majority of the funding forming this year’s capital programme is allocated to 
road safety, it will be contributing towards the Council’s commitment to reducing the 
number of those killed and seriously injured as part of the West Yorkshire targets. 

4.3.5 Environment Policy:  The schemes will be undertaken in accordance with the 
principles of the Council’s Environmental Policy.  

4.3.6 This report and the proposals contained within it, contribute towards making Leeds 
the best city seeking to meet the Best Council Outcomes of:- 

 Be safe and feel safe 

 Enjoy happy, healthy, active lives 

 Live with dignity and stay independent for as long as possible 

 Move around a well-planned city easily 
 

It will look to achieve this by meeting the Best Council Priorities of:- 



 

 

 Keeping the streets clean and improving road safety 

 Enhancing the quality of our public realm and green spaces 

4.3.7 The proposals contained within this Report, when combined with the larger 
programmes referenced within this Report, will contribute towards  the priorities 
of the Children and Young People’s Plan 2018-2023; specifically Improve 
Access To Affordable, Safe, And Reliable Connected Transport For Young 
People and will positively influence the indicator when developed. 

4.4    Resources and value for money  

4.1.1 This report describes the schemes which will comprise the LTP 
Integrated Capital Programme and will be funded from the parent 
scheme within the approved capital programme. 

- Parent Scheme Number: 99609   

- Title: LTP Integrated Transport Scheme 

4.1.2 This year the overall programme figure of £2.870m does not contain over 
programming The establishment of more robust forward planning for 
scheme preparation and development allows schemes to be brought 
forward to maximise the funding available, and reflects the fact that the 
Casualty Reduction programme is a two year programme, where 
schemes can be accelerated from the following year. The development 
budget for cycling and walking schemes will also enable the 
development and programing of schemes on a two year basis, as part of 
the forward plan, to maximise opportunities for utilising available West 
Yorkshire or central government funds.   

4.5    Legal Implications, Access to Information and Call In 

4.5.1 There are no significant legal implications arising from the proposed work forming 
the capital programme. All work will lie within the framework of highways legislation 
and national and local standards for design where applicable.  All other relevant 
legislation will also be taken into consideration, including environmental legislation, 
and the duties under the Equalities Act. 

4.6    Risk Management 

4.6.1 The schemes in the planned programme serve to make progress towards a 
sustainable low carbon transport system which will better serve the people and 
economy of Leeds.  If the programme is not implemented, development of the local 
transport network will be prejudiced and the benefits will be reduced.  

4.6.2 Inevitably given the consultation process and the complexities of working on the 
highway some schemes will suffer delay. It is proposed to have the capacity to 
accelerate some schemes should other schemes experience difficulty.   



 

 

4.6.3 Individual schemes will be subject to a Road Safety Audit and EDCI where 
appropriate and further scrutiny by the H&T Board when they are presented for 
individual approval. 

5 Conclusions 

5.1 This report has set out the Leeds Integrated Transport Programme which has been 
prepared in partnership with the Combined Authority to meet the overall objectives of 
the West Yorkshire Transport Strategy 2040 and those of the Leeds City Council’s 
Transport Vision and Inclusive Growth Strategy.  A robust process of project 
management and budget control is in place to ensure that the planned expenditure is 
delivered and the benefits of the programme are fully captured. 

 

6     Recommendations 

6.1 The Chief Officer (Highways and Transportation) is requested to approve in principle 
the programme of local integrated transport schemes, up to a maximum value of £ 
2.870 million for 2019/20, subject to the formal approval of individual schemes as 
required by the Councils’ financial regulations.   
 

7     Background documents1  

Appendix A – Proposed allocation 2019-20 
Appendix B – Proposed Pedestrian Crossing Review 2019  

                                            
1 The background documents listed in this section are available for download from the Council’s website, 
unless they contain confidential or exempt information. The list of background documents does not include 
published works. 
 
 



 

 

Appendix A Proposed allocation 2019-20 
  
 

 

£’000s 
 

 Programme Area 
 

Tea
m 
 

 

UTC Asset Renewal 450  Network Management UTC  
Dynamic Signs 100  Network Management UTC  
Intelligent traffic 
management systems 350 

 
Network Management UTC 

 

Horsforth 66  Programme Development TS  
Access 150  Sustainable & Active Travel TS  
Cycle Route Development & 
Upgrades 45 

 
Sustainable & Active Travel TS 

 

Minor Bus Hotspots 45  Sustainable & Active Travel TS  
Motorcycle Parking 45  Sustainable & Active Travel TS  
KSI 19/20 659  Safer, Healthy Streets. TM  
PX Review 360 * Safer, Healthy Streets. TM * Plus 40k S106 Contribution 
Healthy Streets 100  Safer, Healthy Streets. TM  
City Centre 20 Mph 50  Safer, Healthy Streets. TM  
Cycle Parking For Bike Hire 50  Safer, Healthy Streets. TS  

 2470     

Carry Over      
KSI 18/19 300  Safer, Healthy Streets. TM  

Residual 20mph's 75  Safer, Healthy Streets. TM  

Residual UTC 25  Network Management UTC  
      

Overall 2870     

      
Programme Areas      
Sustainable & Active Travel 285     
Network Management 925     
Programme Devt 66     
Safer, Healthy Streets. 1594     

 2870     

      

 


