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Subject: Design & Cost Report for implementation of the 2021/22 UTMC General 
Traffic Signal Refurbishment Scheme 

Capital Scheme Number:   

Are specific electoral wards affected?   Yes  No 

If yes, name(s) of ward(s):  

Little London & Woodhouse, Chapel Allerton, Farnley & Wortley, Otley & Yeadon, Morley South, 
Temple Newsam, Gipton & Harehills, Beeston & Holbeck, Hunslet & Riverside, Garforth & 
Swillington, Burmantofts & Richmond Hill 

Has consultation been carried out?   Yes  No 

Are there implications for equality and diversity and cohesion and 
integration?  

 Yes  No 

Will the decision be open for call-in?   Yes  No 

Does the report contain confidential or exempt information?   Yes  No 

If relevant, access to information procedure rule number:  

Appendix number:  

 
Summary  

1. Main issues 

 Ageing traffic signal equipment has a negative revenue impact as elements, such 
as traffic signal controllers, become unsupported and the frequency of faults 
increases. As the frequency of major faults increases at a signal controlled junction 
there is a subsequent impact on the performance of the road network and, in the 
case of complete signals failure, the safety of people using the junction. 

 A key aspect of the Best Council Plan is Sustainable Infrastructure. The Best 
Council Plan states objectives of ‘improving the resilience of the city’s infrastructure’ 
and ‘promoting a…more resource efficient, low carbon economy’. The scheme 
proposed within this report contributes to achieving those objectives by upgrading 
infrastructure to a more efficiently maintainable standard that uses less energy. 
Such improvements provide a safer and more efficient service for Leeds City 
Council customers and enable greater benefits to be realised from wider investment 
programmes. 



 This report seeks approval to implement the 2021/22 UTMC General Traffic Signal 
Refurbishment Scheme. This includes the preparation and delivery of a programme 
of works to be funded from the Local Transport Plan Transport Policy Capital 
Programme during the 2021-22 financial year. 

2. Best Council Plan Implications 

 This scheme contributes towards achieving the Sustainable Infrastructure 
objectives of the Best Council Plan, particularly with regard to ‘improving the 
resilience of the city’s infrastructure’ and ‘promoting a…more resource efficient, low 
carbon economy’. The scheme proposed within this report contributes to achieving 
those objectives by upgrading infrastructure to a more efficiently maintainable 
standard that uses less energy. Such improvements provide a safer and more 
efficient service for our customers and enable greater benefits to be realised from 
wider investment programmes. 

3. Resource Implications 

 The scheme proposals have no implications in terms of revenue resources as this 
scheme is fully funded from the UTMC LTP capital budget allocation. UTMC staff 
resources have been identified to undertake the design element of the scheme. 

Recommendations 

The Chief Officer (Highways & Transportation) is requested to:   

a) Note the contents of this report; and 

b) Approve spending of £600,000 (inclusive of all works costs, fees and legal costs), 
from the Local Transport Plan Transport Policy Capital Programme for the purposes 
of the refurbishing existing ageing traffic signal equipment as part of the UTMC 
General Traffic Signal Refurbishment Scheme 2021/22. 

1. Purpose of this report 

1.1 This report seeks approval for the spending of sums from the Local Transport Plan 
Transport Policy Capital Programme to implement the 2021/22 UTMC General 
Traffic Signal Refurbishment Scheme. This includes the preparation and delivery of 
a programme of works to be funded from the UTMC Capital Budget during the 
2021-22 financial year. 

2. Background information 

2.1 The accepted industry view on traffic signal equipment is that it has an expected 
lifespan of around 15 years. In addition, as technology moves rapidly on, a number 
of older models of controller equipment become unmaintainable due to 
unavailability of spares. Older equipment can also be more unreliable, leading to 
longer down time. 

2.2 In Leeds around 13% of traffic signal controllers are over 20 years old and 17% are 
between 15 and 20 years old. The average of controllers is 11 years, which is 
above the West Yorkshire average and increases if no action is taken. An ongoing 
programme of refurbishment is necessary to modernise the controller stock and 



replace any on street equipment that has been identified as in poor condition 
following periodic inspections. 

2.3 On street equipment such as traffic signal poles can rust over time and become 
unsafe and unsightly. It is proposed to inspect sites with equipment that falls into 
this category. Poles will be replaced with, the now standard in Leeds, aluminium 
poles which have a far greater life span of 50 years compared to steel. 

2.4 Depending on specific sites details, new equipment has a lower energy footprint, is 
more flexible in terms of control and can be more easily adapted to introduce 
innovative new technology and features such as bus priority. Upgrading equipment 
has benefits for all users. 

2.5 A report was approved for a similar scheme in the financial year 2020/21 for a total 
of £600,000 that has now been completed. 

3. Main issues 

3.1 The proposed package of works will replace obsolete traffic signal controllers and 
equipment in order to provide an efficient and safe traffic signal network for the 
benefit of all stakeholders. 

3.2 The works consists of the physical replacement of traffic signal equipment on street 
and the design of new control strategies for the controller, i.e. MOVA. 

3.3 The works will introduce low energy LED technology to reduce LCC carbon footprint 
and energy costs. 

3.4 It is proposed to start work as soon as approval is received. Work will continue to 
completion throughout the financial year 2021 / 2022. A coordination exercise has 
taken place to identify any conflicts with other proposed Highway schemes. 

3.5 A provisional list of sites rated by age or condition following an inspection is given 
below. Should urgent problems arise elsewhere the funding may be used to remedy 
those issues with the risk that not all sites will be completed this year. 

 

Site 

556L – Selby Road / Thorpe Park                              254L – Albion Street / Wormald Row 

759L – Corporation Street / Scatcherd Lane  200L – A58 / Whitehall Road / Ring Road 

554L – North Park Farm Road / Oak Tree Dve          123L – Woodhouse Lane / Merrion Street 

557L – Harehills Lane / Back St Alban Crescent 192L – Woodhouse Lane / Rossington Street 

193L – Woodhouse Lane / Vernon Street                  121L – Claypit Ln / Inner Ring Road  

414L – Chapeltown Road / Barrack Road                  437L - Claypit Lane / Meanwood Road 

441L - Chapeltown Road / Sheepscar St North          701L – Dewsbury Road / Beeston Ring Road 

706L - Dewsbury Road / Middleton Grove                  708L - Dewsbury Road / Westland Road 

710L - Dewsbury Road / Barkly Road                         713L - Dewsbury Road / Garnet Road 

162L - Dewsbury Road / Meadow Road                     163L - Dewsbury Road / Jack Lane 

175L – Meadow Road / Sweet Street                         703L – Elland Road / Wesley Street 

4. Corporate considerations 

4.1 Consultation and engagement 



4.1.1 Engagement will be undertaken with members in affected wards in advance of 
works and if there is a significant change to the operation of the signal installation. 

4.1.2 The Executive Board Member for Climate Change, Transport and Sustainable 
Development has been consulted regarding this proposal. 

4.2 Equality and diversity / cohesion and integration 

4.2.1 A screening document has been prepared and an independent impact assessment 
is not required for the approvals requested. 

4.2.2 The proposals in this report will facilitate more efficient and safer control at traffic 
signal installations. This will result in a reduced frequency of faults which means 
that the signals will be fully operational for more of the time. It also enables newer, 
more reliable, technology to be introduced for pedestrians including better 
equipment for those with visual and/or mobility impairments. 

4.2.3 Work with the Influencing Travel Behaviour team will be undertaken to understand 
how best to engage with communities to ensure that all users feel comfortable using 
newer technology such as nearside pedestrian displays. 

4.3 Council policies and the Best Council Plan 

4.3.1 This scheme contributes towards achieving the Sustainable Infrastructure 
objectives of the Best Council Plan, particularly with regard to ‘improving the 
resilience of the city’s infrastructure’ and ‘promoting a…more resource efficient, low 
carbon economy’. The scheme proposed within this report contributes to achieving 
those objectives by upgrading infrastructure to a more efficiently maintainable 
standard that uses less energy. Such improvements provide a safer and more 
efficient service for our customers and enable greater benefits to be realised from 
wider investment programmes. 

Climate Emergency 

4.3.2 This project contributes towards the “Climate Emergency” commitments by enabling 
the conversion of halogen asset to low voltage LED which will provide an energy 
saving of up to 70% on current halogen lamps and significantly reduces the carbon 
footprint at each site. 

4.4 Resources, procurement and value for money 

4.4.1 Scheme Design Estimate: The estimated total cost for this work is £600,000, 
consisting of £550,000 works costs and £50,000 staff costs. It is proposed to 
procure the equipment through the contract 3548 Supply and Installation of traffic 
signal equipment and contract 3430 West Yorkshire traffic signal maintenance and 
the replacement equivalents of these due to take effect during the delivery of this 
scheme. 

4.4.2 Capital Funding and Cash Flow: The estimated total cost of £600,000 will be 
funded from the UTMC Capital Programme 2021 / 2022 (LTP Government grant 
funded), as part of the West Yorkshire Local Transport Plan Implementation Plan, 
received on a quarterly basis from the West Yorkshire Combined Authority. 



Previous total Authority TOTAL TO MARCH

to Spend on this scheme 2019 2018/19 2019/20 2020/21 2021/22 2022 on

£000's £000's £000's £000's £000's £000's £000's

LAND (1) 0.0

CONSTRUCTION (3) 0.0

FURN & EQPT (5) 0.0

DESIGN FEES (6) 0.0

OTHER COSTS (7) 0.0

TOTALS 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Authority to Spend TOTAL TO MARCH

required for this Approval 2020 2018/19 2019/20 2020/21 2021/22 2022 on

£000's £000's £000's £000's £000's £000's £000's

LAND (1) 0.0

CONSTRUCTION (3) 550.0 0.0 550.0

FURN & EQPT (5) 0.0

DESIGN FEES (6) 50.0 0.0 50.0

OTHER COSTS (7) 0.0

TOTALS 600.0 0.0 0.0 0.0 0.0 600.0 0.0

Total overall Funding TOTAL TO MARCH

(As per latest Capital 2020 2018/19 2019/20 2020/21 2021/22 2022 on

Programme) £000's £000's £000's £000's £000's £000's £000's

Government Grant TP/LTP 600.0 0.0 0.0 0.0 0.0 600.0

Total Funding 600.0 0.0 0.0 0.0 0.0 600.0 0.0

Balance / Shortfall = 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FORECAST

FORECAST

FORECAST

 

 

Parent Scheme number:  

Title: UTMC General Refurb Capital Programme – LTP Grant Funded 

4.5 Legal implications, access to information, and call-in 

4.5.1 The scheme is eligible for call-in as the value is above £500k. 

4.6 Risk management 

4.6.1 Failure to implement this scheme will result in a further increase in the average age 
of the traffic signal asset with a subsequent loss of efficiency, safety and flexibility to 
allow for the best utilisation of the existing road network. 

4.6.2 The volume of works associated with wider investment programmes such as LPTIP 
will have an impact on industry resources. The UTMC team will work closely with 
the signal contractors to minimise the risk to delivery of this scheme. 

5. Conclusions 

5.1 The replacement of ageing and obsolete traffic signal equipment provides a more 
flexible, efficient and safe traffic signal network for the benefit of all users.  

6. Recommendations 

6.1 The Chief Officer (Highways and Transportation) is requested to: 

a) Note the contents of this report; and 

b) Approve spending of £600,000 (inclusive of all works costs, fees and legal costs), 
from the Local Transport Plan Transport Policy Capital Programme for the purposes 



of the refurbishing existing ageing traffic signal equipment as part of the UTMC 
General Traffic Signal Refurbishment Scheme 2021/22. 

7. Background documents1  

7.1     None. 

8. Appendices 

8.1     Appendix 1 – EDCI Screening 

 

 

 

 

 

                                            
1 The background documents listed in this section are available to download from the council’s website, unless they 
contain confidential or exempt information.  The list of background documents does not include published works. 



 

 

Appendix 1 

Equality, Diversity, Cohesion and Integration Screening 
 
As a public authority we need to ensure that all our strategies, policies, service and 
functions, both current and proposed have given proper consideration to equality, diversity, 
cohesion and integration. 
 
A screening process can help judge relevance and provides a record of both the process 
and decision. Screening should be a short, sharp exercise that determines relevance for 
all new and revised strategies, policies, services and functions. Completed at the earliest 
opportunity it will help to determine: 

 The relevance of proposals and decisions to equality, diversity, cohesion and 
integration.   

 whether or not equality, diversity, cohesion and integration is being/has already 
been considered, and 

 Whether or not it is necessary to carry out an impact assessment. 
 

Directorate:   City Development Service area:   Highways & 
Transportation 
 

Lead person:   Joel Dodsworth 
 

Contact number:  3788128 

 

1. Title: Traffic Signal Equipment Refurbishment 2021/22 

 

Is this a: 
 
     Strategy / Policy                    Service / Function                 Other 
                                                                                                                
 
If other, please specify 
 

 

2. Please provide a brief description of what you are screening 
 

The screening process looks at the proposals to refurbish aged traffic signal 
equipment sites within Leeds. The introduction of this form of control will provide a 
safer and more efficient service for our customers and allows the traffic signals use 
up to 70% less energy whilst providing more reliable equipment. 
 

 
3. Relevance to equality, diversity, cohesion and integration 

All the council’s strategies/policies, services/functions affect service users, 
employees or the wider community – city wide or more local.  These will also have a 

  
 

 



greater/lesser relevance to equality, diversity, cohesion and integration.   
 
The following questions will help you to identify how relevant your proposals are. 
 
When considering these questions think about age, carers, disability, gender 
reassignment, race, religion or belief, sex, sexual orientation and any other relevant 
characteristics (for example socio-economic status, social class, income, 
unemployment, residential location or family background and education or skills 
levels). 
 

Questions Yes No 

Is there an existing or likely differential impact for the different 
equality characteristics?  

X  

Have there been or likely to be any public concerns about the 
policy or proposal? 

 X 

Could the proposal affect how our services, commissioning or 
procurement activities are organised, provided, located and by 
whom? 

 X 

Could the proposal affect our workforce or employment 
practices? 

 X 

Does the proposal involve or will it have an impact on 

 Eliminating unlawful discrimination, victimisation and 
harassment 

 Advancing equality of opportunity 

 Fostering good relations 

 X 

 
If you have answered no to the questions above please complete sections 6 and 7 
 
If you have answered yes to any of the above and; 

 Believe you have already considered the impact on equality, diversity; cohesion 
and integration within your proposal please go to section 4. 

 Are not already considering the impact on equality, diversity, cohesion and 
integration within your proposal please go to section 5. 

 

4. Considering the impact on equality, diversity, cohesion and integration 
 

If you can demonstrate you have considered how your proposals impact on equality, 
diversity, cohesion and integration you have carried out an impact assessment.  
 
Please provide specific details for all three areas below (use the prompts for guidance). 

 How have you considered equality, diversity, cohesion and integration? 
(think about the scope of the proposal, who is likely to be affected, equality related 
information, gaps in information and plans to address, consultation and engagement 
activities (taken place or planned) with those likely to be affected) 
 
The proposals in this report will facilitate more efficient and safer control at traffic signal 
installations. This will result in a reduced frequency of faults which means that the signals 
will be fully operational for more of the time. It also enables newer, more reliable, 
technology to be introduced for pedestrians including better equipment for those with 
visual and/or mobility impairments. 

New equipment can be more easily adapted for more sophisticated methods of traffic 



signal control which benefits all users and also allows the introduction of newer bus 
priority technology that will further reduce delay for bus users. 

 Key findings 
(think about any potential positive and negative impact on different equality 
characteristics, potential to promote strong and positive relationships between groups, 
potential to bring groups/communities into increased contact with each other, perception 
that the proposal could benefit one group at the expense of another) 
 
Improving the efficiency and safety of traffic signal installations will benefit all road users 
but particularly where pedestrian crossings serve as a link between communities. 
Improved facilities help to reduce community severance. 
  

 Actions 
(think about how you will promote positive impact and remove/ reduce negative impact) 
 
Work with the Influencing Travel Behaviour team will be undertaken to understand how 
best to engage with communities to ensure that all users feel comfortable using newer 
technology such as nearside pedestrian displays. 
 

 

5.  If you are not already considering the impact on equality, diversity, cohesion and 
integration you will need to carry out an impact assessment. 
 

Date to scope and plan your impact assessment: 
 

N/A 

Date to complete your impact assessment 
 

N/A 

Lead person for your impact assessment 
(Include name and job title) 

N/A 

 

6. Governance, ownership and approval 
Please state here who has approved the actions and outcomes of the screening 

Name Job title Date 

 
Joel Dodsworth 

 
UTMC Manager 

 
22/03/2021 

 

7. Publishing 

Though all key decisions are required to give due regard to equality the council only 
publishes those related to Executive Board, Full Council, Key Delegated 
Decisions or a Significant Operational Decision.  
 

A copy of this equality screening should be attached as an appendix to the decision 
making report:  

 Governance Services will publish those relating to Executive Board and Full 
Council. 

 The appropriate directorate will publish those relating to Delegated Decisions 
and Significant Operational Decisions.  

 A copy of all other equality screenings that are not to be published should be 
sent to equalityteam@leeds.gov.uk  for record. 

 

Complete the appropriate section below with the date the report and attached 
screening was sent: 

mailto:equalityteam@leeds.gov.uk


For Executive Board or Full Council – sent to 
Governance Services  
 

Date sent: 

For Delegated Decisions or Significant Operational 
Decisions – sent to appropriate Directorate 
 

Date sent: 
 
 

All other decisions – sent to  
equalityteam@leeds.gov.uk 
 

Date sent: 

 

mailto:equalityteam@leeds.gov.uk

