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Delegated Decision Notice (DDN) 

This form is the written record of a key, significant operational or administrative decision 

taken by an officer.  

Decision type   Key Decision   Significant 

Operational Decision 

  Administrative 

Decision 

Approximate 

value 

  Below £500,000 

  £500,000 to £1,000,000 

  over £1,000,000 

  below £25,000 

  £25,000 to £100,000 

  £100,000 to £500,000 

  Over £500,000 

Previous Exec Board 

Approval 

  below £25,000 

  £25,000 to £100,000 

Director1 Chief Officer Highways and Transportation 

Contact person: Chloe Dummer 

 

Telephone number: 07891277528 

Subject2: Leeds Station Sustainable Travel Gateway Project – Advance Works contract 

extension and design and cost Approval 

 

Decision 

details3: 

 

What decision has been taken? 

(Set out all necessary decisions to be taken by the decision taker including decisions in 

relation to exempt information, exemption from call-in etc.) 

 

The Chief Officer Highways and Transportation; 

a) Increased the scope of works of the Advance Works contract to include the 

refurbishment of units 17 and 18 on Dark Neville Street and the soft strip of the 

former Shababs restaurant.   

b) Extended the Advance Works contract programme to include the above works 

and also extend the traffic management arrangements as a result of the utilities 

diversions works on Bishopgate Street incurred as a result of delays in statutory 

undertaker availability.  

c) Approved the Neville Street and Bishopgate Street lighting and cladding designs 

and CCTV column design, noting that the lighting on Bishopgate Street will be 

delivered as part of the main works.  

d) Provided approval to accept the decorative lighting on Neville Street as a new 

LCC asset to be maintained by Street Lighting and funded from the monies 

originally allocated for the cladding on Neville Street which will become a Network 

Rail asset upon completion of the Neville Street works.  

e) Provided authority to vary the contract under Contract Procedure Rule 21.7 to 

increase the value of the Advanced Works contract in accordance with Rule 10 of 

                                            
1 Give title of Director with delegated responsibility for function to which decision relates. 
2 If the decision is key and has appeared on the list of forthcoming key decisions, the title of the decision should be the same as that 
used in the list 
3 Simply refer to supporting report where used as these matters have been set out in detail. 
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the Financial Regulations to deliver the Neville Street lighting and cladding works, 

the refurbishment of units 17 and 18 on Dark Neville Street, drainage works and 

the soft strip of the former Shababs restaurant.  The total cost of the Advance 

Works contract is now £3.76m of which £2.89m was previously approved in April 

2022.  

f) Injected authority to spend of £10.451m as a result of inflationary cost increases 

to the target cost of the main works funded by WYCA Transforming Cities Fund 

subject to final Combined Authority Committee approval on the 8th December 2022. 

A brief statement of the reasons for the decision  

(Include any significant financial, procurement, legal or equalities implications, having 

consulted with Finance, PACS, Legal, HR and Equality colleagues as appropriate) 

 

The advance works for Neville Street, Sandford Street, Bishopgate and Shababs 

former restaurant under the Leeds Station Sustainable Travel Gateway Advance 

Works will enable the project to deliver benefits sooner by completing the 

environmental improvements to Neville Street for the benefit of pedestrians and the 

works to Bishopgate and Sandford Street drainage, traffic management, arches 17 

and 18 and Shebabs will help with future travel disruption management, enable the 

Mina works contract length to be reduced by 2 weeks and make a saving on the 

overall project. 

 

Brief details of any alternative options considered and rejected by the decision 

maker at the time of making the decision 

In respect of the advanced works on Neville Street and the Highways works on the 

eastern side of Bishopgate an alterative option of completing the works within the 

main programme was considered as opposed to the recommendation of delivering 

them in advance. This was rejected because of the advantages of delivering 

benefits sooner and in particular in time to enable the artwork on Neville Street to 

be installed during the 2023 Year of Culture and it helps reduce traffic disruption. 

The works to the welfare facilities in arches 17 and 18 and Shabab’s former 

restaurant will enable savings to the programme and cost. 

 

Affected wards: 

 

Hunslet and Riverside & Beeston and Holbeck 

Details of 

consultation 

The Executive Member of Infrastructure and Climate  

Councillor Helen Hayden 05.12.2022  
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undertaken4: 

 

Ward Councillors Ward members have been consulted on the overall scheme and 

are supportive. A local Ward Member has raised concerns in respect of the existing 

art installation on Neville Street, and we have agreed with the original promoters of 

the art installation a decommissioning plan to transfer the audio installation to 

Yorkshire Sculpture International and to include the narrative of how the art 

installation was commissioned as part of a decommissioning celebration of light 

and sound. 

Chief Digital and Information Officer5 

 

Chief Asset Management and Regeneration Officer6 

 

Others In respect of the proposed early works on Bishopgate, and Neville Street 

engagement has taken place with the West Yorkshire Combined Authority and 

Network Rail. 

 

Implementation Officer accountable, and proposed timescales for implementation 

Chloe Dummer  

Construction scheduled to commence in December 2022. 

 

List of 

Forthcoming 

Key Decisions7 

Date Added to List:- 
 

If Special Urgency or General Exception a brief statement of the reason why it is 
impracticable to delay the decision  
 
 

If Special Urgency Relevant Scrutiny Chair(s) approval 

Signature Date 

Publication of 

report8 

If not published for 5 clear working days prior to decision being taken the reason 
why not possible: 
 

If published late relevant Executive member’s approval 

Signature Date 

Call-in Is the decision available9 

for call-in?  

  Yes       No 

                                            
4 Include details of any interest disclosed by an elected Member on consultation and the date of any relevant dispensation given. 
5 See Officer Delegation Scheme (Executive Functions) CDIO must be consulted in relation to all matters relating to the Council’s use of 
digital technology 
6 See Officer Delegation Scheme (Executive Functions) CAMRO must be consulted in relation to all matters relating to the Council’s 
land and buildings. 
7 See Executive and Decision Making Procedure Rule 2.4 - 2.6.  Complete this section for key decisions only 
8 See Executive and Decision Making Procedure Rule 3.1.  Complete this section for key decisions only 
9 See Executive and Decision Making Procedure Rule 5.1.  Significant operational decisions taken by officers are never available for 
call-in.  Key decisions are always available for call-in unless they have been exempted from call-in under rule 5.1.3. 
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If exempt from call-in, the reason why call-in would prejudice the interests of the 
council or the public: 
 
 

Approval of 

Decision  

Authorised decision maker10  

Gary Bartlett, Chief Officer - Highways and Transportation 

Signature 

 

Date 

30.11.2022 

 

                                            
10 Give the post title and name of the officer with appropriate delegated authority to take the decision. 


