

- Phase 1
- Phase 2
- Phase 2



Temporary fence to isolate car park during school hours

Note:
March to start of Summer Holiday
 Phase 1: Site establishment, Car Park Extension & Reception Extension.
 Phase 2: Main Extension: Foundations, steel frame.
 Phase 3: Roof strengthening starts (see phasing sheet 3 of 5 for detail)

Internal Roof Strengthening commences during spring half term

Reception Extension

Gledhow Primary School
Phasing [1 Of 5]
07 April 2016
© Wates Construction Limited 2016